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 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  109 Arlington Avenue 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
1 

Date: 
11/7/05 

Direction Photo 
Taken: North 
 
 

Description: 
 
The western property 
boundary between 109 
Arlington and 511 
Hamilton Blvd. 

 
Photo No. 

2 
Date: 

11/7/05 
Direction Photo 
Taken: North 
 
 
 
 

Description: 
 
109 Arlington Avenue 
driveway/access to the 
excavation area.  (The 
excavation area is in the 
rear of the property.) 
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PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  109 Arlington Avenue 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
3 

Date: 
11/07/05 

Direction Photo 
Taken: North 
 
 

Description: 
 
The eastern property 
boundary between 109 
and 111 Arlington Ave. 

 
Photo No. 

4 
Date: 

11/07.05 
Direction Photo 
Taken: East 
 
 

Description: 
 
Looking east along the 
front yard of Arlington 
Ave. 
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 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  109 Arlington Avenue 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
5 

Date: 
11/07/05 

Direction Photo 
Taken:  East 
 
 

Description: 
 
Looking east at the 
excavation area in the 
rear of 109 Arlington 
Ave. 

 
Photo No. 

6 
Date: 
11/7/05 

Direction Photo 
Taken:  West 
 
. 

Description: 
 
Looking west at the 
excavation area in the 
rear of 109 Arlington  
Ave. 
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 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  109 Arlington Avenue 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
7 

Date: 
11/07/05 

Direction Photo 
Taken:  North 
 
 

Description: 
 
Looking north at the 
excavation area in the 
rear of 109 Arlington Ave.   
The tree will be removed 
and replaced. 

 
Photo No. 

8 
Date: 

11.14.05 
Direction Photo 
Taken:  West  
 
 

Description: 
 
Preparing the area for 
excavation.  Setting up 
the perimeter dust 
monitoring.   
 
 
Note: The tree has 
been removed. 
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 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  109 Arlington Avenue 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
9 

Date: 
11.17.05 

Direction Photo 
Taken:  West 
 
 

Description: 
 
Preparing the area for 
excavation.  The 
excavation area has been 
marked and the laser 
level, for grade control, 
has been established. 

 
Photo No. 

10 
Date: 

11.17.05 
Direction Photo 
Taken:  West 
 
 

Description: 
 
Preparing the area for 
excavation.   
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 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  109 Arlington Avenue 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
11 

Date: 
11.18.05 

Direction Photo 
Taken: West  
 
 

Description: 
 
Backfilling and grading the 
excavation area. 

 
Photo No. 

 
Date: 

 
Direction Photo 
Taken: 
 
 

Description: 
 
 

 

 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
1 

Date: 
11/07/05 

Direction Photo 
Taken: Northeast  
 
 

Description: 
 
Frontage of the 
property along Hamilton 
Blvd. (area to be 
excavated).  Note the 
existing condition of the 
area between the curb 
and the tree line.   Also 
note the condition of 
the concrete side walk. 

 
Photo No. 

2 
Date: 

11/07/05 
Direction Photo 
Taken: Northeast 
 
 
 
 
 
Description: 
 
Area to be excavated. 

 
 
 



 
PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
3 

Date: 
11/07/05 

Direction Photo 
Taken:  Southwest  
 
 

Description: 
 
Frontage of the 
property along Hamilton 
Blvd. (area to be 
excavated).  Note the 
existing condition of the 
area between the curb 
and the tree line.  Note 
the missing section of 
concrete sidewalk. 

 
Photo No. 

4 
Date: 

11/07/05 
Direction Photo 
Taken:  
 
Area to be excavated. 

Description: 
 
 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Damaged and missing 
concrete sections 



Photo No. 
5 

Date: 
11/07/05 

Direction Photo 
Taken:  Northwest 
 
 
 

Description: 
 
Smaller excavation 
area west of the asphalt 
driveway. 

 
Photo No. 

6 
Date: 

11/07/05 
Direction Photo 
Taken:  North 
 
 

Description: 
 
Smaller excavation 
area west of the asphalt 
driveway. 

 
 
 
 
 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
7 

Date: 
11/20/05 

Direction Photo 
Taken:  North 
 
 

Description: 
 
Setting up 24-hour air 
monitoring sampling 
station prior to 
excavation. 

 
Photo No. 

 
Date: 

 
Direction Photo 
Taken:   
 
 

Description: 
 
 

 

 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:   
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
8 

Date: 
11/21/05 

Direction Photo 
Taken:  Northeast 
 
 
 

Description: 
 
Excavation area 
adjacent to Hamilton 
Blvd.  Excavation to 2 
feet below ground 
surface. 

 
Photo No. 

9 
Date: 

11/21/05 
Direction Photo 
Taken:  Southwest 
 
 
 

Description: 
 
Excavation area 
adjacent to Hamilton 
Blvd.  Excavation to 2 
feet below ground 
surface. 

 
 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:   
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
10 

Date: 
11/21/05 

Direction Photo 
Taken:  Northwest  
 
 

Description:  
 
Excavation and 
backfilling 
simultaneously with 
local police providing 
traffic control. 
 

 
Photo No. 

11 
Date: 

11/21/05 
Direction Photo 
Taken:  Northwest 
 
 
 

Description: 
 
Excavation and 
backfilling 
simultaneously with 
local police providing 
traffic control. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:   
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
12 

Date: 
11/22/05 

Direction Photo 
Taken: Northeast 
 
 
 

Description: 
 
Excavating the frontage 
of the property along 
Hamilton Blvd.  The 
excavation being coved 
with poly to minimize 
the effects of the 
expected rain. 

 
Photo No. 

13 
Date: 

11/22/05 
Direction Photo 
Taken: Northeast 
 
 
 

Description: 
 
Excavating the frontage 
of the property along 
Hamilton Blvd. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:   
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
14 

Date: 
11/22/05 

Direction Photo 
Taken: Northeast 
 
 
 

Description: 
 
Excavating the frontage 
of the property along 
Hamilton Blvd. 
 

 
Photo No. 

15 
Date: 

11/22/05 
Direction Photo 
Taken: North 
 
 

Description: 
 
Excavating the frontage 
of the property along 
Hamilton Blvd. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:   
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
16 

Date: 
11/23/05 

Direction Photo 
Taken:  Northeast 
 
 
 

Description: 
 
Spotting a roll-off 
container for soil load-
out. 
 
 
 

 

 
Photo No. 

17 
Date: 

11/23/05 
Direction Photo 
Taken: Northeast  
 
 

Description: 
 
Base of utility pole 
adjacent to Hamilton 
Blvd.  Area was not 
excavated due to 
underground utilities. 

 

Water valve



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
18 

Date: 
11/27/05 

Direction Photo 
Taken:  North 
 
 
 

Description: 
 
Placing fill material. 

 
Photo No. 

19 
Date: 

11/30/07 
Direction Photo 
Taken:  Southwest 
 
 
 

Description: 
 
Placing fill material 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
20 

Date: 
12/1/05 

Direction Photo 
Taken:  East 
 
 

Description: 
 
Placing fill material 

 
Photo No. 

21 
Date: 

12/1/05 
Direction Photo 
Taken: West 
 
 

Description: 
 
Placing topsoil 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
22 

Date: 
12/1/05 

Direction Photo 
Taken: North 
 
 

Description: 
 
Placing topsoil 

 
Photo No. 

23 
Date: 

12/2/05 
Direction Photo 
Taken:  South 
 
 

Description: 
 
Aligning trees prior to 
final placement 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
24 

Date: 
12/2/05 

Direction Photo 
Taken:  South 
 
 

Description: 
 
Typical tree placement 

 
Photo No. 

25 
Date: 

12/2/05 
Direction Photo 
Taken: Northeast 
 
 
 

Description: 
 
Tree placement prior to 
sod installation. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
26 

Date: 
12/2/05 

Direction Photo 
Taken: Northeast 
 
 
 

Description: 
 
Final restoration of the 
frontage of the 
property. 

 
Photo No. 

27 
Date: 

12/2/05 
Direction Photo 
Taken: East 
 
 

Description: 
 
Final restoration of the 
excavation area. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  408 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
28 

Date: 
12/2/05 

Direction Photo 
Taken: Northeast 
 
 
 

Description: 
 
 

 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
1 

Date: 
11/07/05 

Direction Photo 
Taken:  Northeast 
 
 
 

Description: 
 
Frontage of the property.  
The grass area on the 
right to be remediated. 

 
Photo No. 

2 
Date: 

11/07/05 
Direction Photo 
Taken: Northeast 
 
 
 
 
 
Description: 
 
Frontage of the property.  
Area to the right of the 
fence to be remediated. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
3 

Date: 
11/07/05 

Direction Photo 
Taken:  Northwest 
  
 
 

Description: 
 
Area with in the fence to 
be remediated. 

 
Photo No. 

4 
Date: 

11/07/05 
Direction Photo 
Taken: West 
 
 
 
 

Description: 
 
Area with in the fence to 
be remediated. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
5 

Date: 
11/07/05 

Direction Photo 
Taken: Southwest 
 
 
 

Description: 
 
Area to be remediated.  
Note the stone 
landscaping adjacent to 
the building. 

 
Photo No. 

6 
Date: 

11/07/05 
Direction Photo 
Taken: Southwest 
 
 
 
 
 
Description: 
 
Grass area to be 
remediated. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
7 

Date: 
11/07/05 

Direction Photo 
Taken: North 
 
 

Description: 
 
Grass area to be 
remediated. 

 
Photo No. 

8 
Date: 

11/07/05 
Direction Photo 
Taken:  Southwest  
 
 
 
 

Description: 
 
Landscaped area adjacent 
to the driveway.  The area 
is not to be remediated, 
documenting the condition 
of the trees prior to 
excavation activities. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
9 

Date: 
11/07/05 

Direction Photo 
Taken: Southwest 
 
 
 

Description: 
 
The area between the 
fence and the garage to 
be remediated.   

 
Photo No. 

10 
Date: 

11/07/05 
Direction Photo 
Taken: Southwest 
 
 
 
 
 
Description: 
 
The area between the 
fence and the garage to 
be remediated.  Note the 
debris located in the area 
to be excavated. 

 

 
 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
11 

Date: 
11/07/05 

Direction Photo 
Taken: East 
 
 

Description: 
 
The area between the 
fence and the garage to 
be remediated.  Note the 
debris located in the area 
to be excavated. 

 
Photo No. 

12 
Date: 

11/07/05 
Direction Photo 
Taken: Southeast 
 
 
 
 
 
Description: 
 
The area between the 
fence and the garage to 
be remediated.  The stake 
marks a historic boring 
location. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
13 

Date: 
11/07/05 

Direction Photo 
Taken:  Northeast 
 
 
 

Description: 
 
One of two windows 
located on the east side of 
the garage.  The other 
window is in the same 
disrepair. 

 
Photo No. 

14 
Date: 

11/08/05 
Direction Photo 
Taken:  Southeast 
 
 
 
 
 
Description: 
 
CAPE’s Health and Safety 
Officer setting up a dust 
monitor prior to excavation 
activities. 

 
 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
15 

Date: 
11/08/05 

Direction Photo 
Taken:  Southwest 
 
 
 

Description: 
 
Measuring 
ambient/fugitive dust 
emissions during 
excavation activies. 

 
Photo No. 

 
Date: 

 
Direction Photo 
Taken:  
 
 
 
 

Description: 
 
 

 



 
PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
16 

Date: 
11/19/05 

Direction Photo 
Taken:  Northeast 
 
 
 

Description: 
 
Loading contaminated 
soil from the excavation 
area. 

 
Photo No. 

17 
Date: 

11/19/05 
Direction Photo 
Taken: East 
 
 

Description: 
 
Area excavated to 1 foot 
below ground surface. 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 



Photo No. 
18 

Date: 
11/19/05 

Direction Photo 
Taken:  Northwest 
 
 
 

Description: 
 
Area excavated to 1 
foot below ground 
surface. 

 
Photo No. 

19 
Date: 

11/19/05 
Direction Photo 
Taken:  South 
 
 

Description: 
 
Area excavated to 1 
foot below ground 
surface.  Preparing to 
place fill material. 

 
 
 
 
 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
20 

Date: 
11/19/05 

Direction Photo 
Taken:  East 
 
 

Description: 
 
Spotting roll off container 
for soil load out.  Note the 
local police providing 
traffic control. 

 
Photo No. 

21 
Date: 

11/19/05 
Direction Photo 
Taken:  Southeast 
 
 
 

Description: 
 
Spotting roll off container 
for soil load out.  Note the 
local police providing 
traffic control. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
22 

Date: 
11/19/05 

Direction Photo 
Taken: Northwest 
 
 
 

Description: 
 
Excavating and loading 
out contaminated soil from 
the side yard. 

 
Photo No. 

23 
Date: 

11/19/05 
Direction Photo 
Taken: East 
 
 

Description: 
 
Excavated the side yard 
area to 2 feet below 
ground surface. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
24 

Date: 
11/19/05 

Direction Photo 
Taken:  Northwest 
 
 
 

Description: 
 
Excavating and loading 
out contaminated soil from 
the side yard area.  The 
area was excavated to 2 
feet below ground surface. 

 
Photo No. 

25 
Date: 

11/19/05 
Direction Photo 
Taken:  Southeast 
 
 
 
 
 
Description: 
 
Excavating the side yard 
area to 2 feet below 
ground surface. 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
26 

Date: 
11/19/05 

Direction Photo 
Taken:  Northwest 
 
 
 

Description: 
 
Loading out 
contaminated soil from 
the excavation of the 
side yard area.  The 
laborer is utilizing a 
laser level to control the 
grade for the bottom of 
the excavation. 

 
Photo No. 

27 
Date: 

11/19/05 
Direction Photo 
Taken: Northwest 
 
 
 
 

Description: 
 
Completed excavation 
of the side yard. 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
28 

Date: 
11/19/05 

Direction Photo 
Taken: Southeast 
 
 
 

Description: 
 
Excavation area between 
the garage and the fence.  

 
Photo No. 

29 
Date: 

11/19/05 
Direction Photo 
Taken: Southeast 
 
 
 

Description: 
 
Completed excavation 
of the area between the 
garage and the fence.  
The area was 
excavated to one foot 
below ground surface. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
30 

Date: 
11/19/05 

Direction Photo 
Taken:  Southwest 
 
 
 

Description: 
 
Sections of concrete 
damaged during 
excavation activities. 

 
Photo No. 

31 
Date: 

12/01/05 
Direction Photo 
Taken: Northeast 
 
 
 

Description: 
 
Removed sections of 
concrete that were 
damaged during 
excavation activities. 

 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
32 

Date: 
11/21/05 

Direction Photo 
Taken:  South 
 
 

Description: 
 
Placing fill material. 

 
Photo No. 

33 
Date: 

11/21/05 
Direction Photo 
Taken: 
 
 

Description: 
 
Placing topsoil. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
34 

Date: 
11/21/05 

Direction Photo 
Taken: South 
 
 

Description: 
 
Utility work (by others) 
after backfilling activities 
and concrete repairs have 
bee completed. 

 
Photo No. 

35 
Date: 

11/21/05 
Direction Photo 
Taken: Southeast 
 
 
 

Description: 
 
Excavated surface 
prepared for sod 
installation.  Note how 
the utility work by 
others  

 

Section of concrete 
repaired by CAPE 

Sidewalk repair by others 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
36 

Date: 
11/21/05 

Direction Photo 
Taken:  
 
 

Description: 
 
Final restoration of the 
excavation area.  Note the 
asphalt repair completed 
by others. 

 
Photo No. 

37 
Date: 

11/21/05 
Direction Photo 
Taken: South 
 
 

Description: 
 
Placing fill material. 

 
 
 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
38 

Date: 
11/21/05 

Direction Photo 
Taken:  South 
 
 
 

Description: 
 
Compacting fill material in 
the side yard 
excavation area. 

 
Photo No. 

30 
Date: 

11/21/05 
Direction Photo 
Taken: Southeast 
 
 
 
 

Description: 
 
Placing top soil in the 
side yard excavation 
area. 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
40 

Date: 
11/21/05 

Direction Photo 
Taken:  Southeast 
 
 
 
 

Description: 
 
Placing top soil in the 
side yard excavation 
area. 

 
Photo No. 

41 
Date: 

11/21/05 
Direction Photo 
Taken: Southeast 
 
 
 
 

Description: 
 
Final grading of the top 
soil in the side yard 
excavation area. 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
42 

Date: 
11/21/05 

Direction Photo 
Taken:  Southeast 
 
 
 

Description: 
 
Compaction testing of fill 
material. 

 
Photo No. 

43 
Date: 

12/01/05 
Direction Photo 
Taken:  Southwest 
 
 
 

Description: 
 
Portion of sidewalk that 
was damaged during 
excavation activities 
and repaired by CAPE. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
44 

Date: 
12/01/05 

Direction Photo 
Taken: se 
 
 

Description: 
 
Side yard excavation area 
prepared for sod 
installation. 

 
Photo No. 

45 
Date: 

12/01/05 
Direction Photo 
Taken:  Southeast 
 
 

Description: 
 
Side yard excavation area 
prepared for sod 
installation. 

 
 



 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
46 

Date: 
12/03/05 

Direction Photo 
Taken: Southeast 
 
 
 

Description: 
 
Final restoration of the 
side yard excavation area. 

 
Photo No. 

47 
Date: 

12/03/05 
Direction Photo 
Taken:  West 
 
 

Description: 
 
Final restoration of the 
side yard excavation area. 

 



 

 PHOTOGRAPHIC LOG 

Client Name: 

USACE 
Site Location:  507 Hamilton Blvd. 
Cornell-Dubilier Electronics (OU-1 Properties) 

Project No. 

50001.001 

Photo No. 
48 

Date: 
12/03/05 

Direction Photo 
Taken: Southwest 
 
 
 

Description: 
 
Final restoration of the 
side yard excavation area. 

 
Photo No. 

49 
Date: 

12/03/05 
Direction Photo 
Taken: North 
 
 

Description: 
 
Final restoration of the 
frontage excavation area. 

 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/10/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con of Rear Portion of Asphalt Driveway. 
 

 
 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/12/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con Condition of Slat Fencing Between 109 and 117 Arlington Ave. 

 
 

 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/12/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con of Trees to be Removed 
 

 
 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 3/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con of Fencing Condition in Rear Corner of Yard. 
 
 
 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/13/07 
PROJECT #: 50001.001 

 

CAPTION:  Tree Removal Activities from Within Tree. 
 

 
 

RACR  CAPE 
Cornell, OU1  May 2007 



 

PHOTOGRAPHIC RECORD 
 

 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/13/07 PROJECT #: 50001.001  
CAPTION:  Tree Removal Activities At Completion. 

 
 
 

RACR  CAPE 
Cornell, OU1  May 2007 



PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/20/07 
PROJECT #: 50001.001 

 

CAPTION:  Preparing Yard for Excavation Activities. 
 

 
 

 
 
 
 

RACR  CAPE 
Cornell, OU1  May 2007 



PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/23/07 
PROJECT #: 50001.001 

 

CAPTION:  Soil Excavation Activities. 
 

 
 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/23/07 
PROJECT #: 50001.001 

 

CAPTION:  Excavation Area of Rear Yard 
 
 
 

RACR  CAPE 
Cornell, OU1  May 2007 



PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/24/07 
PROJECT #: 50001.001 

 

CAPTION:  Draping Side Walls of Excavation with Plastic. 
 

 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/24/07 
PROJECT #: 50001.001 

 

CAPTION:  Backfilling Excavation and Marking Lift Thicknesses. 

 
 
 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/24/07 
PROJECT #: 50001.001 

 

CAPTION:  Backfilling and Soil Compaction Activities. 
 

 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/25/07 
PROJECT #: 50001.001 

 

CAPTION:  Top Soil Placement. 

 
 
 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/26/07 
PROJECT #: 50001.001 

 

CAPTION:  Reinstallation of Fencing. 
 

 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/26/07 
PROJECT #: 50001.001 

 

CAPTION:  Placement of SOD 
 
 

 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 4/26/07 
PROJECT #: 50001.001 

 

CAPTION:  Planting of Pin Oak Tree and SOD.  
 
 
 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
  
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 5/3/07 
PROJECT #: 50001.001 

 

CAPTION:  Asphalt Replacement of Damaged Portion of Driveway. 

 
 
 

RACR  CAPE 
Cornell, OU1  May 2007 



 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 109 Arlington Avenue 

DATE: 5/3/07 
PROJECT #: 50001.001 

 

CAPTION:  Repaired Asphalt Driveway from Rear of House. 
 

 
 

RACR  CAPE 
Cornell, OU1  May 2007 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 03/05/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con Photo of Proposed Excavation Area C. 
 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 03/05/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con View of Proposed Excavation Area D (front of property). 
 
 

 
 

 
 
 
 
 
 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 04/02/07 
PROJECT #: 50001.001 

 

CAPTION:  View of stakeout in Area E prior to 2007 excavation. 
 
 

 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 04/02/07 
PROJECT #: 50001.001 

 

CAPTION:  View of stakeout in Area D prior to 2007 excavation. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 04/06/07 
PROJECT #: 50001.001 

 

CAPTION:  Excavation of Area E. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 04/06/07 
PROJECT #: 50001.001 

 

CAPTION:  Excavation of Area E at Completion. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 04/06/07 
PROJECT #: 50001.001 

 

CAPTION:  Start of Excavation of Area C. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 04/06/07 
PROJECT #: 50001.001 

 

CAPTION:  Soil Load-out from Area C. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 04/06/07 
PROJECT #: 50001.001 

 

CAPTION:  Excavation of Area C at Completion. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 04/06/07 
PROJECT #: 50001.001 

 

CAPTION:  Completion of Backfill of Area C. 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 
PHOTOGRAPHIC RECORD 
  
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 4/6/07 
PROJECT #: 50001.001 

 

CAPTION:  Backfilling of Area D. 

 
 
 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 04/06/07 
PROJECT #: 50001.001 

 

CAPTION:  Compaction Activities of Area D. 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 4/20/07 
PROJECT #: 50001.001 

 

CAPTION:  Placing SOD in Area C. 

 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 4/20/07 
PROJECT #: 50001.001 

 

CAPTION:  Placing SOD in Area D. 

 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 408 Hamilton Boulevard 

DATE: 4/20/07 
PROJECT #: 50001.001 

 

CAPTION:  SOD Placement Between Areas C and E. 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 3/5/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con of NE Fence Line; Between 507 and 511 Hamilton Blvd. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 3/5/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con of Property Line Between 507 and 501 Hamilton Blvd. 

 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 3/5/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con of Heating/AC Unit and Concrete Pad. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Removing Asphalt Along Right Side of Driveway. 
 

 

 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Asphalt and Soil Excavation. 
 
 

 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Excavating Soil from Driveway Area. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Soil Excavation and Backfilling in Driveway Area. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Soil Excavation Activities Along 501/507 Fence Line. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Soil Excavation Activities. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Preparing Area for Excavation Activities. 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Backfilling and Soil Compaction Activities. 
 
 

 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Soil Load Out.  
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Backfilling and Soil Compaction of Driveway Area. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Soil Compaction of Driveway Area. 
 
 
 

 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/19/07 
PROJECT #: 50001.001 

 

CAPTION:  Replacing Belgium Block Curbing. 

 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/20/07 
PROJECT #: 50001.001 

 

CAPTION:  Replacing of Air Conditioning Unit After Remediation Activities. 
 

 
 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/20/07 
PROJECT #: 50001.001 

 

CAPTION:  Replacing Chain Link Fencing on the 501/507 Hamilton Property Line. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/24/07 
PROJECT #: 50001.001 

 

CAPTION:  Replacing Asphalt Driveway. 

 
 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
  
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/24/07 
PROJECT #: 50001.001 

 

CAPTION:  Replacing Asphalt Driveway After Excavation/Backfilling Activities 

 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
  
CLIENT: USACE  
Kansas City District 

SITE NAME: 507 Hamilton Boulevard 

DATE: 4/30/07 
PROJECT #: 50001.001 

 

CAPTION:  Reinstalled Heating/AC Unit and with New Concrete Pad.  
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 3/14/07 
PROJECT #: 50001.001 

 

CAPTION:  Uncovering Unknown Pit Located Next to Shed. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
  
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 3/14/07 PROJECT #: 50001.001 
 

CAPTION:  Pipes Located in Pit. 

 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 

 
 PHOTOGRAPHIC RECORD 

 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 3/5/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con of Factory Street from Spicer Avenue 



RACR  CAPE 
Cornell, OU1  May 2007 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 3/5/07 
PROJECT #: 50001.001 

 

CAPTION:  Pre Con of Front of 321 Spicer Avenue. 

 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/5/07 
PROJECT #: 50001.001 

 

CAPTION:  Breaking Up Concrete Walkway 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/5/07 
PROJECT #: 50001.001 

 

CAPTION:  Checking Grades During Excavation of Area D. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/5/07 
PROJECT #: 50001.001 

 

CAPTION:  Hand Work Around Utilities in Excavation Area D. 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Excavation Activities in Area F. 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/9/07 
PROJECT #: 50001.001 

 

CAPTION:  Capping of Piping Extending from Basement Area. 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/10/07 
PROJECT #: 50001.001 

 

CAPTION:  Filling Above the Water Table with ¾” Stone. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/11/07 
PROJECT #: 50001.001 

 

CAPTION:  Filling Piping with Concrete that Traverse Under the Shed. 
 

 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/11/07 
PROJECT #: 50001.001 

 

CAPTION:  Performing Troxler® Density Testing on Compacted Lifts of Soil. 
 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/25/07 
PROJECT #: 50001.001 

 

CAPTION:  Excavation Activities in Area A. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 4/26/07 
PROJECT #: 50001.001 

 

CAPTION:  Placing DGA Base for Asphalt Parking Area. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 5/1/07 
PROJECT #: 50001.001 

 

CAPTION:  Reinstalling Concrete Walkways. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 5/1/07 
PROJECT #: 50001.001 

 

CAPTION:  Reinstalling Belgium Block Curbing 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 5/1/07 
PROJECT #: 50001.001 

 

CAPTION:  Relocating Barbato Equipment and Material Back onto Property. 
 

 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 5/3/07 
PROJECT #: 50001.001 

 

CAPTION:  Reinstalling Asphalt Parking Area. 
 

 
 



RACR  CAPE 
Cornell, OU1  May 2007 

 
PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 5/23/07 PROJECT #: 50001.001 
 

CAPTION:  New Stockade Fencing and Township Property Behind 321 Property.   

 

 
 
 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 5/23/07 
PROJECT #: 50001.001 

 

CAPTION:  View of Chain Link Fencing, SOD and Asphalt Parking Area. 

 
 

 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

PHOTOGRAPHIC RECORD 
 
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 5/23/07 
PROJECT #: 50001.001 

 

CAPTION:  Completed View from Factory Street. 

 
 

 
 
 
 
 



RACR  CAPE 
Cornell, OU1  May 2007 

PHOTOGRAPHIC RECORD 
  
CLIENT: USACE  
Kansas City District 

SITE NAME: 321 Spicer Avenue 

DATE: 5/23/07 
PROJECT #: 50001.001 

 

CAPTION: Side Yard Area Showing Replacement Shrubs.   
 

 

 
 



GENERAL NOTES 
I. THIS PLAN IS NOT VALID UNLESS EMBOSSED WITH THE SEAL OF THE 
UNDERSIGNED PROFESSIONAL(S). 

2. BOUNDARY INFORM A naN AS SHOWN HEREON IS APPROXIMATE AND 
BASED UPON CURRENT DEEDS AND FIELD EVIDENCE 

3. THIS PLAN WAS PREPARED WITHOUT THE BENEFIT OF A CURRENT niLE 
SEARCH. THEREFORE THIS PROPERTY MAY BE SUBJECT TO ADDmONAL 
EASEMENTS, RIGHT OF WAYS, COVENANTS, tTC. AS MAY BE DISCLOSED IN A 
CURRENT, COMPREHENSIVE niLE SEARCH. 

4. 'THIS MAP REFLECTS SITE CONDmONS AS THE RESULT OF A FIELD SURVEY 
PERFORMED BY LANGAN ENGINEERING & ENVIRONMENTAL SERVICES IN APRIL 
AND MAY 2007. 

5. A FULL UTILITY MARKOUT OF THE SITE WAS NOT COMPLETE AT THE TIME OF 
THE FIELD SURVEY. 

6. UTILITY LINES ARE ASSUMED TO BE STRAIGHT LINE CONNECnONS BETWEEN 
MANHOLES, CATCH BASINS, VALVE BOXES ETC. 

7. NO CERnFICA TION IS MADE BY THE UNDERSIGNED AS TO THE ACTUAL 
UNDERGROUND POSITION OF ANY UTILI DES OR TO THE COMPLETENESS AND/OR 
ACCURACY OF UnLITY INFORMATION PROVIDED BY OTHERS. 

8. IT IS IMPERA DVE THAT UDLITY COMPANIES BE NOD FlED PRIOR TO ANY EXCAVA T/ON 
AND/OR CONSTRUCDON. CALL 1-800-272-1000 TO ORDER UDLITY MARKOUTS. 

9. REFERENCE DATUM BASED ON NJSPCS NAD 83, NA VD 88. DERIVED BY GPS METHODS. 

10. SURVEY OF THE EXCAVA DON AREAS THAT WERE COMPLETED PRIOR TO BACKFILLING, 
SHOW THE TOP AND BOTTOM OF THE EXCAVATION AS SURVEYED BY LANGAN ENGINEERING 
AND ENVIRONMENTAL SERVICE. EXCAVATION AREAS THAT WERE BACKFILLED PRIOR TO 
THE SURVEY WORK BEING COMPLETED HAVE VERDCAL PVC PIPES PLACED BY THE 
CONTRACTOR IN THE EXCAVA DON AREAS. THE BOTTOM OF THESE PIPES WERE SURVEYED 
AND ARE SHOWN HEREON. 

11. ANY INFORMADON LABELED AS "NEW" (I.E. NEW GRAVEL) ARE AREAS THAT HAVE BEEN 
SURVEYED AFTER RESTORATION. 

MAP REFERENCES 
1. A PLAN EN DILEO, "EXCA VA DON LIMITS & CONFIRM A DON 
SAMPLES 408 HAMILTON BOULEVARD': BY CAPE DATED 
APRIL 30, 2007. 

THE UNDERGROUND UDLinEs SHOWN HAVE BEEN LOCATED FROM 
FIELD SURVEY INFORM A nON AND EXISTING ORA WINGS. THE 
SURVEYOR MAKES NO GUARANTEES THAT THE UNDERGROUND 
UTILmES SHOWN COMPRISE ALL SUCH UTILITIES IN THE AREA, 
EITHER IN-SERVICE OF ABANDONED. THE SURVEYOR FURTHER 
DOES NOT WARRANT THAT THE UNDERGROUND UTILITIES SHOWN 
ARE IN THE EXACT LOCATION INDICA TED ALTHOUGH THE SURVEYOR 
DOES CERnFY THAT THEY ARE LOCA TEO AS ACCURATELY AS 
POSSIBLE FROM INFORMATION AVAILABLE. THE SURVEYOR HAS 
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1.5 FT. DEEP EXCAVATION AREA 
(2005 REMOVAL ACTIVITIES) 

2.0 FT. DEEP EXCAVATION AREA 
(2005 REMOVAL ACTIVITIES) 

1.5 FT. DEEP EXCAVATION AREA 
NEW GRASS AND GRAVEL AS SHOWN 

2.0 FT. DEEP EX CAVA noN AREA 
NEW GRASS AND GRAVEL AS SHOWN 

.3.0 FT. DEEP EXCAVATION AREA 
NEW GRASS AS SHOWN 

UTILITY POL£ 
ANCHOR POLE 
SIGN 
SPOT £l£VA TION 
GAS VALVE 
ELECTRIC BOX 
CLEAN OUT 
LIGHT 
FIR£ HYDRANT 
GAS METER 
TELEPHONE BOX 
GAS VENT 
SIGNAL POL£ 
PHONE BOOTH 
CATCH BASIN 
DRAIN MANHOLE 
SANITARY MANHOLE 
WALL LIGHT 
DROP CURB 
STONE WALL 
ELECTRIC LINE 
GAS LIN£ 
GUARD RAIL 
FENCE 
SANITARY LINE 
STORM DRAIN LINE 
WATER LINE 
UNDERGROUND ELECTRIC 
SPOT £LEVA TION IN £XCA VA TION 
SURVEYED LIMIT (AS NOTED) 
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GENERAL NOTES 
1. THIS PLAN IS NOT VALID UNLESS EMBOSSED WITH THE SEAL OF THE 
UNDERSIGNED PROFESSIONAL(S). 

2. BOUNDARY INFORMATION AS SHOWN HEREON IS APPROXIMATE AND 
BASED UPON CURRENT DEEDS AND FIELD EVIDENCE 

3. THIS PLAN WAS PREPARED WITHOUT THE BENEFIT OF A CURRENT TilLE 
SEARCH. THEREFORE THIS PROPERTY MAY BE SUBJECT TO ADDITlONAL 
EASEMENTS, RIGHT OF WAYS, COVENANTS, ETC. AS MAY BE DISCLOSED IN A 
CURRENT, COMPREHENSIVE TilLE SEARCH. 

4. THIS MAP REFLECTS SITE CONDITIONS AS THE RESULT OF A FIELD SURVEY 
PE:FIFORMED BY LANGAN ENGINEERING & ENVIRONMENTAL SERVICES IN APRIL 
AND MAY 2007. 

5. A FULL UTILITY MARKOUT OF THE SITE WAS NOT COMPLETE AT THE TIME OF 
THE FIELD SURVEY. 

6. UTILITY LINES ARE ASSUMED TO BE STRAIGHT LINE CONNECTIONS BETWEEN 
MANHOLES, CATCH BASINS, VALVE BOXES ETC. 

7. NO CERTIFICATION IS MADE BY THE UNOE:FISIGNED AS TO THE ACWAL 
UNDERGROUND POSITlON OF ANY UTILITIES OR TO THE COMPLETENESS AND/OR 
ACCURACY OF UTILITY INFORMATION PROVIDED BY OTHERS. 

8. IT IS IMPERATIVE THAT UTILITY COMPANIES BE NOTIFIED PRIOR TO ANY EXCAVATION 
AND/OR CONSTRUCTION. CALL 1-800-272-1000 TO ORDER UTILITY MARKOUTS. 

9. REFERENCE DA WM BASED ON NJSPCS NAD 83, NA VD 88. DERIVED BY GPS METHODS. 

10. SURVEY OF THE EXCAVATION AREAS THAT WERE COMPLETED PRIOR TO BACKFILLING, 
SHOW THE TOP AND BOTTOM OF THE EXCAVATION AS SURVEYED BY LANGAN ENGINEERING 
AND ENVIRONMENTAL SERVICE. EXCAVATION AREAS THAT WERE BACKFILLED PRIOR TO 
THE SURVEY WORK BDNG COMPLETED HAVE VERTICAL PVC PIPES PLACED BY THE 
CONTRACTOR IN THE EXCAVATION AREAS. THE BOTTOM OF THESE PIPES WERE SURVEYED 
AND ARE SHOWN HEREON. 

11. ANY INFORMATION LABELED AS "NEW" {I.E. NEW GRAVEL) ARE AREAS THAT HAVE BEEN 
SURVEYED AFTER RESTORATION 

MAP REFERENCES 
1. A PLAN ENTITLED, "EXCAVATION LIMITS & CONFIRMATION 
SAMPLES 507 HAMILTON BOULEVARD': BY CAPE, DATED 
MAY 3, 2007. 

THE UNDERGROUND UTILITIES SHOWN HAVE BEEN LOCATED FROM 
FIELD SURVEY INFORMATION AND EXISTING ORA WINGS. THE 
SURVEYOR MAKES NO GUARANTEES THAT THE UNDERGROUND 
UTILITIES SHOWN COMPRISE ALL SUCH UTILITIES IN THE AREA, 
EITHER IN-SERVICE OF ABANDONED. THE SURVEYOR FURTHER 
DOES NOT WARRANT THAT THE UNDERGROUND UTILITIES SHOWN 
ARE IN THE EXACT LOCATION INDICATED ALTHOUGH THE SURVEYOR 
DOES CERTIFY THAT THEY ARE LOCATED AS ACCURATELY AS 
POSSIBLE FROM INFORMATION AVAILABLE. THE SURVEYOR HAS 
NOT PHYSICALLY LOCATED THE UNDERGROUND UTILITIES. 

CALL BEFORE YOU DIG ~ 
IN NJ, TOLL FREE . tj 
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1.5 FT. DEEP EXCAVATION AREA 
(2005 REMOVAL ACTIVITIES} 

2.0 FT. DEEP EXCAVATION AREA 
(2005 REMOVAL ACTIVITIES) 

1.0 FT. DEEP EXCAVATION AREA 
NEW MULCH AND GRAVEL AS SHOWN 

1.5 FT. DEEP EXCAVATION AREA 
NEW GRASS, GRAVEL AND CONCRETE 
AS SHOWN 

2.0 FT. DEEP EXCAVATION AREA 
NEW GRASS, GRAVEL. PAVING AND CURB 
AS SHOWN 

UTILITY POL£ 
ANCHOR POLE 
SIGN 
SPOT ELEVATION 
GAS VALVE 
ELECTRIC SOX 
CLEAN OUT 
LIGHT 
FIR£ HYDRANT 
GAS METER 
TELEPHONE SOX 
GAS VENT 
SIGNAL POLE 
PHON£ SOOTH 
CATCH BASIN 
DRAIN MANHOLE 
SANITARY MANHOLE 
WALL LIGHT 
DROP CURS 
STONE WALL 
ELECTRIC UN£ 
GAS UN£ 
GUARD RAIL 
FENCE 
SANITARY LINE 
STORM DRAIN UN£ 
WATER UN£ 
UNDERGROUND ELECTRIC 
SPOT ELEVATION IN EXCAVATION 
SURVEYED LIMIT (AS NOTED) 
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GENERAL NOTES 
1. THIS PLAN IS NOT VALlO UNLESS EMBOSSED 'MTH THE SEAL OF THE 
UNDERSIGNED PROFESS/ONAL(S). 

2. BOUNDARY INFORMATION AS SHOWN HEREON IS APPROXIMATE AND 
BASED UPON CURRENT DEEDS AND FIELD EVIDENCE. 

J. THIS PLAN WAS PREPARED WITHOUT THE BENEFIT OF A CURRENT TITLE 
SEARCH. THEREFORE THIS PROPERTY MAY BE SUBJeCT TO ADDITIONAL 
EASeMENTS, RIGHT OF WAYS, COVENANTS, ETC. AS MAY BE DISCLOSED IN A 
CURRENT, COMPREHENSIVE TITLE SEARCH. 

4. THIS MAP REFLECTS SITE CONDITIONS AS THE RESULT OF A FIELD SURVEY 
PERFORMED BY LANGAN ENGINEERING & ENVIRONMENTAL SERVICES IN APRIL 
AND MAY 2007. 

5. A FULL UTILITY MARKOUT OF THE SITE WAS NOT COMPLETE AT THE TIME OF 
THE FIELD SURVEY. 

6. UTILITY LINES ARE ASSUMED TO BE SffiAIGHT LINE CONNeCTIONS BETWEEN 
MANHOLES, CATCH BASINS, VALVE BOXES ETC. 

7. NO CERT/FICA liON IS MADE BY THE UNDERSIGNED AS TO THE ACTUAL 
UNDERGROUND POSITION OF ANY UTILITIES OR TO THE COMPLETENESS AND/OR 
ACCURACY OF UTILITY INFORMATION PROVIDED BY OTHERS. 

B. IT IS IMPERATIVE THAT UTILITY COMPANIES BE NOTIFIED PRIOR TO ANY EXCA VA liON 
AND/OR CONSffiUCTION. CALL 1-800-272-1000 TO ORDER UTILITY MARKOUTS. 

9. REFERENCE DATUM BAS£0 ON NJSPCS NAD 83, NA VD 88. DERIVED BY GPS METHODS. 

10. SURVEY OF THE EXCAVA liON AREAS THAT WERE COMPLETED PRIOR TO BACKFILLING, 
SHOW THE TOP AND BOTTOM OF THE EXCAVATION AS SURVEYED BY LANGAN ENGINEERING 
AND ENVIRONMENTAL SERVICE. EXCA VA liON AREAS THAT WERE BACKFILLED PRIOR TO 
THE SURVEY WORK BEING COMPLETED HAVE VERTICAL PVC PIPES PLACED BY THE 
CONffiACTOR IN THE EXCAVA liON AREAS. THE BOTTOM OF THESE PIPeS WERE SURVEYED 
AND ARE SHOWN HEREON. 

11. ANY INFORMATION LABELED AS "NEW" (I.E. NEW GRAVEL) ARE AREAS THAT HAVE BEEN 
SURVEYED AFTER RESTORATION. 

MAP REFERENCES 
1. A PLAN ENTITLED, "EXCAVA TIDN LIMITS & CONFIRMATION 
SAMPLES 109 ARLINGTON A VENUE", BY CAP£, DATED 
MAY 2, 2007. 

THE UNDERGROUND UTILITIES SHOWN HAVE BEEN LOCA TEO FROM 
FIELD SURVEY INFORMATION AND EXISTING ORA 'MNGS. THE 
SURVEYOR MAKES NO GUARANTEES THAT THE UNDERGROUND 
UTILITIES SHOWN COMPRISE ALL SUCH UTILITIES IN THE AREA, 
EITHER IN-SERVICE OF ABANDONED. THE SURVEYOR FURTHER 
DOES NOT WARRANT THAT THE UNDERGROUND UTILITIES SHOWN 
ARE IN THE EXACT LOCATION /NOICA TED ALTHOUGH THE SURVEYOR 
DOES CERTIFY THAT THEY ARE LOCATED AS ACCURATELY AS 
POSSIBLE FROM INFORMATION AVAILABLE. THE SURVEYOR HAS 
NOT PHY.SICALL Y LOCATED THE UNDERGROUND UTILITIES. 
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2.0 FT. DEEP £XCAVA TION AREA 
NEW GRASS AS SHOWN 

UTILITY POL£ 
ANCHOR POL£ 
SIGN 
SPOT ELEVATION 
GAS VALVE 
ELECTRIC BOX 
CLEAN OUT 
LIGHT 
FIR£ HYDRANT 
GAS METER 
TELEPHONE 80X 
GAS VENT 
SIGNAL POL£ 
PHONE BOOTH 
CATCH BASIN 
DRAIN MANHOLE 
SANITARY MANHOLE 
WALL LIGHT 
DROP CURB 
STONE WALL 
EL£CffiiC UN£ 
GAS LINE 
GUARD RAIL 
FENCE 
SANITARY LINE 
STORM DRAIN UN£ 
WATER LINE 
UNDERGROUND ELECTRIC 
SPOT ELEVATION IN EXCA VA TlON 
SURVEYED LIMIT (AS NOTED) 
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GENERAL NOTES 
1. THIS PLAN IS NOT VALID UNLESS EMBOSSED WITH THE SEAL OF THE 
UNDERSIGNED PROFESSIONAL(S). 

2. BOUNDARY INFORMATION AS SHOWN HEREON IS APPRDXIMA TE AND 
BASED UPON CURRENT DEEDS AND FIELD EVIDENCE. 

3. THIS PLAN WAS PREPARED WITHOUT THE BENEFIT OF A CURRENT TITLE 
SEARCH THEREFORE THIS PROPERTY MAY BE SUBJECT TO ADDITIONAL 
EASEMENTS, RIGHT OF WA Y.S, COVENANTS, ETC. AS MAY BE DISCLOSED IN A 
CURRENT, COMPREHENSIVE TITLE SEARCH. 

4. THIS MAP REFLECTS SITE COND/TlONS AS THE RESULT OF A FIELD SURVEY 
PERFORMED BY LANGAN ENGINEERING & ENVIRONMENTAL SERVICES IN APRIL 
AND MAY 2007. 

5. A FULL UTILITY MARKOUT OF THE SITE WAS NOT COMPLETE AT THE TIME OF 
THE FIELD SURVE~ 

6. UTILITY LINES ARE ASSUMED TO BE STRAIGHT LINE CONNECTIONS BETWEEN 
MANHOlES, CATCH BASINS, VALVE BOXES ETC. 

7. NO CERTIFICATION IS MADE BY THE UNDERSIGNED AS TO THE ACTUAL 
UNDERGROUND POSITION OF ANY UTILITIES OR TO THE COMPLETENESS AND/OR 
ACCURACY OF UTILITY INFORMATION PROI1DED BY OTHERS. 

8. IT IS IMPERATIVE THAT UTILITY COMPANIES BE NOTIFIED PRIOR TO ANY EXCAVATION 
AND/OR CONSTRUCTION. CAI.L 1-800-272-1000 TO ORDER UTILITY MARKOUTS 

9. REFERENCE DATUM BASED ON NJSPCS NAD 83, NA VD 88. DERIVED BY GPS METHODS. 

10. SURVEY OF THE EXCAVATION AREAS THAT WERE COMPLETED PRIOR TO BACKFILLING, 
SHOW THE TOP AND BOTTOM OF THE EXCAVATION AS SURVEYED BY LANGAN ENGINEERING 
AND ENVIRONMENTAL SERVICE. EXCAVATION AREAS THAT WERE BACKFILLED PRIOR TO 
THE SURVEY WORK BEING COMPLETED HAVE VERTICAL PVC PIPES PLACED BY THE 
CONTRACTOR IN THE EXCAVATION AREAS. THE BOTTOM OF THESE PIPES WERE SURVEYED 
AND ARE SHOWN HEREON. 

II. ANY INFORM A TlON LABELED AS "NEW" (I.E. NEW GRAVEL) ARE AREAS THAT HAVE BEEN 
SURVEYED AFTER RESTORATION. 

MAP REFERENCES 
I. A PLAN ENTITLED, "EXCAVATION LIMITS & CONFIRMATION 
SAMPLES 321 SPICER A VENUE", BY CAPE, DATED 
MAY J, 2007. 

--x---x---x---x---x---x---
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THE UNDERGROUND UnUTIES SHOWN HAVE BEEN LOCATED FROM 
FIELD SURVEY INFORMATION AND EXISnNG DRAWINGS. THE 
SURVEYOR MAKES NO GUARANTEES THAT THE UNDERGROUND 
unUTIES SHOWN COMPRISE ALL SUCH UTIUnES IN THE AREA, 
EITHER IN-SERVICE OF ABANDONED. THE SURVEYOR FURTHER 
DOES NOT WARRANT THAT THE UNDERGROUND UTILITIES SHOWN 
ARE IN THE EXACT LOCATION INDICA TED ALTHOUGH THE SURVEYOR 
DOES CERTIFY THAT THEY ARE LOCATED AS ACCURATELY AS 
POSSIBLE FROM INFORMA nON AVAILABLE. THE SURVEYOR HAS 
NOT PHYSICALLY LOCATED THE UNDERGROUND UTILITIES. 
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2.0 FT. DEEP EXCAVATION AREA 
NEW GRASS, PAVEMENT, MULCH, 
CONCRETE AND GRAVEL AS SHOWN 

J.O FT. DEEP EXCAVATION AREA 
NEW GRASS, PAVEMENT, GRAVEL, 
CURB AND CONCRETE AS SHOWN 

---- 4.0 FT. DEEP EXCAVATION AREA 
NEW GRAVEL, FENCES, AND 
PAVEMENT AS SHOWN 

-e 

"' ~ 
<! 

DC 

~-#---_,_,_,_ -----·-·-·- -----x-x-x- ---
-s-s-s- ----
------ s 0- ----·--·-·- ---·-·-·- ---X l.,:oo.ool 

5.0 FT. DEEP EXCAVATION AREA 
NEW GRAVEL AND FENCES 
AS SHOWN 
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SPOT ELEVATION 
GAS VALVE 
ELECTRIC BOX 
CLEAN OUT 
LIGHT 
FIRE HYDRANT 
GAS METER 
TELEPHONE BOX 
GAS VENT 
SIGNAL POLE 
PHONE BOOTH 
CATCH BASIN 
DRAIN MANHOLE 
SANITARY MANHOLE 
WALL LIGHT 
DROP CURB 
STONE WALL 
ELECTRIC UN£ 
GAS LIN£ 
GUARD RAIL 
FENCE 
SANITARY LINE 
STORM DRAIN LINE 
WATER LINE 
UNDERGROUND ELECTRIC 
SPOT ELEVATION IN EXCAVATION 
SURVEYED LIMIT (AS NOTED) 
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PROCTOR TEST 



06/07/2007 THU 4:37 FAX 17322487979 MATERIAL TESTING, INC. liZJ 002/002 

Test specification: ASTM D 1557-78 Mctlu>d C Mudilicd 

%> %< Elevl Classification Nat. PI 
Sp.G. LL 

___ Dep_!Jl_ _ ______ ':!~~-~----···· __ ---~~_l:lT_O ____ IJI_ois!:_. -···--·······- __________ --·-········ -~-~~!'.': .. ___ No_.2~_0 

TEST RESULTS 

Maximum dry density'"' 128.3 pcf 

Optimum moisture "" 9. 7 % 

MATERIAL DESCRIPTION 

Brown Silly Sand wilh Grovel 

;=-~=======~o•=~=•==•o==,~=~="oo=-=·~~=•••-~=•·•=~===•··~··" ==;f-------------1 
Project No. Client: Cape Remarks: 
Project: Spicer A vc 

• Location: Onsitc 

COMPACTION TEST REPORT 

MATERIALS TESTING INC. .......... . .. ..... ........... •.... .. ... .. ........ -'... ... . -- .•...•. MTl # S-1 



COMPACTION RESULTS 



~6/05/2007 TUE 1:16 FAX 17322487979 MATERIAL TESTING, INC. 

Cllont: 

rrujt.•cf: 
Snmplt>.: 
Tc.•t: 
Method: 

~b.ttrials 'f~ling Inc. New Jersey Regiunnl Offices 
180 Mill Road Edison, NJ OS8l7 (7l2) 24g·J177 FA."'< {7)2) 243·7979 
PO Bnx 2590 Vt:n!or, NJ tiS40!, l·S00~6S4·1J67 FAX (732)'248-7979 

ww'\Y.JllM(!rinb~le.~oting.com 

Ct\l'E ENVIHONMENTAT.. M;\NAGroMENT 
INC. 

H.cpm·t #: 
Dntc: 

YI~m 
ll!l611l5 

1377 ROUTE 206 
SK ILl.MAN, NJ 0~55K 
CORNJjLt llllllii.II::R ~IJPERFUND SITE 

VI~IJI\1. INSI'E<;TION 

VISUAL I'ORM 

LOCATION: BACK Y AIUJ OF !lOUSE IUQ AI\LINGTON II VE. 

~007/001 

l'agr t of l 

ACTIVITY: ;\SOli .. m::NSITY INSI'ECTION WAS 1\f'.QUESTEtlllY CLII:;NT. CONTRACI't.JR WAS NOT 1'1\EI'J\RFD 
FOI\ !>OILS INSPECTION 1\Nl.l GENERAL CONTRACTOR WAS NOT ;\VAILAIJLE FOR TI·IE IJ!IY. 

COMM~;NT: JOB WA~ C'ANCEI .. U:O IJ Y CONTRACTOR AND WORK WlU. CONTINUE ON TilE NEXT 
SCHEDUl-E !JATE. 
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Client: 

Project: 
Sample: 
Test: 
Method: 

Materials Testing Inc. New J~rsc:y RcgionRl Offices 
180 Mill Road Ed~on, NJ 08817 (732)248-37n FAX(732) 1.48-7979 
PO Box 2590 Vontor, NJ 08406 J-800-684-1367 FAX(7J2) 248-7979 

www.mllterlaiNesting.com 

CAPE ENVJRONMENTAL MANAGEMENT 
INC. 

Report#: 
Date: 

VIS002 
11117/05 

!377 ROUTE 206 
SKILLMAN, NJ 08558 
CORNELL DUBILIER SUPERFUND SITE 

VISUAL INSPECTION 

VISUAL FORM 

LOCATION: !-lOUSE 109 ARLINGTON A VENUE IN THE BACKYARD. 

ACTIVITY: MTL WAS REQUESTED TO PERFORMED A SOIL DENSITY INSPECTION. 

COMMENT: CONTRACTOR WAS NOT READY FOR SOIL DENSITY. 

Page 1oft 

See attached sketch for details: B Inspector: OLIVER SIMOES 

Complies with Job Specifications: 

The above reported data is the property of the client: No 
reproduction of the 
above data without the sole pennission of Materials Testing, Inc. 
Materials Testing accepts no liability for work executed by others. 

Time: 

Submitted By: 

Frank G. Petmisi 
Vice President 

Materials Testing, Inc. 

• New York City • Long Island • Edison, NJ • Ventnor, NJ • Wallingford, CT • Dover, DE 

"PUT OUR GROUP TO THE TEST" 



06/05/2007 TUE 1:15 FAX 17322487979 MATERIAL TESTING, INC. 

M"'''''''"'"' Tt,.llnl( tnr. N.-.w J,·f'.lc.'\' Ur~·.'inmd Onlr.~ 
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w~vw-nml..:otlnh•h·~lult: "'''" 

Client: r,\J'H ENVIIU>MI!NTM. MtiNAOEMJ:NT IN('. 

1.171 R01JI'Ii 2111> 

Report II·: 
Dntr: 

SilO I 

11/17/20115 

XKII.I.MAN. Nl llX5~~ 

l'roj~el: \'ORNf,tl.. Dl)i3li.II;R SUI'EIO'UND Sl'l'lo 

SJullpk: Sui! 
Tt•st; In Plncc Density 

M~lhnd: 1\STM D-2922 

1$'1' UFT 116.5 I"X..l 

12.7 117.4 l2R.J 

@003/008 

l'ngc I of I 
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91.5% 2 
~1--------------------------------------~-------4-------~------~------4 
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··-····~··-·--
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X 12.5 11 1\.fJ 12X.3 92.7°/0 

!l 

10 
~--------------------------------~----~----4------~------

II 

12 

13 

14 

15 

Malcrii\l Type: RE!Jb1SII13ROWN 

Item/! 

Min. Cnmp. Hcq; 

(~omnli<-s TRUE 

·n,\1: libtw~ l"l:l)nJl\ld thtll is the pmJlCI1y ur tho.:: di..:!ll, Nn n:pn>~luctk>~l 

Jlrtb.:ahtiYc 1lat11 w-itboollh~:- :~uk p;:nni:.:~inn of M•llcrhllx T..:::.tinR lite, 

M:llt:fhiiSI Tclldntt In~. tl~[ll:\ nn \inhitil)• li1r wnrk ~;xl!piJi;il hy l\(1\l::r. 

l!~:opcctor: ARMANDO TOll RES 

Time; 

Submiu~~d hy: Mmcfi;ll.:; T~o$(in~. lnc. 

Fnmk (i Pennisi 

Vice Pr~,::-;.iflcnt 



180 Mill Road, Edison, NJ 08817 (732)248-3777 FAX: 73~-248-7979 
NY City • Long Island • Edison, NJ • Wallingford, CT • Dover, DE "PUT US TO THE TEST" 

Client:4P& ~V/1?.!:>,.; )u:...,nx, L 

.rrz,j£.::1 Project: ..:SUi>&f?FPtU~ 
Sample: Soil Fill 
Test: In Place Dllllsity Test 
Method: ASTM D2922 

I Remarks: 

MaterlaiType: f?z>e-~1/: /2-f. 3 £ '7 7i( 11 
It~m#: · ( 17rt.) 
Mm. Comp. Req •. - '1 £I j; 
Complies: [ZJ 
Thfl -nboye ~:oporood daia l:o tlJe 'Proparly.t~.f lbe client. No reproduction of the 

above data without the soh~ pennission ofMaterinls Te!iti.ng, Inc. 
Materials Testing accepts nu liability fol'work el{coutc;;d by others, 

Report#: / 
Date: /j, 2/ ,c;; r 

~ ./ . .::r; &--y 
Time: / j, 't9]> - /'fl.' rl 
Submitted By: Materials Testing, Inc. 

Frank G. Pennisi 
Vice PresidOllt 

Page 1 of.l 
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w~~og~~ 
MATERIALS 

TI:S'T!NG 

J\.lllolcrlnl!l Testing be. New Jcrsoy Regional Office.~ 
l8tl Mill ll.ood F!d!.~on, NJ ()!:fll7 (737.)2<1-8-3177 FAX{732) :l<l-8-7!)7!1 
PO l)ux 2590 V~:nu•r, NJ 011406 1·800-Gfi,I-IJ67 !'lAX (7J2) 2.4Rw7979 

www,,,,,s-...dnl~-tllm'log.com 

Cllcut: CAPE BNVIROMBNTAL MANAGEMENT INC. 

1377 ROUTB206 

Report#: 

Date: 

S003 

11./01/05 

Projecl: 

Sample: 

TClSI.: 

Method: 

SKILLMAN, NJ 08558 

CORNELL DUBIUER SUPERFUND SITE 

Soil 

In Place Density 

ASTMD-2922 

·> .. 
'> • _DIJ': mcnsi!y . Max.·i:rrY .. · i~~ritim~·::. :. ·:o/~-~~is~it'i/ ,. (PCP). · De.nsiiJ_' (PCP} · 

I CDB-408H-CURB, YARDSTA'rJON I. 

2 CDE • 4D8JI- CURB, YARD Sl'ATJON 2. 

3 CDB--408H-CURB, YARDSTATION3. 

4 CDB-408H-CURB, YARD STA'l'lON4. 

5 

6 

1 

• 
9 

10 

II 

12 

13 

14 

15 

llemarks: WORK DONE ACCORDING TO PLAN SPECIFICATIONS. 

Material Type: 

nenlfl 

Min. Comp. Req; 90.0% 

TRUE 

The above reported data is ll:a11 PlllJICity of Ute eli en!. No reproduction 

oflheallove data willmnt lite sole pemrissirn1 ofMut<Jrials Testing Inc. 

MatcriulstTesting Inc. accepts no liability for work excoutcd by otluw. 

Inspector: 

Time: 

S11bmitlcd by: 

GI 

.. 
9.5 126.3 1211.3 

9.9 125.7 128.3 

10.1 12.5.5 128,3 

9,7 126.1 [28,3 

. 

JJAZ 

lO:OOAM 

M11t~riuls Testing, h1c. 

Frank G. Pennisi 

V.ioo Pr~ideut 

Pnge 1 of 1 

~:~OfnP.iCfiOil; 

98.4% 

98.{)% 

n.s% 

98,3% 

The MT Group; •Ne"W" York City • Longlsland • Edison.,. NJ - Wa!Jingford1 CT • Dover, DE~ Dc::thlchc:m, f'A 



VALLEY 
]FORGE 

]LABORATOJRUrES. KNG 
Engineering Consultants Since 1967 

SOIL LABORATORY TEST REPORT 2-3-07 

Project No. F070231 
February 23, 2007 

Geo~echnical 
Engineering Attention.: Ms. Denise McGuire 

Con.muction 
Quulity -Comrol 

Laboratory 
TesLing 

CAPE Environmental, Inc. 
180 Gordon Drive, Suite 102 
Exton, PA 19341 

Re: Soil Samples for Laboratory Analysis (~ \J\ei'l 
1 

M6¥111:t, NJ J 
Samples Received: On 2~/07, 2 bulk samples labeled co&. TOP and CDE-~F. . L 

(Mactdo')( MO.te.Vtll s 
Testing Completed: {As per Work Order) \in\t\V\ fo.ll1

1 
NJ ) 

Particle Size Analysis (sieve only) 
Standard Proctor 
Organic Matter Content (Method C) 
Topsoil Used for Landscaping Purposes 

ASTM Standard 

0422 
D698 
02974 
D5268 

NDT and Results & Comments: 
Related Services 

Rese:trch .and 
Special Studie:> 

Environmental 
Engineering 

Transponation 
und Traffic 
Engineering 

The results of the particle size analysis are graphically shown on the attached grain size 
distribution curves. It should be noted that to simulate field conditions, Sample CDE-TOP 
was screened over a %-in. sieve. The result of the standard Proctor is shown on the 
attached moisture-density relationship curve. The results of the organic matter content 
along with the gradation breakdown for Sample CDE-TOP are shown on Table 1. In 
addition, those results from Sample CDE-TOP were compared to the topsoil requirements 
according to ASTM D 5268, Topsoil Used for Landscaping Purposes. It should be noted 
that the sample did meet deleterious content and gradation requirements. If you have any 
questions, please call. 

Enclosures 

Sincerely, _ 1 . 
i!.ll II/ /,-;:t;k:rtPf · , 

Jeffrey W. Rosengarten, P.E. 
Project Geotechnical Engineer 

Fax (6!0) 688-8143 • 6 Berkley Road, Devon, PA 19333-1397 • (610) 688-8517 

www.vn:llcyforgclabs.com • enginecrs@vallcyforgclabs.com 



Soil Laboratory Test Report 2-3-07 
Project No. F070231 
February 23, 2007 
Page 2 

Table 1. 

Deleterious 
Sample ID Material 

(%) 

CDE-TOP 3.1 '· 

Topsoil 
Requirement 0-5.0 

(ASTM D 
5268) 

Summary of the Topsoil Testing Results 

Material Finer than No.4 Sieve 

Sand Silt & Clay Organic Matter Average 

Content Content Content(%) Soil pH 

(%) (%) 

46.2 50.1 3.7 -

20-60 35-70 2-20 5-7 

The percentage of deletenou~ matenalls based on screened matenal ftner than the %-tnch steve. 
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UNIFIED SOIL CLASSIFICATION 

COBBLES 
GRAVEL SAND 

SILT OR CLAY 
COARSE: I FINE COARSE! ME:DIUM I FINE 

U.S. SI~WE SIZE IN lNCHES U.S. ST&'lDARD SWVE No. HYDROMETER 

3 3/4 3/8 4 10 20 40 60 140 200 -
. . I~ 

1\ 
\ 
(\ 

\ "t 

I 
-- -·--- . 

lL. ,, fT ' l'''' ' 10~ 10 1 1Cf1 

GRAIN SIZE IN MILLIMETER 

DEPTH LL PI 
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20 
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40 
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80 

J 100 
10-3 

SYMBOL BORING (ft) ~ ~ "'-DE:cS"-'C"'R'"'IP,_To.;l,_ON"--~~~~~~~~~~--
0 COE-TOP Sondy Loam to Loom (LJSOA) 

.Remark : Organic Matter Content: 3.7 

Projeot No.F070231 

Valley Forge 
Laboratories, Inc. 

CDE - CAP-E Environmental, Inc. 

GRAIN SIZE DISTRIBUTION 2/23/07 
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UNIFIED SOIL CLASSIFICATION 

COBBLES 
GRAVEL SAND 

SILT OR CLAY 
COARSE I F!NE COARSE MEDIUM FINE 

U.S. SIEVE SIZE IN INCHES U.S. STANDARD SIEVE No. HYDROMETER 

3 3/4 3/8 4 10 20 40 00 140 200 
100 0 ,.___, 

~ 
~ 

80 1\ 20 

\ E-< 
E-< ::r:: 
::r:: 0 
0 >-< 
>-< l'il 

~ "' 
\ 

:;.... 
.:>-< JI1 
IXl 60 40 

\ q 
0 l'il z z 
~ 

·~ [j} 
rn 
-<G l'il 
p.. ~ 

E-< 40 60 E-< z z 
l'il l'il 
u u 
~ ~ 
l'il l'il 
p.. p.. 

20 80 

~ 
0 100 
10·, · 10 2 10 1 

' ' t'o-2 w-) w-a 
GRAIN SIZE IN MILLIMETER 

DEPTH LL PI 
SYMBOL BORING (ft) ~ ~ DESCRIPTION 

0 CDE-BF Poorly -Graded Sand with Silt (SP} 

Remark : 

Project No.F070231 CDE- CAPE Environmental, Inc. 

Valley Forge 
GRAIN SIZE DISTRIBUTION 2/21/07 Laboratories, Inc. 



MOISTURE~DENSITY RELATIONSHIP TEST 
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6 8 10 12 14 16 18 

Water content, % 

Test specification: ASTM D 698-00a Method B Standard 

Elev/ Classification Nat. %> 0/o < 

Depth uses AASHTO 
Sp.G. LL PI 

3/8 in. No.200 Moist. 

sw~sm LO 6.6 

TEST RESULTS MATERIAL DESCRIPTION 

Maximum dry density= 112.2 pcf 
Orange Brown Poorly Graded Sand with Silt 

Optimum moisture= 11.5 % 

Project No. F07023l Client: CA"PE Environmental, Inc. Remarks: 
Project: CDE 

e Location: CDE - BF 

VALLEY FORGE LABORATORIES, INC. 

Devon, Pennsylvania Figure 



F·"·o·'R· · .. :(.·':c;' ' ·,'., J.i[._,r 

A Subsidiary of GAl Consultants, I!lC. 

SOIL LABORATORY TEST REPORT 3·3·07 

Attention: Ms. Denise McGuire 
CAPE Environmental .• Inc. 
180 Gordon Drive, Suite 102 
Exton, PA 19341 

Re: Topsoil Samples for Laboratory Analysis 

Project No. F070231 
March 19, 2007 

Samples Received: On 3/9/07, 2 bulk samples labeled CV-TS-030907 and MD-TS- .~A'-
030907. (~ \J\ew (W\OI}JJpf. I'V!atevu.w 1 

t\-IXM ~J) (!'aV!IQl)..~ I N'J) 
Testing Completed: (As per Work Order) Jl 

Particle Size Analysis (sieve only) 
Organic Matter Content (Method C) 
Topsoil Used for Landscaping Purposes 

Results & Comments: 

ASTM Standard 

D 422 
02974 
D 5268 

Initially, Sample MD-TS-030907 was screened over a %-inch sieve to simulate field 
conditions. The results of the particle size analysis are graphically shown on the attached 
grain size distribution curves. The results of the organic matter content along with the 
gradation breakdown are shown on Table 1. In addition, those results were compared to 
the topsoil requirements according to ASTM D 5268, Topsoil Used for Landscaping 
Purposes. It should be noted that Sample CV-TS-030907 did not meet the gradation 
requirements, and Sample MD-TS-030907 did not meet deleterious content requirements. 
If you have any questions, please call. 

Enclosures 

T 610,688.8517 

Sincerely, 

;lvr .tl/. ~2-~~ 
JeffreyW. Rosengarten, P .E. 
Project Geotechnical Engineer 

f 610.ti4D.F-l5.9 \-'1!\'•Nv.gaic"Dnsu!_t.ants.com 



Soil Laboratory Test Report 3-3-07 
Project No. F070231 
March 19, 2007 
Page 2 

Table 1. 

Deleterious 
Sample ID Material 

(%) 

CV-TS-
0.7 030907 

MD-TS- 5.7 030907 
Topsoil 

Requirement 0-5.0 (ASTM D 
5268) 

Summary of the Topsoil Testing Results 

Material Finer than No. 4 Sieve 

Sand Silt & Clay Organic Matter Average 

Content Content Content(%) Soil pH 

(%) (%) 

10.8 85.0 4.2 5.3 

27.9 68.2 3.9 5.3 

20-60 35-70 2-20 5-7 



UNIFIED SOIL CLASSIFICATJON 

COBBLES 
GRAVEL SAND 

SILT OR CLAY 
COARSE FINE COARSE MEDIUM FINE 

U.S. SIEVE SIZE IN INCHES U.S. STANDARD SIEVE No. HYDROMETER 

3 3/4 3/B 4 10 20 40 60 140 200 
100 0 "'-; 
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...., 
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Iii 

80 20 \ E-o 
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t:n 60 40 
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0.. 0.. 

20 80 

0 -
j1oo 

103 1
102 10 i' 10'' t'b-a 1lJ3 

GRAIN SIZE IN MILLIMETER 

SYMBOL BORING 
DEPTH LL 
_jill__ _w_ A DESCRIPTION 

0 CV-TS Silt (USDA) 

D MD-TS Sill loam (USDA) 

! 
Remark : CV-TS-030907: 4.2 MD-TS-030907: 3.9 

Project No.F070131 Cornell - CAPE Environmental, Inc. 

Valley Forge 
GRAIN SIZE DISTRIBUTION Laboratories, Inc. 3/16/07 

,-~ it.l1.dllf 1./ ...,_ u~ 1~ ~~<./" _. ~ 



04/06/2007 FRI 22:59 FAX 17322487979 MATERIAL TESTING. INC. 
141003/003 

COMPACTION TEST REPORT 

Test specification: ASTM D 1557-91 ProccdurcC Modified 

Elev/ Classification Nil!. %> %< 
Depth USCS AASHTO Moist. Sp.G. ll 3/4 in. No.200 

···-··-····- -----·-·--·- ···-·----·-·---·-······· ··--·-·-··-· ------·- -----·····-· ··----···--· ··-······--···- ···--·-·-···-
PI 

TEST RESULTS MATERIAL DESCRIPTION 
···------~--------------~-----------·-------·--··-------- -R~(kfuh nw~~n-·-:l)ii!J:~umlWilil·:r~:;;~;c;;:;~;~i 
Maximum d1y density= 112.3 pcf 

Optimum moisture= 9. I % 
p;;;]~ct N~. -="-·==cu.;t·c;~-;;-=~=~~-=~~==-====~=~~="'~ Remarks: 

Project: Spicer Ave 

• Location: Onsife Material 

COMPACTION TEST REPORT 

MATERIALS TESTING INC. . -- . ... . . -- .. . ···- . . - ...... . ... :J ··-· .. MTI # S-1 



rnA ~~t.I~~':I:OIVfV Jlli1lC.t<;liiL j_J:.,:).J.li'IU, il~V. 
lf[J UUZ/ UUJ 

COMPACTION TEST REPORT 

"" j J I J ~ j l.. .. I ···•·• I ·······-··_11 ••... ·.· ... 11,-.·.· __ ··._···j'···l·· ... ·····If ....• 1 i.·.····-~---·· .. -11 ~~----1 i 'lil _111 

- -1- 1 1 1 1 -··· t I i• 

2 4 6 8 10 12 14 
Water content, % 

Test specification: ASTM D 1557-91 Pr<1ccdurc C Modified 

Elev/ Classification Nat. % > % < 
Sp.G. LL PI . N Depth uses AASHTO Moist. 3/4 th. o.zoo 

·-·- -------.. --. -----------~------·-- -------- -·---·-·-·-f-·----- ···---····-·-· ··--··----

TEST RESULTS MATERIAL DESCRIPTION ··-------------------------·---------·-·-----.. ------- ~--------------· .. --~~----~··-··-------~---------· 

Maximum dry density ~ t34. 5 pcf 

Optimum moisture= 7. 9% 

Client: CHpc Remarks: 
·== - =-:o.=-~="·=-"""-----=---=-~===--=·o:=...-=--.==.-=<=-----..:;',=··------=:~-=-~.....f----------1 
Project No. 

Project: Spicer Ave 

• Location: Onsilc DGA 
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0 TREE 

lilllllll 
PROPOSED 1.5 FT. DEEP ltl<eAi _;.,.· 
AREA -·•:~ 

II flllllllll 
PROPOSED 2.0 FT. DEEP ltXCA\ 
AREA 

b -,__-_-_- -j PROPOSED 3.0 FT. DEEP E.XOA\ 
AREA 

EXCAVATION AREAS: 

C: 2.0 FT. DEEP, 522 F"f'l 

0: 1.5 FT. DEEP, 241 F"f'l 

E: 3.0 FT DEEP, 64 F"f'l 

TOTAL VOLUME OF SOIL- 60 CY 

1:illiES..;. 

1. EXCAVATION LIMITS TO BE MARKED OUT _ 
NJ LICENSED SURVEYOR PRIOR TO EXCAVATLO!j 

2. PL YWODD SHALL BE PLACED OVER ALL 
AREAS USED BY EQUIPMENT THAT SHOULD 
DISTURBED. 

3. THE NEW SHRUBS ADJACENT TO THE 3 
DEEP EXCAVATION SHALL BE PROTECTED 
WORK. 
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LEGEND 

[[[]]] AREA OF 2 FT DEEP EXCAVATION 

L---J AREA OF 3 FT DEEP EXCAVATION 

Q AREA OF 4 FT DEEP EXCAVATION 

D.:::::J AREA OF 5 FT DEEP EXCAVATION 

= 
1. EXCAVATION W.CITS TO BE t.!ARKED OUT BY A NJ 
UCENSED SURVEYOR PRIOR TO EXCAVATION. 

2. PLYWOOD SHALL BE PLACED OVER AU. GRASS AREAS 
USED BY EQUIPI.IENT THAT SHOULD NOT BE DISTURBED. 

3. THE 9' X 66' CONCRETE PAD WILl BE REMOVED AND 
DISPOSED OF WITH SOILS. 

-10.:~ 

EXCAVATION AREAS· 

A: 2.0 FT DEEP, 2096 FP 

B: .l.O FT DEEP, 1364 FT• 

C: 4.0 FT DEEP, 1762 FT• 

0: 2.0 FT DEEP, 1758 FTt 

E: 5.0 FT DEEP, 707 FT• 

F: 3.0 FT DEEP, 502 FT> 

TOTAL VOLUME· 885 CX 

' ' ' 
.. ~ :~ 
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LEGEND 

rnm AREA Of' 2 FT DEE? (XCAVATION 

L-__:-J AREA OF 3 F'T DEEP EXCAVATION 

Q AREA OF 4 FT DEEP EXCAVATION 

~ AREA OF 5 FT DEE? EXCAVATION 

"""" 1. EXCAVATION LI~ITS TO BE MARKED Ot.rr Err A NJ 
UCENSED SURVEYOR PRIOR TO EXCAVATION. 

•' 

2. PL '!'WOOD SHALL BE PLACED OVER ALL. GRASS AREAS 
USED 8'f EOUIPt.tENT THAT SHOULD NOT BE OISiURBED. 

3. THE 9' X 56' CONCR8E PAD WILL 8E REt.IOVED AND 
DISPOSED OF WITH SOILS. 

. ..:."." .---,. 

N:5J3872.34 
E:St6il45.-t.8 

fXCAVAT!ON AREAS: 

A:. 2.0 FT DEEP, 2096 FT• 

8: 3.0 FT DEEP. 1354 FT• 

C: 4.0 FT DEEP, 1762 F'f.l 

0: 2.0 FT DEEP. 1758 fT2 

E: 5.0 FT DEEP. 707 FT• 

F': 3.0 FT DEEP. 502 Ff' 

..-.·""" 

" • 

TOTAL VOLUME: 885 CY 

321 

A 

E:S\6992.02 

' 

+ 

\ 
E:S t70.U.9B \ 

' 
\ 

~ 

TEMPORI' 
STORAG~: 

~·· 

//'; \ 
\..----·/ 

·.----

~ 
' ' 
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ROLLOFF 
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N: 0.>411..)0 . ..:!:::1 E: .,_,.,b,., .,.,, 

I 
/ 

/ 
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" .$'.§! 

~0:( 

SURFACE Et.EVATION CONTOUJt 

----¢--<>-
SILT FENCE/SAFETY FENCE 

r.,-..,-..,-...,....,,..... SHRUB LINE 
........................................... 

0 
I I TrTTTTl 
II LTTITII 

11111111110 

t --~ 
--

TREE 

PROPOSED 1.5 FT. DEEP EXCAVATION 

AREA 

PROPOSED 2.0 FT. DEEP EXCAVATION 

AREA 

PROPOSED 3.0 FT. DEEP EXCAVATION 

AREA 

EXCAVATION AREAS: 

C: 2.0 FT. DEEP, 522 FP 

0: 1.5 FT. DEEP, 241 FP 

E: 3.0 FT DEEP, 64 FP 

TOTAL VOLUME OF SOIL- 60 CY 

NOTES: 

1. EXCAVATION LIMITS TO BE MARKED OUT BY A 
NJ LICENSED SURVEYOR PRIOR TO EXCAVATION. 

2. PLYWOOD SHALL BE PLACED OVER ALL GRASS 
AREAS USED BY EQUIPMENT THAT .51-:!0.ULD NOT BE 
DISTURBED. 

''·' 
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507 HAMil TgN BOULEVARD 
SCALE: 1 ~ "' 20 -0 ~ 

~'J . 

""'~-

! I.E!ID.IQ 

~ I n. OElP ~ NIE"A 

~ 1.!1 n. om>~ NitA 

DTIITI 2 "· • ~ NIE"A 

@ ~ ARU.'DDICi:NA"llCtl 

._ SU ~FENCE 

- .... - I'ADPERTT LINE 

---- Ci:R()tH) ~ ani.r.TION OOHlOOII 

EftAVADON ARFM· 

A: 2.D n. OEEP, 184 fT' 

Ill u FT. omo, 11• Fl' 

E: 1.0 n, OEEP, 449 til 

A 1.!1 n. DEP, 8!10 til 

TOTAL VOl UMfi" Of SOl! .., 84 CY 

"""" i. £XCAVA110H UWJS to aE. waKED our El'l' A H..l 
LICENSED SUIM"I'DR I"'IIR 'IU EXCoJMlTII)K. 

2.. PLlWDOD SIW.L llE Fl.IICED CI\.£R JU. CRISS AR9S 
USED 81' WIIPIIENI" lKQ" SHCX.tD HCif 8E Dl5niiUIEil. 

:S.. FENCE liNE CIN nl£ Mlln!$SI' AttO SCUIHifiESI" 
PROPERlY 1MB W1.L 'II£ EXCW.CI'UI ~ lHE FEHCE 
CEMTERUNE ;JO A 11D1H OF 1' NIO A.OEPJH W 2', 

•• 1HE t«lRR'HQ,ST f'llti>ERI'Y IIOltiiWn' ma: IIIILI. HNo£ 
1HE FENtE" FMRIC .. REWJED Mil£ 1EAWIC lHE nHCE 
POST IN PI..«CE. ~TO IIDIIJI.'E SOILS WIHOUT 
llCSTl.RIIHC 1HE J'DC£ POSIS. 

:1, THE FENCE J.ME AUlltc ttl! sotnHIESI' PROPERlY SHIU. 
BE COIIPLE!tLY fi£IIOIIW NCl A NEW sroa<.lrOE: FENCE 
~ '!HE SAME tMICSIDNS) 'MLL BE IHs'lllu.ED In' 

&J"~~~'TI£~~0F..:i~ 
'II£ FENCE POST IN PlACE. ·~ TO REJo10YE 5011.!1 
'M'IHDUT DISl't.l!I8IIIC THE FEPIC£ POSJS. 

CIUlo!4lr. 'l:eliJ' 

20' 1(1" 0 
SCAI.£I , ... 2ft-¢ 

,.. 

! 
I 

d 
II 
~ 

1*'12Dtl D~ DOCOI .. _ 

'"""'"" = 
IMii"-~ 

FIGURE 8 



Sample: Soil 

T~::~l: In Place Density 

1\'ll·lholl: AS1'M D-2922 

Materinl Type: 

Item II 

Min. l'ulllf). lleq: 

l11e :llm\·e reporled data is the property oflhe dient. No reproduction 

of the above Uata withoutlhe sole petmission of Materials Testing lnc. 

Materinls Testing Inc. accepts no Hability for work executed by other. 

H.cporl #: Q L 
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TESTING 

Clicut: C ,~-s?t;;_ 

l'mjcct: C \) _ •C. 
:Sam11le: Soil 

Test: In Plm:e Density 

Ml'lhml: MiTM D-2921 

Item# 

Min. Comjl. Req: 

Tin: <Jhovt: rcjl011ed d;,ta is the property of I he client. No reprodttction 
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507 H~MILTgN BOULEVARD 
SCALE: 1 :a 20 -0 11 

]'('-.(>,! 1 FT, DEEP [l(CA.YAJ\OH AA£A ! l.mENQ 

C"'\.PE' 

'-"'~"·"'~" 
"""·'''" (>.< .... "' ,,,~ 

(• 10) .. 1 .,.., 

- . .,....,......,..-.,·--~., .. -... - ... ,..-...................... _~-~----1-- .DJJIIL .... !!!:~,.,....,..~~~,...,~-- --~- ---., , . ''·"'"''·-~ -- ·-·- ---
ITif]J .. "' ....... ,_- m-
@ I!XCA.VAT1CJN loRrA ~110M 

-SILl'~ I'ENCE 

- •• - PROPaiT'I' UN[ 

- - - - GRCKIHD Sl.R"ACE El.f.'n.'llOM CONTWR 

EXCAVA]QN ABE'AS· 

Al :z.o FT. tlaP, 184 f1' 

Dl !,IS FT. DEEP, 114 f1' 

£: 1,0 FT. DEEP, 448 Fl' 

F1 1.8 FT, caP, o:IO fl' 

IOTA! VQI I!MF Of SOU • 84 cy 

"""' I, EXCAYA110H ~'tO til!: loiARI<Bl OUl' m' A NJ 
IJCDIS£0 $t.lltW'l'DR PI!IOit W D(CA.VAl!OM. 

z. PI.'I'WOOD !HAIL a: f'1JaXI CM:R .ILL CI¥S$ ~ 
liSW tr( fXIUJI>M!M m\T SIOJlD HOT BE Dm\JIUI£0, 

:t reNeE: lilt ON TilE lfOR1I-£ASI' NfD SOOT1-IWEST 
PIICII'f.Rrl" UNES WIU. BE EXCAW.'RD A.IJNQ 11-1£ FENCE 
OOtn:RUtU: TQ A •1m1 OF 1' RIO A CEP'!M CF z.•. 
4. 1HE tiOimfZ..I,ST PAOPERI'I' 80ltftloiRI" fUICE' WILL HAA'E 
M FOiet FABRIC ~ ~ lV.'o1NO llit f!Na;; 
1'0$1' IN PUCE. PERS0HNn. TO ROfCM: SOILS WITHOUT 
OIS1\JI9NO M FlHCE POSTS.. 

5. '11-1£ FDIC£ LINE: ALONGI TI-lE SCIIJIHWE$T PfiQP£RtY SHAlL 
~ IXIt.ll'taa.'l' IIDIOYED .IKI A. HEW ~ I'DIC€ 
~ 'M!: Slloll: ~ WILl. tt:E INST.,IU.m 11'1' 

8-HITTHiu~~'IHE~~OF'VM~ t/...9_.tfQ 
'IHE FDIC( POST 1H P!.Aet, ~ 'tO AaiOYE SOILS 
WITHOUT OISNiti!IMO THE rtNCE POStS. 

-~· 
20.-----------,-tr 
SCAltl 1"• 20'-o" 
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TESTING 

Clil•nt: 

l'rujcct: 

Sample: 
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!11 Place Density 

ASTM D-2922 
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/ Client: 

Project: 
Sample: 
Test: 
Method: 

c 1t-
3 21 )jJI. cf-;< A.vc · 
SOIL' 
INPLACE DENSITY 
ASTMD2922 

... .. - ... 

lJoc~ ij6n · 

1<: 1;--- /),o fJ.-. AP. ~f'r A ~ ::.b --;;;;-

. ~--~· .... ~ , -.~•"'& .ut:. l'llcW Jersey Regional Offices 
180Mi11Road Edison,NJ08817 (732)248·3777 FAX(732)248-7979 
PO Box 2590 Vonlor, Ni 08406 1-800-634-1367 fAX (732) 248-7979 

Yt"'WW.materials-lesting.com 

Report#: / 
Date: ~ fi!,-Ci--

1 

!./lz5lD7 
I I 

'"" . ... .. 
~{ .. :PJi.t)¢.;j$iiY. ~f'f.!!'r· MQlStu;re ·(Per) . ,!)~!!:Y 

-a>ti!'~ 
_.,.}74--r-: 

'. I 
{.7 i "q-,q 1/2--·3 

Page l of 1 

o/o 
ciiihp. 

'77 ·J 
v 

', ' C{A-'T..._ >- 7· i I olt · . .,;-- ,, fr q (__ -'c." 
" I F I 0!1-T"~ 15~ 

lfJ I; i:A I ( "', t?"i"A-- . t:l- I 
£-r n v•y,v ~ ~frlic--- .,., 1 ' .. 

' ,. 
/ 

I F "'~A.....-: :~' ., _}\ ~ ~ lA 
T 

/ - "~ ''A- """...-- -1/.- ) 
IV UUI/ 

" c-or--r ~ 1/2. 
'{ T ' I ( f --;ii-'"} v- ,_:;; 

t I f 
ll 'I 1/ 

l Remarks: 

Material Type: 

Item#: }f2.. ~ 

_ ~in. ~omp. Req.: _ 'j s--;, 
Complies: cg---· 
The above reported data is the property of the client. No reproduction of the 
above data without the sole permission of Materials Testing, Inc. 

Materials Testing a~cepts no liability for work executed by others. 

'-" I o If · /_ '· -, "i (., ' "2. ·'{ 

L·b ,.,q.o ' 
, '17-1/,• 

I.. 9 I fl f?: - 7 /I iJ qj_.f;(, 

i:.i- i()f·!f i/ /( q 6' <)/. 

I·Z- i" 9:' .I; II .J/ %· .<!-- / 

7· 0 I (I K· £. N ,, 97- 7'-· 
7' S" ,..,$,'-- i ' II -9 /... ?_ 

Inspector: -Jd' /r 2-----
Time: /7 (;f--o A 
Submitted By: Materials Testing, Inc. 1 

Frank G. Pennisi 
Vice President 

.!'_,. 
-

The MT Group: • New York City • Long Island • Edison, NJ • Wallingford, CT • Dover, DE • Bethlehem, -PA 
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3 2/ 51?/ c £/?.. /fve_ 
SOIL 
INPLACE DENSITY 
ASTMD2922 

Material Type: 

Item #: 1/2- · 3 
.. ~~~(;~mp: Req.: J '{(, 

Complies:~ 

180 Mill Road Edison, NJ O!H!l7 (732) 24B,.3777 fAX U JL) Lq.l5-IY19 
PO Box 2590 Vcntor, Nj 01!406 1~80o-604·1367 FAX (7l2) 248·7979 

Y.'WW.materials·tesling.com 

Report #: / J. G {fj3 
Date: D Lj j.zijo J (Th~ 

:#)/}J:fUYkP 

Inspector: :£.JJ! z_. 
Time: ] : J o ,f' ,_.._ 
Submitted By: Materials Testing, Inc. 

The above reported data is Ute property of Ute client. No reproduction of the 

above <Uta without the sole permission of Materials Testing, Inc. 

Frank G. Pennisi 

Vice 1'resident 

~~~~~ \~~t 'O.tht!i~ \\Q \ialli\i.tj tor wotk e~~~ted by others 

Page 1 ofl 



S 21 5? 1 c £/!. Ave_ 
SOIL. 

INPLACE DENS£TY 
ASTMD2922 

Material Type: 

Item#: //2- · 3 
Min. Comp. Req.: <(sf, 
Complies:~ 

lBOMiiiKoad Echson,NJUOOI/ llJL.)L.<~o .. Jttl r/'V'I.\1-'"-J""..,.v-,,,, 

PO Box 2590 Yen tor, Ni 08406 l-800-6o4-1367 fAX (732) 24&-7979 
ww•\·.materials-{esLing.com 

Report #: / .;{ 6' (ii!} 
Date: D Lj j-.z:tjD 'J (Tnuj 

;#k?/1/#69 

Inspector: J.fl/ Z---

Page 1 of 1 

Time: ] : J o tf' ,-- A 
Submitted By: Materials Testing, Inc. ( 

The above reported data is the property of the client No reproduction of the 
above data with~ut thO sole permission of Materials Testing, Inc. 

Frank G. Pennisi 
Vice President 

Materials Testing a~cepts no liability for work executed by others. 

The MT Group: • New York City • Long Island • Edison, NJ • Wallingford, CT • Dover, DE • Bethlehem, .P A 
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c~e 

5j:Jki!< ;hK. 
SOIL. 
INPLACE DENSITY 
ASTMD2922 

I Remarks: Rl-ffi(' 

Material Type: i I,L- 3 
Item#: 

; ... 

M. C R "5,.,-''/ tn. omp. eq.: "\ 1 I .. 

Complies: ·c:::;:r------ --· 

1 ov lVI III Koao J:::.d15on. NJ UIHH 7 (732) 248-3777 FAX (732) 248-7979 
P0Box2590 Ycnlor, Ni08406 1-800-034-1)67 FAX(7J2)248-7979 

www.maLerials-testing.com 

Report#: I 
Date: DLf/Jtj( 

-'IJ//.;, ~-~4/J __ /71)7 ~v /f/j lh~v 
1.-· 

Inspector: ::.C 71/ z_. 
Time: &ftV lf;v! · 
Submitted By: Materials Testing, Inc. 

The above reported data is the property of the client No reproduction of the 
above data with~ut the sole permission of Materials Testing, Inc. 

Frank G. Pennisi 
Vice President 

Materials Testing a~cepts no liability for wor:k. executed by others. 

Page 1 of 1 

0/o 
'Oilfup. 

The MT Group: • New York City • Long Island • Edison, NJ • Wallingford, CT • Dover, DE • Bethlehem,-PA 



IVIATERIALS 
TESTING 

Client: C-?oc.-
J" -> ( 0:J') 'C .J' Lf -tL u'l 

Project: - qf· c.r\ /T0-'-

Sample: SOIL. 
Test: INPLACE DENSITY 
Method: ASTM D2922 

' . (I 
/, 

fl 

' 

I Remarks: 

Material Type: .--
Item#: r 3 '-1 -_) / 
Min. Comp. Req.: 1) 
Complies: B 

180 Mill Rood Ed~on, Nl 08817 (732) 248-3777 FAX (732) 248-7979 
PO Box 2590 Vcntor, Hi 08406 1-80<>-004-1367 FAX (732) 248-7979 

v.•ww.materials-testing.com 

I 
Report#: . 

1 
/. 

Date: t ..S/v!/ ¢7 
' 

c;. 132 D 
13 i ' 'i5' 
132' i 
lJ f• 7 

1~·- q 

I . 

Inspector: .f (//1 z_. 

Time: 1:.3 fZ"" -

II If 

f1 (I 

'' tr 
('/ /( 

. 

Submitted By: Materials Testing, Inc. 

The above reported data is the property of the client. No reproduction of the 

above data without thO sole permission of Materials Testing, fuc. 
Frank G. Pennisi 
Vice President 

Materials Testing a~cepts no liability for work executed by others. 

Page 1 of I 

The MT Group: • New York City • Long Island • Edison, NJ • Wallingford, CT • Dover, DE • Bethlehem, -PA 
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MATERIALS 
TESllNG · 

l t~U Mlll JWHCI Hdison, NJ 08817 (73?.)7.48·3Tl7 FAX (732) 7.48· 7979 
PO Uo:-: 1590 Vcitlur. NJ OMOfi Hl00-684·1367 FAX {731J2.J8~797rJ 

www malcnal.'i·t~ling.cmn 

Report #· ~ ----;: f /, 
Date: . & .SJ til;, 0 { 

Page I of 1 

(? .k nd ' I'~ --....J-1~...-P, c)UA1'~--" r~ · r/1 1/V cyy~#tC ' 
CONCRETE FIELD DATA (ASTM Cl92) 

Truck Ticket Batch Disch. Samp. %Air Slump Couc. UuitWt. Field Design 
No .. No. Time Time Time Cont. (Inch) TemQ,F (PCF\ Set# Strength _(.P_sl) 

2_" /_jo_Jfl 77/,., . Cf.iiJ{) q, t (" 'hl.n "-- •'J.. ~~ 4 utr'D ,. ,. 
' (.1 

Locatiou(s) of Pour: 

Supplier: f!Jfi.JJorJ CoriCR.ff.-./l · Contractor: C../1/J/t. 1 !V'ViftM£if!f1 L Inspector: !E.TA. '2.- · (MTI) 
Weather: 'ilv..,.rfllj Air Temp, fPl & I Total Yardage Placed; y y~· 

COMl'RE-8SIVE-STRENGTffUI<' CONCRETE TEST CYLINDERS CASTM C39) (6" D x 12" 1!l 

Field# Seal# Date Date Age, Cross-Sect. Total Load Fracture Strength 
Cast Tested Days Area, (sq. in.) (Lbs.) Type (PSI) 

-::;-- o I Kill] :J 
l _Q 'L I z.%· 

;:-a';: I 'VL 
v("&~f I S't. 

' l 
. 

A B c D E 

Cone Cone & Cone & Shear Columnar 
Split Shear 

The .above reported data is the property of the client. No reproduction of the 
above data without the sole pennission o~Materials Testing, Inc. 
Materials Testing accepts no liability for work executed by others. 

/ 

TIME: {o ~ • 

Submitted By: Materials Testing, !nc. 

Frank G. Pennisi 
Vice President 

The MT Group: • New York City • J...ong Island • Edison, NJ ·Wallingford, CT • Dover, DE • Bethlehem, PA 

Complies 



VAlLEY ~ 
FO>IRGIE: V 

JL~BO}~ATOtZ:_'2_'lf~~:S::::o.:.,_,l._._fN:..::f::::_:" ____ ~~--:::=-------:------::-;----;-;;:= 
Engineering Consultants Since 1967 

Gcotcchni~·al 
F.ngitu::crinf! 

Ct,IIMflll.:ll!'ll 
Qu:tlhy Omlrol 

J.;~hor:~lnr~ 
Tcxtin!l 

NDT and 
ReiMe:d Ser\·ku<; 

Rc~c:nc:h :mil 
.Spcclt~l $n.~ui~:~ 

Environmental 
En~inccrint 

Tr<m~portmion 
ilnd Traffic 
Enginccrinr, 

SOIL LABORATORY TEST REPORT 6-9 

Project No. 05119 
June 23, 2006 

Attention: Ms. Denise McGuire 
CAPE Environmental. Inc. 

Re: 

1 RO Gordon Drive, Suite 102 
Exton, PA 19341 

Soil Sampk for Laboratory Analysis 
Brook Industrial 
CE Project No. 20028.106 

Sample Receiver!: On 6/16/06, 1 soil sample labeled as .BIP-SO-TSOJ. 

Testing Completed: 

Particle Size Analysis ('ieve only) 
Atterbcrg Limit' 
USCS Classitlcation Designation 
Modi fled Proctor 

Results: 

ASTM Standard 

0422 
D 4318 
D 2487 
D 1557 

The rcsLtlL nfthe classification testing is shown on the attached grain size 
distribution curve. The result ofthe modiJied Proctor is shown on the attach~d moisture
density relationship curve. Tfyou have any questions. please call. 

EncloSllrcs 

Sincerely. 

~11/d'~ 
Jeffrey W. Rosengan:en, P .E. 
Project Geotechnical Engineer 

I' ax (61 0) 6R~-8143 6 Berkley Road, Devon, PA 19333-1397 • (61 0) 688-8517 
www, Wli!,~~/Orguluh~_ cnm • cnglnccrs(~j1vHIIcyforgclahs.cQm 
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UNIFIED SOIL CLASSIFICATJON 

COBBLES l GRAVEL SAND 
SILT OR CLAY 

• 1_ COARSE FIN£ COARSE MEDIUM FINE 

U.S. SIEVE SIZE IN INCHES U.S. STANDARD SIEVE No. HYDROMETER 

3 3/4 3/6 4 10 20 40 60 140 200 
100 ,---------, J::. 0 

I "'i 
~ 

I ~ 

.1_ 
\ 

80 \ 20 

I 
\ E-< 

E-< § ::r: 
<.) \.,. -- -- ~- ~ j'il \ ,., 

\ >->- (I1 
m 60 .. 40 

1\ 
q 

0 w 
z z 
(;5 ~ 
til ~ E-< 
<1; ~ a.. 
E-< 40 60 E-< z z 
"" w 
u I u 
r:r: P:1 
til w 
a.. a.. 

20 - 80 

I 

0 I 100 

10' 
! H-

w·• I w·' 10' 10 1 HT" 
GRAIN SIZE IN MILLIMETER 

SYMBOL BORING :m.fl t A A DESCRIPTION 

0 BTP-SO-TSOl 34 10 Silty Sond (SM) Trace Roots ond Wood Fragments 

Remark : Natural Moisture Content: 20.3 
-

Project No. 05119 Cape Environmental, Inc. 

Valley Forge 
GRAIN SIZE DISTRIBUTION Laboratories, Inc. 6/23/06 



MOISTURE-DENSITY RELATIONSHIP TEST 

120 

" r-1- - I- ---1----- --I'\ 
I-

I'\ 
1--1-- "" 1'\. 

115 1'\. 
f\._ 

1\.. 
~ 

1\.. 
u '-o_ 11 0 1\.. 
- I 1'\. " --~ ,. ..... ' --

00 

' c 
~ '\ ' '0 

105 1\ " " ' C\ ~'... 
~'... 

~ 

100 " ZAV foe 
Sp.G.= 
2.68 

··--
95 

10 12- 5 15 17.5 20 22.5 25 

Water content, % 

Test spectficotio,..,: ASTM D 1557-00 Method B. Modified 

Elev/ C I ass i f i cat Jon Nat. Sp.G. LL PI % > % < 
Depth uses AASHTO Moist. 3/8 in No.200 

SM 20.3 % :34 10 2.2 % 48.4 % 

TC::ST RESULTS MATERIAL DESCRIPTION 

Maximum dry dens I ty = 108. 1 pcf Silty Sand Trace Roots 

Optimum moi-'3ture = 17' 7 % and Wood Fragment:s 

Project No.; 05119 Rerno r-ks: 

Project: Cope Envi ronmenta I. Inc. 

Location: Brook Industria 1 

B I P-SO-TS QJ 

Dole: 6-23-06 

MO I STURE-0015 I TY RELATIONSHIP TEST 

VALLEY FORGE LABORATORIES Fig. No. 



CONCRETE RESULTS 



06/0Jl/2001 TUll 1:17 FAX 17'31!2467979 MATERIAL TESTING, INC. 

fo,.>, 

Clienl': CAPE ENVIRON/Vli!N'I'AI..MANA()EMENT. l.l.t' 
I ~17 ROlJ"l'E 20r, 
SKII,I.MAN, NJ OR5SH 

l'ruJo"t; $1'1CI;I\ A VENUE 

'1'-I'Ul'.k Tick~1 Unlcll niNc11. Snnt(). 1X1 Ait Gvui. 

No .. Nn. Time 

21> •i!l,l~17/UIII 9:!10 .. 

Snp(Jllill'l WJ:WON !;'l)NC 

W;•or!11~r: SliNNY 

Field# Seal# Date Cast 

1 501 ~/1/07 
_so: 'i/1107 

· llo: ilMl7 
.60· fi/1/W 

; 

A 

Time Time 

0~15 ll:4o 

O:;tle 
AIJ<;~Oays 

Te>iled 

516107 7 
8 

5/291( I] 8 
PI.<:Q/1 • 6. 

j)' 

CD 
Cone Cone 1!:. C<nJ.,,& Shcnr 'Coltunmll' 

Split Shw 

. -

(tqJn:) 
28.27 

!7 
. !7 . 

!7 

The phove 1'<lJlOrtcd dnln i• fllcJ)f\lJlerty .oflllc . .:JI~.Ili. N11 rcpmrltlcliol!llflhc 
oQovc dttlit wi.lhOUl th~ ~1'11c pci·in-hn:lnn of'Mn(9dith; 'Ju:-:t-lng, ln.1~~ 
Mnlori11i• T<:l<ling uoccJ>I•J•o·lltlliiliW R" W<lfk <lXOCUI!!dJJy Jllho1~. 

NY Corp.ot~t• 
63)21M9ll0 

:0tNJ>T• PJl. 
.3~;6.1J.08ll~ 

Rl'IM't./h 

!hi~: 

Sh1m11 

.(lnr.h) 
-

J 

10!\11 L.o<IP 
(Lp$.) 

. ill 'ZOO 

.!9, 508 

CW1 
oi11ZII117 

Cnw:. Unll '\.Vi .• 
. 'ft·mp~ F (I'Cll) 

·-
f!R 

FrapturEl! Stran~tll 
Type (PSI} 

c :n :14 
c 41 99 
D 42 27 

: 

l'fMI~: 

fnmk(i.l'CJ1m•1 
Viec 1).J'i$ident 

@0081008 

J•'Jdd ~~)l'Nltill 
SctiJ . SweugCh 

lu•stl 
I 41)()() . 

(MTI) 

""' .complies 

I NJ, 
0'1 
y 

,;-
·• 0.®. J. ,____ 

IU:\1(1 Ail'! 

l-M11l,l'A 
5!0.76?.3006 
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·Waste Characterization Profile, PADEP Form U, and 
Analytical Data 

Cape Environmental Management, Inc. 

180 GORDON DRIVE, SUITE 102 
EXTON, PENNSYLVANIA 19341 

CORNELL,DUBILIER SUPERFUND SITE 
CONTRACT NO. W912DQ-05-D-0001 

TASK ORDER NO. 0001 



f.iiiF.il 
-~· 

PATRICK NEJAND 
Project Engineer 

1732) 846-51130 
Fax (732) 846-5837 

. November 1,6, 2005 
· US Anny Corps 
of Engineers 
New Yor1< Ola!rtct 
~nvironmantal Residency 

214 State Hwy. 18 
East 6runmicl<, NJ·0881;6 

pRtrick.nojand@usace.army.mll 

Conin:lonwealth of Pennsylvania . 
·Department of Environmental Protection 
. Bureau of Waste Management · 

SubJect! Request for Expediting PA Forin U Applicati~n for the Cornell Duhilier 
Superfund Site, South Plainfield, New Jersey 

Due to the sensitive nature and location of the sites (i.e., occupied residential properties) to be 
remediated and the upcoming Thanksgiving Holiday, the USAGE is reqtiesting your timely 
review and approval of tbe attached P ADEP Form :U for the Cornell-bubilier Superftmd Site 
located in South Plainfield, New Jersey. · · 

.. If you have. any questio~ 0r need additional information, please do .not hesitate to contact Will 
Tories of CAPE Environmentitl at 717-278-9428. · · 

Sincerely, 

~~ 
.Patrick Nejand 

· ·Project Engineer · 

iBO Gordon D.rive, Suite 102 A Exton, Pe·nnsylvaoia 19341 
(610) 594-8606 J. Fax-(610) ·594-8609 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION2 

290 BROADWAY 
NEW YORK, NY 10007-1866 

December 1, 2005 

Nicholle Bilodeau 
Industrial Technical Service 
Waste Management of PA 
1000 New Ford Mill Road 
Morrisville, PA 19067 

Re: Cornell-Dubilier Electronics Superfund site 
South Plainfield, New Jersey 

Dear Ms. Newsome: 

The purpose of this letter is to inform you that the u.s. 
Environmental Protection Agency {EPA) has entered into an 
interagency agreement with the U.S. Army Corps of Engineers 
{USACE) for remedial action activities in accordance with the 
September 30, 2003 Record of Decision for Operable Unit 1 {OU1) 
at the Cornell-Dubilier Electronics Superfund site. 

Pursuant to this interagency agreement, the USACE awarded a 
contract to CAPE Environmental Management, Inc. {CAPE) for the 
performance of the OU1 remedial action for the Phase A properties 
at the site. The remedial action involves the excavation of PeE
contaminated soils at residential and commercial properties in 
the vicinity of the former Cornell-Dubilier Electronics facility. 
In October 2005, EPA and the USACE approved the work plan, 
including the sampling and analysis plan, prepared by CAPE for 
the performance of this remedial action. 

Pursuant to the interagency agreement and contract award, CAPE is 
authorized as an agent to complete and issue a non-hazardous 
waste determination for the soil waste generated from the 
remedial action at the Phase A properties. CAPE's Corporate 
Program Chemist, Christelle Newsome, serves as the technical 
resource to the Quality Control Systems Manager in the area of 
chemical data QC. 

If you have any questions regarding the information contained in 
this letter, please feel free to contact me at {212) 637-4395. 

Sincerely, 

fit 
Peter Mannino, Remedial Project Manager 
Central New Jersey Remediation Section 

Internet Address (URL) • http://www.epa.gov 
Recycled/Recyclable •Printed with Vegetable Oil Based Inks on 100% Postconsumer, Process Chlorine Free Recycled Paper 



PCB CERTIFICATION 

1, fe:Pe- 1'/o../)111; 0 (generator/title), certizy to G f(O( V S (WM Facility) that within my 
company, I have knowledge concerning the accuracy of the following representation and that the following representations are correct to the best of 
my knowledge. 

1. Customer has historic PCB contamination, and cannot attribute the contamination to any particular source. (Check applicable box below) 

@• I am unable to locate any information which indicate that a spill ofPCBs occurred subsequent to February 17, 1978 
which could have contaminated the waste covered by this certification, and the actual PCB concentration ofthe waste 
is less than 50 ppm. 

0 Any PCBs detected in the waste covered by this certification resulted from a spill ofPCBs that occurred prior to 
February 17, 1978, and the actual PCB concentration of the waste is less than 50 ppm. 

2. SpiJI of PCB material occurred after February 17, 1978 and records or generator knowledge indicate that the contaminant source had 
concentrations less than 50 ppm. Pertinent sampling data to this certification must be attached. (check applicable box below} 

3. 

The waste covered by this certification has an actual concentration ofPCBs less than 50 ppm per generator knowledge 
or analytical results. 

The source of the PCB contamination analyzed and found to have a PCB concentration less that 50 ppm. 

~d.i~tion Waste (40CFR 761.61) 

\f0' J5' The waste covered by this certification is remediation waste, as defined by §761.3, from a cleanup managed 
under the self-implementing approach, §761.61 (a}, with a PCB concentration less than 50 ppm. 

[l The waste covered by this certification is cleanup waste regulated under §761.61 (a}(5}(v}. The waste may 
contain PCBs at any concentration and was generated during the cleanup of PCB remediation waste under the 
self-implementing approach. 

Generator to attach copy of self-implementing notification submitted under §761.61 (a}(3)(i} 
and copy of approval of the notification. 

"I certifY that the attached self-implementing notification was submitted to the applicable 
regulatory authority for approval 30 days prior to the commencement of cleanup activity 

The regulatory authority did not respond within 30 days of receiving the notification, therefore, 
it is assumed that the notification is approved." 

Total volume of material to be shipped:-------------- Total #of shipments:----------

Highest concentration ofPCBs in material:---------------------------------

[l The waste is remediation waste from a cleanup conducted under the authority of CERCLA or RCRA. 

4. Bulk Product Waste (40CFR 761.62) 

The waste covered by this certification is PCB bulk waste regulated under §761.62 (b)(l} which include components 
Containing PCBs at greater than or equal to 50 ppm and leaches at less than 10 micrograms/Liter PCBs. 

The waste covered by this certification is PCB bulk product waste regulated under §761.62 (b)(2} which include 
Components containing PCBs at greater than or equal to 50 ppm and leaches at greater than or equal to 10 micrograms/Liter 
PCBs. 

Signature:_ffi.f...L~'-""-~----'--IJ-1--~---~---- Date:----=IJ-iH/~1-'""/0'-"--( __ _ 

Rev (4/99) 



WNUU. 
WASTE MANAGEMENT 

GENERATOR'S WASTE PROFILE SHEET 
PLEASE PRINT IN INK OR TYPE 

Service Agreeement on File? DYes 0No Profile Number: WMI L ______ _j 

Renewal Date: ___ _ 

A. Waste Generator Information 
1. Generator Name: US EPA 2. SIC Code: NIA 

3. Facility Street Address: 333 Hamilton Blvd 4. Phone: NIA 

5. Facility City: South Plainfield 6. State/Province: New Jersey 

7. Zip/Postal Code: 07080 8. Generator US EPA/Federal 10 #: NJ R000024026 

9. County: Middlesex 10. State/Province ID #: N/A 
11. Customer Name: Beneficial/ WTDI 12. Customer Phone: 410-21507581800-901-0081 

13. Customer Contact: Rick Obrien! Brian Mathis 14. Customer Fax: 41 0-597-20281770-934-9236 

B. Waste Stream Information 
1. Name of Waste: Non-haz Non-Regulated Impacted Soil 2. State Waste Code: 920 
3. Process Generating Waste: Soil Excavated from Phase A of residential properties. 

See Attachment for Additional Information 

4. Estimated Annual Volume: 1 000 .Tons DYards Dother (specify) ___ _ 
5. Personal Protective Equipment Requirements: None 
6. Transporter/Transfer Station: _,F-'r"ee5!!h~o!!lld.!...l.!C,.aurta!1laolle<-lwn"'c------------,=;---;==;---
7. Is this a US Department ofTransportation (USDOT) Hazardous Material? (If no, skip 8, 9 & 10) DYes [K]No 
8. Reportable Quantity (lbs.;kgs.): n/a 9. Hazardous Class/ID #: n/a 

10. USDOT Shipping Name: _,N,.,o,n.c.H'-'-'<az.._,_,N,o'-"n-:cR"e"'q"'u"'la.,te'"'d"'S"'o""i.c.l ,---.,------:--:--:---:-----=---
[K]check if additional information is attached. Indicate the number of attached pages: ~ 

C. Generator's Certification (Please check appropriate responses, srgn, and date below) 
1. Is the waste represented by this waste profile sheet a "Hazardous Waste," as defined by US EPA, Canadian, 

Mexican and/or state/province regulation, in the location where generated or ultimately managed? 

2. Does the waste represented by this waste profile sheet contain regulated 

radioactive material or regulated concentrations of Polychlorinated Biphenyls (PCBs)? 

3. Does this waste profile sheet and all attachments contain true and accurate descriptions of the wasta material? 

4- Has all relevant information within the possession of the Generator regarding known or 

suspected hazards pertaining to the waste been disclosed to the Contractor? 

5. Is the analytical data attached hereto derived from testing a representative sample in accordance with 

40 CFR 261.20 (c) or equivalent rules? 

6. Will all changes that occur in the character of the waste be identified by the Generator and 

disclosed to the Contractor prior to providing the waste to the Contractor? 

Certification Signature & 
Name (Type or Print): 

2. Proposed Ultimate Management Facility: 

DNIA 

DYes 

DYes 
[K]Yes 

[K]Yes 

[K]Yes 

!K]Yes 

[K]No 

[K]No 
DNo 

DNo 

DNo 

DNo 

4. Supplemental Information: ----------------------------

5. Precautions, Special Handling 

Procedures, or Limitations on Approval: 

Special Waste Decision: D Approved D Disapproved 

Salesperson's Signature: -=-...,--.,----------------Date: ----------
Division Approval Signature (Optional): Date: ________ _ 
Special Waste Approvals Person Signature: Date: ________ _ 



December I, 2005 

Ms. Nicole Bilodea 
Waste Management, Inc. 
1513 Bordentown Road 
Morrisville, PA 19067 

Dear Ms. Bilodea, 

Pursuant to the authority delegated by the U.S. Environmental Protection Agency for 
determination of the non-hazardous ·waste profile pertaining to soil removed during the 
Phase A Remedial Action of Operable Unit I of the Cornell Dubilier Electronics 
Superfund Site, please find the attached waste determination. 

CAPE Environmental has sampled and analyzed soils excavated from the residential and 
commercial properties contained within Operable Unit I for comparison with the waste 
acceptance criteria listed in G.R.O.W.S Landfill's Table A parameters. The analyses 
were performed by Kemron Environmental S.ervices (Kemron) of Marietta, Ohio. 
Results are included with the disposal package of which this letter is included. Kemron 
possess a NELAC accreditation (E8755) and a New Jersey State laboratory number of 
OH004. 
CAPE has verified via thorough review that the sample analyses were accurate, complete, 
and considered representative for comparison to the Table A parameter list provided for· 
the G.R.O.W.S Landfill and/or the Tullytown Resource Recovery Facility (Tullytown 
Landfill). Based on this comparison, CAPE Environmental offers the follo:wing: 

"1, the undersigned, being duly authorized by the U.S. Environmental 
Protection Agency (company), certify that the wastestream(s) we are · 
disposing at the G.R.O.W.S Landfill and/or the Tullytown Resource 
Recovery Facility (Tullytown Landfill), is not a characteristic hazardous 
waste as defined in 40 CFR, Sections 261.20 to 261.24 and/or is not a 
listed waste as defined in 40 CFR, Sections 261.30 to 261.34. 
Furthermore, based on the generator's knowledge of the company's 
process, TCLP and Total Characteristics not tested for are known not to 
be present in the concentrations equal to or greater than the value 
specified in the TC Rule 40 CFR Part 261.24." 

If you have any questions regarding this letter of the information referenced herein, 
please feel free to contact myself at (770) 908· 7200 or Mike Lamon at (865) 934-1331. 

Best Regards, 

~~ 
Christelle Newsome 
Corporate Chemistry Program Manager 
CAPE Environmental Management, Inc. 
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Form 

COMMONWEALTH OF PENNSYLVANIA 
DEPARTMENT OF ENVIRONMENTAL PROTECTION 

BIJREAU OF LAND RECYCLING AND WASTE MANAGEMENT 

FORMU 
REQUEST TO PROCESS OR DISPOSE .OF RESIDUAL WASTE . 

This form must be· fully and accurately completed. All required information must 
be typed ·or legibly printed in the spaces provided. If additional space is· 
necessary, identify each attached sheet as Form U, reference the item number and 
identify the date prepared. The date on attached sheets needs to match the date 
noted below. · 

Organizati!)n Name or Registered Fictitious Name. 

G.R.O.W.S 
Site Contact last Name 

:oemkovitz 
Site Contact TitJe 

Mimnino 

. First Name 
Don 

Peitro 

Ml 

.Site Contact Email Address 

Date Received & General Notes 

100148 
.suffix 
Mr. 

Company Mailing Address Line 1 
290 Broadway Avenue 

Company Mailing Address Line 2 

Company Address last Line- City. 
New York City 

State 
NY 

Company Phone 
.212-637-4395 

Ext 

. Company Contact Last Name 

Contacf Phone Ext 

Company Email Address 

FII'St Name· 

Contact.Email Address 

If a Subsidiary, Name of Parent Company 

Zip+4. 
10007 

Is the waste generated at the Company Mailing Address (noted above)? 
If 'No• ~ desCi'ibe location of waste geiteration "and storage. 
Corneii-Ciub1iler Electronics Superfund Site· 

c. 

Describe each phase of separation. 

Page 1 of3 

Ml 

.Country 
USA 

Suffix 

U Yes . [8] No 



.. , 

2540-PM-LRWM0395 Rev 1/2003 
Form 
d. Attached is Information from the generator certifying that a hazardous waste 

determination has been done and that the waste Is not hazardous waste as defined in 
40 CFR 261, as Incorporated by reference at 25 Pa. Code 261 a.1. 
Caution: If 'No', the application form Is incomplete. 

~Yes 

e. Is the waste treated hazardous waste? D 
If 'Yes', list the hazardous waste code(s) that apply to the hazardous waste before treatment 

Yes 

f. 
g. 

h. 

If 'Yes', what treatment option was selected? 

What limit was required to be met by the treatment option? 

Provided a copy of the certification required under 40 CFR 268.7(a), as incorporated by 
reference at 25 Pa. Code 268a.1, that the waste meets all the land disposal restriction 
requirements, as specified in 40 CFR Part268, Subpart D (Land Disposal Restrictions-. 
Treatment Standards). 
Has the waste been delisted as a hazardous waste by DEP or US EPA? D Yes 
Has the waste been accepted for disposal/processing at another Pennsylvania facility? 
If 'Yes', list the facility permit ID number(s). 

Has an application for disposal/processing of the waste at another Pennsylvania 
facility been submitted? 
If 'Yes', list the facility permit ID number(s). 

D Yes 

D No 
DYes 

D Yes 

D No 

~No 

~No 

~ N/A 
~No 

~No 

a. Has a detailed physical and chemical characterization of the waste and its leachate ~ Yes D No 
been conducted? 
If 'No', provide detailed explanation supporting use of generator knowledge in lieu of actual chemical analysis. 

If 'Yes', attached is a description of the waste sampling method, in accordance with 
the waste sampling plan as required in §271.611(a)(3) or §287.132(a) 3 . 

b. Laboratory Registration Number 

~Yes 

a. Attached is a detailed description of the manufacturing and/or pollution control lZJ Yes 
processes producing the waste. 

b. 

c. 

If 'No', provide explanation. 

Attached is a schematic of the manufacturing and/or pollution control processes 
producing the waste. 
If 'No', provide explanation. 

Attached is the substantiation for a confidentiality claim (if portions of the D Yes 
information submitted are confidential). 

DYes 

D No 

D No 

D No 

lZl No 

lZJ N/A 

Categories of residual wastes that qualify for the waiving of chemical analysis by the Department are listed below. 
Check the appropriate box(es) that match the waste proposed to be accepted for disposal. 
D burnt demolition debris D carpet scraps 
D cured rubber scrap D empty containers (uncontaminated) 
D fabric/clothl!extileAeather wastes (excluding treatment sludges) D fiberglass insulation scrap 
D food wastes (excluding treatment sludges) D hot drained used oil filters (non-terne plated) 
D metal scrap (excluding powdered grindings or if contaminated with D sawdust (excluding treated wood) 

fluids or oils) 
D shingle scrap 
D waste plastic (excluding extrusion manufacturing & uncured resins) 
D Other (explain) 

D 
D 

waste paper 
wood wastes (excluding treated wood) 

All waste not listed above must be approved in writing in the permit by the Department prior to processing or 

i any 
acceptance plan, be 
If 'Yes', describe. 
Is this material re-used for construction or operation of the facility? 
If Yes', describe. 

Page2 of 3 

DYes lZl No 



2540-PM-LRWM0395 Rev 1/2003 

I hereby certify that the statements off act contained therein are true and correctto the. best of my knowledge, info"rrnation and 
beiief. This statement and verification is· made subject to the penalties of 18 Pa. C.S.A. Section 4904, relaiing·to un-sworn 
falsification to authorities. · 

~N. f· .. of R~eS.P.tOn~slble .. ~omclal ·. ·. Title ~· ~· n I ____ ~- ee:) ~ "ITzfd' 

Page 3 of3 



'DATE: 

10: 

CC: 

FROM: 

November 30, 2005 

Brian Mathis 

Michael Lamon 

Chrlstelle Newsome 

Chemistry Program Technical 
Memorandum 

RE: G.R.O.W.S. Analytical Requirements 

On behalf of CAPE Environmental Cornell Dubilier Electronics Project Team, this memorandum is issued to support 
analytical determination provided as a part of the data release for the waste characterization associated with the OU-1 
Removal Action. G.R.O.W.S. provided guidance (Table A) that defined which results needed to be submitted prior to 
the disposal of waste at their landfill. The soil sample was collected and analyzed acceptably for all parameters listed in 
the G.R.O.W.S. Table A except those methods which are generally only performed on aqueous matrices. These water 
specific methods are Oil & Grease, Total Volatile Solids1 Ammonia-Nitrogen, and Chemical Oxygen Demand. 

The water specific analyses were accomplished by performing a deionized water leach extraction on the soil sample, 
. followed by the water specific analyses on the leachate. The water specific analyses are not typically performed on a 

soil or leachate matrix and are not standard practice. The analyses were performed to satisfY the G.R.O.W.S. 
requirements, and may not accurately represent the soil composition. As such, the results for these analyses are 
qualified as estimated to indicate the uncertainty associated with the non-standard methodology. Other wise, the waste 
sample data review did not provide evidence which supports that there are leachable concentrations of concern at this 
site. 

Denise McGuire 
CAPE Sr. Project Chemist 
for 

Christelle Newsome 
CAPE Corporate Chemistry Program Manager 

2302 Parklake Drive, Suite200 .&. Atlanta, Georgia 30345-2907 
(770) 908-7200 A. Fax (770) 908·7219 
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NAMEITI'rLE 

AR H-0257. 

CT CT-HW-~07 

DE DE-HW-203. 
DE-SW,203 

IL UPW-0190713-0H 

MA MA'294 

White·_ FCl Original 
YelloW- FCl BAling 
Blue - FCl Oftice/Custorrler 
Green - Retained by TSDF 
Gold - Retained by Generator 

SIGNATU~E 

MO H-1490 
ND WH-429 
NH TNH-0047 
Nj · S-2265. 

\ 1's939 . 

NY· 

...,,.~..._..._.. _ ... __ ,. __ -- ·--
FCIEPAm NO. NJD054126164 

PA PA-AH-0067 . 
QUEBEC, CANADA . QC-6ML-047 
Rl · Rl-535 ~ 

TX .40705 
WI 11602 
WI UPW-0190713-0H 

R12835 



WAST"E MANAGEMENT OF PENNSYLVANIA, 
1'1 2·1 Bor'ciento<Nn R0ad · ·· · 
Moriisvin~: PA 1.9067 ' 

- · ... 
; (215) 73a.;94ho . · 
(215) 73~·9,1.~5 LE~boratory 

L 

.:.c-. 

3. 

,_) Signature o! authoriz~d agent. . 

. ·:·_ ; : 

. ' . ··•···· .•.. ·HAULER 

.• Dcicumerit Refer No. os 

'a.ci .. ·· .. · . 
. 1963. Pen Argyl Road 

•· pen flrgyi,.PA1B072 
Permit# 1oozss. 

158092 

ALLIANCE UINDFILL 
398 South Keyser Ave . 
Taylor, PA 185i? 
Penni!# 1 00933 

ab<)Ve na1,.ue·r.• to. this dispose(! 
(DISPOSAL DATE) 
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Green - Retained by_ TSDF 
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MD . · 
2001-(JPV,233S 

ME ME'HWf -41 · 

MI·UPW-11190713CCIH 
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NO .Wfl-429 

. NH TNH-0047 

~J 
"\· 

NY 

Dll.il..l v r -Ll~.LJ_.u. :1 '-" 

''·· ... - .. FO EPA ID NO: N)D054126164 

ON"f:AAIO, CANADA- A 840943 
PA PA-AH-0067 
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AI I 

··.R12700 
40. Boulevard-St. 

-: Surrltet;: SC"f.9150 . 
. -fhone: (B03) 7'13~2611 . 

WI 1 
WV UPW-Ol~Ot13-0H 

R 12700 
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AR H-0257 
CT CT -HW-307 
DE DE-H\'{,203 

DE-SWc203 

IL UPW-0190713-0H 
_MA MA·294 

White~ FCI Original 
Yellow- FCI Billing 
Blue - FCJ Office/Customer
Green - Re~ained by TSDF _ 
Gold - Retained by Generator 
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WASTE MANAGEMENT OF PENNSYLVANIA, 
1121 Bordentown Road · · 
Mams\iiile;· P.A 1sos1 

.• 

(215) 7~~94~()' .• · .• 
(~15) ?:313-0195. .La,tJoratory 

.: .. ... 

HAULER 

Document Refer No. 

·._.-., 

G.C:S; . . . .. .. .. 
1963cP,en Argyl Road 
Pen ArgY.I,.PA 18072 
Peimit #.·foo2es 

05 c158083 

. ·,,-

ALLIANc6lANDFILL 
~98 south Keyser AVe. 
Taylor, PA 18517 · · · 

. Permit# 1 00933 

ab<;ve hauler to this disposal 
(DISPOSAL DATE) 

;_.,-_ -. 
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. WASTE MANAGEMENT. OF PENNSYLVANIA, 
1121 sordehtown Road · · · · · 
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~· ~' . 

l. 

... ·~ . 
D~ument Refer No . 

•. 
• 3·. 

:· .. 

05 158088 

.·. AtitA~CE LANDEILL 
398 Soutb K~ys.~r:Ave. · 
Taylor,PA:18511 : 
Peirnit # ~00933. 

deliveded l:w tblEO..J;!bc>vf1 halli!E)r t; this . ~isposcrl ./i 
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Gold·- Retained-by Genei'Rtor 

.-__ ,-
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- --:_,, 
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__ UJ..I.J.I.J·VJ.. .. J..I.I.JL..L-'.a..a., .. _ 

FCTEPAID NO. NJD054126164. 

Wl--':1)602 
wv· ~P~-~190"713-0~ I ' 

PA_ PA-AH-0067. : 
.QUEBEC, CANADA . QC-6ML-047 

Rl 

R129l9 
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AR.H-0257 
CT CT-HW-307 
DE .OE-HW-203 

DE-SW-203 
UPW-01 ~0713-0H. 
MA-294 

White -_FC~ Original 
Yellow --FClBIIling 
Blue - FCJ Office/Customer 
Green- Retaihed.by TSDf 
Gold - Ret~in8d by Generator 

MD HWH-167c·•' _.., . 
2001-0P'h335 · 

ME ME-HWr-47 ... ' 
• ,. ME-WOT-47 . . . 

iAI_ uiow:o,9o7; a:oA -• 
MN:· O"Pw:o1-9071=3--0H 

-B!tt OF LADING 
FO EPAJD NO •. l':J]D054126164 

··,.,-

_ OH UPW-0190713-0H 
OK ·.DPw:o,so?ts-oH 
ONTARIO, CANADk A 840943 

· · PA PA•AH-0067 ·' ·- • 
QUEBEC, CANADA QC-BML-047-

·CAl ' Rl-535 ' ,,, 

- TX 40705 
WI ·11602 
wv UPW-0190713:0H 

R12925 



;. 

ooi:ument Reier No: 05 158078 
I . : .. ·· 
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·"' .. 
;, . 

. _-, 

l ,. 

,_.· 

,,. 

---,,.: 

[' 

-.-.. -._-:..·;_-

... ~. - .. .. _; : _;.. -., __ _ 

·:· 





AR H~0257 

CT -CT ~HW~3o7 
DE -oE-HW~203 

DE-SW-203 
IL ._UPW-01-907~3-oH 
MA MA-294 

White- FCI Originat 
Xellow:FCIBilling -:.--
BJ'Uei_--FCI bmc9/Cust0rfler · 
Gr~Ein -- Retained t1Y T?DF 
Gold- Ret~in-ed by Generator-

OK 
ONT ARID; CANADA 
PA -PA-AH,0067-- --- -
al!EBEC, CANADA <ic-sML-047 
.AI 

R47509 







CT CT -HWC307 
DE DE-HW-203 

DE-SW-203 

iL- UPW-019071_3-0H 
MA -MA-294 

White - FCI Original · 
Yellow- FCJ Billing 
Blue- FCJ Office/Custo.mer 
Green- Retained: by TSDF 
Gold- Retained by· Generator· 

-MD HWH-167:, ·-
- 20Q1~0PV-233~-

ME 
'ND_ WH-429 
·NH TNH-0047 

OH UPW-0190713-0H - · 
OK UPW-0190713-0H 

_ONTAFitO, ~ANADf\-.- A840943- -

~PA PA-AH-0067 
'OUEBEc;:cANADk_ QC-BML-047-
Rr· Rl-535 

-. --:. WL-11602 

WV -UPW-0190113-0H 

R135l1 



··' . < ,. ·' '. ·.··, •' 

.. "'"' ... _,, _____ .,...,.,, ... _. -~.,...,,_ ...... . 
Document Reff)r Np. 05 

·:·'- . :- ·~ 
... · . 

: '.c 
,,;;· ,_···->-d.· 

··.:-.---··. . ~.:. 
-·~ : 





AR H-0257 "" 

CT CT-HW-301 " 

DE 

While - FCI Original 
YelloW~ FCI Billiri.g 
Blue - FCI Office!Customer 
Green - _Aelai!led by TSDF 
Gold -_Retained by Generator 

ME. ME:HWT :47 
M!O-WQT:47 

·Mo Hc1490 

'ND WHC429" 
-,.-NH _T~H~oo4i--
- NJ S-2265 · 

-\ j5-s3s 0 ~' 
- I .-

"NY NJ-113 

''7'"'• • BILL OELADING' 
FCI EPA IP NO; N)P054126164 

·_oH 
OK_ -.UPW:-o19D713-0H . _-::_- _ · -

-. ONTARIO, CANADA ·A 840943 
. PA"PA-AH-0067:, _ , 
"QUEBEC. CANADA "QC~6ML-047 

Rl Rl-535 "" 

WI- 11602 

" wV UPW-0190113-0H 







AR H·0257_: 
CT C) -H_W·307 
DE DE-HW-203 

DE-SW-203 

L!P'w"{-01 90713-0H 
MA-294 

While - FCI Original 
Yellow- FCI Billing . _ 
Blue-- FCJ Olfice/CustOilief 
Green - Retained by TSDF 
Gold-- ~etained by Generator 

-MD-HWH-167 .. _._ 0 -- • 

2oo.1_-QPV~-23-35 
·r..,{E -ME~H-WT-4i;. 

·ME-V•)OT,.47_ 

Ml UPW-or9o7i3'0H 
;MN- t.iP,w:o1s0?r:3~dH 

--MD_ -H-1490. 
·· ND --wH-429 __ 

NH TNH-0047 
NJ -S~2265-

\ J5~ag·,. 

' l]ItfJ)F LADING 
·.· .. -·.FCLEPAID NO. N)D054126164 .. - - . ' --.. -" - . 

·· OH UPW-0.1 9071.3-0H 
·aK. uPW-6t9o7\B~OH . 
bNTARIO, CANADA A 840943 
PA PA-AH-_6067 

. QUEBE9, CANADA.·. QC-6ML-047 
·:RJ~53s·-

TX 40705 
WI 11602 

WV UPW-0190113'0H 

R13509 



r 
1 

\ __ ) 

WASTE MANAGEMENT OF PENNSYLVANIA, INC. Doc.ument Refer No. os 
• 1121 Bordentown Road 

Morrisville,' PA 19067 

(215) 7.36-9400 
(215) 736-0195 L1\boratory 

NON-H~RDOUS WASTE MANIFEST 

158072 

!. Gener~tor ~~ Waste (must be filled in by producer) EPA LD. No. __,N_,J"'R'-"000"'-. :::0""2"'.4"'02"'6"--------

Company Name: (Print or Type)I-'1.,1S"-· ... Eu::P:.<Aou;,R"""'E<G..,I...,O._,N"-J.!_II _____ ~-,---------

Pick-up Address ~:53 HAMILTON BLVD .. SOUTH PLAINFIElD. N~l 
{No.) · (Slre t) (City) (State) 

Telephone Number: R1fi~§Qti.J:lBO!l SIC No. _______ _ 

Waste Stream Identification: Tlfismemifest represenls ~non-hazardous waste. as per E.PA and PA D.E.R. regulations. 

Tons: ______ -_·_ Ctipic Yards: . · ·. ' Other (Specify): _____ _ 
NON-HA~. NON·REGULATED PCB IMPACT_EO SOILS 

Name of Waste--~---+---,----------------------

Specicil Hqndling Instructions, i any: '.-·.·--·- ··:_,.-.. --- ____ , .. 

z;·· Aci~l~i'6Twci~t~"1rriusi'b~·irh~c.ii~btfiaule~l EPA. LD. No. __ -'-----------

coMPANY NAME: __ ~-----T~-~--;;;;FR::;:E-:-E;;-;R:;;-Ol.;;;;D;-;;C;-;:;A::;;R:;;;-'D-;:AG:;;E-;::; .• ~IN-;:;;C;;:·. -;;;:-;~="""---
ir55aE~S;·~-__ . __ , ----,---.. ·-'--__ ._ .... _,:r------··._ .. -'--a-25_H_I-'-®-HV-'-1VA_Y_3_il_,f_·R_5~E-1iO_k_D_._NJ_0_7_7_2&_' ----

PiJ~-rtp Dpte: _ L'L b--6 \;t.s Truck No.'" =tmt{ Vehid~ Lie. No. A.-~ 4 "\-:;. ~J . 
Th¥;li$ovb d~cr(bed ~asie ~crspickeq l!P and .hi:mlsd by me ;to the disposal facility I 

P.c:tfl}.!'.d,'Pedlgwc:n;!p was ae<::ep. ~d: J,c;l'rtily UiQ_:cl_,,E(r pen_a_ lty_rr .. f. perj_u_ ry <th)!ltt the foregoing 
1s true an correct. . ~7 "'" --;;r 
Signature of authorized agent nd title: Z-'--'--"1 ~ •· ,_""'-'"' f\'"- ""'· 
, .. ,-,:,·~:,:,- .---.- __ ..., .. , ·-·-·· . _, --· ,. - --. ::.-. - . l ......, ""' 

I -
3. Disp()set of Wast\'1, (rp.\lst be fille <:l-in by disposer) CIRCLE ONE: 

G,R.O.W.S., Inc. ·' T.R;R£ . . . P()JTSTOWNLANOFILL G.G.S. 
1513'Bohfentown Road 21io Bordentown Roa · · 1545 Sell Road 1953 Pen Argyl Road 
Morrisville, PA 19067 · Tullytown, PA 19007 Pottstown, ;pA 19464 Pen Argyl, ;pA ·.18072 
Permit# 1 OOi 4B Permit# 101494 Permit# 1 00549 Permit# 1 00265 

ALLIANCE LANDFILL 
398 South Keyser Ave. 
:raylor, RM8517-
Permit# 1 00933 

Waste subject to this manifest as delivered by t~ above hauler to this disposal 
faCility and accepted on; /2/J?P"Z.J:?' tY'> (DISPOSAL DATE) 

Signature of authorized agent nd title:---' .. .__/_/,-~---""/~"--· _··_-_-__,----"-<_.-_ ... __ -_________ _ 
-~-'.-::;··· 

,.._;_; -- ·.:[/-•' ; . - -·~-: ·'· ..... 

HAULER 





PLEASE PRINT 

AR H~0257 

CT CT-HW-307-
•QE DE-HW-203 

DE-SW-203 

IL -UPW~019071-3-0H 
·MA MA-294 

While - FC! 9~iginal 
YelloW- FCI-Billing _ 
Blue - FCI Office/Cu~tOmer 
Green - Retained by TSDF 
Gold - Retained by Generator. 

MD ~~~:6~t~2~~~ 
ME '-ME~Hwfc4z 

_ ME-\'IOT-_i\7~ 
-Ml . YPW,-01907-J 3-0H
MN.-UPW-019071~-0H_, 

-_BILL OF LADING: ,_ 
FCl EPAmNO.N)D054126164 

R 12902 



Document· Refer No. 05 WASTE MANAGEMENT OF PENNSYLVANIA, 
~121 Bordentown Road · · ·· ·· 
Morrisville, PA 1!iosi 

• • ·• "I • • • . " ~; • • .. ,,{'"• 

(215) i3~94oo 
(215) 736,01 ~5 · L~boiatory 

.. ; .· 

... 

...... 

c ••• • 

ALLIANGE1ANDFILL . 
398 Soi:rth K~ys~rAve. 
Tayior, PA 1BS1i • . 
P~rmit# 1oo933 

1~~~{~,~~~~~~~~~8l~~~~~~~d;l~J~~eJt5~f··:···~~~~·~~h~j!s~di~p~sd ~j .. . (DISPOSAL DATE) 
' 

.. ,·..-
'· /". 

-:!'.;.:.< 

HAULE,; 





FCI REP. 

AR H-0257 
CT CT -HW-397 
DE · DE-HW-203 
. - DE-SW-203 

IL . UPW~0190713:0QH 
MA -MA-294. ~::_"-'·'--. 

Whiie- FCI Original 
Yellow- FCI Billing .-
Blue - FCI.OfficelCustomer 
Gre'en - Retained by TSDF 
Gold - Retained by' Generator 

WI 11602· 
. ·wv UPW:OJ.9011 

.i'-



WASTE MANAGEMENT OF PENNSYLVANiA, 
1121 Boidl!ntownRoad · 
Momsvili~;· P/i 1ilo61 · . . . . -

'\' 

(215) 736-9lio'o 
(215) .7alico195 . . ... ··Laboratory 

. ... :• . -

- 1' 

Dooument Refer No. 05 158082 

Ave: 

'· 
disposal· 

acc<epte>cj oi'---'-+~:::..c:_,--,-L::..~~...£:.C.._:_~~~:_· (DISPOSAL DATE) 

authorized a~ent 

:, .· 





IL. : uPW~01 !i0713--0_H 
MA MA-294-

White - FCl Original 
Ye!low -'" FCI Billing 
B_lUe; fCJ·OffiC:etCustomer . 
Green - Retained·by. TSDF .. 
-·. ,- ~-~'---' '-··,...~~~•..t;,~ 

-BlLLUJ:i LAUll"b 
. FG! EPA ID NO .. NJD054i26i64 

.' .. WL 11a02 
. .WV UPW~0190113~oH 

R12921 



OF j>E~NS\'I.VANIA, .. 
.. ~ 

Dcicument J'le!e~ No. 05 158076 
. ~ . 

'· ,· 

l '·. 

'1. ,···· 





AR ·H-0257 ~-

cj ,CT-HW~3oi .• : 
DE DE'HW-203 . 

· ·oE~sW-2oa-
!L_- ~- U~W-o} s_07-~ 3-mf 
MA MA-294-

Wl}iie- FCI'Of(ginal 
_ Yellow'.;. -FCI Billing 

Blue--_ FCJ. O~ic~/Cu~tomer 
Green- F:~etained by TSOF· 
- ',. ,..,_~_,..; __ ,_, ___ ,..~~;..~ ... +,. .. 

. BILL Of LAVlNli 
.!:· 

<. 

FCI'EPJI.lD NO:N]D054126164 · 

-.:. 

·. ·ios M6~~ha~ AVenu~: 
DUnmOre, FA 18512 .. 
:~~?ne:·(~70) ~-?232-

-wr.116o2-
_ Wv UPW-0190113-QW 

R.12928 



-.---

.ji 

WASTE MANAGEMENT OF PENNSYLVANIA, 
1 1.21 Borde(itowii Road 
MorrisVille, PA 19067 

. :.. -·:-.. ;"·· .. _ '· 
(215) 73~94oo 
(215) 736·0195 . .. ·-·\- -, .. 

. . ,_,. 

HAULER 





~ ' 

- - ' . - . _. . - ' ~ 

AR H"0257 
CT CT-HW-307 
DE DE-HW-203 

DE-SW-203 
IL U~W·Ol90713·0H 

MA MA-294 ~ 

WhJte - FCI priginal 
Yellow-:Fct Billing 

... · 

Blue- Fq Office/CustomBr_ 
Green - Retained by TSDF 
GOld- Retained-by Generator 

,_-

- . MD, ,~~~-6~~-~233~. 
· ME---ME-HWT-47 _:-r 

ME·WEYJ:'4i ; 
Mi ilPw:oiil0713:oH 
Mfi UPw:oi9o7kOH 

~ q-2265 
;: .. -15939 

Ul.Lil-1-.V .1. LIL:L......,,.a.J. '"-
.FCI EPAIDNO.NJD.Q54126164 · 

. · OH UPW-_019071-3-0H 
~oK UPW-0190713-0H · 
ONJ ARlO, CANADA A 840S43 

· PA' PA-AfHo67 -~ · 

-wi. 1"1"602. 
WV "l.JPW-0190713-0H 

QUEBEC, CANADA QC'BML-047 ~ 
· Rl ,. Rl-!)35 

Q 68125 







White - FCJ Original 
YelloW·- FCI BillinQ 
.Bfu6 --FCJ Office/Customer 
Green - Retained by TSDE 
Gold- Retained by Generator 

._,JI.LJ.Lol - ... -~ --·--

I:CI EPA IIJ NO .. N)D054126/64 · i 

l,H_=W~Of90713~0H 

Oi< UPW-0190'11 3-0H . . 
ONTARIO, CANADA- :A 840943 
PA PA·AH-0.067- ,-.. - , . 

QUEBEC,_ CANADA QC,BML-04'( 
AI Al-535. 

R12931 



·::.· 

Document Refer No. •,, ... 
.... · ... 

• •• > ~ 

. ~-; -... . ~ . 
. -. -· ·~: 

HAULER 

05 -158077 
, ... ,. 

·,,·, 

·.-: 

.. -_ .. , 

' ' 





CT· CT -HW-307 · 
DE-HW-~03 
DE-SW-20:f' 

IL UPW~0-190713-0H ·. 

MA MA-294 

-White- FCI Original 
Yellow·--FCI.Sillin'g· 
Blu-~ - F.CJ OHice/CU;3tOmer 
Green·- Retai_ned by'!SDF 
n..-.1.-1 -·l=lc.t:~in~'>rl hv r.;P.nP.rator 

·.,_. 

··~· •··BTTL. o•r·LAUlN' ~ . 
. ·. ;Fbr~AlD ~b, NJD054126J:(,4 

,- .. , ... - . - -. -· - -

···Rl3St1.1 



/': .,.,,, <;, .·-..·,. 

··_, 





White ~ FCI Orig!nal • ;
Yellow-: FCl Billirl'g
Blue ~ FCI OffiCeJCtistcimer 
Green~ ~stained by TSDF_ 
Gold_- Retained by Gen~rator-

.;"-. 

p'CIEPA lD NO. N)D054126164 . 
_(~- ·" ' 

R 12836 



WASTE MANAGEMENT OF PEI~NSiVL\rANIIAI 
1:121 Bordeni6wn.Road 
· Morrtsiinle)"A 1aoe1 . . . . .. 

(215) 73&:9400 
(215) 736:-01~5 

. : ~-

,_,.· 

'Laboratory .. · . 

,, 

- .•; 

Document f'leler No. 05 

G.c:~~·. . . . •. 
1~63j'en Jl.rgyiRoaq. 

.Pe8 Arm'!, PA~ 801~ · . 
Permrt # ~06265 · · ··· 

-·-~-: \'~-- - . 

-158091 

•.·· 

> ·. ~---. 

Atl.tANCf.LANDFILL. 
· sgil souihX~ysllr Ave. 
Taylor, PA 1851'7 
Permit# iOo9:i3 ·.· 

ab(Jve hauler to this disposal 
L j·>.<.; . . . (DISPOSAL DATE) 

HAUIF'R 





PLEASE 

CT CTCHW·307 
DE DE-HW-203 

DE.sw:zos. 
ll · ·uPW·D190713'0H. 
MA :MA-294.· 

White - FCI Original -
Yellow: - FCI Billing 
Blue_- FC! Offic_!:l/Custome_r
Green - Retained by TSDF: ·:
Gold - Retained b~t-Geileratoi' 

=-t 

---,BfLLOF LADING., .. 
. FCI EPA lD NO. NJD054126164 . -_,- .·-- . . -. . 

OH UPW'0190713·0H . 

. g~T ~~0:~1~r~;a~ a4os4s 
WI 11602 

. Wv UPw-o19o713-0H 
' PPi PA·AHCQQ67 

QUEBEC; cANADA. ac'sML'047 
_AI-535 -: -~ 

R13539 



' l~"· 
WASTE MANAGEMENT OF PENNSYLVANIA, INC. 

,,1.121 Bordentown Road 
Morrisville, PA 19067 

_....f;? . ' (215) 736-9400 
(215) 736-0195 Lab'biat~,Y 

Document Refer No. os 

NON-HAZARDOUS WASTE MANIFEST 

158086 

\ 

I. Generator of Waste (must be filled in by producer) EPA LD. No . .J!l-!l:•.tt'R~{l()Q[l6i!i.!Y!.I.i. :!!402~!!...._ ____ _ 

Company Name: (Print or Type)•..l!J:!SS. . .!F~~~AUB!f!!lGlJ!i!:OltN;U.!!I _____ ~---------

Pick-up Address '3'\3 HAI!,!I! .. TON 6! VO . SOt !,.H Pl AtNFifl 0, N.! 
(No.} (Sireell (City) (State) 

Telephone Number: ~1Q.e.Q·!S"!OO SIC No. _______ _ 

ur S ld 'fi 1. -~This~·~man~ife::s~t r.:!ep~re:;:se::n~ts~a~n~on~·h~az~ard~o~us~w:_::ast~e:.:as::!:pe:.r..::E::..P·::.:A:..:· an:.:::d:.:.PA;.:D::.E:.:.R:.::·~re:;gu:.::l:.::ati.:..·o_ns. vvaste tream entl ca 1on: 

Tons: ________ Cubic Yards: Other (Specify): _____ _ 

NON-HAZ, NON-REGUI.AT!O PCI!llMFIACT!O SOILS 
Name of Waste __ ~~~~~~~~~~------------------

Special Handling Instructions, if any: 

PROFILE/WASTE STREAM !.D. NUMBER: C Q 3 4 4 6 

This is to c'ertify that the above named materials are properly classified, described, . 
. packaged, marked, and labeled and are in proper condition for transportation accordmg 
to applicable state and federal law. The wastes were consigned to the transporter 
named. I certify that the foregoing is true and correct to the best of my knowledge, 

2. 

Signature: e~d. f112f5m 
(:/ {Name and Tiller' \ 

Hauler of Waste (must be filled-in by hauler) EPA !.D. No. ____________ _ 

COMPANY NAME: ________ FR_E_E_H_O_!.O_C_A_R_T_AG_E_,_lN_C_. ----.,.---.,----
a-2~ HIGHWAY 33, FRI:i£HOLO, NJ 077'28 

ADDRESS: __ -;-----------------------. 

Pick-up Date: I L h lfr_,s· Truck No. l l.-i '7 Vehicle Lie. No.A ( JS'SA (/\_;tJ) 
The above described waste was picked up and h<:!J.:Y.ed by me to the disposal facility 

named below and was accepted. I certify und~~~tl<"'9Yperjury that the foregoing 
IS true and correct. /r / ~/ h 
S1gnature of authorized agent and tHle:_-t{::;:c.----'o...~=:://~---'--'/::.._ __________ _ 

3. ~ese~::.oL~te (must be filled-in by disposer) CIRCLE ONE: 

G.R.O';.W;~ t~R.F. POTTSTOWN LANDFILL G.C.S. ALLIANCE LANDFILL 
19'{3'Bordentown Road 290 Bordentown Road 1545 Sell Road 1963 Pen Argyl Road 398 South Keyser Ave. 
morrisville, PA 19067 .• ,Tullytown, PA 19007 Pottstown, PA 19464 Pen Argyl, PA 18072 Taylor, PA 18517 
permit# 100148 // Permit# 101494 Permit# 100549 )'ermit # 100265 Permit# 100933 
' /. . . I / 

"---'W.asle"SubJect to this rnamfest was delivered by the ab6v~auler to this disposal 
facility and accepted on . I )/,d;r/71 ...-:> - (DISPOSAL DATE) 

! ' ./..--;.. /-:··' _,/' 

Signature of authorized agent and title: // 
_/_::'.·-~ ,(/ 

LANDFILL (MAIL TO GENERATOR) 





2007 Transportation and Disposal 



October 30, 2006 

Ms. Rosnna Marchese 
Allied Waste Ottawa County Landfill 
530 North Camp Road 
Port Clinton, OH 43452 

Re: Waste Characterization Determination 
Comell-Dubllier Electronics Superfund Project 
South Plainfield, NJ 

Dear Ms. Marchese: 

Pnrsuant to the authority delegated by the U.S. Em1ronmcntal Protection Agency for determination of the 
non--hazardous waste profile pertaining to soil removal during the upcoming Remedial Action (RA) at the 
Cornell-Dubilier Electronics (CDE) Superfund Site, South Plainfield, New Jersey, in accordance with the 
Record of Decision (ROD) for the site, please find the attached waste determination, waste profile, and 
supporting documentation. 

Cape Environmental collected pre,excavation waste characterization samples at the above mentioned site 
on October 12, 2006. Cape has performed a review of the analytical results of the soils that will be 
excavated and has compared tht:m with the waste :accept~mce crii:eda list-ed in 40 CFR 261.20-24. The 
analyses were }Jerformed by Kemron Environmental Services (Kemron) of lvfarietta, Ohio. Results are 
included with the disposal package of which this letter is included. Kcmron possesses a NELAC 
accreditation (ES755) and a New Jersey laboratory number of OH004. 

Cape Environmental has verified through review of the data package that the sample analyses were 
accurate, complete, and considered representative for comparison to the 40 CFR 261.20· 24 levels. Based 
on this comparison, Cape Environmental offers the following: 

''1, the undersigned, being daly authorized by my company certifY that the waste stream(s) we are 
dispasingat the Allied vVaste Ottawa County LandJJll is/are nat a characteristic hazardous waste as 
defined in 40 CFR, SectioJJS 261.20 to 261.24 and/or is not a listed hiiZardous waste as defined in 40 
CFR, Sections 261.30 to 261.34. Furthermore, based on gcnemtor's knowledge of the company's 
process, TCLP m1d Totnl Characteristics not tested for _are known not La he present in the 
concentrations equal to or gteRter th,m the value specified in t:hc TC Rule 40 CFR Part: 261.24." 

lf you have any questions regarding this letter or the .information_ refe·renced herein, please feel free. to 

contact myself at (770) 908-7200 or MU<e Lamon at (865) 934-1331. 

Best regards, 

Christelle Newsome 
Corporate Chemistry Program Manager 
CAPE Environmental Management Inc. 
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A~LIED WASTE 

Requested Disposal Facility: 

GENERATOR WASTE PROFILE SHEET 
rl ~--~~~~,-as_t_e~P-r-ofi7I~le-#~-----. 

Ottowa 
an Allied Waste Company 

l. Generator Information I Date: October 26, 2006 
Generator Name: US Environmental Protection Agency 
Generator Site Address: 333 Hamilton Blvd. 
City: South Plainfield I County: Middlesex State: NJ I Zip: 07080 
Generator State lD Number: NJR000024026 SIC Code Number: N/ A 
Generator Mailing Address (if different): 290 Broadway Ave. 
City: New York I County: State: NY I Zip: 10007 
Generator Contact Name: Pete Mannino 
Phone Number: 212-637-4395 Fax Number: 212-63 7-4429 

II T . ranspor er u orma 1011 t I f t 

Transporter Name: Norfolk Southern Railroad 
Transporter Address: 110 Franklin Street 
City: Roanoke I County: I State: Virginia I Zip: 24042 
Transporter Contact Name: Fran Hennesseay 

' Phone Number: 215-591-3653 I Fax Number: 215-591-3641 
State Transpmtation Number: N/A . Ill Waste Stream Informatwn . 
Name of Waste: Non-Hazardous Non-Regulated Impacted Soil 
Process Generating Waste: Superfund Clean-up 
Type of Waste: 0 INDUSTRIAL PROCESS WASTE or IX] POLLUTION CONTROL WASTE 
Physical State: cgj SOLID D SEMI-SOLID 0POWDER D LIQUID L J OTHER: 
Method of Shipment: cgjBULK ODRUM 0BAGGED OOTHER: 
Estimated Annual Volume: D CUBIC YARDS: cgj TONS: "io::::l)l J OTHER: 
Freguency: cgjONETIME 0 DAILY []WEEKLY 0MONTHLY OOTHER: 
Special Handling Instructions: None 

IV. Representative Sample Certification 0 NO SAMPLE TAKEN 
Is the representative sample collected to prepare this profile and laboratory analysis, I [gJ 0 
collected in accordance with U.S. EPA 40 CFR 261.20(c) guidelines or equivalent rules? YES or NO 

Sample Date: Oct. 12, 2006 I Type of Sample: [gJ COMPOSITE SAMPLE 0 GRAB SAMPLE 

Sampler's Employer: CAPE Environmental J .-tl> 
Sampler's Name (printed): Nicole Sherman Signature: ~ .!l'tff L'ft.UJ)\J1 

TU 

©Allied Waste Industries, August 2000 
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ALLIED WASTE 

V. !'hysical Characteristics of Waste 
Characteristic Components 

I. Soil 
2. Debris 
3 Concrete 

%by Weight (range) 
90-99 
0-10 
0-1 () 

Page 2 of2 

Color: Odor (describe): Free Liquids: %Solids: pH: Flush Point: Phenol 
Brown None 0 YES or [81 NO >50% 5.0-9.0 >149 "F 

I.-. Content % o_ppm 

Attach Laboratory AnalytiCal Report (and/or Materwl Safety Data Sheet) 
Including Required Parameters Provitled[or tills Profile 

Does this waste or generating process conlain regulated concentrations of the following Pesticides -ami/or Herbicides: 
0 YES or [81 NO Chlordane, Endrin, Heptachlor (and -it epoxides), Lindane, Methoxychlor, Toxaphene, 2.4~D. or 2,4,5~TP Silvex as 

defined in40 CFR 261.33? 
Does this waste or generating process cause it to exceed OSHA exposure limits from high levels of Hydrogen Sulfide or 0 YES or [81 NO 
Hydrooen Cyanide as defined in40 CFR 261.23'1 
Does this wa<rte contain regulated concentrations of Polychlorinated Biphenyls (PCBs} as defined in 40 CFR Part 761? []YES or [;><;I NO 
Does -this wuste contain regulated _concentrations of listed hazardous wastes defmed in 40 -CFR 261.31, 261.32, 261.33. 0 YES or[8! NO includino RCRA F-Listed Solvents'? 
Does this waste contain regulated concentrations of2,-3!7,8~Tetrachlorodibenzodioxin (2,3,7,8~TCCD), or any·other 0 YES or [81 NO dioxin as defined in40 CFR261.31? 
Is this a regulated Toxic Material as defined by Federal and/or State regulations? LJ YES or [81 NO 
Is this a regulated Radioactive ·waste as defined by Federal and/or State regUlations? 0 YES or 161 NO 
Is-this a regulated Medical or Infectious Waste as defined by Federa:I and/or State regulations? 0 YES or [81 NO 
Is this ·waste generated at a Federal Superfund Clean Up Site? [81 YES or 0 NO . VI. Generator Certlficatmn 

I hereby certifY that to the best of my knowledge and belief, the information contained herein is a true and accurate description of the waste 
material being offered for disposaL I further certify that by utilizing this profile, neither myself nor any other employee of the company will 
deliver for disposal or attempt to deliver for disposal any waste which 'is classified as toxic waste, hazardous waste or infectious waste, or any 
other waste material this facility is prohibited from accepting by law. Our company hereby agrees to fully -indemnify this disposal facility against 
.any damages resulting from this certification being inaccurate or untrue. I further certify that the company has not altered the form or content of 
this profile sheet as provided by Allied Waste Industries, Inc. 

CAPE 
{Printed) COMPANY NAME 

/O-,i/2·0& 
DATE 

VII. Allied Waste Decision 
0Approved 0Rejected Expiration:------------

Conditions: 

· _) Name, Title Signature Date 

© Allied Waste Industries, August 2000 
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Site Location 

CORNELL-DUBILIER ELECTRONICS 
SUPERFUND SITE 

DESCIUI'TION OF PROCESS GENERATING WASTE 

The Cornell-Dubilier Electronics (CDE) site consists of approximately 27 acres located at 
333 Hamilton Boulevard in South Plainfield, Middlesex County, New Jersey. The site is 
bordered on the northeast by the Bound Brook and the former Lehigh Valley Railroad, 
Perth Amboy Branch (presently Conrail); to the southeast by the South Plainfield 
Depatiment of Public Works property, which includes an unnamed tributary to Bound 
Brook; to the southwest, across Spicer Avenue, by single-family residential properties; 
and to the northwest, across Hamilton Boulevard, by mixed residential and commercial 
properties. 

Background 

CDE manufactured electronics components at the site from 1936 through 1962. 
Polychlorinated biphenyls (PCBs) and chlorinated organic degreasing solvents were used 
in the manufacturing process. PCBs are a group of chemical compounds consisting of 
mixtures of numerous chlorinated biphenyl molecules. The compounds differ both in the 
number and/or position of chlorine atoms attached to the biphenyl rings and in the degree 
of chlorination for a total of 209 possible individual compounds (i.e., congeners). For 
commercial purposes, common mixtures ofPCBs were given names/identification 
numbers indicating the degree of chlorination, type offommlation, or other properties. 
For example, one series of mixtures was named "Aroclor," and the specitlc mixture was 
then further distinguished by the percentage of chlorine (e.g., Aroclor-1248 contained 48 
percent chlorine). 

A Remedial Investigation conducted by the USEPA indicated that some of the properties 
in the vicinity of the CDE site were contaminated with PCBs and required remediation. 

Waste Generation Description 

The waste being generated for disposal consists of the soils and debris excavated during 
the remedial actions taken on the individual properties. Debris will consist of concrete, 
stone, miscellaneous trash, atld tree stumps. All debris will be properly sized so no 
pieces are larger than 2 feet by 2 feet. Total amount of debris is estimated to be less than 
10% of the total waste stream. 

Page 1 of 1 
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CORNELL-DUBILIER ELECTRONICS 
SUPERFUND SITE 

SAMPLING DESCRIPTION 

Sampling Conducted at 321 Spicer Avenue: 

As part of the investigation sampling efl{Jrt, 2 representative composite waste 
characterization samples were collected from the 321 Spicer Avenue property, as 
indicated in CAPE's Work Plan and Sampling and Analysis Plan (CAPE, 2005). 
Samples were collected from the locations indicated on the attached !igure using a 
Geoprobe drill rig. Each waste characterization sample (WC-l and WC-2) was 
composited from 6 separate locations at the 0-1 n depth interval. Once the sample was 
collected !i·om the location, the contents were emptied into a dceontwninated stainless 
steel bowl, homogenized, and p.taced into laboratory~provided containers. The samples 
were then labeled, placed in a chilled cooler, and shipped, via overnight courier, to 
Kemron for analysis. 

The sampling equipment was decontaminated initially and between samp.ting locations 
using a non-phosphate industrial cleaner, Liquinox®, and distilled water. 
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Waste Solutions Group 
INVOICE 

Account Number W-0130 
Invoice Number #203-01 

INVOICE DATE: May 3, 2007 

CLIENT: Mr. Dave Bettendorf 
Senior Vice President 
CAPE Environmental Management 
180 Gordon Drive, Suite 102 
Exton, PA 19341 

PROJECT: Transportation & Disposal Services for Non-RCRA Soils and Debris 
Generated at the Cornell-Dubilier Electronics Site in South Plainfield 
(NJ) to the Allied Waste Ottawa County Landfill 
Subcontract #1484 Cape Job #50001.001.005 

Railcars 
Ship Date(s) Shipped 

April5, 6, 7, 9, 10, 11, & 13,2007 11 
(See attached summary of trucks/railcars shipped) 

Via Rail to Ottawa County Landfill: 

Tons 
Billed 
1,174.29 

Transportation.and Disposal Services 
(1,174.29 tons x $74.95/ton) $ 88,013.04 

Other Charges/Credits (Truck Stand-By Charges) 
(See attached spreadsheet) 

NET TOTAL DUE WSG 

$ 15.083.14 

$ 103,096.18 

Per terms of July 26, 2006 Subcontract Agreement, and as per Work Order #I (executed March 
25, 2007), between Waste Solutions Group and CAPE Environmental Management, Inc. CAPE 
will pay WSG within 30 days of receipt of invoice. Late payments will incur a 1.5% late charge 
for each whole or partial month overdue. Questions on invoice should be directed to William 
Gay at (914) 713-0671. 

Please direct payment to Waste Solutions Group at the address below: 

111 Brook Street, 3'd Floor 
Scarsdale, NY 10583 

111 Brook Street, Third Floor • Scarsdale, NY 10583 
Tel: (914) 713-0671 • Fax (914) 713·0672 



CAPE Environmental -Cornell Dublier Project 
Iry~k S!i!nd-B}! Calculations 

*Note all times converted to decimals 
Stand-By Time 

Date: Truck Name Type of Truck· Arrival Tjme: Departure Tim~· £30 minutes inc! )· Charge !$hr): Amount Due: 

04/05/2007 Active 19 Roll-Off 7.00 11.10 216.00 $88.00 $316.80 
04/05/2007 Motion 123 Trailer 7.00 12.00 270.00 $88.00 $396.00 
04/05/2007 Active 19 Roll-Off 12.17 13.83 69.60 $88.00 $102.08 
04/05/2007 Motion 4 Trailer 7.00 14.92 445.20 $88.00 $652.96 
04/05/2007 Active 19 Roll-Off 14.17 15.33 39.78 $88.00 $58.34 
04/05/2007 Motion 123 Trailer 13.42 16.00 124.80 $88.00 $183.04 
04/05/2007 Active 19 Roll-Oft 16.50 17.00 0.00 $88.00 ~ 

Subtotal: 1165.38 minutes $1,709.22 
19.42 hours 

Stand-By Time 
Date: Truck Name Type of Truck· Arrival Tjme· Departure Tjme· !30 minutes incl.l: Charae !$hrl: Amount Due· 

04/06/2007 Motion 123 Trailer 7.00 8.83 79.80 $88.00 $117.04 
04/06/2007 Active 19 Roll-Oft 7.00 9.92 145.20 $88.00 $212.96 
04/06/2007 Motion4 Trailer 7.00 10.33 170.00 $88.00 $249.33 
04/06/2007 Motion 123 Trailer 10.17 11.17 30.00 $88.00 $44.00 
04/06/2007 Active 19 Roll-Off 11.25 11.75 0.00 $88.00 $0.00 
04/06/2007 Motion 4 Trailer 11.75 13.50 75.00 $88.00 $110.00 
04/06/2007 Motion 123 Trailer 12.50 14.42 85.20 $88.00 $124.96 
04/06/2007 Active 19 Roll-Off 13.00 15.00 90.00 $88.00 $132.00 

-------- -

Subtotal: 675.20 minutes $990.29 
11.25 hours 

Stand-By Time 
Dale: Truck Name TYR.e_of TI_U_ct~ Arrival Time: Departure Tjme· (30 minutes incl.); .Charge ($hr): Amount Due· 

04/07/2007 Active 19 Roll-Off 7.00 12.08 274.80 $88.00 $403.04 
04/07/2007 Active 22 Roll-Oft 12.50 15.50 150.00 $88.00 mMQ 

Subtotal: 424.80 minutes $623.04 
7.08 hours 

Stand-By Time 
Date: Truck Name Type of Truck: Arrival Time: Departure Time· f30 minutes incl.): Charge ($hrl: Amount Due: 

04/09/2007 Motion 123 Trailer 7.00 9.58 124.80 $88.00 $183.04 
04109/2007 Motion 4 Trailer 7.00 10.67 190.00 $88.00 $278.67 
04/09/2007 Motion 123 Trailer 7.00 11.50 240.00 $88.00 $352.00 
04/09/2007 Active 19 Roll-Oft 7.00 12.25 285.00 $88.00. $418.00 
04/09/2007 Motion 4 Trailer 12.00 13.17 40.20 $88.00 $58.96 
04109/2007 Motion 123 Trailer 12.83 13.92 35.40 $88.00 $51.92 
04/09/2007 Active 19 Roll-Oft 13.50 14.75 45.00 $88.00 $66.00 
04/09/2007 Motion 4 Trailer 14.50 15.00 0.00 $88.00 $0.00 
04109/2007 Motion 123 Trailer 15.17 15.67 0.00 $88.00 $0.00 
04/09/2007 Active 19 Roll-Off 16.00 16.50 0.00 $88.00 $0.00 
04/09/2007 Active 19 Roll-Oft 17.50 18.00 0.00 $88.00 $0.00 
04/09/2007 Active 19 Roll-Oft 19.00 19.50 0.00 $88.00 $0.00 

Subtotal: 960.40 minutes $1,408.59 
16.01 hours 

WSG - CAPE Cornell Dublier Project 05/03/2007 Demurrage Calculation 



CAPE Environmental ·Cornell Dubller Project 
True!! Stand-B)! Calculations 

*Note all times converted to decimals 

Stand~By Time 
Date: Truck Name Type of Truck: Arrival Time: Departure Time: (30 minutes inc! l: Charge f$hrl: Amount Due: 

04/10/2007 Brld. Disposal Roll-Off 7.00 8.25 45.00 $88.00 $66.00 
04/10/2007 Mo11on 123 Trailer 7.00 8.83 79.80 $88.00 $117.04 
04/10/2007 Motion 4 Trailer 7.00 9.33 109.80 $88.00 $161.04 
04/10/2007 Brid. Disposal Roll-Off 9.67 10.42 15.00 $88.00 $22.00 
04/1012007 Motion 123 Trailer 10.33 10.92 5.40 $88.00 $7.92 
04/10/2007 Motion 4 Trailer 10.83 11.50 10.20 $88.00 $14.96 
04/10/2007 Brid. Disposal Roll-Off 11.50 12.00 0.00 $88.00 $0.00 
04/10/2007 Motion 123 Trailer 12.00 13.25 45.00 $88.00 $66.00 
04/10/2007 Motion 4 Trailer 12.25 14.00 75.00 $88.00 $110.00 
04/10/2007 Brid. Disposal Roll-Off 13.33 14.50 40.20 $88.00 $58.96 
04/10/2007 Motion 123 Trailer 14.48 15.25 16.20 $88.00 $23.76 
04/10/2007 Motion 4 Trailer 15.25 16.42 40.20 $88.00 $58.96 
04/1012007 Brid. Disposal Roll-Off 15.75 17.08 49.80 $88.00 $73.04 

Subtotal: 531.60 minutes $779.68 
8.86 hours 

Stand-By Time 
Date: Truck Name Type of Truck: Arrival Time: Deoarture Time: (30 minutes incl.l: Charge f$!Jrl: Amount Due: 

04/11/2007 Abba Roll-Off 7.00 8.58 64.80 $88.00 $95.04 
04L1.1/2007 _ActlveJ 0_ .. .Roii.Off 7.00 9.00 - .£0.00. . .. $88.00 $J32.00 
04/11/2007 Motion 123 Trailer 7.00 10.00 150.00 $88.00 $220.00 
04/11/2007 Motion 4 Trailer 7.00 11.08 214.80 $88.00 $315.04 
04/11/2007 Abba Roll-Off 10.25 11.50 45.00 $88.00 $66.00 
04/1112007 Active 10 Roll-Off 10.33 12.17 80.20 $88.00. $117.63 
04/11/2007 Motion 123 Trailer 11.25 13.33 95.00 $88.00 $139.33 
4/11/2007 Motion 4 Trailer 12.33 14.00 70.00 $88.00 $102.67 

04/11/2007 Abba Roll-Off 12.83 14.58 75.00 $88.00 $110.00 
04/11/2007 Active 10 Roll-Off 13.33 15.17 80.20 $88.00 $117.63 
04/11/2007 Motion 123 Trailer 14.00 16.00 • 90.00 $88.00 $132.00 

Subtotal: 1055.00 minutes $1,547.34 
17.58 hours 

*Motion 123 was asked to come back and then not loaded. Time lost aprox 1.5 hours. 

Stand-By Time 
Date: Truck ~arne T~ge of Truck: Arrival Time: Degarture Time: (30 minutes iocl )' Charge (~hr); Amount Due: 

04/13/2007 Active 10 Roll-Off 7.00 8.25 45.00 $88.00 $66.00 
04/1312007 Abba Roll-Off 7.00 8.75 75.00 $88.00 $110.00 
04/13/2007 Motion 123 Trailer 7.00 9.75 135.00 $88.00 $198.00 
04/13/2007 Motion 4 Trailer .7.00 10.25 165.00 $88.00 $242.00 
04/1312007 Active 10 Roll-Oft 9.50 10.92 55.20 $88.00 $80.96 
04/13/2007 Abba Roll-Off 10.00 11.25 45.00 $88.00 $66.00 
04/13/2007 Motion 123 Trailer 11.00 12.00 30.00 $88.00 $44.00 
04/13/2007 Motion 4 Trailer 11.50 13.33 79.98 $88.00 $117.30 
04/13/2007 Active 10 Roll-Off 12.25 14.00 75.00 $88.00 $110.00 
04/13/2007 Abba Roll-Off 12.50 14.50 90.00 $88.00 $132.00 
04/13/2007 Motion 123 Trailer 13.42 15.08 69.60 $88.00 $102.08 
04/13/2007 Motion 4 Trailer 14.67 15.50 20.00 $88.00 $29.34 

Subtotal: 884.78 minutes $1,297.68 
14.75 hours 

WSG - CAPE Cornell Dublier Project 05/0312007 Demurrage Calculation 



CAPE Environmental -Cornell Dubller Project 
Trm;l! Stang-By Cal~ulatlons 

*Note all times converted to decimals 

Stand~By Time 
Date: Truck Name rvpe of Truck: Arrival Time: Departure Time: (30 minutes incU: Charge l$br>: Amount Que· 

04/16/2007 Abba 1 Roll-Off 7.00 15.00 450.00 $88.00 $660.00 
04/16/2007 Abba 2 Roll-Oft 7.00 15.00 450.00 $88.00 $660.00 
04/16/2007 Bridgewater Roll-Off 7.00 15.00 450 00 $88.00 ~ 

Subtotal: 1350.00 minutes $1,980.00 
22.50 hours 

*Three trucks, cancelled by CAPE because of inclement weather. 

Stand-By Time 
Date: Truck Name rvpe of Truck· Arrival Tjme: Departure Time: (30 minutes incl.l: Charge ($h0: Amount Due: 

04/2012007 Abba Roll-Off 7.00 12.92 325.20 $88.00 $476.96 
04/20/2007 Abba Roll-Off 14.17 15.58 54.60 $88.00 $80.08 

Subtotal: 379.80 minutes $557.04 
6.33 hours 

Stand-By Time 
Date: Truck Name rvpe of Truck: Arrival Time· Deoarture Time: 130 minutes incl.): Charge {$hrl: Amount Due: 

04/23/2007 Abba Roll-Oft 7.00 10.25 165.00 $88.00 $242.00 
0412312007 _Abba Boii,Off_ . 1.1.50 - - .12.50 . -30.00- $88,00 $44,00 
04/23/2007 Abba Roll-Off 13.75 14.58 19.80 $88.00 $29.04 
04/23/2007 Abba Roll-Oft 15.92 17.42 60.00 $88.00 $88.00 

Subtotal: 274.80 minutes $403.04 
4.58 hours 

Stand-By Time 
Date: Truck Name Type of Truck: Arrival Time: Departure Time: C30 minutes lncl l: Charge ($hr)· Amount Due· 

04/24/2007 Motion 123 Trailer 7.00 8.45 57.00 $88.00 $83.60 
04/24/2007 Motion 4 Trailer 7.00 9.67 130.00 $88.00 $190.66 
04/24/2007 Abba 7 Roll-Off 7.50 12.25 255.00 $88.00 $374.00 
04/24/2007 Abba 8 Roll-Off 7.50 13.50 330.00 $88.00 $484.00 
04/24/2007 Motion 123 Trailer 10.00 15.75 315.00 $88.00 $462.00 
04/24/2007 Motion 4 Trailer 11.00 16.75 315.00 $88.00· $462.00 
04/24/2007 Abba 7 Roll-Off • 14.00 16.00 90.00 $88.00 li3bQQ 

Subtotal: 1492.00 minutes $2,188.26 
24.87 hours 

*Abba 7 was asked to come back and then not loaded. Time lost aprox 2 hours. 

WSG -CAPE Cornell Dublier Project 05/03/2007 Demurrage Calculation 



CAPE Environmental • Cornell Dublier Project 
Trycl! Stand-B~ Caley lations 

"Note all times converted to decimals 

Stand-By Time 
Date· Truck Name Type of Truck: Arrival Time· Departure Time: (30 minutes incl.l· Charge ($hr)· Amount Due: 

04/25/2007 Abba 7 Roll-Off 7.00 8.50 60.00 $88.00 $88.00 
0412512007 Bridgewater Roll-Off 7.00 9.42 115.20 $88.00 $168.96 
04/25/2007 Abba 3 Roll-Off 8.50 10.25 75.00 $88.00 $110.00 
04/25/2007 Abba 7 Roll-Off 9.83 10.83 30.00 $88.00 $44.00 
04/2512007 Bridgewater Roll-Off 10.75 11.50 15.00 $88.00 $22.00 
0412512007 Abba 3 Roll-Off 11.67 13.42 75.20 $88.00 $110.29 
04/2512007 Abba 7 Roil-Off 11.25 13.75 120.00 $88.00 $176.00 
0412512007 Bridgewater Roll-Off 12.83 14.50 70.20 $88.00 $102.96 
04/2512007 Abba 3 Roil-Off 14.75 15.58 19.80 $88.0Q $29.04 
0412512007 Abba 7 Roll-Off 15.00 16.08 34.80 $88.00 M1M 

Subtotal: 615.20 minutes $902.29 
10.25 hours 

Stand-By Time 
Date: Truck Name Type of Truck: Arrival Time· Departure Time: (30 minutes incl.): Charge ($hr): Amount Due: 

04/26/2007 Abba 3 Roll-Off 7.00 8.67 70.00 . $88.00 $102.66 
0412612007 Abba 7 Roll-Off 7.00 9.00 90.00 $88.00 $132.00 
04/2612007 Abba 7 Roll-Off 10.25 10.33 0.00 $88.00 $0.00 
04/2612007 Abba 7 Roll-Off 10.00 15.75 315.00 $88.00 $462.00 

Subtotal: 475.00 minutes $696.66 
7.92 hours 

Total Project Demurrage: $15,083.14 

WSG • CAPE Cornell Dublier Project 05/03/2007 Demurrage Calculation 



CORNELL DUBLIER SUPERFUND SITE TURNAROUND TIMES 

DAY: 4/5/07 

TIME LOADED TRUCK NAME BOX # FOR THE DAY TYP OF TRUCK I TRAILER ' WAITING TIME 
AND# 

11:10 AM ACTIVE 19 1 ROLL OFF ·.4HR10MIN 

' 
12:00 MOTION 123 2 TRAILER '. 5HR 
1:50 ACTIVE 19 3 ROLL OFF '· 1 HR20MIN 
2:55 MOTION4 4 TRAILER 8 HR 
3:20 ACTIVE 19 5 ROLL OFF 1HR10MIN 
4:00 MOTION 123 6 TRAILER 2 HR 35 MIN 
5:00 ACTIVE 19 7 ROLL OFF 30MIN 

8 
9 
10 
11 ! 

12 
13 
14 
15 

-- - ---- - -- -- -----·· ------------- ------ - - ---------· ------ -

NOTES 

ALL TRUCKS WERE READY AND STANDING BY SINCE 7 AM 



CORNELL DUBLIER SUPERFUND SITE TURNAROUND TIMES 

DAY: 4/6/07 

TIME LOADED TRUCK NAME BOX# FOR THE DAY TYP OF TRUCK I TRAILER WAITING TIME I AND# 
8:50AM MOTION 123 1 TRAIL,E~ 1 HR 50 MIN 

9:55 ACTIVE 19 2 ROLL OFF 2 HR 55 MIN 
10:20 MOTION4 3 TRAILER 3 HR20MIN 
11:10 MOTION 123 4 TRAILER 1 HR 
11:45 ACTIVE 19 5 ROLL OFF 30MIN 
1:30 MOTION4 6 TRAILER 1 HR45 MIN 
2:25 MOTION 123 7 TRAILER 1 MIN 55 MIN 
3:00 ACTIVE 19 8 ROLL OFF 2 HR 

9 
10 
11 
12 
13 
14 
15 

-· ··- -· -

NOTES 

ALL TRUCKS WERE READY AND STANDING BY SINCE 7 AM 



CORNELL DUBLIER SUPERFUND SITE TURNAROUND TIMES 

DAY: 4/9/07 

!TIME LOADED TRUCK NAME BOX# FOR THE DAY TYP OF TRUCK I TRAILER I WAITING TIME 
I AND# 

12:05 PM ACTIVE 19 
3:30 ACTIVE22 

NOTES 

TRUCK ACTIVE 19 READY AT7 AM 
TRUCK ACTIVE 22 READY AT 12:30 PM 

1 ROLL OFF . 5HR5 MIN 
2 ROLL OFF ·. 3 HRS 
3 
4 
5 
6 
7 
8 

' 

9 
10 
11 
12 
13 
14 
15 

TRUCK ACTIVE 22 BACKAT4:30 -SPOTTED ONE EMPTY AT 321 SPICER AVE AS WELL AS PARTIALLY 
LOADED ONE FROM 107 HAMILTON RELEASED HIM AT5:30 PM AT BRIYARD AT 6 PM 

I 



CORNELL DUBLIER SUPERFUND SITE TURNAROUND TIMES 

DAY: 4/9/07 

TIME LOADED TRUCK NAME BOX # FOR THE DAY TYP OF TRUCK I TRAILER WAITING TIME 
AND# 

9:35am MOTION 123 1 TRAILER 2 HR 35 MIN 
10:40 MOTION4 2 TRAILER 3 HRS40 MIN 
11:30 MOTION 123 3 TRAILER ·55 MIN 
12:15 ACTIVE 19 4 ROLL OFF . 5 HR 15 MIN 
1:10 MOTION4 5 TRAILER · 1 HR 10 MIN 
1:55 MOTION 123 6 TRAILER 1 HR 5 MIN 
2:45 ACTIVE 19 7 ROLL OFF . 1 HR 15 MIN 
2:55 MOTION4 8 TRAILER 25MIN 
3:40 MOTION 123 9 TRAILER 30MIN 
4:25 ACTIVE 19 10 ROLL OFF 25 MIN 
6:05 ACTIVE 19 11 ROLL OFF · 20 MIN 
7:30 ACTIVE 19 12 ROLL OFF 10 MIN 

13 
14 
15 -

NOTES 

ACTIVE 19 PICK UP AT 321 SPICER (STAGED OVER WEEKEND) AND SPOTIED AT HAMIL TON BLVD. 
,ACTIVE 19 AFTER TIME LOADED HE HAD TO DROP OFF LOADED CAN AT SPOTIING AREA AND 
STAGED EMPTY CAN- AFTER HE PICKED UP LOAD AT SPOTIING AREA AND LEFT FOR RAIL YARD 
TIME USED EXTRA IS 15 MIN PER PICK UP/ DROP OFF 

-



CORNELL DUBILIER SUPERFUND SITE TURNAROUND TIMES 

DAY: 4/10/07 

TIME LOADED TRUCK NAME BOX# FOR THE DAY TYP OF TRUCK I TRAILER WAITING TIME 
AND# 

8:15AM BRID.DISPO. 1 ROLL OFF ' 1 HR 15 MIN 
8:50 MOTION 123 2 TRAILER ' 1 HRS 50 MIN 
9:20 MOTION4 3 TRAILER 2HR20 MIN 
10:25 BRID.DISPO. 4 ROLL OFF i 45 MIN 
10:55 MOTION 123 5 TRAILER , 35 MIN 
11:30 MOTION4 6 TRAILER 40MIN 
12:00 BRID.DISPO. 7 ROLL OFF I, 3D MIN 
1:15 MOTION 123 8 TRAILER , 1HR 15 MIN 
2:00 MOTION4 9 TRAILER I 1HR 15 MIN 
2:30 BRID.DISPO. 10 ROLL OFF 1HR10 MIN 
3:15 MOTION 123 11 TRAILER : 40MIN 
4:25 MOTION4 12 TRAILER i 1HR 10 MIN 
5:05 BRID.DISPO. 13 ROLL OFF 1HR20 MIN 

14 
15 

L.- -- -- --------~------- -- -- -

NOTES 
LAST LOAD FROM DAY ElEFOREWASIIPPED THIS MORNING AND DISCOVERED tHArTHE:DNER 
WALL WAS TORN OPEN FROM THE OPERATOR BY LOADING IT. 

- -· -



CORNELL DUBILIER SUPERFUND SITE TURNAROUND TIMES 

' 

DAY: 4/11/07 

TIME LOADED TRUCK NAME BOX# FOR THE DAY TYP OF TRUCK I TRAILER WAITING TIME 
AND# 

8:35AM ABBA 1 ROLL OFF , 1 HR 35 MIN 
9:00 ACTIVE 10 2 ROLL OFF 2HRS 
10:00 MOTION 123 3 TRAILER 3HR 
11:05 MOTION4 4 TRAILER : 4HR 5 MIN 
11:32 ABBA 5 ROLL OFF 1HR 15 MIN 
12:10 ACTIVE 10 6 ROLL OFF I 1HR 50 MIN 
1:20 MOTION 123 7 TRAILER , 2HR 5 MIN 
2:00 MOTION4 8 TRAILER '1H40MIN 
2:35 ABBA g· ROLL OFF . 1HR 45 MIN 
3:10 ACTIVE 10 10 ROLL OFF ', 1HR 50 MIN 

MOTION 123 11 TRAILER 40MIN 
12 
13 
14 
15 I 

NOTES 
MOTION 123 WAS ASKED TO COME BACK AND WAS TURNED BACK AFTER BEING 40 MIN IN STAGING 
AREA ( LOST TIME 1 HR EXTRA) 

J 



CORNELL DUBILIER SUPERFUND SITE TURNAROUND TIMES 

DAY: 4/13/07 

TIME LOADED TRUCK NAME BOX # FOR THE DAY TYP OF TRUCK I TRAILER WAITING TIME I 
AND# 

8:18AM ACTIVE iO j ROLL OFF . iHRi8MIN 
8:48 ABBA 2 ROLL OFF i HRS48 MIN 
9:45 MOTION 123 3 TRAILER . 2HR45 MIN 
10:15 MOTION4 4 TRAILER 3HR 15 MIN 
10:55 ACTIVE 10 5 ROLL OFF · 1HR 25 MIN 
11:15 ABBA 6 ROLL OFF ·, 1HR15MIN 
12:00 MOTION 123 7 TRAILER . 1HR 
1:20 MOTION4 8 TRAILER 1H 50 MIN 
2:00 ACTIVE 10 9 ROLL OFF I 1HR45 MIN 
2:30 ABBA 10 ROLL OFF 2HR 
3:05 MOTION 123 11 TRAILER 1 HR40 MIN 
3:30 MOTION4 12 TRAILER 50 MIN 

13 
14 
15 

NOTES 
DELAY AFTER LUCH (12:30 PM) BECAUSE GROUP MEETING FROM CAPE- START LOADING AT i PM 



CORNELL DUBILIER SUPERFUND SITE TURNAROUND TIMES 

' 

DAY: 4/20/07 

TIME LOADED TRUCK NAME BOX # FOR THE DAY TYP OF TRUCK I TRAILER WAITING TIME 
AND# 

12:55 PM ABBA 7 1 ROLL OFF 5HR55MIN 
15:35 ABBA 7 2 ROLL OFF 1 HR 25 MIN 

3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 

NOTES 
109 ARLINGTON -IS A VERY SMALL PROPERTY AND TOOK LONG TIME TO LOAD (MINI EXCAVATOR) 
TRUCK STAND BY START 7 AM FIRST BOX DROPPED 8:30AM SECOND BOX DROPPED 3 PM 



CORNELL DUBIUER SUPERFUND SITE TURNAROUND TIMES 

DAY: 4/23/07 

TIME LOADED TRUCK NAME BOX# FOR THE DAY TYP OF TRUCK I TRAILER WAITING TIME 
AND# 

10:15am ABBA 7 1 ROLL OFF 2HR45 MIN 
12:30 ABBA 7 2 ROLL OFF 1 HR 
14:35 ABBA 7 3 ROLL OFF '50 MIN 
17:25 ABBA 7 4 ROLL OFF 1HR 30 MIN 

5 
6 
7 
8 
9 
10 
11 
12 
13 
14 

·--------L. 15 
- - -- -- - -

NOTES 
109 ARLINGTON -IS A VERY SMALL PROPERTY AND TOOK LONG TIME TO LOAD (MINI EXCAVATOR) 
TRUCK STAND BY STARTING 7:30AM 

j 



CORNELL DUBILIER SUPERFUND SITE TURNAROUND TIMES 

DAY: 4/24/07 

TIME LOADED TRUCK NAME BOX# FOR THE DAY 
AND# 

8:45AM MOTION 123 1 
9:40 MOTION4 2 
12:15 ABBA 7 3 
13:30 ABBAS 4 
15:45 MOTION123 5 
16:45 MOTION7 6 

ABBA 7 7 
8 
9 
10 
11 
12 
13 
14 
15 

--------

NOTES 
'TRUCKS (TRAILER) STAND BY AT 7 AM 
TRUCKS (ROLL OFF) STAND BY AT 7:30AM 

TYP OF TRUCK I TRAILER 

TRAILER 
TRAILER 
ROLL OFF 
ROLL OFF 
TRAILER 
TRAILER 
ROLL OFF 

WAITING TIME 

1 HR 45 MIN 
2 HRS40 MIN 
4HR45 MIN 
5HR 
5HR45 MIN 
5HR45 MIN 
2HR 30 MIN 

ABBA 7 WAS IN WAITING AREA FOR 2 HRS AND 30 MIN AND WAS TURNED AWAY BY SUPERVISOR 



CORNELL DUBILIER SUPERFUND SITE TURNAROUND TIMES 

DAY: 4/25/07 

TIME LOADED TRUCK NAME BOX# FOR THE DAY TYP OF TRUCK I TRAILER 
AND# 

8:30AM ABBA 7 1 
9:25 BRIDG.DISP. 2 
10:15 ABBA3 3 
10:50 ABBA 7 4 
11:30 BRIDG.DISP. 5 
13:25 ABBA3 6 
13:45 ABBA 7 7 
14:30 BRIDG.DISP. 8 
15:35 ABBA3 9 
16:05 ABBA 7 10 

11 
12 
13 
14 
15 

-···--· ----- ~-. 

NOTES 
ABBA 7AND BRIDGEWATER DISPOSAL READY AT7 AM 
ABBA 3 READY AT 8:30AM 

ROLL OFF 
ROLL OFF 
ROLL OFF 
ROLL OFF 
ROLL OFF 
ROLL OFF 
ROLL OFF 
ROLL OFF 
ROLL OFF 
ROLL OFF 

WAITING TIME 

1 HR 30 MIN 
2 HRS25 MIN 
1HR45 MIN 
1HR 
45MIN 
1HR45 MIN 
2HR 30 MIN 
1HR40MIN 
50 MIN 
1 HR 5 MIN 



CORNELL DUBILIER SUPERFUND SITE TURNAROUND TIMES 

' 

DAY: 4/26/07 

TIME LOADED TRUCK NAME BOX# FOR THE DAY TYP OF TRUCK I TRAILER WAITING TIME 
AND# . 

8:40AM ABBA3 1 ROLL OFF . 1 HR 40 MIN 
9:00 ABBA 7 2 ROLL OFF 2HR 
10:20 ABBA 7 3 ROLL OFF 5MIN 
15:45 ABBA3 4 ROLL OFF 5 HR45 MIN 

5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 

- -· - -· -

NOTES 
TRUCKS READY BY 7 AM 
FIRST ROLL OFF BOX DROPPED AT 6:30 THAN ABBA 7 PICK UP ANOTHER ROLL OFF BOX 
ABBA 7 PICKED UP 2ND ROLL OFF AND WAS RELEASED AT 11:30 AM FOR THE DAY 

J 



Corneii-Dubilier Superfund Site - South Plainfield, NJ 
Subtitle D Material - Billing Detail 

Loads Shig_ged to Ottawa Landfill (via rail): Trans and 
WSG Railcar Disposal Total Due Date Manifest# Number Weioh! Cost-Ton WSG 

04/06/2007 24866 JTLX100110 
04/06/2007 24867 JTLX100110 
04/06/2007 24868 JTLX100110 
04/06/2007 24869 JTLX100110 
04/06/2007 24870 JTLX100110 

Total 125.08 $74.95 $9,374.75 

04/06/2007 24861 TCMX35262 
04/06/2007 24862 TCMX35262 
04/06/2007 24863 TCMX35262 
04/06/2007 24864 TCMX35262 
04/06/2007 24865 TCMX35262 

Total 119.16 $74.95 $8,931.04 

04/07/2007 24871 DJLX9978 
04/07/2007 24872 DJLX9978 
04/07/2007 24873 DJLX9978 
04/07/2007 24874 DJLX9978 
04/07/2007 24875 DJLX9978 

Total 85.05 $74.95 $6,374.50 

04/07/2007 24876 DJLX9945 
04/09/2007 24877 DJLX9945 
04/09/2007 24878 DJLX9945 
04/09/2007 24879 DJLX9945 
04/09/2007 24880 DJLX9945 
04/09/2007 24881 DJLX9945 

Total 105.78 $74.95 $7,928.21 

WSG -CAPE 05/03/2007 Corneii-Dubilier Billing 



Corneii-Dubilier Superfund Site -South Plainfield, NJ 
Subtitle D Material - Billing Detail 

Loads Shigged to Ottawa Landfill (via rail): Trans and 
WSG Railcar Disposal Total Due Date Manifest# Number Weiaht Cost-Ton WSG 

04/10/2007 24892 TCMX35252 
04/10/2007 24893 TCMX35252 
04/10/2007 24894 TCMX35252 
04/10/2007 24895 TCMX35252 
04/10/2007 24896 TCMX35252 
04/10/2007 24897 TCMX35252 

Total 103.37 $74.95 $7,747.58 

04/10/2007 24882 TCMX35255 
04/10/2007 24883 TCMX35255 
04/10/2007 24884 TCMX35255 
04/10/2007 24885 TCMX35255 
04/10/2007 24886 TCMX35255 
04/10/2007 24887 TCMX35255 

Total 129.94 $74.95 $9,739.00 

04/10/2007 24888 DJJX9918 
04/10/2007 24889 DJJX9918 
04/10/2007 24890 DJJX9918 
04/10/2007 24291 DJJX9918 

Total 101.41 $74.95 $7,600.68 

04/11/2007 24997 TCMX35270 
04/11/2007 24998 TCMX35270 
04/11/2007 24999 TCMX35270 
04/11/2007 25000 TCMX35270 

Total 107.57 $74.95 $8,062.37 

WSG-CAPE 05/03/2007 Corneii-Dubilier Billing 



Corneii-Dubilier Superfund Site -South Plainfield, NJ 
Subtitle D Material - Billina Detail 

Loads Shigged to Ottawa Landfill (via rail): Trans and 
WSG Railcar Disposal Total Due 

Date Manifest# Number Weight Cost-Ton WSG 

04/13/2007 24974 TCMX35253 
04/13/2007 24975 TCMX35253 
04/13/2007 24976 TCMX35253 
04/13/2007 24977 TCMX35253 
04/13/2007 24978 TCMX35253 

Total 94.12 $74.95 $7,054.29 

04/13/2007 24980 DJJX9931 
04/13/2007 24981 DJJX9931 
04/13/2007 24982 DJJX9931 
04/13/2007 24986 DJJX9931 
04/13/2007 24987 DJJX9931 

Total 104.21 $74.95 $7,810.54 

04/05/2007 24855 JTLX100108 
04/05/2007 24856 JTLX100108 
04/05/2007 24857 JTLX100108 
04/05/2007 24858 JTLX100108 
04/05/2007 24859 JTLX100108 
04/05/2007 24860 JTLX100108 

Total 98.60 $74.95 $7.390.07 

Railcars Shipped and Unloaded: 11 Totals 1174.29 $88,013.04 

WSG-CAPE 05/03/2007 Corneii-Dubilier Billing 



~ Waste Solutions Group 
24866 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
1ste is asbestos waste, complete Sections I, II, Ill and IV. 

11 waste is NOT asbestos waste, complete only Sections I, II and Jll. 

1. 

2. 

2. COI\lTAMiNATED f.lOlL & DEBfW3 
4. 

____ Rail Containe 

___ Rail Gondola 

X ___ Truck 

5. ------:----:-~-:--:-~::-~-:--:---:-:--:-:--:--:---:-:--:--:-:--::-=~=:----:-:-:---..:-' ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and is In proper condition for transportation according to applicable regulations: -AND, It the waste Is -"7H .-r-
a treatment residue of a previously restricted hazardous waste subject to the !..and Disposal Restrict ns, I certify and warrant that the waste has been treat- • c,.u 1. 6 
ed In ccordence with the req lrem s f 40 CFR Pa 268 and Is no I mrdous we eflned by 40 CFR Part 261. Jt .. Wetght /1 (i C. 

~~~~7J;;;~~'"-IOIIJ01l/JOI1t<Tons) ·~ \ 
Shipment Date 

j. Driver Name ffitle: {Print !Type) N-~jh',O, ..• --------------
k. Phone No.: c· .• , ......... , .•. , •

1
( .. '.l 

m. Vehicle Uceh~~'~J:1~1~te~·Ji., }~ --------c.pr..,n·r'\ ______ ___ 
~.cknowledgement of Receipt of Materials. 

1 1 
j _ 

1 1 
j j 

Shipment Date 

I. Truck No...:
1
,.,._ ______ _ 

- !'-tiP\ 

ItA~ (/lid dil 
hlpment Date Driver Signature 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone: 

a. Operator's'" Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects In proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:; I I I I II I 
Print /Type Operator's Signature Date 

'ne and Address 

of Responsible Agency: 

g. 0 Friable 0 Non~friable 0 Both ________ % friable __________ %non-friable 

"Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



24867 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
·aste is asbestos waste, complete Sections I, 11, Ill and IV. 
aste is NQI asbestos waste, complete only Sections L Jl and lll. 

Ph El\TOi';[, Pi\ I iiJ41 
e. one No.:~~~~~----------------------------------

11 o£'hkf~AW~~/,W~g facility differs from the generator provide: 

g. Description of Waste 

1. 

2. 

3. COl\iTJt,I\!IIN,acrED SOIL & DEBRIS 

f. Phone Na.:tXJ\..JIH PI.AINI·IELU N .. l 0!080 
90B /~54 BH4B 

Waste Code Qty (%/#) 

)( 

Shipped In: 
______ Rail ContainE 

___ Rail Gondola 

4. 
G~~c \~-:\\- :S T LX l Cl~ I\~ 

Alc'f~I'O'(Ilj . ., [·j ~ 1!."7 ?tl.'"'" , \-..., J \ ... n" . 0 r .!!.. r~:: .. J 
___ Truck 

5. -------------:---:-:-:--:--:----:-:-:-~=-~:---:-:-__! ___ Other 
Generator's certification; I hereby certify that the above named material is not a hazardous waste as defined by 40 CFR part 261 or any applicable state Jaw, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, 1 certify and warrant that the waste has been treat· 
ed 1 accordance with the requirements of 40 FA Part 268 and Is no lo~S:}lazardous wast def ed by 40 CFR Part 261. Weight 2D "\. 6: 

(Tons) I 9, Sf) 

g. 

IOI410vt;IDI=tl 
'Effiipment Date 

' 

i. AddreSs: -j·i 0 FH.I-~f\_f{n{ I "IN 
pr):ti,l\Jt.,ttl~:: '>.t-!1, 

< .•• - f ••• -·· • -. x:.~ j ~ ' ' 

j. Driver Name ffitle: (Print /Typal.\.<lh.q'\'------------------------
1~Nr 

k. Phone No.~- .. _ .. -- __ -···- ___ _ 

m.Vehicle Lic~i?~~~N6~A1f1alJPUU 
I. Truck N_~·~,r~---------------

httl \ 

A 
k I d I f A . _f_l_ ,-.-~----,j'",fi",'J', -----~ 

n.c now e 9emen o ece1pt o v1atana s. .

1 

r --.
1

--T

1 

__ 

1

.-..,

1

,-,

1

---.

1 
Driver Signature Shipment Date 

-- s_e9tfQ-if_iut¥::;~~1f_likli}J~~~i~i.;(~ii::;{~~~;~,_: :;.d\0'-i'lh~r~; DESt.JNAfi"ON "(G-8h9i-'cilO'f CDrnPfBieS ii-d~ -~b9Stlniifi6h. Site~Coirlj)JeteS ~-f)-: . ;'' 

OTTAWt-\GOUNTY LANDFILL 
:· ~~t~~~_Tf,!(}f{tl•l-\.~~P~i\n t: i;()AD 
. A:!~J.·< I GUN I Of\1, OH 4::14.:,:,

Phan·bf! fn5 23i31 

a. Operator's* Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone: 

b. Operator's* Phone No.:------------------------------------

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable International and government regulations. 

e. Operator's Name & Title:: II II I I I 
Print/ Type Operator's Signature Date 

me and Address 

~· Responsible Agency: 
g. 0 Friable 0 Non~friable Q Both _______________ % friable --------------% non~friable 

*Operator refers to the company which owns, operates, controls, or supeNises the facility being demolished or renovated, or demolition or renovation operation, or both. 



24868 
Waste Solutions Group 

NONaHAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
1.ste is asbestos waste, complete Sections [, II, Ill and IV . 
. ste is NOT asbestos waste, complete only Sections I, II and Ill. 

a. GEJD.i:i.J'13.tDrlN~~n •nuv•t··m' M' t't·"'t 1 f :··t I U. lf'I _,.~:t_·J~::JW .. '! 

c. Adqrf!{~ QOH!Y::>N t::>E!VE, RrE. HP 
F"TOI\i f'l' 19"V .J"'i· ~ , rt . ~.J·'" J 

e. PhPIJe(I,'Jo.:Chl<t-4· .'tl.'"':fnw··:-· -----------
If o~hef J?r~{f g~?/eYa)fng facility differs from the generator provide: 

g. Description of Waste 

1. 

4. 

-.-.••• -.!' 

b. GeneratingJQ~~PQ~::: ! __ L-.. U'...J t!tl L! !?.. f~ ,'.;:.tl!- t". ;·l, ~- Ul'-! LJ 

d. Address 333 !-!l\i\:1JLTCN DLVD. 

Waste Code 

~ -uT' "t;il !t'F'FI r r'j fFf:utl 

Qty (%/#) 

X 

Shipped In: 
____ Rail Containe 

____ Rail Gondola 

___ Truck 

5. U1L'..!£.1~~--=~~~1-£:!<:.L_'--"'-----------------------_J ___ Other 

g. 

Generator's certification; I hereby certify that the above named materiel Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subJect to the Land Disposal Restrlct!on.s, I certify and warrant that the waste has been treat· Weight r::Q} T. £. 

(Tons) 2/ . ·3 2.. 
ed in accordarice with the requirements of 40 CF Part 268 and Is nolo g~dous wast . d d by 40 CFR Part 261. 

enerator ~rized Agent Name Sign . IOI~ilqe~J£171 

ILJili Ol&zl o/~ 
hipment Date 

j. Driver Name !Title: !Print/Type/~·~.!/'>, "4' ______________ _ 

k. Phone No5.;:.t; f)DS f)DHO l. Truck tNiA-------
m. Vehicle License No./State: -------\j'Y.,j"'i':Jl:,~-------
Acknowledgement of Receipt of Materials. ;._~~-~~~~ 

n. I I I I I I I 
Driver Signature Shipment Date 

;, &~C.ti,OJjjjt:~:j~~i;/;~J,'K~JM'il'iit~lJlo;~L;~~;,f;~i:'i!:"t.'.;;'J~~J;;;;;it:D.)~$TINA tfON "(Gi:i'rlEiriitOt' COmPU~te·s--a-d.:,· DBStlriatiOO ·sue cbmpletes··.e--T) . :.· 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone: 

e. Discrepancy Indication Space:--------------,.-------------------------------
1 hereby ce'YJ' thz,t 91e above na?d material has been accepted a~ojhe best of my knowledge the foregoing is true and accurate. 

f. (J!A/[ezct/1( L:- c-!l21ed v--='lli~17--./o--.b7--.l 
Name of Authorized Agent Signature AeCef t Date 

Section IV··c : ··· "ASBESTOS (Ge'riefator.C"ompi9tes a-d, t, g> operatOr completes e) 

a. Operator's .. Name: b. Operator's' Phone No.:-----------------
c. Operator's" Address; 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: ! hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in an respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: _____ II II II I 
Print/Type Operator's Signature Date 

Tie and Address 

. Responsible Agency: 
g. 0 Friable 0 Non-friable 0 Both ________ % friable --------%non-friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



24~t:l9 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
a.ste is asbestos waste, complete Sections I, II, Ill and IV. 
aste is NQI asbestos waste, complete Sections [, II and Ill. 

e. Phone No.: --"-''-"--""=-"'""""-------------
If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

d. Address 

1· Phone No.: ----1~,;J'[lt .. ),g':~-7f~17j44-~331BJ4-~-*('J-, ---------

Waste Code Qty (%/#) Shipped In: 
___ Rail Containe 

AflP" Dl"/11 l * l ... (' ,, .. ,. ''4''~' r\ n. __ .., }·H.. -Jr _I ) "1· i_ i~.J 

--x...-Rail Gondola 

___ Truck 

• .. i IV•· RA · PORTER I NCifi;i~'l@lt<llf11Ji&UJTHCW.l r'A.i' F' ..... ~ ..... 
19 Fl Pl1 f lht ... iF 'f,_ .. rF fl h N . ,,.. .... , ; ... ~.· .k '--1 ·''-1 1\, '·· ,(JJ "\LJ a. Name: 

b. Address: 
. . ..... , ,;c. ....... , . ame: ll 0 1 .. ~ ••l'Jr'! Jl;j 

~~T. Ll~t!HF~., f'l.J 0005-4 i. Address: f-{(_}f\i\K~;zf::: :~/l\ :l4(YL?. 

g. ~l~loltoloRI 
S ipment Date 

a. Site Name 530 NORTH CAMP HOAD 
b. Mailing _ __,r,..·•c"">_,_F'=!l'=. -"C"'l"'.I'-'N'-'1-'("")fl.l!'l~, ""('.a,J~I-''"'1.~'-"\"-4 •'-';""? ____ _ 

Address: -~L.,.f.c.J'I-':.-:LJ ..1f;.L"..l{'-f'"~,_· .t.lc.'.,V";)+f-· -------------
Phone: 

a. Operator's* Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

j. Driver Name !Title: (Print/Type} ___ .....!.[\_.J,i'/Jcc'lL... ________ _ 

k. Phone No.: 1111.f) 9Wi f((~ilf.~ck No.: 
' ···~ \ 

m.Vehic!e License No./State: -----------f.\!iJ'F#b--
Acknowledgement of Receipt of Materials. 

n. I I II I I I 
Driver Signature Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: II I I I II 
Print/Type Operator's Signature Date 

-11e and Address 

... , Responsible Agency: 
g. 0 Friable 0 Non-friable 0 Both ________ % friable ________ %non-friable 

""Operator refers to lhe company which owns, operates, controls, or supervises the facJUty being demolished or renovated, or demolition or renovation operation, or both. 



24870 
Waste Solutions Group 

·NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
ste is asbestos waste, complete Sections I, Jl, Ill and IV . 
. ste is NQI asbestos I Sections /, II and Ill. 

r--=--= 

c. Address 

e. Phone No.:('>i f1594 ~~(){)(; 

Generating LocatiorCCiflNFl_I ... pl-.i~!LJ~::H ~:;lJPEFtF\.}f"j[! 
Address ':J':l·'~.l d·.ftl\.1Jfl Tt\i\f nt ·t1'n 

<.oQ-... 1 1-U tiUfl!..! • ..• :I 'J'"J.i;L <j i 1,l, 

DOlJf!T PLJ!id!·!F!l:J.D, N,l Oi [JijiJ 
t. Phone No.: ---r·T.· "". ;:;--",.,.,.-,-,-r.n.,.----.:......-------f1ui3 I :)4 bH4B If owner of the generating facility differs from the generator provide: 

g. Description of Waste s Qy; Waste Code 

\d' 
Qty (%/#) Shipped In: 

____ Rail Contain€ 
1. 

2. 

a.Name:_~+4~~t+~~~~~f+~¥r---------
b. Address: 

lol91 ot3fot=H 
Stiipment Date 

'\.': :1 1' l~-' 'I'! \J-,R_,-\,,/ ~ j i_,;·;t -. l.}f' .,, _, 

a. Site Namf!Jjll\!CHTIH f;,lll\flP tlf'lJU) 

b. M~m~g_ P<JFtr r.:.t.!r.rr·~):~J, c\H _ :;.~_J.4-!.Y~:~ 
Address: -:1. i 0 635 R.~Jf:i'l 
Phone: 

-:,..--Rail Gondola 
)( 

___ Truck 

'2Jyte 
Weight J·-u:J ( 
(Tons)~q 

j. Driver Name /Title: (Print /Type) --..J''l'';;t.n.,···<-------------
k. Phone No.: b!;t} ~185 ~.~~nD;J Truck No.: 

1 
,1:/~ 

m.Vehicle License No./State: _________ _,.JF.;;c------
1 .N·'!. 

Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

· oe!:ifirl8:\ltirl"alie· Coffiplef~s·.e:jf:::: :h1~-,>~~-

I I I II I I 
Shipment Date 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone: 

section w_:r· -'ASBESTOS (G9neiator cOinp\etes 8-d, f,-,g: -·operatcir'Coi-hp!SteS:e}·: 

a. Operator•s• Name: b. Operator's" Phone No.: __________________ _ 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, i=!nd labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I I I I I I 
Pr!nt/Type Operator's Signature Date 

1e and Address 

-· rlesponsible Agency; 
g. 0 Friable 0 Non-triable 0 Both ________ % friable --------%non-triable 

·operator refers to lhe company which owns, operates, controls, or supervises the facility being demolished or renovated, or demofilion or renovation operation, or both. 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources - South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329651 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April2007 8:27 am 

RJ5139-661 

JTLX100110 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

98,360.00 lb Inbound-

30.40 EA 

30.40 TN 

LJIS LOAD CONTAINS NO 
.AZARDOUS WASTE!! 

37,560.00 lb 

60,800.00 lb 30.40 TN 

ES [90] FEE-HAULfTRANSfTRUCK 

VG [90] SW-CONT SOIL 



OTTAWA CO LANDFILL 

530 N CAMP RD 

'ORT CLINTON, OH 

964294 

Bridgewater Resources- South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

Gross Weight 

Stored Tare Weighl 

Net Weight 

84,660.00 lb 

37,440.00 lb 

47,220.00 lb 23.61 TN 

23.61 EA 

23.61 TN 

ES [90] FEE-HAUUTRANS!TRUCK 

VG [90] SW-CONT SOIL 

liS LOAD CONTAINS NO 
. .AZARDOUS WASTEI' 

16 329643 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April 2007 7:49 am 

RJ2362-602 

JTLX100110 OUT/STATE 

Inbound-



OTIAWA CO LANDFILL 

530 N CAMP RD 

'ORT CLINTON, OH 

964294 

Bridgewater Resources -South Plainfield 
15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329646 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April 2007 8:00 am 

RJ4136-602 

JTLX100110 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

80,560.00 lb Inbound_ 

21.23 EA 

21.23 TN 

118 LOAD CONTAINS NO 
.tAZARDOUS WASTE!! 

38,100.00 lb 

42.460.00 lb 21.23 TN 

ES [90] FEE-HAULITRANSfTRUCK 

VG [90] SW-CONT SOIL 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources - South Plainfield 
15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

Gross Weight 

Stored Tare Weght 

Net Weight 

92,940.00 lb 

37,280.00 lb 

55,660.00 lb 

27.83 EA 

27.83 TN 

ES [90] FEE-HAUUTRANSrfRUCK 

VG [90] SW-CONT SOIL 

"HIS LOAD CONTAINS NO 
.AZARDOUS WASTE!! 

16 329648 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April 2007 8:12 am 

RJ4129-587 

JTLX100110 OUT/STATE 

Inbound-

27.83 TN 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources -South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L16Y72425 

16 329642 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April 2007 7:45 am 

RJ4129-587 

JTLX100110 OUT/STATE 

Gross Weight 

Stored Tare· Weight 

Net Weight 

81,300.00 lb Inbound_ 

22.01 EA 

22.01 TN 

THIS LOAD CONTAINS NO 
. <AZARDOUS WASTE I! 

37,280.00 lb 

44,020.00 lb 22.01 TN 

ES [90] FEE-HAUUTRANS/TRUCK 

VG [90] SW-CONT SOIL 



24861 
Waste Solutions Group 

NONMHAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
ste is asbestos waste, complete Sections I, !1, Ill and IV. 

11 ..... aste is NOT asbestos waste, complete only Sections I, II and Ill. 

I S_ecit!ori_f . :.-:.<:'GENERATOR {GeiieratOr cOmPletes an·of S9ctlon 1) ·-_,-_.,., 

a. Generator ~P...rf.lEJ:- n!tf 1 N t __ Jr\!W-i r.:·:~'f ! t-h.f 

c. Address '(~j(; CH)HDC~~~ [~f!J\'F~ 
FlCTCWo rtJl, I "-1"\.,.ll 

e. Phone No ...... ~,'~ . .-.~,"'·· ··-~, ... ' ~ 

If owner ot\h-~lde~j?~hJJ~iiJffity differs from the generator provide: 

g. 

t. 
2. 

Description of Waste 

3. g, DEBHIS 

;:[;<)··, 1-1 F'J '·'•li\JI; I '-'·1 I I I'll I Jl I h"ll 
f. Phone No.: ---.,·,··.,-·,.",...,.·,·"""· --:' c:-=' c:' ,· __ •;_f ... _. -_··--·-'-'-'-"'-;.,_,_-_,_··-"-'-···---

mlfl /54 BG48 
Waste Code 

(). \ \() 
\\v\' 

Qty (%/#) Shipped In: 
___ Rail Contaim 

--,-.,.---Rail Gondola 

_X __ Truck 
4 -772~2,APPHOVJ!,L tt t·J6 4T 24:?5 
5. ---"':.klCLL4L'-"'1.-=---,-.L.."'-'~'-P~...£-"-.:""=:=__,__,-__,--.,---,----:---:c-:-::::--------.....J ___ Oiher 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state raw, 
has been properly described, classified and packaged, and is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subJect to the Land Disposal Restrictions, I certify and warrant that the waste has been treat-

Weight 20, cdGl 
(Tons)~ 

ed In accordance with the requirements of 40 CFR Part 266 and Is no nger a hazardous w as defined by 40 CFR Part 261, 

th<..oL£ s~t>.t--1 I ol41 o[Sj ltA 
Generator Authonzed Agent Name shipment Date 

$ei::tJo.rr u:r~5:~t~,.i\A\"~~~t:~b~i4t't!N:~r\t~ t~ANsp_oRtE Ft (GenaratQr_:com!l"I_Elt~:s:a~oi' :~ .;rr~nspa·rter.:f:MJTI#t~r~~'t·§·t~ltran~porter: 1 i-cpmpretea::wHwlu*~&~~~\~ts;;.:'_· -: \}v;~~:(.,, "-·~ ;_,.-; ~.~;~ 

a. Name: MOTJOI\i, il\~f.;NSPQRTER I h. Nama: 1\!0Rl:rE.It~~pg~ro'HiERI\f F!AliJ~O.IltD 
b. Address: i. Address: ~--·Lf_,_j'"f)'-'-F_,_!'-cl,cf!,!Lj\._J~8{_,_!_,iL'[\Ll __________ _ 

lDI~Io lStoli-
ipment Date 

"' ... l .. 'f:tl'l\1~" ('YI'J'\I_I_Y I "1\1'. I'll ! V l<~ 1\ ./ ... \.I .. .1''\ 1.) ..... 
a. Site Name{:.:. .. /·:.-· ........ ,_ .... ·-·· _ .. ·~·-·· ....... - .. 
b. Mailing ,)jtJ -NCJI-X t t""1 (;fltlV!f" hf..)/btU 

l·'Oi'' I , .. Ll" 1·. lf•' I )>.1 •.-'.ii-'"'1 Address: ---- \ ""' - l'.! L.~. ---fl ..-.;,;, .,.J,f-

Phone' 4i 9 ()35 21fi7 

a. Operator's* Name: 

c. Operator•s• Address: 

d. Special Handling Instructions and additional information: 

•~-.. ,_.J" -...r,-,_. 1 u., ,., ... u •~-· 

j. Driver Name /Title: (Print/Type) ----i'"l'Cf''f."r·~----------
1<. Phone No.: .. . .. . .. ... . ..... '.l''fiuck No.: 
m. Vehicle License Nif./SMt~?i_J_~J-~.i_U_l_J_O _____ -.!'",!.'~f,'~,.---~-
~cknowladgement of Receipt of Materials. I 1\JNr I I I I 

Driver Signature Shipment Date 

''· c. Site Name: __________ .:..... __________ _ 

d. Mailing 
Address: 

Phone: ---------------------------------------

b. Operalor's' Phone No.: ___________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: II I I I I I 
Print/ Type Operator's Signature Date 

:ne and Address 

ot Responsible Agency: 

g. 0 Friable 0 Non-friable t:J Both ________ % friable --------%non-friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 
24862 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
1ste is asbestos waste, complete Sections J, 11, Ill and IV. 

If waste Is NQI asbestos waste, complete only Sections I, II and Ill. 

'',. 

! l ' '"il .. {(.l ·'! • 1 "' l. ' .• - ~"''l\l 'f"'l ... l'l···-" ·vv•~i"'LI o·U"~!! I'"" ·'IJp~nF"l-"11 .. a. Generator rq~f.J.., ,· .. ,., Cl I I,\., l.::c. j...._) '"\•,:J :.: . L Yb. Generating LocatibFJ~.." f\1• r.:~ _... [:,r - en. ~:). Cf\ ;,. J 
c. Address ·1 BO GOHDON DRIVE BTE i 02 d. Address T-\3 HAMJI ·roN Rl Yl'! 

!=X'f()\\l, PI> 'l'l'JA:L 1?;nl IT'H PL/\!NF!f:LP, N.l D7QHn 
e. Phone Nof3 i 0 5f.M 06!)§ f. Phone No.: _ __,P3Jf{)lfPJ-, 'i"/"!'S'1· il1-~BqfQ\< .. ~}.::.Lfl1-------------

lf owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1. 

2. 

3. 

4. 

CONTl\1\1111\!ATIJ) SOIL,'§. DEBHIS 

Waste Code Qty (%/#) Shipped In: 
____ Rail Containe 

-...--Rail Gondola 
)( 
___ Truck 

5·--------------------------------------------~~~~~~~~~~~~~~~~~ ______ Other 
Generator's certification; I hereby certify that the above named material is not a hazardous wasta as defined by 40 CFR part 261 or any applicable state Jaw, 
has been properly described, classified and packaged, and Is In proper condition lor transportation according to applicable regulations: AND, If the wasta Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Aestrlctlonszl certl~ and warranllhat the waste has been !reat-
e in 'ccordance with. the reqL~lrements of 40 CFR Part 268 and Is no longer a 1\azardous waste as def~ CFR Part 261. 

0 
. . 

· .., :::- ~- ' :1\UV\ . . -1' .--t-~/- -:- rm u1 101 om 
(7 ~ 'f5' Weight/:&T t' ::5 

(Tons) 21 · '(J-
Generator u onzed Agent Name S1gnatur ~ l- l:.:7 ,.. ~ Shipment Date 

j. Driver Name /Title: {Print/Type) -::-c:-::"ci\...,U"-/~_,\ ____ -:c-:-:-::------
k. Phone No.: i-~,4{l q::;;:.; nnoo. Truck No.: NN:3_ 
m.Vehicle License No./State: ----------1'!\l!H'i'/'\------
Acknowledgement of Receipt of Materials. 

Driver Signature 
I I I I I I I 

Shipment Date 

n. 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone: 

e. Discrepancy Indication Space: --,-;--;--;c--;----.,--;-?:r:--:--:--,--:----:---:-:-cc--:----:---c----,-------------
1 hereby certifyJ11t ~e,bove named '"rial has been accepted t~;t}e_best of my lmowledge the foregoing is true and accurate. 

1. w~~ t?u!(.l e- A? Jte'if df..,..W~17r-;br-;::?l.---._7l 
Name of Authorized Agent Signature Recei t Date 7 

Se!CtioifiV~. ·· .. - :< ASBESTOS (Genaiiltor c0mpl8tes a-d, f,- Q. ·opar'ator' completes 8) _ . .., ':Y~:-.~ :.-·.:- -"':·· 

a. Operator's"" Name: b. Operator's* Phone No.:-------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in art respects In proper condition lor transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I I I I I I 
Print/Type Operator's Signature Date 

1. .• ne and Address 

of Responsible Agency: 
g. 0 Friable 0 Non-friable 0 Both ________ % friable ________ %non-friable 

•operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolllion or renovation operation, or both. 



~ Waste Solutions Group 
NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

If waste is asbestos waste, complete Sections !, II, Ill and IV. 
::aste is NOT asbestos waste, complete only Sections!, II and Ill. 

e. Phone N~;l 0 ~5i14 8G0() 

g. 

If owner of the generating facility differs from the generator provide: 

1. 

2. 

3. 

4. 

Description of Waste 

CONTAi\il!NlldTD SOIL,~, C•EBFW3 

f. Phone No.: --"q"-f'Jjt~2:~_-L7":J~)'-'IL!. .LPCilJ:l:~"4"H'--------------

Waste Code Qty {%/#) Shipped In: 
___ Rail Contain€ 

A----Rail Gondola 

___ Truck 

5. -------------------=-""'-'l.lll'l...>:::,__,_-'--""..LU.._...:.:'-"=~,_,...J:Z> ___ _.l ___ Other 
Generator's certification: I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state Jaw, 
has been properly described, classified and packaged, and Is In proper condition for transportation to applicable regulations: AND, If the waste Is 

weight ZD ··r t 
{Tons) \t)tl:l 

a treatment residue of a previously restricted hazardous waste subject to Land Disposal and warrant that the waste has been treat· 
ad In accordance with the requirements of 40 CFR Part 268 and J CFR Part 261. 

NICOLE 6f'8f'JV) 4-(-...J 

g. 

·,, "\C.l "!Ol"·"'·I.J ·;!l i'i! f' ·r.-o "P a.SiteNarh'e .. f'"'·- ,f_·tt.L,,, t.~_lk' 
· .!.'('f'rl·· ("•LJN"1""()"~1 ····Lj ii'"J !'"'1 b. Matling .1' \ ,.. i .,.. I-·~ U1 · ··-.J-/.;·,J,i. 

Address({, 'j 9 t13~5 ;i:{ffl 
Phone: 

a. Operator's~ Name: 
c. Operator'se Address: 

- ) 

1oe1o IQ Ol'+l-
s ipment Date 

d. Special Handling Instructions and additional information: 

h. Name: ---=1f-:l!Jt!./.J..jfc..'l~),;i_<\\J.l'!>!!~!"'.J!.ol:llll'+-! -----------
i. Address: ---lf'<'{f<~:,),.J!.!.~\l,rY.'.ff('<:)-~<~·!S.JF:.~'-. -''d/\1/•;,.:, -':,~-~;,~ .• &:j.!P.J"'~:~l-';'-~ ---------

j\f.~l'-1 
j. Driver Name !Tit.[~: (Print/ !Y.P..e) . ,.. """" . .;.'_:_'-----=,.,..------''"""' c-,·••·· t')')(F' '"'q k. Phone No.: ,Y·HJ .t.'f.:j,.J ~ i. _.-rU l. Truck No.: P!l't--'! 

m.Vehicle License No./State: _________ J."i\,..lfc:•fi:c,~··-----

Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I I II II I 
Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 
Address: 

Phone: 

b. Operator's* Phone No.:-------------------

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

f. "'1::1me and Address 

~esponsible Agency: 

Print/ Type 

g. U Friable Q Non·friable 0 Both ________ % friable 

_____ II II II I 
Operator's Signature Dale 

--------%non-friable 

~operator refers 10 the company which owns, operates, controls, or supervises the faci!lly being demolished or renovated, or demolition or renovation operation, or both. 



Waste Solutions Group 

NONPHAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
11 •.vaste is asbestos waste, complete Sections I, II, Ill and IV. 

g. 

g. 

tste is bl.QI asbestos waste, complete only Sections I, II and Jl!. 

-tls.:i T -fi. .. e.n··f~toi: cOtnpre·t~S ~~Wot .S"eclioQ··,1 li 

If owner of the generating facility differs from the generator provide: 

1. 
2. 

Description of Waste 

(·;n•J···I-1' ·"ll\ur·r"t:r·· ,_, ...• ,, R -- r::r:>;:;!J·<' . . .. P thrt <Wl L. . .J ~..,~\..) L •• 1 LJr:.I:~t \ ~-"' 

Waste Code Qty (%/#) 

DfntJO 

Shipped In: 
____ Rail Contain1 

1'.----Rail Gondol' 
3
· l\PF'HO\fjlliJ._ ii 1.16 41 242.5 ___ Truck 

:: ---:---:---:---:---:---:---:---:---:----:---:---:---:--G=->~.L>..L>UL\.:'-:'-1~~-::'-"="-,.--'--''->-'='-"='.-="""- __ Other 
Generator's certification; I hereby certify that the above named material is not a hazardous waste as defined by 40 CFR part 261 or any applicable state taw, 
has been properly described, classified and packaged, and is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject Disposal I certify and warrant that the waste has been treat- Weight _, n-: f. 
er 'f,*Jlf.r~ce ~. lth~ ~.~hee ~ re u:ulrem?t~ o~ 40 CFR Part 268 and I by 40 CFR Part 261, £...- /. 

nl.J{J,LV' ~1;fJI'Y.=~~~~~J=~~iii~i~~~i~~ (Tons) '2..1' f,s Generator AuthorizedAint Name i~~~~~i~~~~~~jl'J1~9Jil[f~i±J 
h.Name: ___ -++W~~~~d+~----~--~--------~-
i: Address: --f';::·!f\,;:;)Y/'t\fp.·_ff\{:J)f;'\c.( ,1::1~:.:-:· ,-''\1/'f."'r~~ --;,,;r~'t1./'f'l-(H)"1-/tfi. ~"-? ---------

~- l l 
flJ \") ,, 

j. Driver Name ff1ii!EJ:1_(PriotlJYpeJ, __ ;c· \I·,-'-·-----rrmr-------
.1 .•• , J r,~u~--· f'!Fitl" ·,'\_,_•,~r,~.f,, k. Phone No.: •- < • .., __ ·.:-ua .. -· · ,_t l. Truck No.: 

m. Vehicle License No./State: _________ fcc;,J,fc_l-t"-' _____ _ 

Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I II I I I I 
Shipment Date 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone: Phone: 

SeCtiOn IV' .. · ASBESTOS ·(Gen'eratOi' c·ori1Pieti3S ·a~d.-'fj ·_g:-: o·parJ3.tor-Completes er 

a. Operator's .. Name: 

c. Operator's .. Address: 

d. Special Handling Instructions and additional information: 

b. Operator's .. Phone No.:-------------------

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are In all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

·~me and Address 

;lesponsible Agency: 

Print /Type 

g. 0 Friable 0 Non~friable 0 Both ________ % friable 

I I I II I I 
Operator's Signature Date 

-------~%non-friable 

~operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



Waste Solutions Group 
1~ M \""!. ,...., ~> 1 " •1 r·'!l. r·r· n I r'lt'"l ., .. , ·-v·t··· ~ ....... , .• , l"• 1; I ~~ f···, ~---~~ 1 ,, ·.,;. 1 ,,.,, ,-, 1-!11- ll'"l 1 r-~~ ! !"\ 1 1 J r·· f''t ,,...._t 

1
.--·; r·- y·-, ~--- 1 tJ.l. !I-, 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
''aste is asbestos waste, complete Sections/, II, Ill and IV. 
aste is NOT asbestos waste, complete only Sections I, II and Ill. 

Section I '"·,:. :-GENERATOR {G8n9rator Cbi"npleteS all of. Sectiorl· i )i ·.·,· 

a. GenerS.f0JllNarint3VJt'{t. JHl!H!f"'~!\f! i'-5' !l"'~l.~ I ~-:·l .. t J< __ 1/\1 :u•}.::;t~::l'!!.. ... 'f 
c. Addre~Sf.}h r:;-()f.{DCH\f IJPIVE, fT"!'"E. '1 tt?. 

b. Generating Loe~t!.9~~1'1? :L L lJUL;t LfL i" .,_;!i 'l --Lt >.J Ll-( -11-.• 1 

f.:-~rr'/)1\t I:.:J.A. 1 fl.·"TII·j 
~--·'I \:7t il • J ~ i ,J~Y'i' 

e. Phoner.l'lol) .r;J?,i 'FTf. 
If own~ ht th'8 ~eihJrJti~t/tacillty differs from the generator provide: 

g. Description of Waste 

1. 

2. 

3. (·:c ~~ , .. ! .. '1 1' "II' 'lf"1"r::r) "(''•I.L -" oc ,., n I~:· _.. j \J f l lli '11 \ LL ,_,1 -~ '1:11. CXilf'\ ~-.il 

d. Address ., • .,.., 1 lA '"'! ·1··n1•' "I''!'"· ·~}·.h.f.! lllUlJ .. •.}t"l {.:il- .,"H'.J. 

SOUTH PLAtNFiEl.D, l\i,.l ll7Uuu 
f. Phone No.: '""""""'"""""'-rr--'--'-'-'-.C..:-'-..:::._:__:_:::__ ___ _ 

YOB /~;4 HU4B 
Waste Code Qty (%/#) Shipped In: 

____ Rail ContainE 

___ Rail Gondola 

4. 
(;CJC'\~':1 \D-.,\ \Cf'vtX'bS ~')?( Truck 

1-~PPF~OVl\L t! lW 47 2425 --,---
5. ------:---:--:---:--:---:----:--:--:--:--:----:---:--:--:-:--::-=:--=--:----:--:..:" -~~other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable slate law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to.t®.J-and Disposal Restrictions, I certify and warrant that the waste has been treat· Weight 2DT' 

(Tons) 2 '1- 3 l 
ed In accordance with the requirements of 40 CFR Part 268 and Is n ion er a)az!rdous 't: , ~ ed by 40 CFR Part 261. 

1\~\CDIF- Srtel<fV'A/\.\ : 6U'---3 IVI410it:.lttt-l 
Generator Authonzed Agent Name Srgna r · Shipment Date 

~- :se'cti61(jfJ~Ri~rt~~~~~:;-r}{?~:-·!;~~R~.rdt:~! T.RANSP:ORTER' (~9"il~h:itOi-''C.O.iliPI9!ifS'~a'.-~; J;:_T rBftSPcii'tBYr Cbffii)i~t9d .&!t/rt-:rrariSPOrt~·r, i r C9hiP1M~d h':fir · ~-,_,:~\!;'t::: -.-- '·:,:.,.-

MOTiON .ll\if;TRANSPORTER I NOFii''O!WA~f.llo/il'ttll:I~N P/\H "lOAD 
a_.Nameig··~:IJ····· 1 a:-~ ~--· h.Name: _ .. · .... :;·~·:,' 1' .. 1·1,·· --· ' "t ... 

b. AddreM. r. ___ hJ !..1 .!it::,'~ It:. H ;, Address: -C::1::-'l:Cl.'-;):';f,.;·f-:•.l:-:··":''.;cW"''"L""'-;'I'-:::-:-:::-o-::---------
" rt·· I _,,, JP c:• r" J (' '"·~"''c_,, - . Btl . ... 1 ,\_.~LL ."11 _kd,.f'·t i·{()f}d\1():f{F, \f.J}I }.40-f~_:) 

c. Driver Name !Title: {Prin! 1 Type)~K~_.G__,, -'"'"'"-'/Lr-Jf!c:· '--'G-2'<". _,_,_,_. Lf--.l!l ""'-'n"----

" Phon~!J,~;; T!S' 9!P5 e. Tr~k t-Jo.:l'. 17 ) 
,hicle License No./State:V''---'/9L£K'-~5',__,2~4L·__,IL/_L&._'--", 1'---

AtJKnowl:dgement ovf1.e j ~of 
g. .)/, ! . 

Driver Signature 
lol~ lo kalol1+ 

Shipment Date 

j. Driver Name mtJe: (Print/Type) --+:"4'!_~~~}!4'.-------------

k. Phone No.: S H:} ~}.05 (-.J!XiD I. Truck No.i\t,!.',l\',,-------
m. Vehicle License No./State: -------~~e:.,!tjft't1t-i ______ _ 

~-cknowledgament of Receipt of Materials. J J j j J J J 

Driver Signature Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: -------------------------------------------

e. Discrepancy Indication Space: --.,---,--:-:-;--;----.,--:--:>';-::-.,----,--:--:---:-c-::---:---,---:----:-------------
1 hereby certi hat the above named ~erial has been accepted ~o .... the best of my knowledge the foregoing rs true and accurate. 

f. " h c~ U/Ju .c/ Jf"'IG_,;it-,~lr-l?lr-lJ,_,"3 
S1gnature Racer t Date " 

•.(. 

a. Operator's* Name: b. Operator•s• Phone No.:----------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in aU respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: II II I I I 
Print/Type Operator's Signature Date 

•me and Address· 

_ Responsible Agency: 
g. 0 Friable 0 Non-friable Q Both ________ % friable ________ % non"friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renova!lon operation, or both. 



.OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources · South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329672 [Reprint] 

SKOOD42 SARAH KAUFMAN 

27 Apri12007 9:45 am 

RJ4131-597 

TCMX35262 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

94,360.00 lb Inbound. 

28.14 EA 

28.14 TN 

~HIS LOAD CONTAINS NO 
·\ZARDOUS WASTE!! 

38,080.00 lb 

56,280.00 lb 28.14 TN 

ES [90] FEE-HAUL/TRANS/TRUCK 

VG [90] SW-CONT SOIL 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources -South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

Gross Weight 

Stored Tare Weight 

Net Weight 

90,480.00 lb 

37,560.00 lb 

52,920.00 lb 

26.46 EA 

26.46 TN 

ES [90] FEE-HAUL/TRANSfTRUCK 

VG [90] SW-CONT SOIL 

~HIS LOAD CONTAINS NO 
~ZARDOUS WASTE!! 

16 329670 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April2007 9:34 am 

RJ2362-586 

TCMX35262 OUT/STATE 

Inbound-

26.46 TN 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources - South Plainfield 
15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329665 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April2007 9:25 am 

RJ5139-661 

TCMX35262 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

105,480.00 lb Inbound_ 

33.96 EA 

33.96 TN 

THIS LOAD CONTAINS NO 
.AZARDOUS WASTE!! 

37,560.00 lb 

67,920.00 lb 33.96 TN 

ES [90] FI;E-HAUUTRANSrTRUCK 

VG [90] SW-CONT SOIL 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources ~ South Plainfield 
1 S Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329663 [Reprint] 

SK00042 SARAH KAUFMAN 

27 Apr\12007 9:15 am 

RJ4131-597 

TCMX35262 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

99,280.00 lb Inbound -

30.60 EA 

30.60 TN 

THIS LOAD CONTAINS NO 
'AZARDOUS WASTE!! 

38,080.00 lb 

61,200.00 lb 30.60 TN 

ES [90) FEE-HAUUTRANS/TRUCK 

VG [90) SW-CONT SOIL 



~4~!1 

Waste Solutions Group 
NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

"waste is asbestos waste, complete Sections I, II, Ill and IV. 

g. 

aste is NQ]: asbestos waste, complete only Sections I, II and Ill. 

1. 

2. 

3. 

Description of Waste 

CONTfl,l\11 INJlilED BOIL .~. DEf:lHiH 

Waste Code Qty (%/#) 

ipment Date 

Shipped In: 
___ Rail Contain 

if:· 

--~-·-Rail Gondol1 

)C_. __ Truck 

___ Other 

weight ;)OT c 
(Tons) !f. CJFi 

· __ sf!CtH>Hl!~~}t(~~~j£~;?;§t;:~~~(7ftg~~~~~~¥,\,TRA_NsP:O~TE R (GenebllOr'CoiilPrete~~-a·ii~:·f~:-T ranSPOher r C:'drr'ipJ9tedYe~gii,\.-transports(l['~QfriP.IeteCrp~-Ht';'-U ~·-~'~.' · :;--;:. ·- ,-, ,, · • - , 

l'l'' ··,-p ••. ,,. ''\'l'TAANSPOATEA I J"F.lAN<>gOBTER l\ 
n\_, • H.h.t, Hi,~. 1\!0HFOLK·t,\YUI!··u: .. ,"(l\1 HAH..HOAD :: ~:::~r1. EUi(rl:fl<i'li:, S II: H ~- ~:::~.~,~~i?i'l"'o~F;;;T:;;l;:,;l~c;-:i,~J!;.;(;!;.;!;:l\i'l ~~~='"'-"'-"-"'-'-""""'-'-"'----

MI. LAUHU , 1\kl tnmb-4 --t / !}t >ll,_~it)V:F, VIi· z~~W!:' 
c. Driver Name ffitle: {Print I Type) -~'t ~ 10 C" ·C r;f- -~ 5~ ltrt9' "r";f"-<-j, Driver f\lame fntle: (Print/Type) -f>';J;' 'ft'"',--------------

--/--!-E4):_;...,'fi'-:--.~· Truck No.: ·1-,_~('-'.Cl"------ k. Phone No.: ,.. , ., , ............. ,_ .. ' · ';,Truck No.: f",,l.i,-

g. 
Driver Signature 

a. Operator's* Name: 

c. Operator's* Address: 

f<' It: tl( m. Vehicle License''i!id:Js{~!i!: ouuU ,tc,tl, c------

--,,> ··-~:·--· 

DI9I01a9-
Shipment Date 

Aclmowledgement of Receipt of Materials. 

n. 
Driver Signature 

I I I I I I I 
Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

·ASBESTOS. (Gen9ral0i' COmpleitS's·-a-d;:t;·g. Operator Coinp!af9s Ei) 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping nama and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations, 

e. Ope.rator's Name & lltle:: 

·,me and Address 

Responsible Agency: 

Print/Type 

g. 0 Friable 0 Non-friable D Both ________ % friable 

I II II I I 
Operator's Signature Date 

________ %non-friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility baing demolished or renovated, or demolition or renovation operation, or both. 



248 {2 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
-"l.ste is asl)estos waste, complete Sections I. IL Ill and IV • 
. ste is NOT asbestos waste, complete only Sections I, II and HI. 

e. Phor.n~P ,, rf\ .':1~' f. Phone No.: SOUTH P!AlNF!ELD N.l OIDP.O 
If oWI'Wdl i~\J~e~lfiiJtlA!J facility differs from the generator provide: 90B !54 8H4H 

g. Description of Waste Waste Code Qty (%/#) Shipped In: 

1. 

2. 

3. COi\fTAMlf\j,ll,TED SOIL if, DEBHlD G AA \..~ LX 9 9 () )( 

____ Rail Containe 

____ Rail Gondola 

___ Truck 4
' APPHOVIltL II L H'l9.i{"}~~~~ j) :::S 7 ° 

5. -------------:----:---:--:--------'--"::..,_;,.::;::_-:-_______ _! ___ Other 
Generator's cer11flcatlon; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, I certify and warrant that the waste has been treat· 
ed In accordance with the requirements of 40 CFR Part 268 and Is no I ger a hazardous - s defined by 40 CFR Part 261. 

1 o1 '~-I a 9 a 11 
;.. T.!'_~ 

Weight C}:J 
(Tons)/ g. I 1... 1-Jl e,ou; . ;.?. i tfil2.,'1t\ A;-r--J . l::.;, 

.. Shipment Date 
... Sed:loft:·ni';)~!;(:~lf!;~~-i,,,'!f~,~-pf,:i'; <{<:i:t~Jf,tAr\i"SpQ_RTER. _{i3en"eratcitCOi-rii:ii.i:lt9~~¥~::d; ~:-1transpurtettP'Qtf!Pi8t€)~ ~a~~i;-: iT r~'fl~'P9'~_Ei I J -c_OriiPJeted" tl!n )'; f-:\?'~< .,,_ . ' 

I I I II I 
Shipment Date 

.. - __ _ . --. ~ 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: -----------------------

a. Operator's~ Name: 

c. Operator•s• Address: 

d. Special Handling Instructions and additional information: 

OPERATQR!S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in aU respects In proper condlllon for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I II I I I 
Print/Type Operator's Signature Date 

ne and Address 

, ~esponsible Agency: 

g. 0 Friable 0 Non-friable 0 Both _______ % friable ________ %non-friable 

'*Operator refers lo the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovallon operation, or both. 



g. 

g. 

Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
·"'ste is asbestos wttste, complete Sections I, II, Ill and IV . 
. ste Is b!.QI asbestos waste, complete only Sections I, II and Ill. 

Description of Waste 

1. 

~CONT,lld\flll\li\TED BOlL 8, DEBf{IS 
4. 

Waste Code Qty (%/#) Shipped In: 
____ Rail Containe 

___ Rail Gondola 

___ Truck 

5·--------------------------------------_j ___ Other 
Generator's certfflcatlon; 1 hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state Jaw, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subJect lo the Land Disposal Restrictions, I certify and warrant that the waste has been treat· 

Weight ?fo7 I. t 
(Tons) I 9 • 8 '-

ed In accordance with the requirements, of 4~ CFR Part 268 and Is nolo ger a hazardous waste a fined by 40 CFR Part 261. 

~1cu co: .s\iGJZMl'\-10 - -:: . IOIYid<Jiol1 
Generator Authorrzed Agent Name S1gn ur 6: -~ LfJ~ . Shipment Date 

lol~oiC/Iorn 
Sfpment Date 

Signature 

j. Driver Name mtle: (Print} Tyf~,Vi'A~t-; ---------------
k. Phone Np ~I:"' ~y:t,;.7 ~~~·•rv'" l. Trucl{j,N0.1 

• ..f•,-,,, ~d •. • •• J ~) .. n .. n.1 !'tU'l-\ 
m. Vehicle License No./State: ------·~-"'<'if"·:\:-.:-________ _ 
~ •. cknowledgement of Receipt of Materials. r

1

-.

1

_T

1

_

1

,,

1

-T

1

-.

1 
Driver Signature Shipment Dale 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

a. Operator's• Name: 

c. Operator's* Address: 

d. Special Handling lnstruclions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

11e and Address 

.~esponsible Agency: 

Print /Type 

g. 0 Friable 0 Non-friable Q Both ________ % friable 

I I I I II I 
Operator's Signature Date 

________ %non-friable 

·operator refers to !he company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



·~ Waste Solutions Group 
24874 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
1.ste is asbestos Y-J;aste, complete Sections I, !!, Ill and IV . 
• ste is N'QT asbestos waste, complete Sections I H and Ill. 

---1 ... ",;; 

e. ~ib\le';f!JH Hn!Jb 
~~----------------------

If owner of the generating facility differs from the generator provide: 

g. Description of Waste Waste Code Qty (%/#) Shipped In: 

1. 
____ Rail Containe 

c;:Ol\ITl\ilniNATHl BOIL & DEBf{l'i) _..)'~_Rail Gondola 

___ Truck 3. J\F'F'F\OVAL i't L ·1 fl 41 ;,?4;[:;5 
4. 

5. -------------------==l.l.l>"'-""""--"J;'---""--'=''----'...t.:'---'----'--'----',_)_-_j ____ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, lf the waste Is 
a treatment residua of a previously restricted hazardous waste the Land Disposal I certify and warrant that the waste has been treat· 
ed accordance with the requirements of 40 CFR Part 268 by 40 CFR Part 261. Weight 

(Tons) 

... 1'.1 , •• , [! ···- I JV"f- ,.J:B/INS,P.ORTER I 
a. Natne~ .. ;D\.f A.r'"'l'fc, ,~) h:::. Li~ 

b . .i\.4Cf~~$.:;i\l JH F! . NJ flHO'ilt 

c.· ~f~Jff t-}ap,:J §iY,·t)nn: tTypa} _,1...~_._(~..;''-'c.'".'J_I_,·,v'f'f?'-. _ _,G,_,,_ _ _,_,L, L/_,1..,· "'"'""''""'----

" 0 hone No.: ________ e. Truck No.: 1- /l: ) 
hicle License No./State: ~'f>~ _ __.&':ilK.,__;.ijl-·~ztco.L;t.-.J\~1--'-A'-'1'-d.:r_· __ _ 

j. Driver ~~!ll.tP1~J:~~jP~JBO"fj} -----ff'>j,J;.fi~_nc;-,----------
k. Phone No.: --------- Truck.Nqt; - HIJ"·t 
m.Vehicle License No./State: -----------------

AcKnowledgement of Rec ipt of ly1aterials. Acknowledgement of Receipt of Materials. 

g. n. II I I II I 
Driver Signature Shipment Date 

•:;·~r!"l\lnf:l·ll-1 f''l\~ilF' fKV\D a. SifSName··· .... '·~ ... · .. c. Site Name: 

b 
.. ,l;~a'l,:1:i!Jf_ GUN I ON,. UH 4.:1<1-!:li --------------------

"' m.. d. Mailing 
.&:'d1Jf~s~f3~) ~.t3(jl Address; 

Phone: Phone: ----------------------------------------

e. Discrepancy Indication Space: ---,--;--;--;-:--:--:----:--:-:--;--:--;--:"t":;--;---,----,---,--:-;--::--:---,-;-:-----,----,----------
1 hereby certify that e above named materl as been accepted the best of my knowledge the foregoing is true and accurate. 

Jir-r~-rlZ-;-l7,-l 111"2 
"Recei t Date/ Signature 

f. 

a. Operator's* Name: ------------------- b. Operator's' Phone No.:-------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

11e and Address 

Responsible Agency: 

Print/Type 

g. a Friable 0 Non-friable 0 Both ________ % friable 

I II I II I 
Operator's Signature Date 

__________ %non-friable 

.. Operator refers to the company which owns, operates, controls, or supervises the facility baing demolished or renovated, or demolition or renovation operation, or both. 



'-"tO tv 

Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections I, II, Ill and IV. 

1ste is Nm asbestos waste, complete only Sections I, ll and Ill. 
... - ., .. . GENERATOR {Generator Completas·au of Section 1) . ' 

a. Generator NAtfiet:l\l\1! i'\Llf\ffVJ t::f\1 i FtL 

c. Address ., HO nnR nnl\l [)fll\11-. 

g. 

1. 
2. 

3. 

4. 

1 $.;V;)tl·j 

Description of Waste 

CC)!;rr··• I"I~Jl11-cr· 1'01' " o···BRI'' '··"'.. l P·"t m 1~1 -1. c;_J \.:.,' .. ~- t~ c~ "· b 

Waste Code Qty (%/#) Shipped In: 

~~~-Rail Containe 

~.,-~-Rail Gondola 
)( 

___ Truck 

5. -------,----,--,------,,----,---,-----,-:-:-:----c-:----1c!:l.:lC>.l:~\<G>,~~__,JJ_~:-k...l":_!_L...L.ll..---,__j ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrict! ns, I certify and warrant that the waste has been treat· . ~ ~ 
e~! 1'\ accor~c!:Jllth the-re ulrements of 40 CFR Pa 268 and Is no long r a hazatdous w " fined by 40 CFR Part 261. ~ We~gh~ 
Nl CDL-tr . ' . I ol_ d910l-:JL (Tons) 

Generator Authorized Agent Name S1gna ure s ipment Date Jl 

g. 

I "\.. 1\. "ll.,.,...h .. l \.J li 1 -...Jt I 3·i·._/1i·,,l,i! .. 
Address: .! H'l I'!"~' ., g w· .. 
Phone: ''"r · '"' ._,.., .. J.~-.. 1v l 

a. Operator's• Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

~clmowledgament of Receipt of Materials. J J 

1 
[ 

1 1 
/ 

Driver Signature Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: ~----------------------------------------

b. Operator's* Phone No.:~~~~~~~~~~~~~~~~~~-

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
paclted, marked, and labeled, and are in all respects In proper condition for transport by highway according to applicable international and government regulalions. 

e, Operator's Name & Title:: 

f ·•qme and Address 

Hesponsible Agency: 

Print/Type 

g. 0 Friable a Non-friable 0 Both~~~~~~~-% friable 

-,-----~~~-1 I II II I 
Operator's Signature Date 

~~~~~~~-%non-friable 

*Operator refers to lhe company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources - South Plainfield 
15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L16Y72425 

16 329656 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April 2007 8:53 am 

RJ5139-661 

DJLX9978 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

92,240.00 lb Inbound • 

27.34 EA 

27.34 TN 

~HIS LOAD CONTAINS NO 
\ZARDOUS WASTE!! 

37,560.00 lb 

54,680.00 lb 27.34 TN 

ES [90] FEE-HAUL!TRANS/TRUCK 

VG [90] SW-CONT SOIL 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources - South Plainfield 
15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329654 {Reprint] 

SK00042 SARAH KAUFMAN 

27 Apri12007 8:46 am 

RJ4131-597 

DJLX9978 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

90,860.00 lb Inbound. 

26.39 EA 

26.39 TN 

THIS LOAD CONTAINS NO 
IAZARDOUS WASTE!! 

38,080.00 lb 

52,780.00 lb 26.39 TN 

ES {90] FEE-HAULfTRANSfTRUCK 

VG {90] SW-CONT SOIL 



OTIAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources . South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329652 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April2007 8:31 am 

RJ4136-602 

DJLX9978 OUTISTATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

100,740.00 lb Inbound-

31.32 EA 

31.32 TN 

THIS LOAD CONTAINS NO 
AZARDOUS WASTE!! 

38,100.00 lb 

62,640.00 lb 31.32 TN 

ES [90] FEE-HAUL!TRANS!TRUCK 

VG [90] SW-CONT SOIL 



l!'!j Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
' ' 

r.r •.vaste is asbestos waste, complete Sections I, II, Ill and IV. 
1ste is t:lQI asbestos waste, complete only Sections I, II and Ill. 

1 tiecii.anl':tiB;;'fd\if\IJtRo!\JM l£l'il•IAi1 'HNK,'ff'~~~rpF,tl,l\3~liil\!liie¥millei~s·aw'of;s~hroli·tt()f<i\fF1' r:.: m J Bll. IF Fl· B! iPFP Hf~,J!'T 
a. Generat9r1r£,1i,e(::<ORPOI\I nmvF P.TF Hl? b. Generating Locat(.W,'J fjAf\/111 T()i\j BLVD. 
c. Address EXTOl'-!, F',11, ·j 9 34 '! d. Address 

e. Phone Nd~i 0 ~:J q. (;f)Q('j fit f. Phone No.: __ ;_.l(_)_o_7_!Jl_· _·t_8_f5_/J-_'t_) ____________ _ 

If owner of the generating facility differs from the generator provide:_\ DC) 1 l 

g. Description of Waste Waste Code Qty (%/#) Shipped In: 
___ Rail Contains , ' 

GONT/-\1\R!Nl\TED SOIL & DEBRIS 

c. Driver N~Wit!elf.l;,ijff;j'<!fiio? 'N b 6b .-i-s: 1-IAU 
-------.....-ce. Truck No.:?£:_='-· ___ _ 

g. 

Phone: 

a. Operator's'" Name: 

c. Operator's'" Address: 

d. Special Handling Instructions and additional information: 

-'X-'-__ Rail Gondola 

h.Name=-~~~~"'~77~.,~~~~~~--~~--~~ 
i. Address: ----'-'='-"='-'-'~'-:-"-'-:'--"""'""""--------

j. Driver Name fTitl~jl(<iJJn<?)(i)(ij '-61\'(p)fc~}!.J;) _____ _.!\~j-''11)"<\-----
k. Phone No.: L Truck No.: 

m.Vehic!e License NojState: ----------------
Acknowledgement of Receipt of Materials. 

n. I II II I I 
Driver Signature Shipment Date 

.. ' 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

b. Operator's• Phone No.: ________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

''lme and Address 

Responsible Agency: 

Print/Type 

g. Cl Friable Q Non-friable Q Both ________ % friable 

~~~----1 I I I I I I 
Operator's Signature Date 

________ %non-friable 

·operator refers to ~he company which owns, operates, controls, or supervises the laciJJty being demolished or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 
C:41:5({ 

NON:-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
'L ·•1aste is asbestos waste, complete Sections I, !1, Ill and IV. 

1ste is NOT asbestos waste, complete only Sections I, II and Ill. 

•"' ~--> .,,,. • '''"•.- .• , - . ~·' .J>... t;.,l~--1-;. ~,<,.tl ... "\l \..! ·oJ..] 

a. Genefat('irt'lihm~S,~C;qq(r1:..__! 1-Jn I' n~· !_'_.,·--!-',-.· .. ·1 n•·) b. Generating Locat.iG.fl~l j' ~~~ u ,, ,, .,..i-''\, :;~1 1 } n ... 
-p.:)'tJ'\:: -.... f.L .... - -- t, !I,_,.,- - tfJ:_ ·-'·-.1 .... r 1n!'iHH.: 1-..Jt\1 DL'JU. 

c Address t""JI"T"r")•j" ... 'l -~-~--· ., ' d. Address , ... •• l r-·- j , ... t t" .. ---~·-·'" ·- I - - . a·· ... . !~.:x.t "- ;;, i ;t\ ~ ... ;;.tp ;:..~tJ~ .. H r. f' .J htH'Ilf .. t~.LU 1 \l,J tJ f .tRJ 

Ph 1; l n 5D4 86uo mm /b4 HB4B e. one i'lo .. -------------------- f. Phone No.: --"-'=...:...::...:...:::c:::...=------------

g. 

lf owner of the generating facility differs from the generator provide: 

1. 

2. 

3. 

4. 

Description of Waste 

COI\!Tl\i\flll\li\TED SOlL ,g, DEBHI:l 

Waste Code Qty (%/Y) Shipped In: 
___ Rail Containe 

,_,X~ __ Rail Gondola 

___ Truck 

5. -...l.<~~""''-'--=---""-"""--"'-£'"---I-'---1-'-IL.L---,---,-------,-----------' ___ Other 
Generator's certification; I hereby certify that the above named material is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation to app!lcabte regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal I and warrant that the waste has been treat· 

Weight {)() L ?: 
(Tons) 2 0- II 

ed In ycc~rdanc~th the '!9ulrements of 40 CFR Part 26B and Is no longer by 40 CFR Part 261. 

1\L((;!TI X· CS/::tF£1Vl&N 
G'enerator Authorized Agent Name 

',.·• •. I . 

h.Name: ____ _j~LtllBr~Lll~--~------------------

Address: --+f.!;.~~.,~:"V'""IL.,-f\'!'-!t>o'::-"H:>l.+E;.::,~\."f1"~\e-,•,;;?-'11'lLJ.)·q.·i,.2~--------
\\ i jl 

c. Driver ~efF•Ie:<iP~!tfTroe> '< Ga /, l.l · G.u i l '• 11 

d. Phone r-.f6:·(l_"'_1_ 1
_
0
_'·_' '_'_'"_'_'_·_e. True~ 'No.: LJ2<'.·'..-:So:__ __ _ 

hicle License No./State: --'""'-'-. _ _,/l'-L..:;K_bc:-,__7-"-'4'4---''"-l __ ~z..fV::._,),_ __ 

'~f·J ~ 

j. Driver Name fTi!le_1_·1_;R1rint _ _f-:WeeJ;·~~~-A'jf~':fi''\-', _____ __,,. fj" "1-j');-------

k Ph N ;:h~.~ ~.JU,.J tft.Lrt. I T I N f;jj>p~ . one o.: . rue< o.: 
m. Vehicle License No./State: ________ __:f..:"'!::.u:..;1:.l _____ _ 

i~l~f Materials. 

lo Ill I d Sl OLtl 
Acknowledgement of Receipt of Materials. 

g. n. I I I I I II 
Shipment Date Driver Signature Shipment Date 

I ·:s.~'/:i)Q:ii OVJ!'MW\fliUi;~Otl!\l'F:§;fLIMI.il'lA&!J.J!fATION (GenefaiOr coi\ipletes ·'~ ••. ciesiinatlon'siie completese-i) ' 
~no NORTH GAflfif" i'IOf-ltl) 

a. Site NaT-er ..... ,- .. , .
1 
.. _ .. _.. ,_ .. J . 

• .Jj p,,. \ I N I\ )•"•! r ~~~~ f.r. J.~-, .f 
b. Mailing ....... n -' ·· - • ' """' •· ·-.- ...... r· .. 

Address1· '19 0::\5 ZJG/ 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: Phone: 

secllori IV · 

a. Operator's* Name: b. Operator's' Phone No.:-----------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information; 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

'me and Address 

.·~esponsible Agency: 

Print /Type 

g. 0 Friable 0 Non~friable 0 Both ________ % friable 

I II I I II 
Operator's Signature Date 

________ %non-friable 

~operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 

NON-.HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

e. Phone No.:--------------------------------------
lf owner of the generating facillly differs from the generator provide: 

g. Description of Waste 

1. 
2. 

3. 

4. 

CONTAIVIIN/\TED SOIL 1!, DEBRJS 

f. Phone No.: ---------------------------------------

Waste Code Qty (%/#) Shipped In: 
___ Rail Containe 

.X :_ __ Rail Gondola 

___ Truck 

5. _::::_::,-.:="--':=:-:--:-_......":-""'--"""--:--+++«-:--:--:--:---:---:--:--:--.-::-=-:--.-:----:--:--' ___ Other 
Generator's certification; I hereby certify that the above named materia/Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and is In proper condition for transportation according to applicable regulations: AND, if the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal I , I certify and warrant that the waste has been treatm 
ed In ccordanca with !he requl aments of 40 CFA Part 268 and Is I a hazardous by 40 CFR Part 261. 

. CD A0 

c. Driver Nato~ iTiff4:~<~~ij(i}T9.io) -"'-L'-l'!'--"1!~+---'"'-''fll>/iH\&.----.- j. Driver Name ftiJl~t)P@gfYP@bt"Jtj,CI\1(+)----------~P. •.l!:.f+!>.~.----------
d. Phone No.: -----------cc-J'R._:::_ 

g. 

f. 

Phone: 

Name of Authori 

.sectlonW 

a. Operator's" Name: 

c. Operator's~ Address: 

ld Lll olttl o/4l 
S ipment Date 

d. Special Handling Instructions and addilional information: 

k. Phone No.: ------------ !. Truck No.: t\l-,f,f_;i\·"\c---------
m.Vehicle License No./State: --------------------------
Acknowledgement of Receipt of Materials. 

n. I I I I II I 
Driver Signature Shipment Date 

., · ... ·.:. 

c. Site Name: __________________________________ __ 

d. Mailing 

Address: 

Phone: 

b. Operator's' Phone No.:---------------------------------

OPERATOR'S CERTIFICATION: I hereby declare that the contents ol this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: ------------------------------------

"'me and Address 

;=iesponsible Agency: 

Print/ Type 

g. Q Friable 0 Non~friable Q Both _____________ % friable 

Operator's Signature 

-------------- % non~friab!e 

I I II I 0 
Date 

~operator refers to the company which owns, operates, controls, or supeiVises the facility being demolished or renovated, or demolition or renovation operati.m, or t.vth. 



C...'"t0/..;;1 

Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

c. Addre'j~J(TC;I'( F/i\ 

e. Phone!j;jbll.::~.J_!i'--.,'--I_P:_.•<--:ti_.I_D _______________ _ 

If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1. 

90H !54 BHIJ.B I. Phone No.: --=='--'-"'-"--'=-'-"'--------------

Waste Code Oty (%/#) Shipped In: 
___ Rail Containe 

X ___ Rail Gondola 2. 

3. 

4. 
i\PPHOW\L # L16 47 2425 ___ Truck 

5 . .k::/U.LL.jyt..L(..."----ibl.""'-=-"--J.-<--,t-<'---,-------,---,----------,-----------_j ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any app/lcable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 

Weight cfJ T. 8 
(Tons) '2 0, 211 

a treatment residue of a previously restricted hazardous waste subject to the Land Disposal I , I certify and warrant that the waste has been lreat-
ed 'R a\cordanee with the requirements of 40 CFR Pa 268 and Is no I by 40 CFR Part 261. 

I'J\ · . B 

c. Driver}~~roef)flff £~rry·i[rpeJ :/:,~~t'::,_j~lU'::l!;;il~:#+----
d. Phone.:sr'lo:~ c. ,:~ · .. 

'1icle 

g. l61Y-Iol~ol]l-
shlpment ate 

··:• 

s·t rJ1,;:},P NORTH CAMP HOJ.\0 
a. t e 8u·· l·h t 'l Jj\l"l C•1\l (v.-' if': i.i~·:·-.t b. Mailing ·~- • · -'· ,, ··'I ... ..\. ,.:J .... 

Addre4SJ ~J ()3~.) ~?.36 7 
Phone: 

h. Name: __ .l10U:R8J'ill'\.LlliL ____________ _ 
i. AddreSs: --'!C'~:;;,("')"'p'ifll'.f"!\le,r"')'l'~t>,~!~:~'<.-''\!l-i':!t'lc,_,.:::·~'.'.:!+H!!·.~,. .. j~-,~:rcf---------

' ·~ f 
j. Driver Name Q"_~~l_f\ (~~Y}ik~Yf,:'ll-'nJ;C\"tc.~·1,-------T,''tf\l'f;.J.ItiT.:.;,-------k. Phone No.: _,.J_, ·_·'_._,_ .. ,_ ... _ ... _1!_._'1_'·_!. Truck No.: ·~ 
m.Vehicle License No./Siate: (\U/\ 
Acknowledgement of Receipt of Materials. 

n. 
Driver Signalure 

II II I I I 
Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

ASBESTOS (Gerlei-atorcoriiPlaleS.a-d,·f,=g. ;d'perator.coiripiBtes e) ... 

a. Operator's* Name: b. Operator's' Phone No.:-----------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: l hereby declare that the contents of lhis consignment are tully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in an respects in proper condition for transport by highway according lo applicable international and government regulations. 

e. Operator's Name & Title:: 

f. ·'-.me and Address 

1esponsible Agency: 

Print/ Type 

g. 0 Friable a Non~friable a Both ________ % friable 

I I I I II I 
Operator's Signature Date 

--------%non-friable 

*Operator refers lo tha company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 
NON~HAZARDOUSi·\lsPECIAL WASTE & ASBESTOS MANIFEST . . 

"·'~aste is asbestos waste, complete Sections I, II, Ill and IV. 
1ste is NOT asbestos waste, complete only Sections I, II and Ill. 

a. Genefdt~r ~~"),IVIHOi\H\ilEN.l""/U. PROTFCTION i\C.FNCY b. Generating Liloiti"titi':NFI I .I)! IB!I IFFi :;t JPFTlFt lf\11""1. 
c.AddreUJO ()()H0f)f\t DF(j\/F r~·rF ·10? d. Address ·-~·1''} 1--lli-tM!f_Tt')j\1 8!_\(n 

,.,.,) I i ... •' ~I' < -' ~ 1 ''' '•-" 1 o 

e. Phone:·~~,; ,. §l 't "'"')'' 
If awri~r of th-~ ~Bn~r'ift'n~ facility differs from the generator provide: 

g. Description of Waste 

1. 

2. CO!\JTAM!NArf.':D SOIL & DCBH!S 

,.,,,· ..... ·, .. r 1 i ; I 1 .. 1 < \!} L.: . .l.,.,r 1 

f. Phone No.: "<~i.l)fi.}tt()~' -'ifi~L'i:)J71j4d'l'tn~,~<t-.~f.lj~--------------

Waste Code Qty (%/#) 

1.16 Yl 2425 

Shipped In: 
____ Rail Containe 

X Rail Gondola ---
3. 

4. HlltiL 001\lDOL/\ t __ Q;!_~){__7._qyt:._ _____ . ___ Truck 

5. ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classlfled and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, I certify and warrant that the waste has been traat· weight :zv-r .. C< 

(Tons) 2 "-74 
ed in accordance with the requirements of 40 CF Part 268 and is no long a haz.euio_us waste 1 ed by 40 CFR Part 261. 

I d-t I dil Dtl+ \ 
Shipmem Date 

j. Driver Name !fitle: {Print 1 Type) -+1:\ufl'-/!t"l. ____________ _ 

k. Phone No.: if~ A i'\ th')(.:~ ~~~nnn 
•·•' .•. , .. , ··~·-· ...... ,_.,_..,.;::;; ... _, 

I. Truck NO.j\!!J'',p·nt-, ______ _ 

m.Vehicle License No./State: ---------i~'Y."j!f{1.0.e~..------
Acknow!edgement of Receipt of Materials. 

Driver Signature 
I II I I I I 

Shipment Date 

n. 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 
Phone; 

SeCtionJV ; · 
. ,_;. 

a. Operator's* Name: b. Operator's"' Phone No.:-------------------
c. Operator's• Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway accOrding to applicable international and government regulations. 

e. Operator·~ Name & Title:: 

1me and Address 

Responsible Agency: 

Print/Type 

g. 0 Friable 0 Non-friable r:J Both ________ % friable 

I I II I I I 
Operator's Signature Date 

________ %non-friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both, 



24881 
Waste Solutions Group 

, NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
·<aste is asbestos waste, complete Sections I, II, Ill and IV. 
1ste Is MQI asbestos waste, complete only Sections I, II and Ill. 

a. Gen~lj@r[N.pli'lffF'(>NM>::Nfi\L P!~iTJECT'/r)N N.:~'!C:!',!CY b. Generating LlJ.Pi>.Y?~N[LL ['UL'!J: l~::cR ~:iUF'EI~!'Ul'I!J 
d. AddreSS 

!,.-~-1 tn·t, ·' ..t _ ;::"'t.,..)-:<f 1 . _ 

e. ~::~~r ~:f:{~J~te~~~~.VAg facility differs from the generator provide: 
f. Phone No.: --;rm--,:c;r-m:rmr----'-----,---------BUB r !::r4 tiBt.H3 

g. Description of Waste Waste Code Qty (%/#) Shipped In: 
___ Rail Containe1 

1. 
2. GONH\MI!\!ATED !.30lL Bt DEBHJS LH; Y7 242:'i ·)( ___ Rail Gondola 

___ Truck !: HAlL GOI\!IJOtA tt()ILY-f'ff'Li}·.~ 
5. ~<L!.-'1---"'-L"--c<....:.-:-'"';;.~~-:--:---:---:-:-:--:--:--:---:---:-::--:-~=-'-~:---:-"'---,---:-' ___ Other 

Ge arator's certification; I he:reby certify that the above named material Is not a hazardous waste as defined by 40 CFA part 261 or any applicable stale law, 
has been properly described, classified anr;f packaged, and Is In proper condition for transportal! on according to applicable regulations: AND, If the waste· is· 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, I certify and warrant that the waste has been treat· 
ed.1~Jn,accordance wilh~e requirements of~~ C'\A Part 268 and Is no lon r a Mzardous wasta "' ne y 40 CFR Part 261. 

f'IIWl£ ~.:21s1B"f4W-N · 
Generator Authorized Agent Name Signat r Shipment Date 

: .'secttdil:.JJ;Jt7~J&1;;.t~~i~1~{~~;-~f,~!~:;~;e~~JJ3A}.JS~(iRTER~ (Generatoi-'ConiPJet~~Wd:::c·:Transpoff&roi: compiet:etre~g·;.;r,·~:ttafl'sP.Stf~.llrc'b'rifPf~}etf.h~rlfif~~tj);·~?t\~~ .~:;-,,::;::.\ ·· 

g. ld~]OI9lo~ 
Sipment Date 

j. Driver Name !Title: (Print /Type) ~!\>'Ji!!'.t~Cn._, -------------

k, Phone No.: ~:-~H) fJG5 6000 .. ---- L Truck NoN.f11'~\.-------
m. Vehicle License No./State: _______ __,

1
i·,
1
i::_pi\•"\c-------

Acl<nowledgement of Receipt of Materials. 

n. I I II II I 
Driver Signature Shipment Dale 

c. Site Name: ____________________ _ 

d. Mailing 
Address: 

Phone: 

sectloii.IV~. '·"' .. " ,, ·· ':. ···ASBESTOS (GerierB.tor· obmpiates a..Q, f,'g. dpetatOf-·ciJm-pleteS: e) 

a. Operator's* Name: b. Operator's* Phone No.: _________________ _ 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are In all respects In proper condition for transport by highway according to applicable International and government regulations. 

e. Operator's Name & Title:: I I I I I I I 
Print/ Type Operator's Signature Date 

T"te and Address 

. 4esponsible Agency: 
g. Q Friable Cl Non-friable 0 Both ________ % friable ________ %non-friable 

.. Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources - South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329633 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April 2007 7:03 am 

RJ4136-602 

DJLX9945 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

89,840.00 lb Inbound _ 

25.87 EA 

25.87 TN 

THIS LOAD CONTAINS NO 
~ZARDOUS WASTE!! 

38,100.00 lb 

51,740.00 lb 25.87 TN 

ES [90] FEE-HAUUTRANS!TRUCK 

VG [90] SW-CONT SOIL 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources- South Plainfield 
15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

Gross Weight 

Stored Tare Weight 

Net Weight 

88,800.00 lb 

37,560.00 lb 

51,240.00 lb 25.62 TN 

25.62 EA 

25.62 TN 

ES [90) FEE-HAUUTRANS/TRUCK 

VG [90) SW-CONT SOIL 

THIS LOAD CONTAINS NO 
'AZARDOUS WASTE!! 

16 329636 [Reprint) 

SK00042 SARAH KAUFMAN 

27 April2007 7:21 am 

RJ5139-661 

DJLX9945 OUT/STATE 

Inbound· 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources - South Plainfield 
15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

Gross Weight 

Stored Tare Weight 

Net Weight 

87,000.00 lb 

37,560.00 lb 

49,440.00 lb 24.72 TN 

24.72 EA 

24.72 TN 

ES [90] FEE-HAUL/TRANS/TRUCK 

VG [90) SW-CONT SOIL 

~HIS LOAD CONTAINS NO 
'<ZARDOUS WASTE!I 

16 329637 [Reprint) 

SK00042 SARAH KAUFMAN 

27 April 2007 7:24 am 

RJ2362-586 

DJLX9945 OUT/STATE 

Inbound-



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources - South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329638 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April 2007 7:33 am 

RJ4136-602 

DJLX9945 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

97,240.00 lb Inbound. 

29.57 EA 

29.57 TN 

'HIS LOAD CONTAINS NO 
IZARDOUS WASTE!! 

38,100.00 lb 

59,140.00 lb 29.57TN 

ES [90] FEE-HAUL!TRANS/TRUCK 

VG [90] SW-CONT SOIL 



~ Waste Solutions Group 
NONAHAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

If waste is asbestos waste, complete Sections /, II, Ill and JV. 
•aste is NQI asbestos waste, complete only Sections J, Jl and Ill. 

e. Phone N~i:l n '·i·<jli. H6!Jf; 
If owner of the generating facility differs from the generator provide; ft (j 

g. Description of Waste :2J ,') 
1

· (:()NTA!\fliNATED ;:i()IL B, DLBH!S \0 
2. 

b. Generating Locafiil6;Jf!NF! I . .f"!IIFHI !FP _qj IFJFHYLiND 
d. Address ·.rn HAI'i!!!.f('N :!LVD 

f. Phone No.: 
'Yl!rq·l r•J fl.i~lc1r·1 fT lll(f'T'"f' 

Waste Code Qty (%/#) 

LIG Yl }4.:?5 

Shipped In: 
____ Rail Containe 

,_i( ___ Rail Gondola 

3. 
4. HAIL 001\iDOL/\ tf_:T(!2\,. ___ Truck 

5. -----------------------------'---------' ____ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classlffed and packaged, and Is In proper condlllon for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the land Disposal Restrictions, I certify and warrant that the waste has been treat· 
ed In ccordance with the requirements of 40 CF Part 268 and is no a hazardous waste by 40 CFR Part 261, I, . - . 

Weight 2D ·r: E: 

(Tons) :2" D, . < 
'2, 

- .. -· ·- ~ 

j. Driver Name /Title: (Print/ Type) _..cfcc-;,.J"-fc~~L...------------

g. 

a. SHe Nafii~t{) 1\lCHUl:l C/o\MP n ()ij.f) 

b. Mailing POPT' C:I"ff'l"j"()i\1, C'H 4:.\Jj~:JZ 
Addres!?,l i 9 €f!§ i~(1fl 
Phone: 

f. 

- secuon-lv'·, ~· .· 
a. Operator's~ Name: 

c. Operator's~ Address: 

d. Special Handling Instructions and additional information: 

k. Phone No.: ~·:;-40 ~-~H~~; t3000 1. Truck No.: ... ( 

m.Vehicle License No./State: -----------T1~'l:fJ_;11\~\c------
Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

i- 'i; 

I I II II I 
Shipment Date 

c: Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone; 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: --------------------
Print/Type 

"111me and Address 

;iesponsible Agency: 

Operator's Signature 

g. 0 Friable a Non-friable 0 Both ________ % friable ________ %non-friable 

I I II I I I 
Date 

·operator refers to lhe company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or bolh. 



~ Waste Solutions Group 
NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

···vasts is asbestos waste, complete Sections I, II, Ill and rv. 
aste_ ~s_NQI as~es!os ~~-~te, ~ompl~t_e onl~ Se:ctions I, JJ and Ill. 

e. PhoniNJ.l _;,;jr;,:H~4'--i:lf:l'.lf:i:IJO!!:OL_ ____________ _ 

If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1 r,·_·_:l_-_)f,ll··o '~'!!NI!_J _____ l ___ ) ,,,..l.l R, ~--·1 cc:- !'., 
· , 1 •I•'' 1 f:: .. ,:>\ .. I .. '-'- ... cdR ,,., 

2. 

3. 
4. 

Waste Code Qty (%/#) 

L I 6 'II :2425 )( 

Shipped In: 
___ Rail Contaim 

___ Rail Gondola 

___ Truck 
5. __________________________________________________________________ ~ 

___ Other 
Generator's certification; I hereby certify that the above named material is not a hazardous waste as defined by 40 CFR part 261 or any applicable state Jaw, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions,/ certify and warrant that the waste has been treat· Weight Z.D -/, """ 
ad In accordance with the requirements of 40 CFR Part 268 and Is n long~ hazardous waste defined by 40 CFR Part 261. U. 

NIWL£ 6Hf:PtYlAD . -~ . IDI4-IIIop t?l (Tons) I?, t'Z 

c. -Drlvar-ltalflG/7i}~e:.,(P.IJ?.\~lype) "" (t1 ' ".!:./a) C 1<-'j_YJ j. Driver Name !Title: {Print/Type) :::"~·'-'U-'-i-''1'-------------
d- Phon~'Nb?: , f t:_l l.M ~1~.1 ~· !ruck No.:·./... ) 3 k. Phone No.: 5-4·0 (,JHt) (}000 1. Truck No.I\!¥·'~ rl,_ _____ _ 

>hicle License No./State: 1, Y Vj- !(6"() D m. Vehicle License No./State: !'!i/1, 
n..,r<nowl~ement of Receipt of Materials. 

g. '/.. !I •/ 
Drivlr 'Signature 

a. site ~~r\,Q NORtH CAMP HOIJ,D 
.. t:J{'Ji''l'l'•· IHT'f"\" ("·I· • •·:\""''_' b.Mall1ng-.. \ 'I .. ~L.,'.!.~-~L"; _)-, l'.J. •. •:t-.!r 

f. 

Addr¢~~:9 f:~'}i-) ?'1fll 
Phone: 

a. Operator's .. Name: 

c. Operator's* Address: 

lol ylr lololl+ 
Shipment Date 

Signature 

d. Special Handling Instructions and additional information: 

Acknowledgemenl of Receipt of Materials. 

n. 
Driver Signature 

II I I II I 
Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing --------------------
Address: 

Phone: -------------------------------------------

b. Operator's" Phone No.:-------------------

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are In all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

me and Address 

~esponsible Agency: 

Print/Type 

g. 0 Friable Q Non-friable U Both ________ % friable 

IIIII/I 
Operator's Signature Date 

________ % non·friable 

~operator refers to the company which owns, operates, controls, or supeNises the facility being demolished or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
.. ·•aste is asbestos waste, complete Sections I, II, Ill and IV. 

!Ste.Js NOT ?.SI?esto~ waste, complete only Sections I, II and Ill. 

If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1. CO!\ITifi,!\11iNIITED ~>OIL & DF.E\R!,<:; 
2. 

3. 
4. 

Waste Code Qty (%/#) 

UG YI 24l~i 

Shipped In: 
___ Rail Containe 

___ Rail Gondola 

___ Truck 

5. ----,-,-,---::--,--,-,-,-:----;--,~--:--,--,--::--:-~=-:-=-:--:----::--:--' ___ Other 
Generator's certification: 1 hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations; AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrlctl s, I certify and warrant that the waste has been treat· Weight 2D7. £3 
ed iJt?~da'LJ!~Ih ts~equirements of 40 CFR :art 268 and is no ' ngenrhazardo~ f! ned by 40 CFR Part 261. 

Gene~~~ Authorized 1d.WJ~~N--J Sign tur. : . - -, ~ IOiilJJ~J?.FtJ (Tons) I]-? I 
k~S.~C\J().h~Jl~~':;\~~f.ifi_lip;i;~~,tt:i~flt~tfA[f3.(~$POi:tiER~'{G~neratot·\::omp18l~S":a~Bi:,~i~A'~f)Oft~rtcoffiPJ8!8d;g:g:~trgn~P9Jtel!r;'CoalPi~t6CfJWi'l}!¥~~%~i[~~l~~~;;~~r.,·;:~;J.~:;;.~~;:t.;:Jxi.:.<-'p 

C Dr' . .,., NameJii!le· ("1""1/"rypo) • I c; Cl I ;_(1 <"I I ~/1 ' l• 1:·~ •-•J- "l ·~'"'I '{• X- - -· ~--- -
c~:"J · 1. [~-J Ur!.'~ ~"~ v· 1 ·1 d Phmle o.: _'-'_·_' _.;._·~-----e. Truck No.: /L , 1 _ 

·hicle License No./State: X !l K > z L, v /V r 

j. Driver Name ffitle: (~rint/Type)i\!ifll 
!<. Phone Nofi40 BH!) G00"0.----'--1-. -T-ru_c_k_N"8"'"!'1/J"~~~=. =============-~ 
m.Vehicle License No./State: _______ .ci\.,l..,~;fl.". -------~ 

n .... r~.nowledgement of Be eipt o 

g. lol4ltlolol7l 
Acknowledgement of Receipt of Materials. 

n. 11111 n 
Driver Signature Shipment Date 

. . •· ~< r1 1\1<""~!:- ·t·····l "· i.i ·· • ~., 1 .•. , -· "· r)· a. S1teName····· t • C .. ~,.r ,cl~"-
. .. ''W;) f'Tf .. \' ,,.,.l."'"'I"'F)·f\1 ( !. '! ·t· • 'J ..-,-· •. :. b. Ma~JJIY· • _ . .-f ... I iJ '-- . : .. _(.k)·f+ "'r 

Ad~-i:!J{~ ::_~ ... ~~~ /.~·~: ~.:'7' 

Phone: 

f. _,.. 

Ncifne of Authorized Agent Signature 

a. Operato(s* Name: 
c. Operatbr,'s• Address: 
d. Speci8.! Handling Instructions and additional information: 

Driver Signature Shipment Date 

c. Site Name: ___________________ _ 

d. Mailing 

Address: 

Phone: 

OPERATOR'S CERTIFICATION~ I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, ~!'Irked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

·me and Address 

Aesponsible Agency: 

Print J Type 

g. 0 Friable r:l Non· friable Cl Both ________ % friable 

I I I I I I I 
Operator's Signature Date 

________ %non· friable 

*Operator refers to the company which owns, operates, controls, or supe!Vises the facility being demolished or renovated, or demolition or renovation operation, or both. 



g. 

··a$'i€li\Jas15Mtcflw!@e, complete Sections I, II, Ill and IV. 
aste is NOT asbestos waste, complete only Sections I, II and Ill. 

1. 

2. 

3. 

4. 

Description of Waste 

a. Name: _li,15JJ DA/ TRANSPORTER I 

b. Address:---------------~-----

g. t2ij 1101 Qbl-
hlpment Date 

~4i:l!jo 
Cf)Hf\!E-Lf::. ··DUBfLfE-H BUPEl'{FUI\f[) 

Waste Code 

']']'] L'Aii."illl T'f'ii\1 Cli 'H'n 
,_'-._! •. ,!I lrHiiil-L I\ .. >'!'~ )..J!L lf--1 • .1. 

Qty (%/#) Shipped In: 

-~--Rail ContainE 

--~!___Rail Gondola 

___ Truck 

F{(JAf'bther 

Weight 2<DT2 
(Tons) ___ _ 

h. Name: ____________________ _ 

i. Address:-----------------------

j. Driver Name ffitle: (Print /Type) ----------------
1<. Phone No.: _________ I. Truck No.: 

m.Vahicle License No./State: ----------------
Acknowledgement of Receipt of Materials. 

n. I I I I II I 
Driver Signature Shipment Date 

'· .PESTINA:tib.N (G~neraiqr_d:lml)letEi·s·a:d .. D8Suli8tJon SJie ·compreies·-a-f) · .. _. 

a. Site Name c. Site Name: _____________________ _ 
b. Mailing! _____________________ _ 

f. 

Address:--------------------
Phone: 

Name of Authorized Agent Signature 

d. Mailing 

Address: 
Phone: 

Section IV · ., ·. ·,' · ·- 'ASBESTOS-_(GerieratOr"ciOinple'teS' a;d, f; g. ~operator coillpleteS e) ·.-• 
a. Operator's* Name: b. Operator's* Phone No.:-------------------
c. Operator's" Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents or this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: ---------------------

me and Address 

Responsible Agency: 

Print/Type 

g. Q Friable Q Non·friabte a Both ________ % friable 

Operator's Signature 

--------% non·friable 

II IIIII 
Date 

~operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



t!!E: 'liWaSfel'SOfUtigfi'§i\(Eif,(j'lj:n COHNELLDUE\!Liln m!!'~l~l~J~l? 
· ... ·· ·t.cJ [.')("ll'! !''J·R· !"'" ,~-l--c: :l tY' II"' ·.·1.'"'.1 ''·It> --1" f.! .1 .. (-·ll" '"'' '-"!"' tJJ .. Jtl-"-.~-··'"\J ... "--vr~ 1 u_.r.:. .. _,£, -~-~ .. rf~LlfJ ... -~ 'iGf...'U,J. 

E)<N.{!)JN".!,Irf~EARDOUS SPECIAL WASTE &~i.ASBESlf6SiM;t)JNlPEST 
~smii..ltsiia.Mbf~itilii. complete Sections I, 11. 111 and IV. ii!Xl 7'54 BH1W 
3ste is 001 asbestos waste, complete only Sections I, II and IlL 

SectiOn J :::.>·-'GENERATOR (Genei'ator cOmpletes ·au of Sei::'t!on ."1)· 

g. 
If owner of the generating facility differs from the generator provide: 

1. 

2. 

3. 
4. 

Description of Waste Waste Code Qty (%/#) Shipped In: 
____ Rail Containe 

)'., Rail Gondola 

___ Truck 

?f-J -\ r 
Weight • t::: 

(Tons) J (., i.fY 

A, rr-t" TRANSPORTER I TRANSPORTER II 
a._Name: £1<1 "-'-f-J Db. I . __ h.l'Jame; --------------~-----

[Sill on Ill. -... -. -·-:..· 

a. Site Name 
b. Mailing• _____________________ _ 

Address:--------------------
Phone: 

a. Operator•s• Name: 

c. Operator•s• Address: 

d. Special Handling Instructions and additional information: 

i. Address:-------------------

j. Driver Name ffitle: (Prlni/Type) ----------------

k. Phone No.: _________ !. Truck No.: 

m.Vehicle License No./State: ----------------

Acknowledgement of Receipt of Materials. 

I I I I I I I n. 
Driver Signature Shipment Date 

·-c .• _. __ .. -
··;. ·•'-' . 

c. Site Name: ______________________ _ 

d. Mailing 

Address: 

Phone: 

b. Operator's* Phone No.:-------------------

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition lor transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I I I I I I 
Print/Type Operator's Signature Date 

me and Address 

_. Responsible Agency: 
g. Q Friable 0 Non-friable Q Both ________ % friable ________ %non-friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



·~ Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

e. ~;uij 1 ::)'i· H04icl f. Phone No.: ::.:::_:___:__:::_:__::_.::_:_::_ ____________ _ 

If owner of the generating facility differs from the generator provide: 

g. Description of Waste Waste Code Qty (%/#) Shipped In: 
____ Rail Contain( 

1. GONT/\MH'!Ji\TEO SOIL & DEBHI~') 
2. 

3. 

4. 

L ·1 6 YI ,;;q.;,~s X 
--'-·f.,_· _Rail Gondola 

___ Truck 

5. --------------------------------------_j ___ Other 
Generator's certification; 1 hereby certify that the above named materia/Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state raw, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a trealment residue of a previously restricted hazardous waste subject Land Disposal I certify and warrant that the wasta has been treat-
ed inrccordance with !he requirements of 40 CFR Part 268 and Is no by 40 CFR Part 261. 

b. _I C 01 E SiiEf2 !V'\/h--J 
Weight 2oT f::; 
(Tons) /'j'.b/ 

v " ~ ; •i.."H c. Driverw.~rnefU1!r:1j~~i~: ~:[ypeJ _·L '.L'-' •>-:;·"'~""'C'-''-' .. '---'"'-"-'"-"'-'--~---
d~ Phone'f;ii.l: ' { '-' '-"'-,.!,,, e. Truck No.: '><' 0 O 7 

j. Driver Namef:Jjtt~: (!'!~!f.!Ul.TYP.~r·rn)f.r}', ------i'0:'¥1#,~/J"\-~ ______ _ 
,J [·L ,7._._,,) U\.Jl:.L !·.u•' 

k. Phone No.: --------- I. Truck No.N¥fi.t!l;.:~------
m.Vehicle License No./State: -----------------;hicle License No./State: J____iJLHrr':lfL~ ':C>:....-2.~·.J.,.,.,_ _____ _ 

lo !411 l1 lol]] 
Shipment Date 

Acknowledgement of Receipt of Materials. 

I I I I II I 
Shipment Date 

n. 
Driver Signature 

I :,s ~~iloi\)fij;'Fi\Vitlt.Ui:)t:)I:JN'f>¥ii!'}\N FiliP ~[I NAT) 0 N (Goberat&:o'omplefas a,d. i 64siinalion' slia bQinpletes li'fj .. -·"'···_'';;_' ="'--"-.;._-' . .:.' :_·; .'-, •'-\"},_· "--"'-'". -''".'-'-'' 

. •;]o ~l(WrH-i CAMP RO/>.D 
a. Stte NaiiiS'·. · ··· ") " c. Site Name:: ----------------------

.. P.'.")r:rl·· ··".'lll'i''T'"" ''lf~l 1''\Lih:i • b. Ma11Jng \. J\. l_. ·· J J -_ .. Jl"-~ \ .. · -'!-~. ... •.. ~. d. Mailing -----------------------

AddreM 9 !'Bfi :Z3fli Address: 

f. 

Phone: 

Name of Authorized Agent 

Section JV:o.'i'•.xw .... ' · •,.o • · 

a. Operator's" Name: 

c. Operator's'" Address: 

.. ';- ,.· 

d. Special Handling Instructions and additional information: 

Phone: ------------------------------------------

- -.~-

b, Operator's• Phone No.: __________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of thls consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respec~ in proper condition lor transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

1me and Address 

Responsible Agency: 

Print/ Type 

g. a Friable 0 Non·friable 0 Both ________ % friable 

I I II I II 
Operator's Signature Date 

________ % non·friable 

~operator refers to the company which owns, operates, controls, or supervises the facility baing demolished or renovated, or demolition or renovation operation, or both. 



OTIAWA CO LANDFILL 

530 N CAMP RO 

PORT CLINTON, OH 

964294 

Bridgewater Resources - South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract L 16Y72425 

16 329702 [Reprint] 

SK00042 SARAH KAUFMAN 

27 Apri12007 12:09 am 

RJ5139-661 

TCMX35252 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

102,800.00 lb Inbound _ 

32.62 EA 

32.62 TN 

THIS LOAD CONTAINS NO 
•AZARDOUS WASTE!! 

37,560.00 lb 

65,240.00 lb 32.62 TN 

ES [90] FEE-HAUL!TRANS(fRUCK 

VG [90] SW-CONT SOIL 



OTTAWA CO LANDFILL 

530 N CAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources- South Plainfield 
15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L16Y72425 

Gross Weight 

Stored Tare Weight 

Net Weight 

115,280.00 lb 

38,100.00 lb 

77,180.00 lb 38.59TN 

38.59 EA 

38.59 TN 

ES [90] FEE-HAUL!TRANS/TRUCK 

VG [90] SW-CONT SOIL 

THIS LOAD CONTAINS NO 
,ZAROOUS WASTE!! 

16 329699 [Reprint] 

SK00042 SARAH KAUFMAN 

27 April 2007 12:03 am 

RJ4136-602 

TCMX35252 OUT/STATE 

Inbound-



OTTAWA CO LANDFILL 

530 NCAMP RD 

PORT CLINTON, OH 

964294 

Bridgewater Resources ~ South Plainfield 

15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract: L 16Y72425 

16 329694 [Reprint[ 

SK00042 SARAH KAUFMAN 

27 April 2007 11:35 am 

RJ5139-661 

TCMX35252 OUT/STATE 

Gross Weight 

Stored Tare Weight 

Net Weight 

101 ,880.00 lb Inbound _ 

32.16 EA 

32.16 TN 

THIS LOAD CONTAINS NO 
,ZARDOUS WASTE!! 

37,560.00 lb 

64,320.00 lb 32.16 TN 

ES [90] FEE-HAULITRANSffRUCK 

VG [90] SW-CONT SOIL 



Waste Solutions Group 
NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

.. ·vasts is asbestos waste, complete Sections L H, Ill and IV. 
aste is NOT asbestos waste, complete only Sections I, II and Ill. 

a Gene""' r"'' "-d' l:lnt\ljliJ!''}\"'f'.lll P'~CnTt"'T!i'\l\1 .ilJC:;F"'CY b. Generating Ll'Pii.lii'~N!=cl ... ' .. ·· fii.JR-!I.J'.:CP C:UPEfHTil\1!) · •. c"t9 '-~~'I'll'\ ...... "· l .... , t, .. , .... , , ,_., .. . 
d. Address 

Ph 
.f;S1t1\)N, Pi\. I i134 i 

e. ono no.: .,.,.,.,;·'_;'ru:;rur---------------
lf owh~H,\ fRPSaJ~~~,\1~~ facility differs from the generator provide: 

S.Ui.illl t'U-\INFIELD, NJ Oi'D<'l\} 
f. Phone No.: "'""""",..,."'"'"'"""----'----------

g. Description of Waste Waste Code 

1. 

!}()B IM f!U4B 
Qty (%/#) Shipped In: 

____ Rail Containe 

2. CONTAMINATED SOIL & Df:J.lHIS L 16 \o/z2f) / X ___ Rail Gondola 

:. _______________ ~_-~_._H_"C_3_0_N_1 L_1(_)_l._A_.~~~~:;2~-~c~~---~·-~~-~---~-?2~-~~--~--~-~---~---~--~---~-------~· =====::: 

g. 

Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state Jaw, 
has been properly described, classified and packaged, and is In proper condition lor transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subJect to the Land Disposal Restrlcllons, I certify and warrant that the waste has been treat· 
ed In accordance with the r~ements of 40 CFR Part 268 and Is no ngerTtra:zard __ w eflned by 40 CFA Part 261. 

b,\ 1 <:.£5'vG c::>)tejZJVlAN , 
Generator Authorized Agent Name Signa u 

' sectiOO ')f.:::'; ·:'~/0_\·~~~:o;;),_'.~:~~~:;~~t/:;TRANS P..O A. TEA '(Ge!neP<itO/COinpi~tes'S.~a;". T ra·nspOrt~b:'&JrriPietecf-E!·.g:;?_TfS'h~pc;~~t-'fflXiffi'PiSted ·n:'n )'::·:-=~);;'~~·:·<. --:- ::t-/ 

Cl'rl ... \M'' f'~')!'FlY! ~lVD"'II' 

Weight 1JD \. € 
(TonsJ2/ /L 

a. Site f\l§r'ne _r-\.~t~.l'"\ .,,,.., . .J \! .. /"u:: 1 _~_. c. Site Name: 
~:':1{} I\'")!"'!1-IT'tll'J!U '{0·"' ,.. -----------------b. Mailing-~~ - _It_ ..._ • • ,_,.J \.t. t · f ''" rh . ..l, d. Mailing 

Addr£KiRT CUNTON. 01-·l 43452 Address: 

Phone: 

a. Oparator's* Name: b. Operator's~ Phone No.:-------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Tltle:: 

1me and Address 

Responsible Agency: 

Print /Type 

g. Q Friable Q Non-friable 0 Both ________ % friable 

I I I I I I I 
Operator's Signature Date 

---------%non-friable 

'Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



24883 
Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
'Ste is asbestos waste, complete Sections I, II, Ill and JV . 
. ste is NOT asbestos waste, complete only Sections I, II and Ill . 

SectiOn. I . , • ,_ · .,. GfENERATOR {Gerferator cori1pletes-aJJ of.Saction··1) 

:· ::d~!JJ3rP:f$ill<oNi\ll t::t\11 AL H~\) Tb .. T tOi'l l't(':tENC Y 
·JBDGOHDON DH!VE, STE. HJ:it 

If owey~ ~p~~~rj~@~i@ facility differs from the generator provide: 

g. Description of Waste 

1. 

1Nfloi910GJ-
shipment Date 

b. Generating Lo<;ati9~i'!'-· • • f"l )'"' 1 L • c:• •''l)f"" r ,. Ui'JD 
d Add ~ ... ~ .. Ji''U'CLL···.,),, 1..;; .JL.l\ '-·~- L.l\1 

· ress ' 1 1 fli' l''I!L 11 >H :·,! I!I"I .,.J,.h) ,J-·'\ \l - '\....- '\ [';; ... . •. 

t. Phone No.: SOUT'H P!Ail\iF!F..I.D, NJ 0/D\Hl 
908 7:')4 8848 

Waste Code Qty ('l'o/#) 

X 

Shipped In: 
___ Rail Containe 

___ Rail Gondola 

, ... -r-···1'\l'f" t'()l J'J .. J.V [M·f'""1CJ! ' a.SiteNa1n~iJ·\.,~f'\l,_, · ... 1\ 1 ... ru~lJt t~L c.SiteName: _____________________ _ 

b. Mailtnf(\0 NORTH CAMP FKiAD d. Mailing 

Addrep!:()f.-:T CLJ~rrrJr-,4. ('iH .. t.'lA=~;·;p Address: 

Phon\1. 'ifj 635 Z:lHl Phone: ---------------------

e. Discrepancy Indication Space: ---,--,---:--,-:;;,-,.-----,-.,--,-"7';:--:--...,.---,--,-.,-.,-...,.---,--,----------------
l hereby certify t ~) t'1 above named materi~s been accepted and e best of my knowledge the foregoing is true and accurate. 

f. 1. itZ- /4 c" =;;--bAL'-L..!.e<.&!f'--- tlr'T=Im-r· -"lz,..lc-._lz-.1 
Name of Authorized Agent Signature ' Recei t Date 

·section IV· 

a. Operator's" Name: b. Operator's* Phone No.:-------------------
c. Operator's" Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accuralely described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects In proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I I I II I 
Print/Type Operator's Signature Date 

1e and Address 

~- ~esponsible Agency: 

g. 0 Friable 0 Non-friable a Both ________ % friable --------%non-friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



Waste Solutions Group 

NON=HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
.. ··aste is asbestos waste, complete Sections I, II, Ill and IV . 

. ste is NOT asbestos waste, complete only Sections I, II and Ill. 

J Section I GENERATOR- (Generator Completes all of Sectroi1 1) 

a. Generator Name .,.."""'""""'"""""--n;rrrcTI-r'TfT'iKT"""RTJrlm-· 
c. AddredJS EN\IIHON!\iiENTAL PHO I E::C llOi\li\Uli\!L:Y 

b. Generating Loc~tiq~l' ...... ' r ~ 'q'·' ., ...•... acr~~~r\FUI\IC . 
d. Address CA.Ji ,}i.Jt:LL-- ~.1 ]J.ALit~f'l. 

3:Cl3+lAMlh·l·ON-Bi::VUc '!HO (:JORDOI\f nr<IVF. !if!:: 102 
e. Phonel_l'l.%/fOf>l, P,J\ ·J [)34 ·j 

If owne• ~tjh~~~~raJjm<dacility differs from the generator provide: 
U I •.. 1'1-'1· .)'" 1.10 

f. Phone No.: 1:>.0\JHH"LfldNF!FLU. N.J omuo 
90"0 lf)4 BHA,.H 

g. Description of Waste Waste Code 

t. 

Qty (%/#) Shipped In: 
___ Rail Containe 

2. 

3. 

4. 

CONT/~.!\11!Nt\TED SOIL 8, DEBHJS Li6 Yl 242:1 X ___ Rail Gondola 

___ Truck 

H'rdLOOI\lDOLJlr# ---~ · 5. -----------------DL:ilb'-'"~l:!bed:!d..l-'!.-l-""-'-'4!"->=l.:~~""'"=l~d ___ Other 
Generator's certification; J hereby certify that the above named material Is not a hazardous waste as defined by 40 CFA part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subJec to the Land Disposal Restrictions, I certify and warrant that the waste has been treat
ed in accordance with the requirements of 4 CFA Part 268 and Is n longt:!ra hazardou~ e as deilned by 40 CFR Part 261. 

, . . t /,_; IC!Jifll llDI"7f 
Generator Authonzed Agent Name 81 a re ~ # ::. - • sflipmenffiate 

Weight '}Or E. 
(Tons) J P, 3-; T ' ~ 

j. Driver Name ffitle:' {Print /Type} -m.m--------------
k. Phone No.: \!Jr!-~. Truck No.: 

/01~1 f I ~- ol7i-
nipment Date 

m.Vehicle UcensM~6'!JSt~f~ 6000 NlP1. 
Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I I I I 
Shipment Date 

a. Site Nafji'SfT,IW\1,1\ C:Oi l!\fTY 11\NDFI U. c. Site Name: _____________________ _ 

b. Mailing:;;::.() NOP'TH 1:'f'.!~a~; Ff(lJl{) 
Addres~~v-.:,r,--1;.. r···~:·I'·\Frt._>.';-;.i,· C·!-i ... 1'L16:"-/d 

i -.....11'-. L.. ·". '>.:.." -~1·'-.J. I ''T•·····-···"'"' 
Phone:.!~- 19 G3::; e.JfJI 

d. Mailing 

Address: 

Phone: 

e. Discrepancy Indication Space: --.,-.,---;--,-;--.,----.,--.,--;-,.-:;-c--;"'-;---;--c-:--,--;----:--:-:---,-------------
1 hereby certify t th above named mate( ge the foregoing is true and accurate. 

,..,.---,---,--,--,-, 
f. 

Signature 

ASBESTOS (GelnehitdFCdiilt)l8teS:a~d: f,·g:- :_Qpefator'.-cCllliple·tes-6) 

a. Operator's* Name: 

c. Operator's~ Address; 

d. Special Handling Instructions and additional information; 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in an respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

'118 and Address 

.4esponsible Agency; 

Print I Type 

g. 0 Friable 0 Non-friable 0 Both ________ % friable 

I II I II I 
Operator's Signature Date 

________ %non-friable 

•operator refers to the company which owns, operates, controls, or supervises !he facility being demolished or renovated, or demolition or renovation operation, or bolh. 



Waste Solutions Group 
NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

·aste is asbestos waste, complete Sections I, II, Ill and IV. 
.iste is .NQI asbestos waste, complete only Sections L II and Ill. 

Sectlori I "· -. ,:, /· -.:GENERAT0A.{Gei1ei'ator coin'p!etes 8.11 of Section -1) . 

a. Generator Name -·- ·- ...... - .... -·· . . ... -.. I .. , b. Generating Loc~ti.p_n; r·· - l i -- ....... nmo•> :··I r··~:--x-~ ...... }"J?'· 
c. AddressU;i Fi"JVIFlONl\llENfAL F'HO I i::C 1 lUN At:J!:NCY d. Address \.,u <1'-tL. ... .-·UUtiiLit:t~ ;)\.t· t:::rU·t..l~u · 

!<:l~) t;<('Hf1("1l\!.('f.\iVF, .ST'~'' 1!\) 333 Hl\i\/IILT0!\1 BLVD. 
e. Phone ~·'·'T9l'd rv• ., t)'J ·!"' f. Phone No.: .con! FH PI ll,lNFl F! n. 1\1\l OIDBO L • .<~ ,, • 1 .I I. .J~;}-'' J 

If owner f,f•t~~ i\'i~Jf1t\'(£,1:1~ilit~ differs from the generator provide: 
g. " 1 1 ·-oescri~tiln of Waste 

1. 

2. 

3. COl\ITl\1\nll\!P,TED SOIL .g, DEBHIS 

Waste Code 
908 7~.)4 08413 

Qty (%/#) Shipped In: 
___ Rail Containe 

;\/!,-__ Rail Gondola 

___ Truck 
4. 3 

PJf I =l )'\If"!(')'! A . ·: .. 5. ----------------,------,-----,-i';.)ll\,~.l,;;!!'"">l!..!!....!W:W>d~~;,!!fk.,J,;>4J;"""~;__.L Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as detrrled-bYW40CFi:f"P~'rt'261·-;,~~Y"~PPricable state law, ----
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, I certify and warrant that the waste has been treatw 
ad In accordance with !he requirements of 40 CFA Part 268 and Is no Jon ar a haz:mtous waste ef ed by 40 CFR Part 261. 

N1 C'1Jl.E t::-+See llf'A.W_ 
Generator Authorized Agent Name Sign __ _ 

Section-11 

Shipment Date 

->::;::-~<:~TRANSPORTER {Geh8iat0r' COrTIPl~teS'a-d:+ TrElil~)jOrtSi' (Cbn)PIEil9d'"e-g::-, Ti-8il~'j)Orte·frl'cOrrij:ir8fe-;{h:fl):-,J:'{~ __ ;-·- ., 
TRANSPORTER I TRANSPORTER II 

Weight 

(Tons) 

-". -·-

h, Name_; ----il\"i-1:1:(-Jltf'~~ rf'1 ::-\;(9)-tL,-1. y._,-~a:3Mc(,J)'Ict~r+f+l-+if£ __ :c4Jo;-:tl'~-!-l +l'c;;tldAl\l,i+t~; f+:;_e,(.,·,.,ll,~i"')'-
i. Address: ----t"l11'tC1-.r-ii:;;·~:ff~h,!\~~uil''rr~I<IKC1i.c' .. :H'f',J,_J-------------

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: -----------------------

Section IV .·. ". ASBESTOS {Gener6t0r dmipfat9S <i-d,·t;·g. :Op-eratOr cbinplefes SJ 

a. Operator's* Name: b. Operator's* Phone No.:-------------------
c. Operator•s• Address: 
d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Tille:: I I I I II I 
Print/Type Operator's Signature Date 

~me and Address 

, Responsible Agency: 

g. 0 Friable 0 Non~friable 0 Both ________ % friable --------% nonwfriable 

~operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 
NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANiFEST 

1' ·•aste Is asbestos waste, complete Sections I, II, Ill and IV. 
ste is NQI asbestos waste, complete only Sections I, II and Ill. 

I t;;ectlon I . GENERATOR {GeneratOr comPletes aU of SectiOn 1} 

a. Generator Name b. Generating Location: 

c. Address lEl HiVIHONMENT/'d_ PHC'TF'fln!\1 IV3ENC'·p. Address COHI\IFI I .. [)\ IHH IFR mJPEHFUND · 
TJ.! Hf\.M!l_f()N !i.LVD. 

f. Phone No.: --~n'li'f""ll-'+f'!H.,H!-1l·r'·kj-' -A'd1'~N'+-''+l EHc' ±rl-:l -1._';\ld-' -tOJ..'Tf.\O:llC'T.'f\d---'···'"J\..1 l 1-.THI 'li ! -LT.: 1 T".M '0 1 t10u 

Waste Code 
908 -·.- I "f-'A-8 ' . I,)<. tJ.:J'Q'ly (%/#) Shipped In: 

1. 

2. 

3. 

4. 
COi\!TAMli\!ATED SOIL & DEBFW3 LHl Y7 2425 

____ Rail Contains 

-l)r( __ Rail Gondola 

___ Truck 

5. n Jl. I ~, .. I' r . I - ·~I· Other 
Generator's certlflcatlonj I hereby certify that the above named material is n'ot a 'hazartiO~$ :,..;-a_~te &s d~tin~cfi5Y<1C"CFff)lii:ff.2B'nSr-aifY1ij:ijllfC8Eire-srareTa'W, ----
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted haz!lrdous waste subject to the Land Disposal Restrictions, I certify and warrant that the waste has been treat
ed in accordance with the requlr.ements of 40 CFA Part 268 and is no Jon r a hazardous wa~ d 'ned by 40 CFR Part 261, 

f\1 /COlE ..:5tr6RM~ ·""-- . 
Generator Authorized Agent Name ~ Signat r '- ~ 6 f2 0 · Shipment Date 

Weight pl T · .;: 

(Tons) 1 t!j t I I ZJ 
Section U · · .:·. ,_("~:u~,TRANSftORTEB '(GeneratorcompJete's_; aA1l·:;· Tran·sporter fbOmj)letetr EH:;-~-~--r r·an~p-orteti rc_6ritPfl3'1E!Ir n-:·nr:li:!}~}:!~); -f--,;-· ,. • ., ~: ·:~: · :. ''· ... , .... I 

TRANSPORTER I TRANSPORTER II :: ~:::~s: MOI1()N, tNC. · ~- ~:::~s: NORi'utKEO\..fFitt::rtN Fv\!LHOAD 
19 F!BO IJ\NF BTF. B '110 FfUIJ~it.J.IN 

c Dnver Nam~.f{ljitle:jj~~~Jfi'iq;;jl. N..l f)l~t)'v! V TI.l! b &.-odt.iiALL j. Driver Name fntle:f~~~/H~l.OKF V/l, 240'1-:? 
d. Phone No.: e. Truck No.: >( 1 k. Phone No.: N.fW~ck No.: 

~icle f. 

g. I d~tiDI dl! 
h1pment Date 

a. Operator's .. Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

m.Vehic!e License N~S{!rje;~)iif±-l!'l)-t,l'i;.'t.D~!;I!)id)------P~\;l;l:'f·/>t\t----
Acknow!edgement of Receipt of Materials. 

n. 
Driver Signature Shipment Date 

c. Site Name: _____________________ _ 

d. Mailing 
Address: 

Phone: 

b. Operator's* Phone No.: __________________ _ 

OPERATOR'S CERTIFICATION: f hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condJtion for transport by highway according to applicable international and government regulations. 

e. Operator's Name &_Title:: 

'me and Address 

_qesponsible Agency: 

Print /Type 

g. 0 Friable Cl Non-friable 0 Both ________ % friable 

I II I I I I 
Operator's Signature Date 

________ %non-friable 

•operator refers to the company which owns, operates, controls, or supeNises the facility being demolished or renovated, or demolition or renovation operation, or both. 



Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
·aste is asbestos waste, complete Sections I, II, Ill and IV. 
3ste is N.QI asbestos waste, complete only Sections I, II and Ill. 

Section I '. •-. - .'GENERATOR (Gelleiator cOJilpletes aU of Section· f) · 

a. Generator Name b. Generating Location: 

c. Address q Address 
uS f.i'l'vi HOi\iillit-J\fi.hl. F HOlECT!OI\J IK,f.NC Y 

e. Phone No.: lBQ GORUON DRIVE, S! E. Hli f. -P-ho_n_e_N_o.-: --~3,..,:"\Jrr!njp",i\l"'lni'L-,.I'<."'JI"''i'l""i•lr.:",;'TL"rl.------

lf owner of t~e)liEliiGi'\Jqg!ikillliiJ,!diilehlfrom the generator provide: SOUTH f'!Jl..lNF IE:LD, N.l 07tll:JO 
0 f)8 .,, .. j n<MJ:) 

g. 6HDJ4"j!iM>t(90@f:Miaste Waste Code ;,, J I jl. oc .... y•(%/#) 

1. 
2. 

3. 

4. 
COI\ITAl\/Jfi\IJ\TEfJ ~301L ~~ DEHHIS L 'I i3 Y7 2425 

Shipped In: 
___ Rail Containe 

-.,.-;--Rail Gondola 

X ___ Truck 

5. --------------------;TIETr,.,7":r.rr>T'rr-1"-',.::.J-t,.JJ'-w.~~l.........,_C..:..L--' Other 
Generator's certification; I hereby certify that the above named material Is ndtlB' az:ardo~ ~~sieih.J etihe.· :!?.:t~4Q_gf.f.Laft.r~t.29.LRUtO.V: . .QRPJW.B.b:la.atlteJaw..---
has been properly described, classified and packaged, and Js In proper condition for transportation according to applicable regulations: AND, if the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, I certify and warrant that the waste has been treat· 
ed In accordance with the requirements of 40 CFR Part 2611 and Is no long a hazardous wast . eflned by 40 CFR Part 261. 

Nit Pi F. .~rra< lv\W ··· ... I dLJIIiold=rf 
Generator Authoniea Agent Name ~ , Shipment Date 

?o-r.( 
Weight 
(Tons) ·;;ll, 'j{) 

Section If _,,-

TRANSPORTER I TRANSPORTER II 
-~· ~~m___Q_: _______________________ _ 

b. Address: -~~\!'!J"!f6~i-fj.f+J!f:,::,!j'ljl-'l;i>,.,-ili+Pl!Jt'"~-::~·.--------------

·~ 9 El.B() t 1-\f..IC Errc. n.1 ~ c· ) 

a. Site Name 

b. Mailing _ _,(":):'::T"'Tf'-'ll.~-:,.111':::!1:::,\ :':'C"''(c:::)t"c'll\c;.l-:-:rY:':-:::!.::'::l::CIN;;:;l.::;c)f-'".I.::::Lc=L ___ _ 

Address: -~'"'1"'\o.iiucN..,<~"l"-H_,.·.Lr.Lr.ci _,(.,';r::f.:'u.Nw'l"P-'F-'l(,),_,,t.J\,_0,_ ______ _ 

f. 
Name of Authorized Agent 

j. Driver Name !Title: (P!')nt·l't"y,Qe~r. 1.r ,.- '• _r-1. , ... "l'l·l <··, n.t . .}}-u-\:-\)nc:. \fr\ .t . ."-1·~.·1·.t' .. k. Phone No.: 'IJ/Hck No.: ______ _ 
m. Vehicle _License No./State: rt.t .. J 

1 

Acknowledgement of Ff~4jjp{c''"~1"'!M"'''·ccal"~"fihl"'ill"~)'" ____ ""y,-----

n. 
Driver Signature 

c. Site Name: ____________________ _ 

d. Mailing 
Address: 

Phone: 

section-IV · -~SBESTOS. (G9neratoF-cOmjJi9teS.Ei·d, f, -g·: ·operatOtcOiripleteis e) 

a. Operator's* Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in a!! respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I I I II I 
Print I Type Operator's Signature Date 

·me and Address 

. "Responsible Agency: 
g. 0 Friable 0 Non~friable a Both ________ % friable ________ % non~friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



96'+294 
Bridgewater Resources -

15 F'olht:e.alUS Lane 
Bridgewater·, NJ 0880'7 

E3out.h F'lainf.iE·ld 

Contract! L16Y72425 

Gr .. oss 
St.or~ecJ T -a.J-e 

Net 

v-!eight 
Wei qht 
lAce. i qh t. 

96 ~ c;)r?.o ~(H) 1 b 
.37 ' 280 • 1)(1 11:> 
59, tAO. 00 1 b 29. 82 TN 

r"-~------~-

WEIGHMASTER ~'~_::_rl~;;.:~.~~7 1 -. 
0 ..->1~- . ' '-- ~------

: ~hiE:: B 
DATE IN 

--------~~~~rTcciMCCE ICCN -------~--~ 

27 April 2007 1£':58 pm 
DATE OUT TIME OUT 

27 April 201)7 :2:58pm 
VEHICLE - -~ ROLL OFF_.c::-_~ 
f;-,}1;. j i"9·-'"1'17 ~c;:Lt.L...l'=-'"L<:.LL'-,----·-- --'---~-----~-
REFERENCE ORIGIN 

l C14X3~5255 OlJ'f !STATE 

FU HAIL 

__ _c:.De_TYc_· _____.-,-----t:c-:'U'C:NO:.:IT_+----::=:::-:-:-::=---:-::=D:::ESo::C:.::RiccPT_:,:IDe,:N=-------- ---+--'R"'A"-'TEo_-_~--t---"Eoo:cXTENSJON 
29. 82 EP; FEE--HAUL /TRANS /TFi'!JCI< 

TAX TOTAL 

2?. 82 TN sw--corn so 1 L 
:t ~ 00 LD E1•11

/ T ~:;,of]/\W!E])'7 'L FEE 
1 .. 00 LD I"UEL Fifi'tOVI~I;i'( 

_______ _] __ ___] ________________ ~------- ----------'------------''"'l!!ifilj"'~~ !fl'"!i!'l'!l'! 
~ ' ~ 

1HIS LOAD CONTAINS NO 
Hf~ZfiF\DOUt:> L.Jf:-1E:>TE! ! 

;AFETY MEMOS: 
Hard hats MUST be worn. 
High Visibility vests MUST be worri. 
Passengers MUST remain in vehicle at all times. 

TENDERED 

• CHANGE 

~ 
~)I 

SIGHATUHE ______ _b_lj _____________ _ 
CHECK NO. 



,,~,·~·"' 
oi:f.~~A .. , ~·; u;NDF ILL 
530 ~I CI'J!vjp RD 
-,~ll';:f CLli~TCm, DH 

7'.64{?94 
Br· i dgi..~V>hii\ ter· fi:E;s;oLtrces - South Plai.nfiel<J 

1 ~"5 F·o lhernus l_an t.7 

Br- J.dgev.Ja t:1-:::r, NJ 0880? 
C\\ 

'de\, C•.1n t.l- a.c: t. r. L 16 Y'72Lff?5 

<)(> f.;;r·oss vJeight 
StoJ-ed Tare Weight 

Net Weight 
QTY. UNIT 

24·882 

99 , 880 . (H) 

37~280.,00 
-1:;,2 , 600 ., (.H) 

. .,.;_ 
,, 

DESCRIPTION 

\ " 

31 "30 E{4 FEE HAUL /TRANS /:)Tf\UCf( 
8(,1-CO/\JT !30 l J"" .... -"' .. 31 n 30 Ti'J . / 

1 ~ 00 L.D EN\1-.1'!' .1!'.ll~t', AL FEE 
1" 00 L.D FUEL 1:? ·<ovE.RY-FEE 

/ - ·. 

- - _,_ _,, 

·. 

,diS L0!4D CONTP.l I hiS 1\10 
J-·l~iZAF<DOUB t-.Jf~EITE 1 ! 

:>AFETY MEMOS: 

.,, 

'siTEl TICKET 

16 ~ 3!297"1·7 
I GRID 

WEIGHMASTER 

,J AI,IE B 
DATE IN TIME IN 

27 fipr il 1::00'7 l.~ 1: 08 pm 
DATE OUT TIME OUT 

27 i"1pr i 1 200 .. ? <i ~08 pm 
VEHICLE ROLL OFF 

FU4129-587 
REFERENCE ORIGIN 

, 
Clv!X:15E:55 !JUT/STATE 

" RATE EXTENSION TAX TOTAL 

- - --

~ . , 
TENDERED 

-----
CHANGE 

t---- CHECK NO. 
Hard hats MUST be worn. ..--

Hi·· h Visibilit vests MUST be worn. t"" 
~--~ Pa~sengers ~UST remain in vehicle at all times. siGNATURE ___ ,~;// ___ ·--·---~-

·-------·~--·---·----·-~·--·--·~----'- -'~-·~-~-~·-~-~--·-·--·~-~ 



'':/6t+291.y 
Bridgewater Resources -- South Plai11f'ield 

:l :5 F'o 1 he·mu:.-5 Lane 

Contract~ L16Y72425 
f?.(~·8B2 

00 Gnoss WE·inht lb 

\ 

(\'\ 
: \ . . 

'.") 

SITE !TICKET 
':l,...,q,..rL .-. 16 ,.,(::.. / l·b 

I GRID 

WEIGHMASTER 

~~ _ __::B:.._ _________ ~---·-------
oATE IN TIME IN 

27 April 2007 ~:09 pm 
DATE OVT TIME OUT 

27 April 21)07 ':09 pm 
VEHICLE ROLL OFF 

<•.Tit 'I ''<A·-AO"' -~---L----------
REFERENcE ORIGIN 

OUT/STATE 

StoJ-ed Tare Weight 
l,Je i gh t 

11'·•, 620. 00 
38,100~00 

76~520~00 

lb ''"•·. RJ R!·HLHOAD 
l b ' :38 • E!'6 TN 1\ls• t' 

QTY. UNIT DESCRIPTION RATE EXTENSION 

38.26 E?\ 
38 .. 26 TN 

:l • (H) LD 
1 "00 LD 

--------- -----'-----------------·------.. -·-------·---

. .-liS UlciD CONTAINS ND 
HI">ZI'>RDDUG WASTE' ! 

3AFETV MEMOS: 
Hard hats MUST be worn. 
High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. s>G~<ATURE_ 

TAX TOTAL 

TENDERED 

CHANGE 

CHECK NO. 

--~------·----'·-.------~--·------------~----·---.. ,-~,----·-·----·--.·-·.-----~-~--.--~~-~.-,-~-·-,-.-·-----------·-



··><}:gg':.~ :·:~-"',..·,. -----
SITE I TICI<ET I GRID 

OTTf.~WA co LANDFI!.. L. 16 '9"""9'"J/ 9 ... - c:_ / •·} . 

530 N CAI"IF' HD WEIGHMASTER 

···')f'(T CL.. I NTDN, OH ' (;NE E< 
DATE IN TIME IN 

96429l+ 27 r:1pr· i 1 2007 1-j-: 14 pm 
Br i d~~€:~wa t.E!r Rr::.?~sour·r:es ·-·· South P la iJTf iel cJ DATE OUT TIME OUT 

15 F'cJ J ht:Nnus l_ane 2'7 April 2007 L• • 1 LJ pm ' . 
B1- i dgewa tel-,, NJ 08807 >vEHICLE ROLL OFF 

. '·'. RJ51::19--661 
Cont.t-.ac~t ~ L 16 Y'72'<25 \ REFERENCE ORIGIN 

2Lff'Jl:i2 ' Cf"1X3!5E!55 !JUT/STATE .. 

00 GJ-oss Weight. '?B, 680. 00 1 b 
Stoned Tano Weight 

Net Wei rJht 
3'7,560.00 lb RJ TRUCI<--RAJLRDAD TRAILER #661 
61 , 120 .. 00 1 b · 30. 56 Thl 

QTY. UNIT DESCRIPTION RATE EXTENSION TAX TOTAL 

~~0 ~ 5tJ EA FEE·-·Hf~UL /Tf~ANS ;;rR~IOI< 

30 "56 TN £:)i -CDNJ SO_ll. 
1 " 1)(1 LD EI\IV ~ ,., 1\11<!:. \I TAL. FP7 

1 "00 LD FUEL -:c~ ·~~!:>f."~Y FEE 

1 -- -- -

' 

' • ,i!'fli 

' J-1 If:> LCIAD CCli'ITAINE; NO TENDERED 

HAZi4FUlDUt) HASTE! ! 
CHANGt 

SAFETY MEMOS: 
Hard hats MUST be worn. ... CHECK NO. 

' 

High Visibility vests MUST be worn. / 

Passengers MUST remain in vehicle at all times. sJGNI\TURE 

-----------~------------~""-' _, ___ .-:....___·~·---·---------------------



24888 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
J.Ste is asbestos waste, complete Sections I, II, Ill and IV. 

If waste is N.QI asbestos waste, complete only Sections I, II and Ill. 

a. Generator Name ___________________ _ 

c. Address 

b. Generating Location: 

d. Address 

US ENYIR ON !\II Ef\rfJl,L P HOT EGTlON 1\G ENC Y ____ c"'GOO"O"-'H"-:'N""'E-""L l.,__.-·"""D"'-U""f.lllhL.!.!.l E'-'-'. Ruf',,t"-'-J F_.,' E,_,_,R"--F""UN""f"'-'J . 
e. Phone No.: 180 GORQPN nR!VF, !)TF iQ) f Phone No.: ___ 3,_'1:)..• ';~_)_;:f-:ul,fl">..,!w\fuil.t..! ..;r-.~.·r..~-Hp;\I:_;Bt;•.t.,! -11\/ct[J..·l _____ _ 

If owner of ttJii:)(6"Jl~~gpfo11i~ gjmrom the generator provide: SOLrfll p l.J\J N F 1 ELI), j\jj {) !080 
g. Gi6"'3~1lfll)ff&Waste Waste Code 908 754 B@[{l(o/ol#) Shipped In: 

1. ___ Rail Contains 

2. 
3. 
4. CONfAM!NATED SOIL & DEBRIS L16 Y7 2425 

Weight 2:J (. 2 
(Tons) ·z.(; .oo 

sed_l«irl-n ~:~: ;;1~i\i:1Ht,:i~~i.~~fE)t_f:~1~~1fT.BANSePRJ:E_ R··-(Ge·n-erat5tton1PI~t~S'liia?rtra:HSPOn¥t~l::CoHiPI~tecre;·g't~Jfan~ptff8t:J.r ·C6fuPJ9i~1F~ffi)1~\~i~(ri(J~~:~;~~:~~~k3D%:!.'""\'t}~;:~;/n.\.w·.-: 
~ -- --TRANSPORTER I ~'f'RANSPORTER~ff -- - --

a. Name: __________________________________________ __ 

b. Address:· ---':'l\.~\li~~~~;~~X'l"f'!J~:f~~::.11f:f;~1-'"'~:tiJfr>,_·.f~f'7;f,:7~:.-.'-'----"'-"--'-~---'-'-'-----,----,--,--,-----c 
j"IY :l"'~f·'r•.r•, :~·:. '\ ''},...' "'.·•~•···- •-• 

Driver Signature 
loltlllo /oi'Tf 

hipment Data 

I $<fdfknj'lli:; 

a. Site Name 
b. Mamn9 _ _,n..L· -""rl""··,u,'\1..,_.1\1~;1\.':· ,.,ce'-·(+>)j""!N_,._~.,_.ry.._·_.t"'-A,_l\"W"":>f_.'·I"'"L""L~---

Address: _f:;;:'"'3"0~c·~·~h!!li>;;)t+fJ,.,_.';.:(.;c'l:+l->.i~:A~ . .,._l\\!l,~c+P:c.·;_J;"•,.,~~i"Jl"''"-n'-';::er: ----------
Phone: nr\C·~r /·q l'fQ"'tr.,)\1 rv t A ··.f1l t:~~~ 

1 Q r"l. I·"-~'- t"'!;l-. .......,;, ... , ...... ,, • • ,,J·:•·•..In:- . 

f. 
Name of Authorized Agent Signature 

.,, : 
1·. 

a. Operator's .. Name: 
c. Operator's~ Address: 

d. Special Handling Instructions and additional information: 

h. Name: ______________________ ~--------~~~--~ 
i. Addre9s: ... , J~~;;;r;c_f)L~.A~<,)UT!-:IEH!\1 !'~A!Lfl()}\r:·" 

·.. 1 .'! G .:rnJ~1iNKttN··.·. 
j. Driver Name ffitl.e: <n{J/\~~{;i~'~:E;·I·.\f.fi;!c_"~,k';fto~t ... ·llLft 
k. Phone N~.: -----'----"'-'-"'-' ·Hu " ______ _ 
m.Vehicle License No./State: f\J}l'\' 
Acknowl~dgeme'ht of F{~.M;)lt!.::-i\f::-.rMa:=_-j::ciii::c.l~c',i$\'::'.}::.:.c'------::-}\:clf-::ll-, ----

n. I NVAI / I I 
Driver Signature Shipment Date 

c. Site Name: ______________________ _ 

d. Mailing 

Address: 
Phone: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are In all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I II I II 
Print /Type Operator's Signature Date 

t. ...tme and Address 
of Responsible Agency: 

g. 0 Friable 0 Non-friable 0 Both -''-:o·~· -=----% friable ---------% non-friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both·. 



24889 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
,ste is asbestos waste, complete Sections 1, II, Ill and IV. 

11 y'/aste is MQI asbestos waste, only Sections I. II and I II. 

If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1. 
2. 

3. 

4. 

(''C'Nl-A'III"" ~-]-.--[') <'('II ,. \'" FR''I("' .... } rm I'IJ·~ c _ '") . ..J. _ .... ~ d .. .:.,~,;r\_ ,:) 

·•'·-·- ', ... 

Waste Code Qty (%/#) Shipped In: 

t·fG Y7 2425 --l)l-( _Rail Containe 

___ Rail Gondola 

___ Truck 

5. ----------,----,---,---,----,-----,---,---,----,----,------,---,,-:--:-:-=----:---:-----:-_J Other 
Generator's certification; 1 hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable stato law, ----
has been properly described, classified and packaged, and Is In proper condition lor transportation according to applicable regulations: AND, If the waste Is 

Weight 2oT$ a treatment residue of a previously restricted hazardous waste subject to the Land Disposal I certify and warrant that the waste has been treat· 
ed In accordance with the requirements o 40 CF: Part 268 and Is no defined by 40 CFR Part 261, 

I 

'· 

g. 

a. Site Name !)J(l NOHiH CAM F' fW/\0 
b. Mailing_--'-'P-"0"-'. l,_,:{'-'T_t,";""L"'ii'-'\1"'-T-'O"''l\i'-'·~-_,(,u)fu-f-"'4'-"3"''!"'.~"';}"-·· ____ _ 

f. 

Address: _,.l,.L.;.i.:c9L>;JI>c:'';:; • .,;l..;-4:;:..{,.;.;.rL7' _____________ _ 

Phone: 

Name of Authorized Agent 

Sectlon"IV:oS;• :Y. ·,·,··· ·• 

a. Operator's* Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

(Tons)1.3-;'iJ. 

h:-Name:-

i. Address: -----tff~-f~-t):f':";;fJ'\f4·t-:~:+f!f<i{:tf-.::·-, -\',f/'rl''\.-,:f'?~-,tHf-t.}-~-~7:;?'-------

m.Vehic!e License No./State: ----------c:'-''..lL/,_l\_,__ ___ _ 
Acknowledgement of Receipt of Materials. 

n. I I I I I I I 
Driver Signature Shipment Dale 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

b. Operator's* Phone No.: __________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in aU respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operalor's Name & Title:: I I I I I I I 
Print/ Type Operator's Signature Date 

ne and Address 

of Responsible Agency: 
g. 0 Friable 0 Non·friable 0 Both ________ % friable ________ %non-triable 

·operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



~· Waste Solutions Group 
24890 

NONMHAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

e. Phone No.:---------------------
If owner of the generating facility differs from the generator provide: 

g. ~"'~''"'""''- • • """~'' f,mas!-. ''Of 1 " !"!P' q ,,,. ,,.,_.....,.PJ"Iiilim .9 .•r· ..... 9 ... > ... ... <~- - .... ,;, .... > 

b. Generating Location~:~(')! fTLf ~jl AHVFICI n 1\1 l 070C!tj 
,,., ,_ • .,_. > 1 f I >-> U1 _,, ,,_,,,,,,,_.] > ~<.t <.JI 1 ~~~•''-' 

d. Address 

I. Phone No.: ------------------------

Qty (%/#) 

1. 

2. 

3. 
4. 

s~i(>ped In: 
___ Rail Contalne 

H/\IL C:lOI\!DOLI\ ~)': __ 1};::)_)_2( ~ ~\j-~_ ------· !(Rail Gondola 

___ Truck 

5. ----,--,--,.,---,-~-,-,-,--:-:--:-:--:---:---,--,-,-,-,-:::-=-:-:-:::-:----::-:-:-~ _______ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classl1led and packaged, and Is In proper condition lor transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subfect to the Land Disposal i I certify and warrant that the waste has been treat-
ed In with the I of 40 Part 268 and Is no I a fi'Siardous by 40 CFR Part 261. 

h.-Name: _.::.:_..c:.:.._jdililffi~:I:::;:.-JhllL:~llii:.L ____ ..:__ 
i. Address: _________ ...)l!J'.i'!\..... ________ ___ 

1\1.1'.-lt. 
l Z.d \ 

j. Driver Name !Tille: (Print /Type) ----------f,~\h.:.tY'/1,.\----
k. Phone No.: _________ !. Truck No.: 

m.Vehicle License No./State; ----------------

lol~l tl d olj-
t.PtNurnJ.itpment Date 

Acknowledgement of Receipt of Materials. 

n. II I I II I 
Shipment Date Driver Signature 

PC' R· "f l:i '1'\'"f'(')•,,. f)!.;f !..'',1!.~· ... , . ,] ·~ ...... ,-~ .. ~_r~~ ~..... I .... ___ J,_,t. 
a. Site Name 
b. Mailing __ ,..:l..:1...:H:.....:b:::.~::::.{c::!'J....::;I~..::)'-rl!=-'·c.{ ______________ _ 

c. Site Name: _____________________ _ 

f. 

Address:-----------------------
Phone: 

Signature 

d. Mailing 

Address: 

Phone: -----------------------------------------

a. Operator's" Name: b. Operator's* Phone No.:-------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that !he contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I I I I I I 
Print/ Type Operator's Signature Date 

me and Address 

of Responsible Agency: 
g. 0 Friable 0 Non·friable 0 Both ________ % friable ________ % non~friable 

'"Operator refers to the company which owns, operates, controls, or supeiVises the facility baing demolished or renovated, or demolition or renovalion operation, or both. 



24891 
Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
1ste is asbestos waste, complete Sections I, II, Ill and IV. 

11 waste is only Sections I, II and Ill. 

a. Geherator 

c. Address 

If owner of the generating facility differs from the generator provide: 

g. 

1. 

2. 

3. 

4. 

5. 

Description of Waste 

c. Driver Naf1'je mtle/· !~inii.TypeJ,----------------dff·j't 1 H { l J~~:> ?ne No.: .. •· 1 · -~ _,f __ ,_,. e. True!< No.: 

1. • ..lhicle License No./State: ----------------

Acknowledgement of Receipt of Materials. 

g. 
Driver Signa!Ura 

lQL~IJioloiil 
h1pment Date 

a. Site Name!'i30 NORTH Cl1.1\IIP. HOMl 
b. Mailing PORT C:UNl0!\1 Dfi A.':V!')'? 

' 

f. 

Address: II. i 9 (3'~5 ~t"~f~7 
Phone: 

a. Operator's* Name: 

c. Operator's* Address: 

Signature 

d. Special Handling Instructions and additional information: 

Waste Code Qty (%/#) Shipped In: 

Weight '/.t.7 T. G'.i 
(Tons) 2 J.- 1/ 

j. Driver Name !Title: (Prini/Type}_:-c=-::'-Cj\"!J,__JO_,_\ ____ -,--_____ _ 
k. Phone No.: ~r;4Jl HH~--) f~{)()m Truck No.: j\f§.!~ 

m.Vehicle License No./State: -----------t;'\!,:f.-',"1_,-,------
Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I I I I I I I 
Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents olthis consignment are luUy and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in aU respects in proper condition for transport by highway according to applicable International and government regulations. 

e. Operator's Name & Title:: I I II II I 
Prinr I Type Operator's Signature Dale 

I. .1e and Address 

of Responsible Agency: 
g. 0 Friable 0 Non-friable Cl Both ________ % friable ________ % non-friable 

~operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



:~f'.4f~, ... 
a. /_;__~ 

OTTi\I,JA CO L!'11,1DF ILL 
~530 ~I C1'1Mf0 HD 
PORT CLINTON, OH 

'SITE !TICKET I GRID 

16 ;329'?2l+ . 
·~~-----~W~EI~GH~MLA~ST~ER~ 

:ANE B 
DATE IN 1 TIME IN 

27 April 2007 1~31 pm 
Bridgewater ResotJrces - South Plainfi_eld 

15 F'olhem-Llf.-5 L.:::\ll~?!l 

Bridgewater, NJ 0880'7 

foATEOur I TIME our 
c~'l A pi- i 1 E:c:~<."-)cc0_:_7 ____ ---4lf-=~'='3=-' ::cl. ____cP.::m:__ ________ __ 

VEHICLE I ROLL OFF 

lr~:rr., 'l i'"i--!SB'~ 
Contract' L16Y72425 REFERENCE ORIGIN 

[J.JX'?ci18 

1i2,240~00 lb GJ-oss Weight 
Stored Tare Weigl1t 37,280.00 lb RJ RAIL 

Net Weight-. - '74, 960. nn 'I b 87 ,1+8 TN - " - " 

QTY, UNIT DESCRIPTION RATE ~XTENSION 

37 • .Y-8 EA FEE -HAUL /TF:ANS /TH!JCK 
3'7 •. 48 TN BV.J--CIJI sr IL 

:l ~ 00 LD ENVIRO~I .NTAL F''EE 
1 ~ 00 L.D FUEL f~E-l~~c IETN FEE 

--·-----

dH> LOt~D CONT r:>, I 1\Jb NO 
Hf-\Zf.\HDCIUS ,,J;'-\STE I -1 

~AFETY MEMOS: 
Hard hats MUST be worn. 

OUT/STATE 

TAX 

Hi h Visibility vests MUST be worn. ,-----g 
Passengers MUST remain in vehicle at all times. SIGNATURE~J-~------------

TOTAL 

- --- ----

. 
TENDERED 

CHANGE 

CHECK NO. 



' ' 
··,;,,~j ~ 
<t ....... ·'-.. !Y'.'~ 

;:.:;_.,_ --
OTT(\l~i-1 CD 
c:.~:JO N C!•I•IP 

U-\NDFILL. 
FD 

HT CL. I III'TON, OH 

'f6Lf29't 

,;;. ., ·:,_ 
.t 
·' 

Be j_ d~Jf3Wd. t.E:;r l:~esotlrces -- Soc~t-h Plainfield 
15 Po .l hr-2rnus L.-3ne 
Br i dgewa t.e•· ,, I\IJ 0{:1807 \\\ ' 

-\· 
ContT act:::; L.16 Y'72"•·25 \u 

c!Lf8fJ9 

Gl-l"JSS \.leigh t l-06 !l5El0. 00 lb 
Stol-·-ed Ta.1-e W•:eight 38,100.00 lb 

Net Weight 68,48(>,()0 .lb 3L{ D F21+ TN 
QTY. UNIT DESCRIPTION 

3'+ ~ 2iJ· EA FEE -+li'lUL./TH;o!IIS /TRUCV 
31+" (.~i.~ TN Si>J--CONT ~1011. 

1 ,00 L.:O EN\1 I ROI1ll'1 ·'I'' . i'JL. FEE 
1 at)() L.D FUEL F·Er' \ -y·"" iERY FEE 

..,___ 
' ' -

(' ... :--
"' i\"~} 

''\) 
•--,...> 

THIEl UJ?lD CDNT(.;J.NS j\J(J 

H~\Zi4FWDUS l~e'\:3TE! ! 

:>AFETY MEMOS: 
Hard hats MUST be worn. 

· High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle a! all times. siGNATURE 

SITE I TICKET 

!.S 32'?721 
WEIGHMASTER 

J A~ll;: B 
DATE IN 

----r=::-::C' _____ _ 
TIME IN 

'~'7 

"'' April f-.!0 0'7 1:19pm 
DATE OUT TIME OUT 

27 i-'lrw i 1 "-' r:. 007 1: 1!7• pm 
VEHICLE ROLL OFF 

R.J41.36-602 
REFERENCE ORIGIN 

CJJX9918 OUT /STi~IE 

RJ RAILF\OP1D 

RATE EXTENSION TAX TOTAL 

- . --- - - -~ 

. 
• m 

TENDERED 

r--------cHANGE 

L CHECKNO. 

• 
-•-·---'---·---·---·--·-·---·-· ·--·--.--c--·-·-·----·---·---·· 



.. :·· ;,....---·· -.. ~ ~ 

!I>' . .. , 
I TICKET - I GRID---_-~ ' SITE 

OTTAWA co lJ;NDFIL.L 16 329720 
530 1\1 C(-)jvjp FW WEIGHMASTER 

~'')F(f cL nn oN , Of.-1 _ ?~NE B 
~c ___ 

DATE IN . 

'16it294 E7 (-\pd 1 2007 
Br~ i dg ~=wa t·.f=r Re~:soul-ces .. Eiod-:t.:h Pla.i.nf i el.d DATE OUT 

:1. ~:5 F'o J. hemusi L.an{::~ 1~7 Apr· i l [~007 

Bl- idqev-.~atel-, 1\i.J 0Bf307 0. \ VEHICLE 

' ' ~ T t;-:1 :11 -5"'7 
Con tr·ac t.:; L16Y72"-1·25 \ REFERENCE ORIGIN 

2LJ·B89 r .J.JX9918 

9'7,460~00 lb Gr-c1s-s Weight 
Stored Tare Weight 38,,080.00 lb RJ RAIL 

Net W"'ight - ,• - '59,3Bn,on lb 29 69 TN . - . 
QTY. UNIT DESCRIPTION RATE EXTENSION 

29 ~ 6-9 EA FEE --HAUL .. /THANS ITR·UGV 
1.~<;;" 69" TN fJI.,J-~CO"IT ~30I ·-

1 .. oo L.D ENV I FWf\ r ··~b. TAL FEE 
1 .00 LD FUEL f~EC .. 'ERY FEE 

~.., ... 

• .. :--
., 

. - - - .. - - - - - - - - -- - --,, 

' .. 
'•· 

1 

-· 
__ L_ ____ 

. .-liS LO{m CONTI~ I 1'1~> f\1(] 
~---J,tt;;-~?)!:i:DUUS t~.JAF1TE! j 

:iAFETY MEMOS: 
Hard hats MUST be worn. 
High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. srGNATURE _ _jJ]l/l~ 
. . 

TIME IN 

" 18 pm 
TIME OUT 

:10 pm 
ROLL OFF 

DUT /STI-\TE 

TAX TOTAL 

- -

·, 

TE.NDERED 

1-----
CHANGE 

CHECK NO. 

------·----------';--.---~~----- ---~--~------,.--~----~--------,----------.. ---,----·--,~-,--.~-:~-------------·-,--~---------



24997 \ 
Waste Solutions Group ________.) 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFES 
1.ste Is asbestos waste, complete Sections L II, Ill and IV . 
.:~.ste is NOT asbestos waste, complete only Sections I, 1l and IlL 

Sectron·(·--_ r~,--. (:'·:_:' GENERATOR (Generator c6mplet8fh!ilt 'Cif.Siildlon 1)~·::: ·:··/'·Xc."' ~ ",·'-:. -~~,_--"r,_;:.!~'hl_;;t~-~h.~.~?.:.-~~~)ii.:-··-.- :,~-~- -·.- -~-, ·_;: ._ · 

a. Generator Name U.S a,l\1 .. }lpre:c:trtJ .·I':GQ....\Oi b. Generating Location: C..Oi2Nl::.I..L -t ·BILl Ee-. 'S UP02Pif 

c.Adde1~~~7-~D~* 8 )\TEe I 07 d.Ad;;1 £~3~~&~,\}~=zDBO 
e. Phone No.: I c)- s ~0~ f. Phone No.:O ~== )S''8' 

If owner of the generating facility differs from the generator provide: 

g. Description of Waste Waste Code Qty (%/#) 

1. C..DN~l"-11\TED &•L +~1~ U(o '/7 2..lf25 
2. 

Shipped In: 
______ Rail Containe 

----$..-Rail Gondola 

______ Truck !: eA-IL GON D:tA ~ ·j?17JX75"'2 /C 
5·--------------~--~----~~~~=:~~~~~~~==~~==============~------_j ______ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, class/lied and packaged, and Is In proper condition for transportation according to applicable reguiallons: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subJect to the Land Disposal Restrictions, I c J and warrant that the waste has been treat· 7_,1> y: [-, 

Weight ed In fc~ordance with the requirements of 40 CFR Part 268 and Is no io er a haza~dous waste d 0 CFR Part 261. 

I\) I tbu:f ,_5 ite<2JV\.4,._) (Tons) 2 I -1 7-

TRANSPO.RTER I 
a. Name: . ~D~ I~ ··. · ···· · 
b. Address: C E.\.J32 G 7 25>Jll.B \"5 

(..J\1 ( Al >..12 B 1'-G I DJ\C'.Efd: 
c. Driver Na~e !Title: [Print/Type) ~ _ C~a/tf Gw / J l"-~· 
-· ~']one No: ~(o-1 18 -6~k No.: I.. J l.] 

hicle License No./State: ').. !l K 'iZ4 v ,.; r 
Ackr.towledgement of Recei't of aJqrials. 
g. . . ',/_ ,JL.-.,. 

Driver Signature 

a. Site Name OTT M.P. Co \)1'-l"Tj I.Ai~PI Lt-
b. Mailing 5 ::ZO N CA0l\ P 12-:\':::::. , 

Address: pet' c.u~cJfy ::-J.\ '-t3-FS2-
Phone: ___l '1-li>,~-~ ?:L "-

a. Operator's* Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

j. Driver Name !Title: {Print/Type) :-:;N:::-'c:'::'------------.~---------
k. Phone No.: SLID 'J '¢!:2-{.,t:bOI. Truck No.: 0/A 
m. Vehicle License No./State: __c_N"--(,A_,__ ____________________ __ 
Acknowledgement of Receipt of Materials. 

Driver Signature 
IIIIIJJ 

Shipment Date 

n. 

c. Site Name: __________________________________ _ 

d. Mailing ------------------------------------
Address: 

Phone: ---------------------------------------

b. Operator's* Phone No.:------------------------------------

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fuf!y and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are In an respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I II I I I 
Print/Type Operator's Signature Date 

ne and Address 

u1 Responsible Agency: 
g. 0 Friable 0 Non-friable 0 Both ______________ % friable -------------- % non-friable 

"Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



f. 

24998 
Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
'ste is asbestos waste, complete Sections J, II, Ill and IV . 
..1ste is NOT asbestos waste, complete only Sections I, II and HI. 

SectiOn I · · - GENERATOR (Generator completes ·an of Section i) 

a. Generator Name \AS ENV. P12..crn:;:C.."T•t>N N~V-j b. Genera~ Location: '3o':S 111\mVL.:f OW 6-.V · 
c. Address \Bo 6cg.l:::o.oN DP-. :SU1'TG<I 0"2_ d. Address Cof2.JJr-1f. D ,p., ly£?. .5.lpt$A lN.!) 51 

~Tl:H-.:.,PA 1'13'!-l S:,rT~ PLA-·1 ~c:l~ mosa 
e. Phone No.: la I 0·- f-.."')1-\.- '61 pOle f. Phone No.~ D3 -~~ ; 

If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1. 

2. 

3. 

Waste Code Qty (%/#) Shipped In: 
____ Rail Containe 

i- Rail Gondola 

4. \2A,- \ L.. b~ -~ . __ Truck 

5. -----------~:::~:_:0:.<::::::::~~==~~_::.=========-----__j ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state Jaw, 
has been properly described, classified and packaged, and Is In proper condllfon for transportation according to a pllcable regulations: AND, II the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, I ce y d warrant !hat the waste has been treat-
ed In accordance with the requirements of 40 CFR Part 268 and Is no longer hazar@us waste as · e b CFR Part 261. 

Gen~Jt~r~~u\;)o~d Age~~ SiQnat 

Sectioii·iJ< , ··. · '~ .,,_ 

--,b~-< 
Weight <- I· """' 

c. Site Name: _____________________ _ 

Name of Authorized Agent 

Sectlcin.IV ·'-' · ::' · ., 

d. Mailing 

Address: 

Phone: 

a. Operator's~o- Name: b. Operator's' Phone No.: ________________ _ 

c. Operator's .. Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that lhe contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I I II I I 
Print /Type Operator's Signature Date 

tme and Address 

.A Responsible Agency: 

g. CJ Friable 0 Non·friable 0 Both ________ % friable ________ % non·frlable 

~operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



f. 

24999 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
;;te is asbestos waste, complete Sections I, II, Ill and IV . 

.~ste Is N.QI asbestos waste, complete only Sections!, II and Ill. 

SeCtion 1 .~-c. - ,i_.: __ . · .-GENERATOR' (G9ri9r2tor-60mpletes·au of sectton·1)· ·. , -;. : .. -- . - ·c:.:·: :· .. o..;,,< - .,._ · 

a. Generator Name M:i. e:tJ'(, PiZ.ClltCfiDtJ ~-;e;J:.,lq--{ b. Generating Location: CcQ.N8J - ,\'Y,.!p,\Lld?~ 6 ~~ 
c. Address I '0 6-c:a...D")N .DQ S,. lIT!-- l 0 <....: d. Address 6o3 ·ti81"1\1\."TI'-\\, ~ P.::L\} {\. 
~w ~ ~ct~'-1~ ,._n~~Ngg~a-~~ o/u80 

e. Phone ~Jf E:)C:\::0= a 0 to ·. f. Phone No.: _ 'K I _- _ ' 
If owner of the generating facility differs from the generator provide: 

g. Description of Waste Waste Code Qty (%/#) Shipped In: 

1. 
2. 

3. 

____ Rail Containe 

~ail Gondola 

___ Truck 
4

· eJ.-\L 6~ -:cl. 'Jp2 
5. -------------:-..:::...--''----,...,--...,--,-,---=.---1-=-c-:-i~'::-:::L-L-.==...,L.I<'---' ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazSrdous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for tr,ansportatlon according to applicable regulations: AND, if the waste Is 
a treatment residue of a previously restricted hazardous waste subject to tile Land DlsPqsal R rlcllons, I certify and warrant that the waste has been treat· 
edzyccordance wfth the requirements of 40 CFR Part 268 and I o lon'§E!r a hazar ·.. teas defined by 40 CFR Part 261. 

i U.Jc~ 'E:. ~ "- loiJI 11 tl t>hl 
Generator Authorized Agent Name ig ature . ··.. l_; .. shfpnient Date 

-v'T• 
Weight 

(Tons) -:J.j. ~ 

I I I I I I I 

Sectlon.JV 

Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

a. Operator's* Name: b. Operator's' Phone No.:-----------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in aU respects in proper condition for transport by highway according to applicable in1ernational and government regulations. 

e. Opemtor's Name & Title:: I II I I II 
Print /Type Operator's Signature Date 

le and Address 

or Responsible Agency: 
g. 0 Friable 0 Non-friable 0 Both ________ % friable --------% non-friable 

~operator refers to the company which owns, operates. controls, or supervises fhe facility being demolished or renovated, or demolition or renovation operation, or both. 



25000 
Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
.ste is asbestos waste, complete Sections I, II, Ill and IV. 

u waste is N.QI asbestos waste, complete only Sections !, II and Jll. 

SectiOri·i ·' 

g. Description of Waste 

1
· CCNTI\ro\Wf\T~ 5:>\L 1- ~<::::. 

Waste Code Qty (%/#) Shipped In: 
___ Rail Containe 

2. __ -;. __ Rail Gondola 
3. 
4

. e.t\1. L. boNDBI.k .tp. 
5. ---------------'-'.-----"'====>-.c_ ___________ _j ___ Other 
Generator's certification; 1 hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any app/Jcab/e state law, 

___ Truck 

has been properly described, classified and packaged, and is in proper condition for transportation according to applicable regula!lons: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, I certify and warrant that the waste has been treat-
ed In accordance with the requirements of 40 CFR Part 268 and Is no onger....gJ]_azardous waste as define 40 CFR Part 261. 

Ntt:. oLE . SH@PtJI . · 
Weight g&' ¥!§ 
(Tons) J..(l, {..Cf 

Generator Authorized Agent Name · a re Shipment Date 
sectJO:tf II' -. ---- ~·.' A~-"' ,._ =·~\=:·· , ,.:;:;t~;:~_:I._:t RANSFIQ ijTE R' {GEnieiritPt 'C6lTIP/6f~S' a::tf/.Tr~'hSPOifSf t COffiPiet~d_ ·"6'-Q~\':TfflrlSPOrtEif..u: ~OiliPiS)'eC(H~Jlj,~-·~;1:\~~{;~t:~;\~; ,,,,_.,;: :, :r:.~~w<1=,;:;:f:::.{~:;i;f, \i_~ .. 

c. Driver Name 

pne No.: -<.L.."L'---'---'-"-..C-7" 
1. dhic!e License No./State: JLL,t;,&:>«~~<e_ _ __,c___.,;,:z..-:~~?:?:.::. m.Vehicle License No./State: -Polf-''-L _____________ _ 

Acknowledgement of Receipt of Materials. 

g. ldJirltV l!9lll 
Acknowledgement of Receipt of. Materials. 

n. I I I I I I I 
Driver Signature Shipment Date 

f. 
Name of Authorized Agent 

·Section llf.Yc 

a. Operator's'" Name: 

c. Operator's" Address: 

d. Special Handling Instructions and additional information: 

Driver Signature Shipment Date 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone: 

',; 

b. Operator's' Phone No.:-----------------

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway accord'1ng to applicable international and government regulations. 

I 

e. Operator's Name & Title:: I II I II I 
Print/ Type Operator's Signature Date 

he and Address 

of Responsible Agency: 
1. 0 Friable Q Non-friable Q Both ________ % friable --------% non-friable 

erator refers to the company which owns, operates, controls, or supervises the facility being demollshed or renovated, or demolition or renovation operation, or both. 



OTTAWA CO LANDFILL 
530 N C!">I"IP PD 
·c·OPT CL l NTIJN, OH 

'7 t.~l t:,. 2 9 {+ 
81- idq~;;;~'rJf.:l.t.E•r R(?sour-t:0"?s:; -- South F'Jatn·f.i.&:lt:1 

1.5 Polhemus Lane 
BJ-idgewater, NJ 08807 

Contract~ L16Y72425 

116 ~ 21.+0-" 00 1 b 

E-- I TI~:I''~Q''/' '[ (' I GRID 
!___L '~ -1~ , -'---"' _::-:_' ------'-· --·--

WEIGHMASTER 

- IE' R 
~~~------------,-:cTiccMC'"E ,·ccN-------

27 -~:>f:>r i 1 2(>_(::.:"7:.:_ _ ___:1:.:'+-=-: ~-'-·_c9___r:Pc:.m:: _________ _ 
DATE OUT TIME OUT 

2 '? r4p 1- i 1 --=e:.:. C'-J c:..' ·_:_7 ---+"=-=! "'~ -..:.'•-'9-"l::.:>m::.. _______ _ 
VEHICLE ROLL OFF 

FU'51 :3'i'--f,61 
REFERENCE ORIGIN 

OUT /ST I'>TE 

00. Gr·os!~i lnJeiq-ht 
Stored Tare Weight 37, 560. 00 1 b R.J THIJCI< --F<A l LROAD THAI LER '14661 

Net We '1 <Jh t - ... 78 ~Sen on l b 'N 34 Tl~ , - -. .. ~ " 
QTY. UNIT DESCRIPTION RATE EXTENSION TAX TOTAL 

39.34 EA FEE -+lf'1UL /TF<AN13 /TI~-UCK 
39 .. 34 TN Si.-1---COhiT SCI''L 

:l • !)(! LD EN\1 I R 1 ~ '1E \I TAL. FEE 
:1. ,.00 LD FUEL RF _; lVI~:}~~y FEE 

,\ - - - -- - --- - -- -----

f 
\ ·----- ----- ·-

• 

.diS UJf<D CONTA1Ni3 ND TENDERED 

HAZiO.Fi:DOLn:i hlf.\GTE ! I 

CHANG!': 

)AFETY MEMOS: ---
Hard hats MUST be worn. CHECK NO. 

? 

High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. SIGNATURE _______ j2 ( r 



OTT l'i~Jf-l .co l..i~I\IDF I L.L 
'~30 N C~\i'IF' F.:D 

SITE TICKET I GRID 

16 329706 ____ _j__ -----

JFiT CL. I /\I TON,, DH 

7'6<1·29lf 
Bridgewater Resources - South_ Pla~1field DATE OUT 

1 !:, Po 1hl=:mu.~"5 Lani::-
Br· i d£1!?"'"'- te•-, 1\U Of3807 

98,, 120.00 lb G1·oss ~)eight 

Stored T•re Weight 
1\JPt Weight 

::38' 080. 00 1 b I I R.J F<A 1 L 
60 c>t:t-n oo 1 b ao 02 TN ·- •' - '' ' - -- . ,.,. - \' 

QTY. UNIT DESCRIPTION r~._ RATE 

210 .. 02 EA F· EE -HAUL /TRANS /TRUGf<: \ 
30 .. or.! TN sw .. coNT '" ;:;> L 

:l .. 00 L.D EN\i I F:"fJN1 .. hiTP1L FEE 
1.00 LD FUEL Fl: -~c J\/ERY FEE 

-· 

- - -

' 

~-

WEIGHMASTER 

EXTENSION 

------......~,. __ ----------------- -----------· 
I 

TI-llS LO?iD CUNTf-\I NS NO 
HrlZAF:DOUS ~Ji\~iTE! l 

)AFETY MEMOS: 
Hard hats MUST be worn. 
High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. SlGl<ATURE__ll11Lp 

'-

TAX 

--

TOTAL 

- - -

- " 

TENDERED 

CHANGE 

CHECK NO. 

·----------~----------;,-~------ ---~------~-~---~--~---.-~------------·-------~·-0-,~-- -~---------



"\.• -~ 

rj)-.'"M:;.:.it-.,# . .j ., 

l5lTTAirJA Cf.J Uii'IDF ILL 
5;30 1\1 CAI'IP RD 

siTe TnGKET I GRID 

1 f. ,.~ ... , \:9 '"!D '"7 
__ -l ~~~·~-~----------~-------------------

WEIGHMASTER 

-·fiFlT CL INTDN, DH 

<JJ61.+291+ 
Bridgewater Resources South Plainfield 

15 F'olhemus Lane 
Bridgewater, NJ 08807 

Contract: L16Y72425 
\ -

00 Gl-oss Wteight. 113 !' 91:)0. (H) l b 

\ 

DATE IN 

2? Apl- i 1 2007 
DATE OUT 

27 ?-1p ~- i 1 c.::oo? 
VEHICLE 

FU2362-'5B6 
REFERENCE ORIGIN 

TCf"iX35t..?.70 

Sterad Tare Weight 37,560~00 

76~420 ... ()() 
lb R&J TRL 5B6 I RAIL 

Net V.Jei ght .. .... "' - - ' " ~· ..,. lb '88 Pi Tl~ 
QTY. ' UNIT DESCRIPTION \, RATE EXTENSION 

38,.21 EA F 1~E -Hf~UL /TRANS /TRUCK 
38.21 TN SloJ .. -COPH SOIL.. 

1 ,1)0 LD ~:~~~~p~:~~~~~}~~;~ FEE 
1 ~ 00 LD FEE 

' - --- ---- - -- '''' '' - - - -- --

' 

I H If.> LOAD CO!'.!Tl-i I hl1l b/0 
HAZi'1HDDIJfo hl{-lSTE! ! 

:;A.FIETY MEMOS: 
Hard hats MUST be worn. 
Hi h Visibilit vests MUST be worn. 

TIME IN 

1E:37 pm 
TIME OUT"-----------

'12:37 pm 
ROLL OFF 

OUT/STATE 

TAX TOTAL 

---

- ' 

TENDERED 

CHANGE 

---------
CHECI{ NO. 

-----... · g y ' L,Ji 
Passengers MUST remain in vehicle at all tim~·s. siGNATURE __ ~---------

·----•--~--------·--·-----·------•---·-- --•---- --·---e--.. 



f. 

( ~ ~__, Waste Solutions Group -------
,v;!NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

wte is asbestos was1e, complete Sections I, II, Ill and IV . 
.:tste is .MQI asbestos waste, complete only Sections I, II and Ill. 

SeCtlo h t : ::~·~,· ,-:-· -.- -··,_, -;;:-:~( :}/\( :~/,);:·r~,~.p}·T;, ~~,t::_;,;, ~-: ?1;:~~:{>,/::;_~·,<--~EN Ei=tA.TO R .. (GS_ii~faiOr c.9m -: l~leK~W9t s~CtiQ0-~1 

a. Generator Name l JS ENVI HONM Fhri"i'tl .. PHOTECT!ON N::iff'ly~:efating Location: CCJt·{i\!t:LL ·UU?JiLlLi·\ ;':5Ui·· ~- ... t"' 
c. Address ·j r~n CH">fiDCif;,iJ')f.{ l\/F tXTt~ ·j f);! d. Address J33l-1Ai\nit.""l{.fi\f HLVU. 

EXr<:YN;·· PA ·t it.::Y.~! ·t YJ\JTH PJ l\11\iFiFL D. l\!.J DIOBO 

e. ~::n9e~:;\he geni-~tfJ~qJiJihJ.Mh¥~Iro.m the ge~erator provide: 

g. Description of Waste Waste Code 

1. 
2. 

3. 
4. 

CONT/\Ml!\11\TED tKm. {1, DEBFW3 1.16 Y7 2425 

Oty (%/#) Shipped In: 
____ 'J(il Containe1 

___ Rail Gondola 

5. ----,-,~-;--:-~-:--:-:--:---:--:-:--:-:---:--:--:----:---:--::--:---:-=-=:--=:----:-:--~ ___ Other 
Generator's certification; 1 hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, I certify and warrant that the waste has been treat· 
ea 'i1fccordance with the requirements of 40 CFR Part 268 and I~ no I ger ~zardous w L eflned by 40 CFR Part 261. 

N\Cn. E ~~ ldl.\1 U~oljj. 
Generator Authoriz~ame "" Shipment Date 

Weight Zo T. CE 
(Tons) .;;J, f' 15· 

c. Site Name: ____________________ _ 

d. Mailing 

Address: ----+..,..,;--AF*!T-'CA;Oi'i''-------------
Phone: 4 i il G3D ;;c:)ul 

Address: 
Phone: 

Name of Authorized Agent 

_ sectiOff_IV;?~'i:T/~-~\\ ir· :t\::;~-~JJ-/ 

a. Operator•s• Name: 

c. Operator's~ Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by __ ~roper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable lnternaHonal and government regulations. 

e. Operator's Name & Title:: --------------------- I I I I I I I 
Print/Type Operator's Signature Date 

me and Address 

vi Responsible Agency: 
g. 0 Friable a Non-friable Q Both ________ % friable --------%non-friable 

·operator refers lo the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



24975 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
1.ste is asbestos waste, complete Sections I, II, Ill and IV. 
aste is N.QI asbestcr!fwast9l,• Gmmplete: 0A~~r.Sectitilms I,1U-andJIJ~ .. ,,._,·-~~, .,.--.1,, jJ .-• .---·!\ 1 ,~., ". , •.. , ~-.. 1 

a. Generator Name 

c. Address 

1. 

2. 

3. 

4. 

5. 

Waste Code 

LW YI 242~5 

Qty ('!o/#) 

. -~ . 

Shipped In: 
___ Rail Contain< 

____ t,i~il Gondola 

___ Truck 

Hi\IL GONDOLA ti.T~ . ./Y\._)( .. 3.5 . ~J_ .... --'--_other 

Generator's certification; I hereby certify that the above named materia/Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulallons: AND, 1f the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal flestrict!ons, I certify and warrant that the waste has bean treat- ~ol.i:S 

Weight -ed In accordance with the requirements of 40 CFA Part 268 a~: o lqng: a haza~ste as defined by 40 CFR Part 261. ..· 

NH.DlE .~~ ~~~ /6/tf/1 /,3/D/iJ 
Generator Authonzed Agent Name S1g . -"~ - . Shipment Date 

(Tons) /'iJ, )0 

ld~l1 L3i'J1t1 
Sipment Date 

u ltlW\il\ COU\ifY Lf\NDFILL 

I •.• .. .sl U'i'.-'z-;~.:., 1 l!J'-1 .t' . .-'·h_-t·-j·,f 

j. Driver Name !Title: (PrintiTypa) -----+t!TI---------
I'Mi'-'' 

k. Phone No.: I. TJucK No.! 

m.Vehicle License No./State:~)!.j.tJ uu;) bDOO Nil~ 
~-cknowledgement of Receipt _o_f_M_a-te-r-ia-ls-.----

1
--

1
--1 -~:c-\l;cle:,rc--. -

1
-

Driver Signature Shipment Date 

c. Site Name: ___________________ _ 

d. Mailing 

Address: 

Phone: ----------------------------------------

e. Discrepancy Indication Space: ----;--;--;:~::-:-~:---:-:--:-c:-:--:-:--;--:--:-:--::-:---;:-:--:----:-------------
1 hereby certify that the above named material has been accepted and to the best of my knowledge the foregoing is true and accurate. 

r-TI 1--.1 -.-1 -.-1 ...-.1 I 
Receipt Date Name of Authorized Agent Signature 

I Sectlon,JV '"'l<.-,.-. 

a. Operator's* Name: b. Operator•s• Phone No.: ________________ _ 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects In proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: ----------------------
Print/Type 

ne and Address 

.... Responsible Agency: 

Operator's Signature 

g. 0 Friable CJ Non-friable 0 Both _________ % friable _________ % non· friable 

I I I I I I I 
Date 

~operator refers to the company which owns, operates, controls, or supervises the facility being demo!lshed or renovated, or demolition or renovalion operation, or both. 



24976 
Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
1ste is asbestos waste, complete Sections I, II, Ill and IV. 
aste is tiQI asbestos waste, complete only Sections I, [I and Ill. 

Section J, _ .,_; ~--.-·· ·---.',, ,_, .. _.,_,.--'I..',·,. __ , ..... GENERATOR.{Generator completes aJI_of Section 1) 

a. Generator NameiJS F!\f\!fq()j\jf\4EI'f'f"/\L PFlC>TEc··r:();~; fir(JES\ff.~'rrating Location: C(i;.:{j'-.!Ei..L~·DUG.!L IEH ~0-i.i?Er\i:.:Ubfl 
c Address ~jOP c~ .... -~nr .. (·•.l\1 .. ~.n~~ W' .. , 'I" d Address -----"7T1n:rr.:=..-T1'TIITrTT-,-,'IT _____ _ 

· '"'W ____ , .. 4 _,f \U-.Ji'-' J;JJ\l 'il--L ..• I ~j··ri·.: tn~;~ · - j~j.J i"i/l~lln1L 1 cJN HLV:tJ. 
e. Phone No.: ;::XT\)1\i,. Ff.i j a:H j · f. -Ph_o_n_e_N-o.-: =======~~;".'::'(~)'•"',.J~-[~l:;:1:;:f~:>)"-_"'./-:i-1'-'l'~jf\~!f;;;,L_:~!F::'_~.:l~. -~[):_ jf,;;:,l,:::l =:n::J:;:n:r:lf=) = 

g. 

If owner of the gJ~Jrlt\i~~:j~bnWgM~rs from the generator provide: 90(] Ifi4 f:JH-4-B 
Description of Waste Waste Code Qty (%/#) Shipped In: 

1. 
____ Rail ContainE 

2. (';Oj\fl)l ~"J-I\!I'-!··cl-·1 '-YW R- , .. J[":l··"-R .. I'' " ... . \ fl I ~J"'l 'L. ~· i,J ... , ~- .. "N _, ,., ,,, ~.) --~.'".(Rail Gondola 
3. 

fl.f\!L GONDOLA II I~t::'\.)( ~S.';l_ __ .3.·-=·""·=···· ==:,:: 
4. 

5. 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any app/Jcable state law, 
has been properly described, classified and packaged, and Is In proper condlllon for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Aestriclions, I certlfy and warrant that the waste has been treat-
ed in accordance with the requirements of 40 CFR Part 268 and Is no !on r a h~ous wast de ad by 40 CFR Part 261. 

t-,_) \ (,o<.._£ cs.t-\6Q~ ) 
Generator Authorized Agent Name Signatu 

h.-Name·. 

Weight '20 \, e5 
(Tons) 7../- Jt I 

--·-..-

L Address: -----'l··t..c·1H!c,~)...,fi"'+F~~~A1i.JJ'-·<t!iii{dL-1Hi''-'J,j----------

c. Driver Name !Title: (Piint!Type) 1--. G,ai,R c· ( . 1.!~ j. Driver Name !Titre: (Print /Type) ____ ·_·__, .. C<;.c;:_, .. c-________ _ 
k. Phone No.: r. Trl~~lNa.: ·· ~hone No.: ,-,.··-.. ... , .. , .. , ,___.".,.,. e. Truck No.: ·-1- J Z.) 

:hicle License 'FJQ)§tit~:~.II.:.;':J;.J .4Jt 5' 2J. II ;J .T 

Acknowledgement of ReceiP.t of Materials. r-.-T-r-,r--.-. 

g. * IL)A;ILLv /OJ:\/l/~ 
Driver Signature T T r Shipment Date 

OTTi\\1\ffi,·COUNTY l.i\1\lCiFILL 

m.Vehicte license No./Sta1Ml-"(::.l__:i:_1h::::.~-·c:-~:)c..::6c:"f:-_)f:::).o:Oc_ ____ -':f'.:OL'C~~/-;C:\'---
~cknowledgement of Receipt of Materials. I I I !'!.r~, I I I 

Driver Signalure Shipment Date 

_,--· , ... <; -:; ,._'. 

c. Site Name:_~~~~~~~~~~~~~~~~--~-
d. Mailing 

Address: 

Phone: 

e. Discrepancy Indication Space: ---;--:--;:;-;:-~~~~~-;-;-::-~;-;--;----;----;--c--:--:-::--:---:--:c----:-----:----------
1 hereby certify that the above named material has been accepts nd to the best of mY. knowledge the foregoing is true and accurate. 

f. b"l--.t,/j)-,-b-,-b,-,bl 
Recei t Date Name of Authorized Agent 

Section IV ASBESTOS (Gen·ei'ci.tor completes a-d, f, Q: op'euitor ·carilpleites e) 

a. Operator's* Name: b. Operator's .. Phone No.:-------------------
c. Operator's .. Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I I I I II I 
Print /Type Operator's Signature Date 

me and Address 

... 1 Responsible Agency: 

g. 0 Friable Q Non·friable 0 Both ________ % friable --------% non~friable 

"'Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



24977 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
1ste is asbestos waste, complete Sections J, H, Ill and IV. 
dSte is NOT asbestos waste, complete only Sections I, ll and HI. 

Section L, .... _GENERATOR.(Gen€1rS.tor corhplet65 au· at Section 1) 

a. Generator Nama'" n I' "··· .... "j" .. , ... , "T ... 
th..,; ~--•' -~!11\·----h· llll.c:i'l i 1'1L 

c. Address I "l" ........ r "" ·- ..... · .. , .. . 
CtJ ~d::t(_l \LJI.. ... if'·l UHiVi::, 

fi'.>-Jn:c I it .. 'l'! i'~i3EI'y:~~~~::;ing Location: 7("'/"')"i"''<"'!""I!:="'L'L-.. "C"l\'J"'B"I'L'I"E"'r"·{"'{":l"U"f''!"':"'r"u"·'·'u"l'"'~"o 
'''I!:::. Hii 33:3 H/\i\IHLTON BLVD. 

e. Phone No.: EX f \)(\\, .PJ\ 1 !~J-4 ·J 
If owner of the ijJrfJrJf'lfi1tirab1fll§J8ffiers from the generator provide: 

g. Description of Waste 

1. 

2. 

3. 

4. 

• ... , < 'lf,l""'J\ 1\1" I "I r' ./ .. :: 1.. r-,· ll I" !.. ... \, .. I . I Ph L..J .)( .. '" J!:·J3HIS 

I. Phone No.: ---~~:;,-i1,_:·.i!l!uluTul::t·I.Jfc:~LI .!!,Ill!' lu.f,._]lr:-.;;1 !t:".LI.ll.l·,,, .ci\>~.I.LI.LOL.'w' f;;.H<;;'''-D'-

fJOH 7!!4 FIB4B 
Waste Code Qty (%/#) Shipped tn: 

___ Rail Contaim 

----,ii,-Rail Gondola 

___ Truck 

5. ------------------------'-cc.c..=-=-=-'-"--''-'"'-'--'-A--"'""'--"'-'-'-""'-'· ~--Other 
Generator's certification; r hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, if the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the land Disposal Restrictions, I certify and warrant that the waste has been treat· Weight 2_tiT: ES 
ed lna~ordance with the requirements of 40 CFA Part 268 and I~ no lon er a-flazardous waste a Cfe • ed by 40 CFR Part 261. 

1'-,.J\ t m f' <-~A±-) . ..:, lD f+l!l31oliJ (Tons) 2 i' 2"7 
Generator Authonzed Agent Name Srgnature " ~pment Date 

sectiorl-··r1" , .... ~:''-~i~~·*;~<~·!~?~;;.~Wt;;r:fPtf¥n:RANSPORtER . (GefiSratO"i complete·s:·a~cr:~·tr.~.n-sR9~er:·r::69rtlP.l~tea :e~g,':: rra:nsp?' ... o"-H"er"i"h":· ~,.,, ffi"pO:Ie:c,tiflf·a":'b;;;,-tn:';)ic?.,;;,IJ.;;;~jii,~~:'=-J-.. ,7•7~' '·7.".7·~;··-">";., ""~"·"-... ~"·;;-"' .-.'"·· 7• ·"':_.--, , 

TRANSPORTER II 
a, Name: 

M .. (]"jO'J'Rftl:JSf'ORTER I .. ) .. J\,,LL .... -h.-Name: -t:..l('),p r=(-! L-t~. -t3f~tiF'~·tF H-N Hi~! ~ .. ~.:r!-t)p.~ 
b. Address: _ _!"1,;;9'-"F"-'. !-'J":!,e;(L).JI_,!""\"'f''"ilc:::~. ~!2'r.1f.LT::.:: ....-"l\,_ ______ _ i. Address:-----'}, -t'!+::~i---tr~:·;H:"!!i/'t\~i'\~H!~c;.:t:Lf!l\i\f-f----------

¥.ir'.. 1 Ju n~n~:: 1 i\1 1 f\Qnr.: 11 

J. Dnver Name IT1tle: (Print 1 Type) ___ _..:.'==----------
,. '"' k. Phone No.: I. fi'ubK No.: 

m.Vehicle License No.ts{·~r!J)-'!"-.1"'8".~'-1-'C"~i..,_)\,..]"'f:._) _____ _,j\_,j,.f!"il~._. ___ _ 

g. lol9f 1 [?>b[li 
Shipment Date 

Acknowledgement of Receip! of Materials. li..!.U\. 

Driver Signature 
I I T" t I I I 

Shipment Date 

n. 

. -.:; 

OTTi\\fi!A COUNTY Lf\NDF!Ll. 
a. Site Name -!ftj~"\jti)H\f,;h.!\~)>lf7~'1-~i'l'·ic;·1'!F;~-;,,O:\th{:t.,j'tf7,, i'i:t~l"(i),lii!t:l!I..J ______ _ 
b. Mailing'---nr<:rn""'"""""',-"'""""""'~"";------

Address: -...,~''..,(.:.);-r'.:.: Col co(:::-,;.:::L:;I;..I\OcflOc(.::: .. ·cc)r"\lJ_, -'("').:.1.:.! ~·..:.4_..,3:_4"E"'i:i'"·. _____ _ 

Phone: 4 ·t f) 635 l36/ 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

f. 
Signature Name of Authorized Agent 

SectiOn IV ··ASBESTOS (Geilei8tOf-cOn1Piefes· a-d, ·f, g. op"ei'atbr cOmph~te~··e)· 

a. Operator's* Name: b. Operator•s• Phone No.:-----------------
c. Operator•s• Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I II I I I I 
Print/Type Operator's Signature Date 

'ne and Address 

"' Responsible Agency: 
g. 0 Friable Q Non-friable 0 Both ________ % friable ________ %non-friable 

•operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 
24978 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
ste is asbestos waste, complete Sections I, II, Ill and IV . 

• ste is N.QI asbestos waste, complete only Sections I, II and Ill. 

nr>r··, r-r·,c-, .. , . .,.,,1 n r·r--1,,,b,Generating Location:1 ... ·-· ........ , ... t I 1 
.... , .. , 

1 
. .,...... .. .. · · I'"·,· t ·" 

1 j,c..Jit..s,_,,J\ .. •Tii"'h ... .:tf::·H • ....-f ~.,\ll"\cPH" ··· )l.•r·~l 1 c'i'' '-AF·''·--Kf'~Jhdr 
-~·jfJ''f'VA~~c .. :;,··F-.. t1. ~P.-H''i'"•fr"r' I'<' t-' f'""r' li'"lf-l''r' r''p--~<c;':l'"'": .. ,., ... ~til.)C:";-. ____ d. Address ··· · ·· · -·'- -... 

1 

... ' '· · ' -~- •·· •• 

a. Generator Ntrfl~. EN\'! HC>NlVi [1\lT/\! ... 
c. Address 

u!J '--·''-'"'Alllt unnii:, •::.: c.u' JJ:O HitdlniL I ON BLVU. 
e. Phone No.: EX' I (Jf\l, PA 'll:!J4·1 f. Phone No.: __ _,_:3"-''("'J-'-"UCJT.LI--'-I.LP-"L"'r/\:.uJ-'-'l\lu.F-'·ILF.L! .LI . .c.l-<f'-"'.1,"-1 -'"0"-7-'-'0"-n"-0'---

11 owner of t~~ ~tM/ili\~g filfJd1WJdiffers from the generator provide: 

g. Description of Waste 

1. 

2. 
3. 

4. 

CONTAl\lliN/i[l'ED ~501L 8, DFBRm 

908 /54 
Waste Code 

BH40 
Qty (%1#) Shipped In: 

___ Rail Containe1 

--fv,__ Rail Gondola 

___ Truck 

5. ----------------------'--'--'-=:::....:.=""'""""="""'=""=''=""""'--k.J ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFA part 261 or any applicable state law, 
has been properly described, classified and packaged, and is In proper condition for transportation accorcling to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject t the Land Disposal Restrictions I certify and warrant that the waste has been treat· 
ed ~~- f' cordance with t~e requirements of 40 CFA Part 268 and Is no I ger a bazardous w s defl ed y 40 CFA Part 261. 

&JCDL£ s~ . ~ · I biLJ l1l~l ol] 
Generator Authonzed Agent Name S1g ur U.S Shipment Date 

Weight g;•J. ;::$ 

(Tons) ~,/,76 

a.-Name: MOfiGN 7~ffeSPORTER I h.-Name: . I'JC)H1~"'~s;onTitr 1l:rlr:;pi\l 
b. Address: H1 EC B<)- Li~!\JF trrF H i. Address: ·1 -u~ rTJI~l"-H!f li\J . ' ',_, ' . ·~ .. ,, "·'-·''. 

i\l}""r L:t\UHE1_ .. o.~{f fH]-{~~:5 1! . ;·~Ci/\i·~{);!,C:l \r/\ ~·!f.t)~:~2 
c. Driver Name /Title: (Prini/Type) 1-- VJ';Il c ..?-n T ,- 7t: It rs:- ~---:i...v j. Dnver Name mtle: (Print/Type) ---;;;t;~;ft------------
c' ~'1one No.:,..,,.,. ... ,.~_., .,.-v-u·· e. Truck No.: ~- [(!_______ k. Phone No.:-----,""""";::--;""" r!f/~bk No.: 

••;>'! I '0 """W';"' k ·r"T ... ';;/r.'' '-''-''·· ''fJ~'>I"J l'l''> hicle UcerlS9 'No./Stater_··-_"--'-~""7"--"=~-'-'.i/ w,.-,..,'--''-------- m. Vehicle License No.tota:te:·..r:.'c:·..r.:····c...::'··c:· ··c..':::·'.::'··c_ ____ _,,.;· c;~'i-;:'·t'------

:ckn~ipt1or~ f) I .
11 

Igl O IJI ~cknowledgement of Receipt of Materials. I I i\!rl I I I I 
Driver Signalure ~ipment Date Driver Signalum Shipment Date 

a. Site Name 
(}'' .. !"'"i\.\J1f'-ti, "''('! 'l\i.i'\1 I HhjJ""'J!~---111 --I rtwtJ' \. . ..-,.)\.) .. 1 I _J ~ •• -· I ... __ c. Site Name: _____________________ _ 

d. Mailing 
Address: 

Phone: ------------------------

f. 
Name of Authorized Agenl 

section" IV : • ._-,, .J·. ' · ASBESTOS (Gei"l9rc1icit00rrlplei8s.ci-d, t; ·;·-ope'faior-cOmpleles'9) 

a. Operator's* Name: b. Operator's' Phone No.:-----------------
c. Operator's* Address: 
d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and ara in aU respects in proper condition for lransport by highway according to applicable inlematlonar and government regulations. 

Print/Type 

COI\iTAMll\V\TED SOIL ,~; DFJ3FUS 
rne and Address 

X 
vi Responsible Agency: 

g. 0 Friable 0 Non·friable o Both _______ % friadiJ/',fL (;()j\f!)(JL/'~ if _"&ngn:J<J.<~ll.!~ ....... -------·---------

·operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



OTTA!i'lf4 CO L.ANDF ILL 
5:30 l\l CAI•IP RD 

''JFa C:L I 1\IT!JN, OH 

9 (~/ f..j. f?- '7' ~~ 
Bridgewater Resources 

15 F'J."J 1 ht.':?ffii_IS L.i::U'H-2 
Br i d9ewa. ·te)- !I I'J_J OE3807 

L.16 \'?2£~25 

South F' 1 a.i nf 1 t.<?.-.ld 

111,660.00 lb 

siTE-- TJcK~-----------,, c-GA_ID _____________ _ 

:t (:~ 3f'9729 -
WEIGHMASTER 

,· f~I,1E B 
OATE IN. TJME IN 

27 April 2007 2:06pm 
---------4--~------------

0ATE OUT TIME OUT 

E~? Apr· i .l E~OO? E-: 06 pm 
----~A~O~ll~O~FF~------------

VEHICLE 

FcJ41 E~<?-··587 
REFERENCE 

Cl"lX::i5253 CJUT /ST!-\TE 

El!-0 SS lnJe i gh t 
Stored Tare Weight 37 1 280.00 lb RJ RAIL 

1\let Weiqht-- 74,,:380.00 lb 3'7 .. 19 Till 
OTY. UNIT DESCRIPTION RATE EXTENSION TAX TOTAL 

37. 19 EA FEE ---HAUL /TRANS /TRUC:I< 
:.37" 1 9 T/,1 SIAI---COI'H ~- J I L 

1. 00 LIJ EN'J IH "".1'- [1\ITiiL FEE 
1 .. 00 LD FUEL F :::··ovEF\Y FEE 

~ . 
c • l-1 

n-ns L.Di'ID C:ONT ?'1 INS hiCi TENDERED 

H~i:?.AHDDUS 1--IASTE' I 
r------

CHANGE 

SAFETY MEMOS: 
l-Iard hats MUST be worn. CHECK NO. 

/ 

.. 
H1gh VtsJbtltty vests MUST be worn. <J ( j 
Passengers MUST remain in vehicle at all times. siGNATURE ____ --/:).J 



,,, .~1:;:.·~ 
OPf.<iWf.il ·CO Li'1NDF ILL 
5c.)O l\1 C?\11F' FW 

''PT CL. INTCIN, fJI-.. 1 

' Bridgewater Resources - Sou~h 

15 Po 1 h:emus LaiTP. 
Bridgewater~ I~.J 0880'7 

Cor1tract: L16Y72425 

•l! 

F'lc.":tinfiiEld 

87,8El0.00 lb 

r-·8--· SITE TICKET 

16 T"9"''"'7 - ... t .. ,t_. 

JAI\IE B 
DATE IN 

27 Ap 1· il P007 

DATE OUT 

E7 Ap ,~ i 1 200'7 

VEHIClE 

R,J LI·136-·60E~ 
REFERENCE ORIGIN 

T CI"IX 352:53 

I GRID 

WEJGHMASTER 

TIME IN 

1. ~53 pm 
-'-----------

TIME OUT 

1~53 prn 

I ROLL OFF 

OUT/STATE 

Gr·oss t ... -Je i gh t 
Stored Tare Weight 

Net l~eight. 

38, 1 <)0. 00 1 b F(,T F<:!~ I LROAD 
4-?, '7El0,. 00 1 b 2Lf, 8'1 TN 

QTV. UNIT DESCRIPTION RATE EXTENSION TAX TOTAL 

2i.t· .. 89 El~ FEE -·HAUL /TR,:\t"S /:.rr;:UCI< 
21+" 89 H·l SW·-.. CON~I L. 

1;; 00 LD EI'N I R(J', {c 'I TAL. FEE 
1 "00 LD F'l JEL I" ..... _ .. Vf"Fi'Y FEE " ~ .- ']< . "' .... . 

_,...-· 

' 
\ -j -· _j_ .. .. ... . - - - -! .. - --- ·- .. - -- - - - --- -

---- ~- ~ -' 

; HIS; 1. .. 0{1)) CONTAINS f\10 TENDERED 

HAZAHDOU!3 Hf..itJTE ~ I 

CHANGE 

SAFETY MEMOS: 
Hard hats MUST be worn. 

· High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. siGNATuRE 

(· 

)(0 -1-J-
~~------------

,, 



,~>1· .. ,,.,t ~ 
.~· r <t:- ~ 

.. ;~-- ... 
OTtAWA CO LANDFILL 
e;ao N Cl"•t1P r:w 
. CJFCf CL I NTIJN, OH 

96LI·2~'7t:1-

B(idgewater Resources - South Plai11field 
15 Polhemus Lane 
Br· idgt?ws.\t.:er, I\I,J 0El807 

Contract: L16Y72425 

102' 160. 00 1 b 

c:c--1------~--S!TE TICI<ET GRID 

16 .32 177(~6 
~- WEIGHMASTER 

- Al\11;: B 
DATE IN 

C?'7 (-\p r· i 1 20tYl 
DATE OUT 

f~'7 A-pr· i 1 2007 

J 
TIME IN 

:l · '>13 pm l TIME OUT 

~ gt-t8 pm 

"VLEH-'-'IC±L.LE""-l.::::C=.L,---- _lROLL OFF 
;_s•.T4 ·1 c'< ·1 ---~9'7 _ . 

REFERENCE ORIGIN 

OUT /~3TATE 

Gr·oss Weight 
Stored Tare W~igl1t as, (l80. 00 1 b I~J F>:?1 I L 

Net ~lei qht - 64 (J8() nn lb 3P 0<> TN ~~ .. .. " - - .. 
QTY. UNIT DESCRIPTION RATE EXTENSION TAX I 
82 .. 0'-1· EA FEE --·HAUL /TF(A~IS /TF<UCJ< 
3C~ .. Ott TN SW·-CDN"r SOIL 

1 n ()c) LD ENV I Pot~f.lL FEE 
1 ~ 00 L.D FUEL f~ED.'WEF?Y FEE 

--

- - -- - -

'· 1 -------

1HIS LO?\D CtJNT?\IN!3 NO 
J-IAZAFDCJUS {AJASTE! I 

:lAFETY MEMOS: 
Hard hats MUST be worn. 
High Visibility vests MUST be worn. ' .. 
Passengers MUST remain in vehicle at all times. siGNATURE 

f ~ ... 

TOTAL 

-

" xi 

TENDERED 

CHANGE 

CHECK NO. 

~~.- __ , _ __,._~ _______ , ___________ . ---- ·--~-·-~-------·----.---·-·------------ --·--->-··-·-·---~-- ----~---~---



.. ( 24980) 
~:Waste Solutions Group ~ 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
1.ste is asbestos waste, complete Sections I, II, Ill and IV. 
J.Ste Is t:!QI asbestos waste, complete I Sections I, II and Ill. J 

e. Phone No!! i i) ;)@4 i)606 

g. 

If owner of the generating facility differs from the generator provide: 

1. 
2. 

3. 
4. 

Description of Waste 

C'C'N''l"'.P\'·I~,fli"I'E':'") '''C1Il !? 'J-· '-"'F\!0! 1r ·-' .JI l"\i lt1 .. n .t ~~ ........ ,,.r 1. r.;; ..... -~ 

Waste Qode Qty (%/#) Shipped In: 

L 1 f) YI :2425 -cX*'-- Rail Contains 

___ Rail Gondola 

___ Truck 

5. ___ Other 
Generator's certification; r hereby certify that the above named material Js not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condlllon for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, 1 certify and warrant that the waste has been treat· 

Weight 
Jot.~ 

ed In accordance with the requirements of 40 CFR Part 268 and Is no by 40 CFR Part 251. 
(Tons) 2. 2.. · C N\~:JJ\.C:.~ 

Generator Authorized Agent Name 

Phone: 

f. 
Signature 

a. Operator's* Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

-h. Name: ~-~---±llll:J~ill!:hlillLc~"-'-'-=-="-'--"-'"'-"'--"'--'

i. Address: ----+R~J<,.::I;J>/"clJ\p;jl',r~,;).J'!f,j.!"".:,, "'\.;.;'J"l·4~:~!!-t4'1-IIJ;"l'~c,.~'-!~ -------
1\ I! tt-
~ 11""" 

j. Driver Name /Titla:- Wdl' HtB!l -C''iJ''ft-l(l"i"''r------j''U' 1'-ff'";T.------
k Ph N 

-:J···1·tf ..:-J-v,.J~.h.. Jt.1
1 

T k N i\itti\ . one o.: . flJC o.: 
m.Vehicle License NoJState: __________ f_i.:.¥:_11..:.· ____ _ 

Acknowledgement of Receipt of Materials. 

ri. 
Driver Signature 

Phone: 

II I I I I I 
Shipment Date 

OPERATOR'S CERTIFICATION: J hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: I II I II I 
Print I Type Operator's Signature Date 

me and Address 

_. Responsible Agency: 
g. 0 Friable Q Non-friable Cl Both ________ % friable --------%non-friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



g. 

24881 
!;.~-~ 

~Waste Solutions Group 
NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

1ste is asbestos waste, complete Sections I, ll, Ill and IV. 

1. 
2. 

3. 
4. 

,ste is NQI asbestos waste, complete only Sections I, ll and Ill. 

Description of Waste 

( ·c INl''"l'"l"·'ll,"JTD (\()'I f', ncnr;"" ,, .) h IH '" . c ... , ..... L. ,\ ..... •-·"'""'' 

Waste Code Qty (%/#) Shipped In: 
'<-___ Rail Containe ){ 
____ Rail Gondola 

___ Truck 

5. --------------------------------------_j ____ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and is In proper condlllon for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrict ns, I certify and warrant that tho waste has been treat· 
ed In accordance with t'!»requlrements of 40 CFR Part 268 and is no Jo ger a hazardous wa t fined by 40 CFR Part 261, 

Ntt:ci..E.. u \-hgZMPrt---J · - //Jl/1 Glogl 
Generator Authonzed_ (\gent Name S1gnat _ --- .. {hipment Date 

Weight 2Jl T. ~7 
(Tons) 2 J . oo 

_h~_Nam.,; ___ ..wcu_LJ""''-""'-"'-'--"'"------------~ 
b. Address:f\{1' !)ltL'Rt~:L, I'Ll mm51 l. Address: --+F~,.,~:::~Y-/'tl~:>:!~/c.i)'f~!';-:;,!~,.,: J.-''\!:f'?}l'c; --;,:,--0,~ -4:! t,~~f-''fh. ::e-:!---------

c. Driver N,_rp_ejj.J"itleH~ri~)'fT~P.~} ____lb. CG/ (_/') G' (; u~ r·? 
" Dh N __ ,.hJ I c -.J L •...•. if,.J T k Nr \!.. I 2. l 
" one o.: -------;-- e. rue o.: 

hicle License No./State: -J, /tK f" ZL, lt tv :t 
' 

. 1' "' 
j. Drive·r Name mtte: ..(P.cintl T.y~e) ti"f"rr·T..' ,. _· '-'-----tottrr------
k. Phone No.: ;JL!-U YB,) DUUti I. Truck No.: l\.lf.P'-t 
m. Vehicle License No./State: _________ _,_l'-'-·t~1P-e·•~-----

t of 

IIJ 1~1/ [~ldii 
hipmen Date 

Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I I I I I I I 
Shipment Date 

Phone: Phone: ----------------------------------------

f. 
Signature Name of Authorized Agent 

SeCtion. IV _.,_:;:•: ·: : \:· ASBESTos· (i39nerarar·-carilpl9tes·.a~d;_r;·gr.dperahJr·i::cifnPletes er -·.;,'.-

a. Operator's~ Name: 
c. Operator's• Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

>ne and Address 

i=lesponsible AgencY, 

Print /Type 

g. 0 Friable Q NonMfriable Q Both _________ % friable 

I I II II I 
Operator's Signature Date 

---------- % non-friable 

*Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



.Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
u ··,aste is asbestos waste, complete Sections I, II, HI and IV. 

tste is 1'lQI asbestos waste, complete only Sections I, Jl and Ill. 

~~~~~~~ 
b. Generating Loc:at[''P'l t+.ilrii!ttf.=r.ffin'lt'\fft-------
d. Address 

. c ., ., ' r 1 r<<'{.,.. 
e. Phone N@.i l.t :xi'· "'') .D f Ph N 90B 754 BB4B . one o.: --"-'=--'-'=.:c!.:="------------

g. 
If owner of the generating facility differs from the generator provide: 

Description of Waste Waste Code Qty (%/#) Shipped In: 

1. C:Of\!TAi\AlNl~TED i3()!L 1?. [iFflHIS L 'Hi YI :t.42fi v Rail Contains 

2. ___ Rail Gondola 
3. 
4. 

___ Truck 

5. ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition lor transportation to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal and warrant ihat the waste has been treat· 
ed In \"cordance ~the regulrements of 40 CFR Part 268 and Is no J.hamdous by 40 CFR Part 261. Weight 2tJ J, Ia 
~~ C.dl ·H. , ~-Q N\PdJ (Tons) -o-------c~ 

G~~~rator Authorized ~~t ~a~m~e~~~~~~~i' ~~~~~@~i~~~~~~~~~i~~~;i~~~~~~~~ 
a. Name; 

b. 

g. 

a. Site Na~~J{) 
b. Mailing PC"! l0·{'1-rC"'I.'J"l''lf"''"::.I"'f'"t,--,-O"I"l---;;..,-;,-,:cy--------

f. 

Address4 i 9 ()3~) 2361 
Phone: 

Name of Authorized Agent 

Section IV 

a. Operator's" Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

J'HI '-

j, Driver Name !Tit!.~·.· {P.riDt 1.-l;yP.e) , .. ,, -P\.'f'' f!''c' ------1''¥,· ''f'i\"c------
k. Phone No.: ~ilh.J i:J'r.);} tTi .. Hll.l I. Truck No.: l"-1."1!''\ 

r.N·\ 
m.Vellicle License No./State: -----------------
Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I I I I II I 
Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

b. Operator's* Phone No.: __________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

'qme and Address 

Responsible Agency. 

Print I Type 

g. 0 Friable 0 Non-friable 0 Botll ________ % friable 

I I II I I I 
Operator's Signature Date 

--------%non-friable 

"Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operatlon, or both. 



Waste Solutions Group 
NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

· · ·vaste is asbestos waste, complete Sections I, II, Ill and IV. 
aste is~ asbestos waste, only Sections I, II and Ill. 

~~ 
. Ge~erating Location~rJ:\ U/\MllLTCiN BL\l[l_ 

d. Address 

e. Phone No.: {:)'!\} 5£!'! FlmYi:! f. Phone No.: 

g. 
If owner of the generating facility differs from the generator provide: 

1. 

2. 

3. 

4. 

Description of Waste 

CONT,Ii,i\IIJNlliTED SOIL •'~ DCBFW3 

Waste Code Qty (%/#) Shipped In: 
_x Rail Containe 

'--1-... Rail Gondola 

___ Truck 

5. -------,----,--,--,---,---,-,--,---,---,-----,-,--,--:-,--=-------_j ___ Other 
Generator's certification; I hereby certify that the above named material is not a hazardous waste as defined by 40 CFA part 261 or any applicable state law, 
has been properly described, classified and packaged, and is in proper condition for transportation according to app!lcable regulations: AND, If the waste Is 

weight 2br€$ 
(Tons) -:?a: 9,,';1. 

a treatment residue of a previously restricted hazardous waste subject to the Land Disposal I certify and warrant that the waste has been treat-
ed In accordance with the requirements of 40 CFR Part 268 and is no by 40 CFA Part 281. 

·t-JlQD E s;;,.~ ) 

Driver Signature 

I ~: ~JrPe-~"t~
lCJ 

KJ~I ;l31tt4-
h1pment Date 

j. Driver Name !Title: (Pr[nt._}IWpe.t,·'}·-;;:·''r.-i''i'f..:>"it'·f.ucl·'-------P"'Hltf'i'l'<\ ___ _ ,.J--H:. ,.J(.;,.J \.H.J'...H.ct • n. • 
k. Phone No.: _________ I. Truck No.: f.!:/\ 
m.Vehicle License No./State: ----------------
Acknowledgement of Receipt of Materials. 

n. I I I II I I 
Driver Signature Shipment Date 

Address: ---;"<i:";-ij-<!;'r-if1',~";j,'i~~~rii:r;:"':~)(i'\:~7"!'--------------
Phone: 

Address: 

Phone: 

e. Discrepancy Indication Space: ---,----:-.,--,----:-:---:-:---:-c--...,-------,-...,-------------------
1 hereby certify that the above named material has been accepted and to t best of my knowledge the foregoing is true and accurate . 

f. 
Name of Authorized Agent 

·seC1ion'·W · ;_ :~,: , .. , 
Signature 

. -'.' ·-,·· .. · 
.''---.-··· 

. r7'TKJI"'V1l=-=l7,..-,:lol:=ll71 
~tDate 

a. Operator's"' Name: b. Operator's* Phone No.:------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: -::-,.,-=-----------------
Print /Type 

1.me and Address 

Responsible Agency: 

Operator's Signature 

g. 0 Friable Q Non-friable a Both ________ % friable --------%non-friable 

IIIII II 
Date 

•operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
"··•aste is asbestos waste, complete Sections I, 1/, Ill and IV . 

. ste is .MQI asbestos waste, complete only Sections I, II and Ill. 

-~. \ ,0/i< 1, 1.11 ,f,./•,,1 l' 0 - Jl "'u)Jit) 

e. Phone No.: _ rl .... ~- ~r--··;::. f. Phone No.: ------"q"'("lhu'_-_,_T~!·lc"<L· _,~:"')},:~"•·t;.c·'"'------------

g. 

{)-t( ,...,,. ~){ij)(J 
If owner of the gene~a ng l iJi y (flffSrs from the generator provide: 

1. 

2. 
3. 

4. 

Description of Waste Waste Code Qty (%/#) 

L16 Yl 2425 

HAIL ( ... ,( .. _''t!"-nJ A t/1'\-'I'.JV t:'C:--:!.j _:) )t•! ..J,__; .J·\ , 'Jd..C ___ ,..f::. ..... J .. .l.L ............ . 

Shipped In: 

----!Rail Containe 

----i~=" ail Gondola 

• ............... ~--oc·--=··'---Truck 

5. -----------,----,----,--,--,------,--,--------,-,--,-----,=-----:----,--,-__J ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable slate law, 
has been properly described, classified and packaged, and Is In proper condlllon for according to applicable regulations: AND, If the waste Is 

Weight 'JO r.if. 
(Tons)/ 9- 2c 

a treatment residue of a previously restricted hazardous waste subJect to the Land I I certify and warrant that the waste has been treat· 
ed In ccordance wllh the equlrements of 40 CFR Part 268 and Is no I by 40 CFR Part 261, 

~ 

ldW@ollf 
lliPffient Date 

a. Site Name 

b. Mailing ____ -f'"'i''3''eJif"f"-<'c'';tl:J'f''-DH-"'(;: .. fl'·'"l'-;-11,.J.\+'-+'-4".~~l ... >-'o.!-l~'f.):,r;:/~. ----f ·u71 l. _ _,[.Ji \!1 '-··'"~ "~ '\;,..-1 I ~ 

Address: ~---,jJlr. ·rnei'j-;(R·J"'3t<!·'i-j -c;r~:~ct-~1\~:;c;·;r-·· --------"----
Phone: 

a. Operator's"' Name: 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

•>'JJ\ 
't.J" ·~ ' 

j. Driver Name mtle: (Print I Ty~JI}jTr-rn·""·-.;··T--TI·"I-r;··,------f'J'i .. ',,h".·,Jfl;l--
\'L / i 1 '•·..\}-'~~- r.-·,~ Jt RJ. , 

k. Phone No.: ,.J ··,·"" '·' .hf. TrueR f\lo.: 
m. Vehicle License NoJState: _____________ r~_4i_-l_-t-~--
Acknowledgement of Rsceipt of Materials. 

n. I I I II I I 
Driver Signature Shipment Date 

. i 1 .. 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

b. Operator's* Phone No.: __________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare lhat the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects In proper condition lor transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

··me and Address 

,qesponsible Agency: 

Print/ Type 

g. 0 Friable 0 Non·friable 0 Both~------~% friable 

I I II I II 
Operator's Signature Date 

________ %non-friable 

"Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



'-·'·;;·: 

OT1~~b.Jh• CI:J Lf.ll\IDF ILL. 
5:'30 N CJ'.\1'/P RD 
····'lF(f CL I NTCJJ'.I, OH 

'i6£.t.29t:., 

Bridgewater Resources - SotJth Plainfield 
15 Polhemus Lane 
Elr :i. d~~Jew.u.; t.-1-?1- ~~ . N.J OB807 

Contract: L16Y72425 

11 ()' 980 '00 l b Gross 
-stored Tal-e 

hlet .. 

We1ght 
I~<< i (,11 t 
Weight - - .. -

:MJ7, 6(20 ~ 00 1 b 
73,36n.nn lb 36 .. 68 TN 

OTY. UNIT DESCRIPTION 

36.68 EA FEE --Hf~UL./THAI\/8 /TRUCI< 
36 .. 68 TN !3W·-CONT so:r 

1 "00 LD EN\.1 If--\:0 ~JJ'''i-E.:' i'AL. FEE 
I .00 U) FUEL RE:".JVIC:PY FEE 

. 
' ' ------- - ----- - -~~ -~ ~-- - -

\ 

.. "!IS L.()r:;I) COh/T£2} I Nf3 ND 
Hi'1ZAHDCJUF; J,Ji.\STE! ! 

)AFETY MEMOS: 
Hard hats MUST be worn. 

'SJT~-ii(:.l{El ~GRID ~---------

16 31:.~97:"':3'=2'--___ _j_ ________ _ 

-· WEIGHMASTER 

'ANE B 
DAl-E IN TIME IN 

27 April 2007 ~· 0 1 
~D:A.~TE-O~U~T~~-=~~---~=~ ~~EO~m 

2'7 April 2007 E:21 pm 
>vEHic-LE·----------~--"J--'R_:O:_:LL::_O_FF='--------

FU 41 :36 .. ·51::1'7 
REFERENCE ORIGIN 

!. J.JX'i9:3l OUT/STATE 

R.J RA-I LROi;D 

RATE EXTENSION TAX I TOTAL 

-------- -- ~-

~-

- • 

TENDERED 

--------
CHANGE 

--------
CHECK NO. 

v T worn. '- -----Htgh Vtstbtllty ests MUS be 

7
\ If /i 

Passengers MUST remain in vehicle at all times. s>GNATURE~--f ,~---~· 
~,-----· ------------- -----·---------...-~------~--<-------------------.....----· ----;--.-----.---....---,----.....,~---~------.----·------------~---- -·· 



,;~---;.:,~ 

ClrTlMJ;<~l:!l U-\NDFl LL 
:':i:-!0_ 1J t:f.<I"IF' FiD 
·-·-rlfn CLINTON, OH 

!.J6f+2'i' 1~ 

Bridgewater Resources - SolJth Plain·field 
:t5 Polhr~mus L~1.ne 

Bridgewater, NJ 08807 

Contract: L16Y72425 
2~980 

I GRID 
SITE lTICKET -----------
., (;-, .,, •o" 7'" 1-. f-":-c::--- "'"· •. ·"-

WEIGHMASTER 

.: ?\I\IE El 
DATE IN TIME IN 

27 Ap1··ii 2007 2c43 pm 
~Our TIME OUT 

27 April 2007 Ec43 pm 
VEHICLE ---=J~-'-R--'DL-=L '-DF_LF '-'--

HJ I..J. t ;_:HY-5f:. '7 -

J. JJX';>9:3J 8UT/5TATE 

REFERENCE =rRIGIN 

----------------------------------~--~----- -------------------,\ {p \ 
Gr-o$~5 

St.ol-sd Tau-e 
Ne•t 

OTY. UNIT 

3:3 .. 7L> EA 
33" 74 Tt\1 

1 .. 00 LD 
1. 00 LD 

lt>le1ght 
V.J(:?ight 
Wejght 

1 (lLf, 7 6(1. 00 1 b 
37,280.!)0 lb 
67,,480 .. 00 lb 

DESCRIPTION 

\'\J"' . 
33.74 TN 

F~-E -HAUL /TRANS /TRUCV 
SW--·COI~T 5( . L 
E:H\1 I Fi .\11"1'::1\IT ,<:;L F'EE 
FUEL Fl.. ·'vl':RY FEE 

/ 

RJ FiA I L. 

RATE I EXTENSION TAX TOTAl 

_______ __c_ __ --'------~------------------------------------\.•=!ll-m=w-~-~-r.m-. w 

.diE LO!H) CCiNHUNS NO 
HI-\~:':FlRDOU£3 W~STE ! ! 

)AFETY 11/lEMOS: 
·Hard hats MUST be worn. 
High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. 

I 
TENDERED 

CHANGE 

CHECK NO. 

2 
SIGNATURE _ __jj_J}_ _______ _ 

L-~----------...,-~-~--~-,----·------ ----------. -------~----·- ------~-----·--------~----·------- -------~-----



~. '~ 

··;.~?::/~~ ... 
CJTTA1:.ii~To LAhiDFILL 
530 · N CI'WIF RD 
····rmT C:L I NT Ubi, OH 

'76ti·E~9~~ 

Bridgewater Resources -
1 :.s P(J 1 hemus L.a.ne 
Br~ :l.dqew;.ltl?.l-., l\I,J 08807 

Cor1tract~ L16Y72425 

Sout~1 Plainfield 

'2·~·980 

I GRIO 

WEIGHMASTER 

ANC B 
DATE IN TIME IN 

27 April 2007 2:26 pm 
-----------+--~-------

DATE OUT TIME OUT 

27 f.)pJ- :'l1 200? E ~ 26 pm 
VEHICLE ROLL OFF 

r~ . .T·(.~ 131 ~-:59'7 
REFERENCE ORIGIN 

[J ,.X993l ·. ,,, .. ,. . 

------------------------------------------~~--•;)\ 
\t:f ·. Gr~oss Weight 105,660~00 lb 

Stored Tat" I? Weight 38 , 080 " (H) lb 
Ne1 t Wr~ight. 67 jl !:i8(l ~ 00 lb 33. 7 17' TN 

QTY. UNIT DESCRIPTION 

3a~ '79 
33.?9 

EA 
TH 

FEE··+i{lUL../TRAI,IF /T~LJCK 
S!,.!-·COHT SO J .. 

1 ~00 
:l ?00 

LD 
L..D 

EN'JI RDI .' E 'HAL 
FUEL FlE .-L VEI~Y 

. dIS LOAD GDNTA JI\IE> NO 
l·li~ZAF!D0\..1:3 W!"tEiTE ! ! 

;AFETY MEMOS: 
Hard hats MUST be worn. 

FEE 
FEE 

RJ F<AlL 

RATE EXTENSION TAX 

High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. SIGNATUFIE ___ j1JJ.le~~ 

TOTAL 

TENDERED 

CHANGE 

CHECK NO. 

----·-~--·-·--·-··-·-·---·~-·-,-.-·---.. --·-·-·--·--·------·-·---·-·-



~.Waste Solutions Group 
~11!.< 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
'' ·•taste is asbestos waste, complete Sections I, II, HJ and !V . 

g. 

• ste is N.QI asbestos waste, only Sections I, fl and Ill. 

1.-~ I l-·· ! ·,_/,!:. 

If owner of the generating facility differs from the generator provide: 

1. 
2. 

3. 

Description of Waste 

b. Generating Location; 

d. Address 

HOH I ~)4 H84H f. Phone No.: ___ ...:o_.:-..:::....:.c:::...:....:::::::.:.::::._ ________ _ 

Waste Code Qty (%/#) Shipped In: 
____ Rail Contains 

__ ),_,(~Rail Gondola 

4
· G-~ ':I\ LYI C 5. -------,---,-:---:----c-:--:-,.----:---,.------,---,---,-"'-""'-"~-'"-u.o~.::J....-""'-:-'-:="-'-'-"'-"-.L.>"-'-L--....J ___ Other 

___ Truck 

Generator's certification; 1 hereby certify that the above named materia! Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 

Weight e_<,i- .Zo·f 
(Tons)~ 

a treatment residue of a previously restricted hazardous waste the land Disposal I certify and warrant that the waste has been !reat-
e~ 1~ accordance with the requirements of 40 ~FA Part 268 and defined by 40 CFR Part 261. 

N lc:.Dl£5111:-'~ 

g. lol81dsld·il 
Sh pment Date 

a. Site Name 
!i:JO NORTH C/>,MP·ROAL) 
FOi{! c:ur\J I ON, UH 4J4~JI. b. Mailing __ -';-7;7-;c""'c-,c;c=,-----"---"-:....:...---'---"-'-'------

Address: _ _::4c_i>ci£1_,!"'L"l',j'--~"':~3,_(''-';/c.--------------
Phqne: 

a. Operator's~ Name: 

c. Operator's .. Address: 

d. Special Handling Instructions and additional information: 

h.Name:-----~~~~~~~2_ ________ _ 

i. AddreSs:~----t~?~!~;~~~1~~~J!~)~!~£~~~:,'~\'L·t~rL-·-~~~~d~f~)41. L?:._ _____ ___ 

j. Driver Name !Title: (Prin.t·!Jype)r-..-•• ~···"·•-;-· .f'·;;·-~c;··t:n\i"">'------\\:'l;v4'~'----·"·11'!i"·--,,,.,, ~ J•r·~ 
k. Phone No.: '·' "i' .>! .,...d.. ·1 T7Uck No.: sr 

i"'-!1l~i 
m.Vehicle License No./State: ------------~:._ ___ _ 

Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I I I I I II 
Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: 

b. Operator's• Phone No.:-------------------

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

·,me and Address 

.iesponsible Agency: 

Print/Type 

g. 0 Friable Q Non-friable 0 Both ________ % friable 

_____ II I Ill I 
Operator's Signature Date 

---------%non-friable 

.. Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



~.Waste Solutions Group 
NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

•· ·<~aste is asbestos waste, complete Sections I, II, Ill and IV. 
aste is NQI asbestos waste, complete only Sections I, II and Ill. 

1 secitoWiii'<ii1;\,1Ni'i'4*1\!Wif!Jt1l'i!l\IH?fl\:!i"lfiWiiRFI~Ef!Eitll\Tijl!!iffi!e~~\aii!c<~m·P.rgte5.;uL'ot section i>'''-'··nt1r1NF•!i;J':iD! JR i J\ 1 FR. ;:>I 'JPFR FIJI\i l'b 
a. Gener~tor Nam~8ll f?('Rf)(\1\f [)~'!VE, '3TF. ·1 !):,:~ b. Generating Location: :t·.:p ! .. VI.l\illJ..V)i\! Fl. \/0 
c. Address i:'VTCjjd PJ~ ·I rt'"l4 ·I d. Address ~~()l.JTH PL/\H\fFf[i.D; N .. ! !)70~30 

.!.,,£,I •-~1-'1_, I It I,_}.,)"'! 1 

e. Phone No.:----------------------
Ml3 /54 BflJ.i.(J 

f. Phone No.: --------------------

g. 

If owner of the generating facility differs tram the generator provide: 

1. 
2. 

3. 

4. 

Description of Waste Waste Code Qty (%/#) Shipped In: 
____ Rail Contalne 

__ X:.;':_Rail Gondola 

___ Truck 

5. --------,--,-,-,-,-,---,-,-,-,-'=""-'""-'"-'--""'"-,-':1---'"''::":::::'"-'-~~'-"---'-""'-.U.-' Other 
Generator's certification; 1 hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, ----
has been properly described, classified and packaged, and Is In proper condition for transportation to applicable regulations: AND, If the waste is 
a treatment residue of a previously restricted hazardous waste subject to the Land I I and warrant that the waste has been treat· 
ed In accordance with the requirements of 40 CFR Part 268 and Is no CFR Part 261. 

A/ito I E S~ M A-f.,__) 

j. Driver Name rfitle: (Pri~}1Y£Pl~~~l~~~~;;:~""j ..;t~~tJJbD!t.Cf-1------i!'i>!. -!:fl.!'l\\-, ---

;V :t 
k. Phone No.: I. Truck No.: 

m.Vehicle License No./Stata: ----------------
Nf/\ 

Acknowledgement of Receipt of Maierials. 

g. IZJ~CJsiW n. I I I I I I I 
8 1pment Date 

a. Site Name 

b. Mailing, __ __,_,...,,.,,_.T:T;;::-;r-------------
Address: --------------------
Phone: 

Driver Signature Shipment Date 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone: 

to the best of my knowledge the foregoing is true and accurate . 

. d/ ,_..,It? 1..-.?43..-.b;--,1;--,a f--,1 
· 'ROOii t Date 

f. 

ASBESTOS '(Geheratotcomj)-letes.a~d. f, g:-· OPerator cOrTlP:letes e) 

a. Operator's .. Name: b. Operator's .. Phone No.: __________________ _ 

c. Operator's .. Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: 1 hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condllion for transport by highway according to applicable international and government regulations. 

a. Operator's Name & Title:: 

·1me and Address 

Responsible Agency: 

Print/ Type 

g. 0 Friable Q Non-friable 0 Both ________ %friable 

I I I I II I 
Operator's Signature Date 

________ %non-friable 

~operator refers to the company which owns, operates, controls, or supervises the fac:l!ity baing demolished or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
"·•1aste is asbestos waste, complete Sections I, ll, Ill and IV. 

tste is NQI asbestos waste, complete only Sections I, II and Ill. 

Se_Ctrei"n,_ll~~~i(!-,•'!:~:~~ 1~;:':_~]'~r~~~~!~~;t,)·~~~t:Y.~-\c:~;~~o-t:~~;"i~;:;;:i;t:1 ~i-f£1:1.~~~-,~-~-~ . . J,;8AIOB ·. - ene~§.iQ(gqmple!eS- all Of' SectiOn 1 )';; __ ~"'-·:.~---· :·:,;~:-~::-~/~-~:~ -~'.'.: ---•\ -:-,~...;-'~::-~ ~., ~--~:':·>;~:. 1:.,,.,A ... ,.._:,. ~-p., .. , -~ -~"-,~;,;~~C 
• • ;-;:";. .: o;.~ V ~' .. iPlf rlt:: f-1l ~ ~ t·t",.t_l _!· •. :L. I !.:.:)! ~~ i 1ll.:)t:f'·~·;·'cl'eneratlng Location: , .. ,~ .Jr\i'~lt::L 1..:- UUt'H L I 1.::: t·.z {~;it}i"'i::.r{ t·· t f'qJ.. 

a. Generator Na1efjf) ,-:~.,-.. li:J·l.it··Ji\-1 .,.)- :;-:~ j\ ··L '-~ I' l-~- ., H ' ~ ·\·1 I~· 1!'-!H l! I f -. '\j "I ' -1 ' 
c.Address ··· _/!, .. "-~· ... ·t- r. 'rl~~-; \e~ ~-· •• ,J!. d.Address ._J ..... .J,t!,w.! ... .Jf· t:"l .. if ... ,_ 

~eX I ON, FA HU4 ·J SOUTH F'l.)\li\lFIELD. NJ 070HO 
e. Phone No.: 61 fl !::.;94 Bf)OH f. Phone No.: -----"'~"'i.)jUo=r--Lf;_~·:_"';.tLI -'-~;lltiD:l"A"'P:c• __________ _ 

If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1. 

2. 

3. 

Waste Code Qty (%/#) Shipped In: 
____ Rail Contain1 

----,11,-Rail Gondola 

~ ¥ 
5·-------------------------------t~~Dt~~~--~_L-b~~~~~~~--~ 

_____ Truck 

Shipment Date 

sectrort,ii\i'~~~;;_,ib·t~~~tJ~~'\ti~"~-lf~~~l}/1:~tR.~NS-P."i::i~JER'{Gene{a1otbbriiPiS:te'S'a;'Ch:.~_;TrMiS''brt~r~r:.·aoMPI8t~g}f~g~;1\if:Mrl'SRPrt~Y·.u3~9:ilJPr~f~'d}i~il):~,~~:i.lr.i:t,Jd~~~);~Ef~.%ili<~:¥!:V:{$.:\·~(·:-t~~~~f_;5:~f~ 
_\H\.J .lUI'J'R.l~i\1 PORTER I >.Jl..1fi91'\ SPIJRil!:R'11 11·· :ci·> '' 1\1-'d .. r\ -''··· 
H! Fl !U'I'Il\1\!F J<TF f'l h. Name: ·I H< F'R "~1\W.Ui\1 a. Name: 

b. Address:· 1\~ .. -r 1 Allril"l r .. _n f'it:H'I~:~_fi i. Address: nn.Jli\i/')l.tr:: ';Ji\ :.:'.:1,.1,· .. ' •.. ?,,',). 
,ail. '-·•h·-·•'-·"-"'~ 1HJ ~.<<.~)-f,Jl' J-,,,,;1\!",'.rl"•r:-. 1 <II\_ 

g. Jt!IYi ols1 oi9J--
Shipment Date 

>; 'V' j\lt: fY1··.J (' M I' l:J f'> C liJ ... a. Site Name ,_ .. _.t.l ,-..,) ' f 1 , __ ,., t.i!t '.}rt J 
b. Mailing, ____ ~P_,(,_).._H,_,-1'-.. "'C~:t,.,.l,_i\,_,rl"''("')"'r',_i._,(..,).._f·'-1 _il,_,,:,_J'~~~""i~2 ________ _ 

Address: _ __.4'-. ''-I"QC-<Jficc''i""'-"'~;"')·"··.\x.fLi7'-·-------------
Phone: 

j. Driver Name !Title: (Prif!tl}(pe~-..... ~~·T· ~· ·~·.J_.J_·'!----~=,.-----
1<. Phone No.: blh.l ;JH~J btl~!-f}~Ck No.: f\1f/\ 
m.Vehicle License No./State: -----------L-,4,

1/.cl\.,_ __ __ 
Acknowledgement of Receipt of Materials. 

n. II I I I IJ 
Driver Signaiure Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing 

Address: 

Phone: -------------------------

e. Discrepancy Indication Space: ---,---,-;--;-;---,-----,-,--,-,-:;--:--c--:--.,--,-,--:;--;----,-,-----,-------------
1 hereby cert~a! }\';_,ab~v: n}j"ed material has been accepted and lo the besl of my ~ledge the foregoing is true and accurate. 

t. CP I Cfifle_,. tfl~ <'! ~ l:)..,jL"';4,,_,Jb---,, kJ---,f---, 
Name of Authorized Agent Signature ~cei t Datef 

Section IV ASBESTOS (G9neirator'Cciinpl6fes a~d. 'f.·9::-0p9fa-torc0mpletes-e) 

a. Operator's* Name: b. Operator's' Phone No.:------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

·,me and Address 

.'iesponsible Agency: 

Print /Type 

g. Q Friable Q Non·friable 0 Both ________ % friable 

I II I I I I 
Operator's Signature Date 

_________ %non-friable 

~operator refers to the company which owns, operates, controls, or supervises the laciHty being demolished or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
•1 "Vasta Is asbestos waste, complete Sections I, II, Ill and IV. 

1ste is e:lQI asbestos waste, complete only Sections I, ll and Ill. 

e. Phone No.: fl"J fl ')!};j. 0 fif]f; 
If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

r·c)l'n-.n,"i!J'\'Il .... J .. '~:I·· .:;n11 1'.'· 1.·J· F .. ·.!·.·,•r_'ll~.'.> 
'·' •. ' I ' .f\ I l• I t .. J •.. ... " ·" . " . 

f. Phone No.: ___ _;r::J-;liu-_)c;;f.~,_. -'·r_;>_.iL<;.l_l0:·~,;:;!·::;;· 4*'.-fo·<'-------------

Waste Code Qty (%/#) Shipped In: 
___ Rail Containe 

---!'\<--Rail Gondola 

___ Truck 

Weight efj ,21:;' 
(Tons) 2 O,.J..C" 

sectfQ'rf\ ll;l:~t¥~t~~-~i~~l~·~f~~W~XM1t!~~tEr~~SJ?oFtf-_ER:'t~~ile'r'E!19.fPOill~il~{e~::acaE~-h. iB'HSP'drtGf){'COITlRJ~!e(j ·:¥~g·,·;¥~i r~rn.s~o~~r: !{~I::"QrHP!~l~~-;IJ~nJVft?~~~~~:~i;~~Y?~\::;\~;;t:~~i~l;'J'{i?~~~z .... ,,i\~~: ~;~:n: 
MUIIUI\lr,·FiAW&PbRTER 1 i'IUlrfiA'N' f?'bfi:JiiiR.ll I Hr:l\1\l i"i/'liU\0/'liJ :: ~~::~s:·'- :!J~J:!~~{J::?vbf.~i~~F~!Jb~-}~~-~ ~~ ~:~:~-.,--==:-==!±lf-i"tfi'\<Nf'rt;tt't---::::-:--:::c:-C"C::c-=-::-c= 
iYtL Lf··n .. nu ... L) t'-t1J uo~t~.J·"' F\t:)/·ii~c:;r~;~::, -\//\ .2 .. :t.D.'-~-~: 

-,.-, !1.!. 
j. Driver Name ffit!e: (Prin!/Type) J i;f' 

•" A(") fo""o·;c,;~i'M,C'I"·lR\;·,~i'\----~\T"'~'Jh ___ _ 
k. Phone No.: .YI. ..1•::J,, L'l ,'f(uck No.: l.ifr·, 
m.Vehicle License No./State: -----------'~"!"'!J,_A,__ __ _ 
Acknowledgement of Receipt of Materials. 

n. g. IOI~IU5~blt 
ipment Date Driver Signature 

I I I II II· 
Shipment Date 

-c. 

a. Site Name ~)3\i f\!()RfH Ci\fVi P HO/\!J 
b. Mailing POPT r:J H\!TOi',J, {"\l-1 .t!'l;Fi'i 

Address: 4,1 H H35 ~:~~-~f't' 
Phone: 

med material has been acceple 

f. 
Signature 

c. Site Name: _____________________ _ 

d. Mailing 

Address: 

Phone: 

d to the best of my knowledge the foregoing is true and accurate. 

- f J l~t7]"""'YI,.......,:Jid,.......,:; 1,.......,4---=-tl 
Recei t Date 

ASBESTOS {Generator cOnipleteS a;d, ·1, g. operator cOmphi!tBs e) 

a. Operator's• Name: b. Operator's* Phone No.:------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's Name & Title:: 

f "qme and Address 

'1.esponsible Agency: 

Print/Type 

g. Q Friable a Non~friable 0 Both ________ % friable 

I I I I I II 
Operaior's Signature Date 

________ % non~friable 

.. Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



.~ Waste Solutions Group 
NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

·~ •vasts is asbestos waste, complete Sections I, II, Ill and IV. 
1ste is MQI asbestQ~ waste, complete only Sections I, II and Ill. 

1 sectio1f.li'\'i;:':;l.tl~1r·EJJIV.:lt{f.Vi\liVl:biihl:f'J\~W·lAH(J:l'J3N~:RIIti:lltJilg!l~/i!!9N!!mllf•ies.airot,s9ctioii•1F·'f.~(~)r:J.l\lf:'l<·l:,,:n!:-ll{1·1· !f'il'J•.~:ti•i!'lf'FJ.i:::l'll\!Fll 
a. Generator NaJrt~O CK)HDC)J\1 f)f~~IV'F. trrF. ·) 0:? b. Generating Location: ·:t't'3 Hll,i\.14! 'T(')J\l p.l \/i .. l 
c. Address FX1'"(>1\J,"'' F1jfi\ ., cn.l!.'i_ . d. Address ~~~~---""i! fTJ..} r.:;l· ./~. l&j'f~ir::-~·- ~:) .. : l I f' ''''\ ''Jr~ 

- • >..r '--·~-'I j r ' ,_, HI •'! ··---~ ........ ) J\r.. ;;;'/L!..;'t..-

e. Phone No.:---------------------
If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1' 
2. 

3. 
4, 

COI\fff!tMIN/\TED SOIL 8, Di:Cf:HW:> 

f. Phone No.: --------------------

Waste Code Qty (%/#) Shipped In: 
____ Rail Containe 

X _ __:_:_Rail Gondola 

___ Truck 

5. ----------::-::-::-:---:--:--,b-!JL<-I-<'Jt.:LJ'-"'-'----"'-'-"'7"----t'-""L,f.J.I-~--_J ___ Other 
Generator's certification; I hereby certify that the above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state Jew, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the land Disposal Restrictions, I certify and warrant that the waste has been treat-
ed In accordance with the requirements of 40 CFR Part 268 and Is longer a hazardous w s as defined by 40 CFR Part 261. 

NIWL,~ ;5~1".\Art--..\ ··. ~ lqlfloj.Sj(l)l?l 
Gener!1tor Authorrzed Agent Name S1gnatu Shipment Date 

Weight 'Ztl ~ < 
(Tons) ';;J~-G.-'<:; 

j. Driver Name !Title: (~[lril-J.J"yP.~i:::clffJ.~;_,(u:~LP!lilJHJ.l _____ --1'1\>U!l'i'·l!>}\----

g. 

b. Mailing_:_lf4 . .:J!'"~.J.]-i(iJ:'l:"SH~?10.:.-IiHCf·]-I/'---------------
Address: --------------------
Phone: 

k. Phone No.: I. Truck No.: 
I"Hf I 

m.Vehicle License No./Stale: ----------------
Acknowledgement of Receipt of Materials. 

n. I I I I I IJ 
Driver Signature Shipment Date 

I 

c. Site Name: ____________________ _ 

d. Mailing 
Address: 

Phone: 

Section IV ASBESTOS {Geriei'B.toi" comP!ete!fa-a; f, g:· Op"erator·.Coriipletes·e)" 

a. Operator's* Name: b. Operator's* Phone No.: __________________ _ 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: 1 hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are In all respects in proper condition for transpor1 by highway according lo applicable International and government regulations. 

e. Operator's Name & Title:: 

~ · '9.me and Address 

.Responsible Agency: 

Print /Type 

g. Q Friable 0 Non-triable D Both ________ % friable 

I I II II I 
Operator's Signature Date 

--------%non-friable 

.. Operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



LLfODU 

Waste Solutions Group 
NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

g. 

ste is asbestos waste, complete Sections I, ll, Ill and IV . 
. ste is NQI asbestos waste, complete only Sections I, II and Ill. 

Description of Waste 

:·X)'\f .. l .. ll.j' I'll\!~ TI"l-J ec 'I L,.., 11\.t Jt ... _ ... l.))t .. 

. ,· i" '·"1" '"''\"'''' Addr9ss: lf. _l d V -. ~~J l.: 11 ' 

Phone: 

Waste Code Qty (%/#) Shipped In: 
____ Rail Containe 

I "ill 'l 
j. Driver Name !Title: (P.r.'ir)-'Typ~ -=m.c.------"'=-----

~ 'f 1 U' I" (:jl H il L i\li'f\ k. Phone No.: ... · ·• .>c;J · '· :!!·'!ruck No.: 

m.Vehicle License No./State: __________ c.l'\1~,~~~-.t,'-----
Acknowledgement of Receipt of Materials. 

n. I I I I I I I 
Driver Signature Shipment Date 

Address: 

Phone: -----------------------

e. Discrepancy Indication Space: --.,--;--,-.,.,--~---.,-;:;c--;-:-c,-.,--,--,--,--:--:--,-~--,.-:---~---:----------
1 hereby certify t t he above nama material has bean acce_!)l<@ and to t:f't of my knowledge the foregoing is true and accurate. 

f. --- . L /11_/ '!::::f.- r 0)1v k?F I 
Stgnature Recei t Date 

ASBESTOS (GenEmito( i:omiJfeteS 8.~d. f.'. :._ -cipSrator completes e)· __ ; __ . 

a. Operator's• Name: ------------------- b. Operator's"' Phone No.: __________________ _ 

c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and government regulations. 

e. Operator's N8.Tilef'&_1~fiue:~'l ,..,r, Iii 1/ I'''' II rr ll l ,-,v-'1 ,..,.T'l''';'''-<";'"1 r~l\ l fl , .. , r>''l\-l••·,~ I 

Print/Type 

gme and Address 

.Jf Responsible Agency: 

-c:--..,.C::'"•=r.;·<=C•H-'-'-'.' '-"''"''-'-"' ""C'..!...." '~'·;;I '"I '''lm<l<> f ... j., I 
Operator's Signature Date 

g. Q Friable Q Non~friable Q Both ________ % friable --------%non-friable 

,rator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



OTT A_WA ·CO LAI\IDF l LL. 
5:10 1\1 CAI'IP F<D 

"1F(f CL fi\IT ON ,, OH 

964·2'~;4 

Bridgewater Resoul-ces 
1 :; Po 1 h1:1mus Lanr..:::· 
Bridgewater, NJ 0880'7 

E1outh F'lainfiE~ld 

I GRIP 

WEIGHMASTER 

0 
-----~---DATE IN TIME IN 

6•36 arn 30 ~~pl- i 1 r.::oo? 
------------1--cc-,--------
DATE OUT TIME OUT 

30 April 2007 :36 am 
-----~,~~-----VEHICLE ROLL OFF 

2485!:i 

F(J4i:l1·-::8? _____________ _ 

aJ~; ,'-P ;~~·;~::~,~) 1 OE1 L our /ST ~1 TE 
-::::....>;,,-"----,--C>.. ___ ·-- . 

Contract~ L16Y72425 

88,720.00 lb Gl-oss lnJeight 
Stored Tare Weight 38, Ot'!C'. 00 1 b RJ FU-\1 I_ 

N!i1t W<i1ight - ~0~640MOO lb 25 .. ~2 TN .. -
OTY. UNIT DESCRIPTION RATE 

25,;:32 EA FEE ···H!..:.UL. /Tf~AI\Il3 /TRUCK 
2~5 .. 32 TN Gw--cmn SOIL 

- ----- - . --· 

··-'--·. ---·--····-

THIS LOAD CONTAINS NO 
Hf-")Z/.~HDOU!;.:! ltH·lSTE:. ~ ! ! 

iAFET'Y MEMOS: 
Hard hats MUST be worn. 

' 

EXTENSION TAX 

,. 

- -- . . 

-------

High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times,. SIGNATURE ___ ~----------· 

I TOTAL 

" · .. ·lll!ll 

TENDERED 

-··-CHANGE 

CHECK NO. 

~~--------~----~-------------~---·-________ _1______.___ ______ ~~.:_·----------~-.------- --------p-------~---~------------·----·-----,-------------~ 



~ .. ~.~~~;:-·::~:;- ~ .. ~-
. ~ "! -~ 

OTT]~JA A::<J LANDF I 1.::1. 
530 1'-J Cf..W1F' r.;:,:D \~ 

··•"JFT CL. I I\ITOI\1" OH,,) 
. ~ 

9 6 '+ 1.:! 'i l{. 

• 

En- :t t::lge~"\la t;;::.r· F.·j;'~-<=.soNrces -- South F' l i~. in fie 1 d 
.1~5 Pc11·-a2;us ·L~>tn~l' - ~· 
Br· :i.d!;~ewd tel-, N.J ''·;'08807 

'l:i;; 
-}L-. 

SITE jTJCI<ET 

16 I_ 32'nel<) 
I GRID 

WEI~HMASTEA 
--------

! UI'.>0023 CI:)FWI .• YI\I 0 
DATE IN _:::_-rlccTI::-:M::-E l::cN---------

30 ,-.:~pr i 1 2007 6 9 t+6 -ii:\_m _______ _ 

DATE OUT ~E OUT 

3fj f..lp r- i 1 2007 4:: 46 am 
-----~---------

VEHICLE /ROLL OFF 

RJ-5 :t 3(1'·-.. toS 1 
Contract• L16Y72425\ 

' 
REFERENCE ORIGIN 

'~I \0 .· 'I'L X 1 u· <· .. ·., l. <.·,, 8 OUT/STATE -t*~ \ ------ -----------------------------~~~-.--_~;w~----------L_ ______________________ _ 

-

E15 , !54-0 ~ 00 l b G1·oc;s ~Jei>;Jht 

St:on~d Ta;-e l,leight :37,560.00 .lb RJ TF<UCK--·RAILFiDAD TRA ILEH #661 
Nt;-t. Weight . - 4·7. 980.00 lb 23. 9'i' TN 

QTY. UNIT DESCRIPTION RATE EXlENSION TAX TOTAL 

1:~8 .. 99 SA FEE--HAUL /THANS /T.f(tJCI< 
23~99 TN .sw-corn SOIL 

-- --- -- - - -- -

----- ' • . ' . 
TENDERED 

THIS LOI'1D CONTf~:U~S NO 
f----.--CHAN~ HAZP1PDOUS l...Jf~t?TE! ! 

:>AFETY MEMOS: 
-

Hard hats MUST be worn. /-· CHECK NO. 

.. 
~ Tbew rn. ------H1gh Visibility ve.,ts MUS o .··~) ,/ 

Passengers MUST remain in vehicle at all times;-' siGNATURE_~,c/:__..l...c 1f~. -!>~~----~---------- _____ _ 



,., 

OTTAttiA ·r:to 1->'>I,IDFILL 
530 N Clii•JP I;:D 
·- 'II":T CL I !\ITOI\I, !JH · 

9bf+294 

' 

. ?\/'.IE B 
DATE IN 

30 Apl- i 1 2007 
Bridgewater Resa1~rces - South Plainfield DATE OUT 

15 F'olhesnus Lane .... 30 Apl- i 1 2007 
Bridgewater, I\IJ 08807 VEHICLE 

00 Gl--oss -I_~-Jr:~ j_ gh t 
Stored Tare \AJc;; i gh t 

1\1€"·' t l~ ... i gh t ·- -

R..J4-l36··-602 
REFERENCE ORIGIN 

\{ ._'~~-~:- ,_· TLX 1001.08 

92,:380.00 lb 
3B, 100.00 lb fU F:AILF;:DAD 
~~s-4- .. 2Bn . no 1 b -2'7 1 4 TN . , . - ' - " 

W!;JGHMASTER 

~TIME II~ 
it ~06 pm 

TIME OUT 

L : 06 pm 
ROLL OFF 

OUT/STf.HE 

QTV. UNIT DESCRIPTION RATE EXTENSIOI~ TAX TOTAL 

27 ~ 1-4· EA FEE -H/-\(.JL /TRANS\ /TRUCK 
27 .. l4 TN S~>J-C!JNT SOIL 

' 

-- -- - . -- ----- - - - - -

----· __ L__ 

• 

--------
TENDERED 

TI-llS LOAD CUNTi'l I NG NO 
t-1AZI·\f(D0Ui:i WI·\STE! ! CHANGE 

iAFETY 11/lEMOS: 
f--

Hard hats MUST be worn. CHECK NO. 

High Visibility vests MUST be worn. C\ .._ ' 

Passengers MUST remain in vehicle at all times. siGNATURE 

/ 
·-----------~ ----:··--·-·--··· .. -----------~~---~-------"--•-'--· ---------~--------~---·-·--·-----·-.-------~-------·-··-----·--·---.. --------



• 

-~ .-IJ 

< 

OTTA!Wr~ 'CO U-\l,lDF ILL 
5Zt10 1\1 CAI•W F'D 
···rmT CLII\ITON, OH 

'-Jbf.J-29 1:-:-

;{ 
' ' 

Bl- i di::JE'V•lc'J.. t.f?l- "Resources 
15 Po 1 h l?.O"HJ. s Lane ' 

t 

·-· 

Br i cJqG.'"')Wa te1-, N.J 08807 

Con tr a.c: t ~ L 16 Y7£::~4-25 · 

.w· ~ 

'. 

~3outh F· l "' i n f. :LIE 1 d 

'·' 24855 ( 
;.f. 

j31 ,, 860 .1)0 l b 

·,._, 
SITE I TICKET GRID 

16 I 3i~9'? 1 1 
WEIGHMASTER 

" ANE B 
DATE JN I TIME IN 
30 April 2007 4:13 pm 
DATE OUT TIME OUT 

30 Apr i 1 2007 ' 'lJ3 pm 
VEHJCI.E ROLL OFF 

PJ2362-586 
REFERENCE ORIGIN 

JTLX100108 OUT/STATE 

O(:r Gh-oss V.Jeight 
Stored Tare Weight 

Net ~Ieight 
37,560.00 lb R&J TRL 586 I RAIL 
44 ,, 300 d 00 l.b 2.2 ,, l.5 TN 

OTY. UNIT DESCRIPTION RATE EXTENSION TAX TOTAL 

22, 1.5 EA FEE-HAUL/TRANS/THUCfr: 
2E~ .. :l~i TN S\.J--CONT SOIL 

,-

- ... - - -------- -- -·-·· .. - -- -- ·---- - - - -- --- - -- - - - - -... -· ··- ---

-- -~ . "'"""" - • I ~ I I ' 

.,/ TENDERED 

Tl·-11 f3 LOP\D CONTi~ INS NCI 
HF '"PfDOlJ"' WI''"TF I ! CHANGE i ~).::~ ~~a . . ,::; . H,,~.~ ...:. 

SAFETY MEMOS: 
f--~~~ ~;..-·--···~ 

Hard hats MUST be CHECK NO. worn. 
' Hi li Visibility vests MUST be worn. '· 9, ~ 
· Passengers IV1U/:;T remain in vehicle at all times. SIGNATURE 

.:_::___ __ ~~'-L-·-.--·-·--·-



24898 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste Is asbe5_los waste, complete Seotlons J, II, Ill and IV. 
If waste Is NQI.asbestos waste, only Sections I, If and Ill. 

o.~::,;ifiEi~~ 
e.Ph~ 

If owner of the generating facUlty differs from the generator provide: 

g. Oe~crlptlon of Waste 

1. 
2. 
3. 
4. 

GONTI\MlNi\TED SOIL & DEBRIS 
Qty (%/#) Shipped In: 

X Rail Container 

'f-. Rail Gondola 

___ Truck 

5. --------::---::---::--::----:--::--::---,---,-----::--:-:-::-=:---,----,--:c---:-' ___ Oiher 
Generator's certlflcallon; I hereby cerllfy that the above named material Is not a llazardous waste as defined by 4D CFH part 281 or any applicable state J~~;w, 
bas b1um proporly descrlbed1 olasslfled and packaged, and Is In proper condition for transportation according 1o applicable ragulatlons: AND, If the wast& Is 

Weight ·to "1': -@iii 
(Tons) .;l 0 • :J.. 7 

a trealmanl residue of a previously restricted hazardous waste subJect to tha Land Disposal , I certify and warrant thai the waste has been !real· 
accordance wllh the requ!rl;lments of Part 268 and by 40 CFR Part 2.61. 

Phone: 

a. Operator's" Nama: 
c. Operator's" Address: 

d. Special Handling Instructions and additional information: 

j. DriVer Name fT'~I'iif'\"IS'::'J"oa:D!ftllfOl-. -----f\!'.lf!IJA''....-----
k. Phone No.: I. Truck No.: t'df/\,• 
m.Vehicle License No./Stata: ----------------
Acknowledgement of Receipt of Materials. 

n. I I I I I I I 
Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing ---------------------
Address: 

Phone: -----------------------

OPERATOR'S CERTJFICATION: I hereby declare that the conlents of thls con.signmanl are. fuUy and acnurately described above by pmpar shipping nama and are classified, 
packed, marked, and labeled, and are in aU respects in proper condtuon for transport by highway a~ordlng to applicable internaliona! and government regulations. 

e. Operator's Name & Title:: 
PrintlType 

-..,-------- W I I I I 
Operator's Signature Date 

Name and Address 

of Responsible Agency: 
g. Q Ftiable 0 Non·fr!able Q Bolh ________ % friable --------% non·friable 

·operator refers lo the company which owns, operates, controls, or supervises the facility being demolished or fenovaled, or demolition or renovaUon operation, or both. 



24899 
Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbeStos waste, complete Sections I, II, Jll and IV. 
If waste is NQI asbestos only Sections I, 11 and Ill. 

sou J H. PIJi\INF!EL.D, NJ tl7020 
f Ph N 9-... f_' 7·~14 rn:vm . one o.: __ _u~v~>LL~-~~~~----~----------------

differs from !he generator provide: 

g. OescripUon of Waste Waste Code Qty (%/#) Shipped In: 

1. 
2. 

)( Rail Container 

COi\ITA:I\IIll'Ji!liTED SOIL & DEBRlS L ·J 6 Y7 ·z425 

3. 

4. 
HAIL C30NrJOU\ tt ___ D__:S __ ~').<;:r:r,tl __ . ~Rall Gondola 

______ Truck 

5. 

Welght·2_M~ 
(Tons) "'2..3- "'1 

-1- Driver Name-ffHie~w.rW'ti'•k,_·. _.;·,..1c..,. ~,.,.;f't~ '-------------"iji'<J'!'i;\'
1
1\0,e--------

k. Phone No.: • .)hU ;.'7d;J ~J .. ten,~ Truck No.: ~ 
m. Vehicle license No./State: __________________ N_·l_'A_; ______ _ 

Acknowledgement of Receipt of Materials. 
n. I I I I I I I 

Shipment Date 

c. Site Name: ______________________________________ _ 

d. Mailing 
Address: 

Phone: ---------------------------------------

e. Discrepancy Indication Space: ------------------------=------------------------------------------------------------
1. I hereby cl2.aa above' named . f my lmowledge the foregoing is true and accurate;:_.=~~~~~~, 

Name of Authorized Agent Signature 

a. Operator•s• Name: -----------------------------------
c. Operator's'" Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby dtmlare that the contents of this consignment are fully and a!lcurately descrlbad above by propar shipping name and are dassilied, 
packed, marked, and labeled, and are In all respects in proper condition for transport by highw~y according to applicable international and government regulations. 

e. Operator's Name -& Title:: __________ I I I I I I I 
Print/Type Operator's Signature Date 

Name and Address 

of Responsible Agenc}•: 

g. 0 Friable Q Non·friabla Cl Both~-------------% friable ---------------- % non-friable 

'*Operator refers to the company which owns, operates, controls, or supervises 1he facility baing demolished or renovated, or demoli1ion or renovation operat!on, or both. 



f. 

~ Waste Solutions Group 
24900 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If wasfe Is asbeSios waste, complete Sections I, II, Ill and IV. 
If waste is asbestos I, II. and IJI. 

g. 

If owner of the generating facility differs from the generator provide; 

Description of Waste 

3. 

4. 

t. Phone No.: __ £H,.0,_8--'7-"5'-"Jf.'-'8"'fr:l4~8~-------

Wa,st~ CQde Qty (%/#) . Shipped In: 

m:n72425 X Rail Container 

114 Rail Gondola 

-=._ __ Truck 

5. -----,--,--,---:-:-,:---,---,----,--,--::---:---:--,---:---:-::-:-:-::-::-:::---:----::--::-_j ___ Other 
Generator's certlflcaUom I h~:~reby certify that the abo11e named materia[ is not a hazardous waste as defined by 40 CFR part 261 or any applloo.ble slate law, 
has bean properly described, classUied and packaged, and Is In proper condlllon for transportation according to BppUcable regulations: AND, If the wasta-Is 
a treatment rasldue of a previously restricted hazardous waste subject to the Land Dlspos111 Raslrlctlons, I oertffy and warrant that the waste has been treat-
ed In accordance with the requirements of 40 CFR Part 26B and Is I as defined by 40 CFR Part 261. 

s 

J. Driver Nameffltls: (P~~tJ_1~P~1 'i';'t>~'i-· T.''ll"'ji.. lp,·-n~r·....:.·----'l'<t\iH'.I\Ii!lit-[~· ---
k. Phone No., ..'Ill .,C),.J Ul11lf/uck No.: 

J,ir;~~ m.Vehlcle License No./State: __________ _.:..:::.:._:...._ __ _ 

Acknowledgement of Receipt of Materials. 

n. I II I I I I 
Shipment Date 

c. Site Nama: ____________________ _ 

d. MaH!ng 

Address: 
Phone: 

.•·. 

a. Operator's"' Name: b. Operator's"" Phone No.: _________________ _ 

c. Operator's* Address: 
d. Special Handling Instructions and additional informallon: 

OPERATOR'S CERTIFICATION: I hereby declare !hat the contents of th!s consignment ara fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respecls In proper condition for transport by highway according to applicable International and government regulations. 

e. Operator's Name & Tille:: 
Print /Type 

-::-----c------1 I II I I I 
Operator's S!gnat!.lre Date 

\fame and Address 
of Responsible Agency: 

g. a Friable 0 Non·1riable 0 Both _______ % friable ________ % non·friable 

~operator relem to the company which owns, operates, controls, or supeJVises the facllfty being demolished or renovated, or demolllion or renovation operatim1, or both. 



~ Waste Solutions Group 
24901 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

e. Phone No.: -''-'-'.ll..'-":a...u.uc=------------
lf owner of !he generating facility differs from the generator provide: 

g. 

1. 
2. 
3. 
4. 

De~~riptlon of W~ste 

GONTAilll!NillTED SOIL & DEBRif~ 

Waste Code 

l ·t·•· v·r ?" "''. . ") ··~.rt~-·' 

Qly (%1#) Shipped In: 

-----JXK;-Rall Container 

)L Rail Gondola 

=--Truck 

5. -----....--....--,-----....--....---....----....--....--....--....--....---....---....--....--....--....-::-::=::---....--....----....--....-' Other 
Generator'scettlflcatlon; r hereby certify that the above named material is not a hazardou$ waste as defined by 40 CFR part 261 or any applicable state law, ---
has been properly described, ctasslflad and packaged, and Is In proper condition for transportation according to applicable regulations: AND, lf the waste Is 
a treatment residue of a previously restricted hazardous waste subject to the land I I certifY and warrant thal the waste has boan treat-
ed In accordance with the requirements of 40 CFR Part 268 and Is no by 40 CFR Part 261. 

f. 

g. 

1-J I CJ) US .::$.Hi:%MA±--J 

lol\tl t!Jiotfl 
f!htpment Date 

Address:_· __ a.,:_,~[c:;f0,_,;(\~tr~;;:::;...:.~;~··.-.''.,j>oF:;.;:!c.' ------------
Phone; 

a. Operator's"' Name~ -------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional inforrna!fon: 

j. Driver Name !Ttlle: (Pfl')l'l"'l~"'"'"""H"c.'"'ri"'\J;')'·-·_· ----;"ld!kl'~"--~ 
k. Phone No.: •·1'Hl l')l:>;.) "\J~'ack No.: p~w. 
m.Vehicte License No.IState: __________ 1:...\i:::_tl:...:\:.... _·. -~ 
Acknowledgemenl of Receipt of Materials. 

n. 
Driver Signature 

I I II I II 
Shipment Date 

c. Site Name: ___________________ _ 

d. Mailing 

Address: 

Phone: -------------------------

b. Oparator's~ Phone No.; _________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare !hat !he contents of lhls consignment are fully and accuralely described above by proper shipping nama and are classified, 
packed, marked, and labalad, and are in all respects in proper condition for Iran sport by highway according to applicable lnlernat!onal and government regulations • 

e. Operator's Name & Title:: 
Print/Typo 

...,----,--::---~~~ I II I I I I 
Operator's Signature Date 

ime and Address 

of Responsible Agency: 
g. Q Friable Q Non-friable Q Both _______ %· friable --------% non~friable 

•operator refers to lha company which owns, operates, canlrols, or supervises !he facility being demollshed or renovated, or demolition or renovation -operation, or bolh, 



·' ·~ Waste Solutions Group 
24996 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If wasta is asb;stos waste, complete Sections I, II, Ill and IV. 
If waste is t:l.QI asbestos waste, complete only Sections I, II and Ill. 

If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1. CCIJTAIMINAI'ED 'Sc;L+ DeeR.+~ 
2. 

g. 

a. Operator's .. Nama: 

c. Operator's .. Address: 
d. Special Handling Instructions and addillonal information: 

f. 

Wasta Code Qty (%/#) Shipped fn; 
___ Rail Container 

X Rail Gondola 

___ Truck 

Weight ·] S7f ?Sf. 
(Tons) tcf,fjz 

c. Site Name: ___________________ _ 

d. Mailing 
Address: 

Phone: 

b. Operator's* Phone No.:~-----------------

OPERATOR'S CERTIFICATION: I hereby det:lare lhat tha contents of lhls consignment aro tully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects In proper condfllon for transport by highway according to applicable lntarnat!onal and govGrnment regulations. 

e. Operator's Name & Title:: -;:-;-:ccc;-----------------~ 
Print/Type 

:ame and Address 

of Responsible Agency: 

Operator's Signature 

g. 0 Frlable 0 Non-friable 0 Both~-------% friable -~~~~~~~-%non-friable 

I I I II D 
Date 

"Operator refers to the company ll'lhlch owns, operates, controls, or supervises the facility being demollshed or renovated, or demolllion or renovation operation, or bo!h. 



' ...... ... !'iti 
--~~ ~ -~ ~ 

3.<;:--~ SITE I TIGI~El GRID 

7fTAWA I~D LANDt~ ILL it. :;13o 18'+ 
530 l\1 CAI1P RD WEIGHMASTER 

PCJFn- CLINT Dill , OH 00002:~ CAHOLYI\J ll 
DATE IN TIME IN 

9b4·29Ll-. 3 ~1<>. y 2007 9:29 am 
B\=' i_9§f~Wa ter He-sour-ces - South )lai11fi.eld DATE OUT TtME OUT 

15 Po .1 hernus LanE! 3 May 2007 9:2 1' am 
Bl-j. dgew.:a ter·, IIU 08807 VEHICLE ROl.l.OFF - R,J23C)2-586 

' Contract: L16Y7f-:!lJ.25 \ REFERENCE ORIOIN 

2'+8'?8 _ J'JX9922 OUT/STATE 

91' 180.0(.1 lb GJ-oss · Weight 
St1oned T~;n;• ~Ieight 37, 560. 00 1 b R&,J THL 586 I HAIL 

1\Jret Weiqht . 53,621),00 1b 21!1.8'1 TN 
QTV. UNIT DESCRIPTION RATE EXTENSION TAX 

. 26.81 F~t~ FEE -HAUL /TF<:P1NS !Tf~l.ICI< 
26 .. 81 TN St+·-CONT SOIL 

THIS L0~1D CONTMNS 1110 
Hr~2:ARDOUS WASTE!! 

~AFETY MEMOS: 
Hard hats MUST be worn. 
High Visibility vests MUST be worn. 

-

TOTAL 

> 
' 

' ' 

---
TENDERED 

.. 
CHANGE 

CHECK NO. 

Passengers MUST remain in vehicle at all times. siGNATURE ___ ~'-""'ff'f-6-1---------
------~-----------.-.-~-.-:.....---.--.--.-.,------.-~ --.~.-----·-·-·-~--------<--,,----.,.-----... ..... ------..,.-------,.-



-- I 

.. ~ 
' .,!tl' SITE l TICKIIT GRID 
,,~,_~WA, co U4f'IDF ILL 16 330185 

530 1\1 CAI'IP RD' WEIGHMASTER 

POI~T CUlliTON, DH 1 o•:>ooea CARtlLYN 0 
DATB IN liME IN 

96429'+ - 8 ~lay 20071 'r: 82 am 
Br- i d gew;a -t.eJ· Re'!iLour~ces - SN\'ch ll.tlinfiel.d DATE OUT TIMEOUT 

- H5' r-·olhemcts Lane 3 i'lay 2007 9:3 <tm 
B1~ l.dgt~wat~~l- !I NJ OB807 VEHICLE ROLL OFF 

. - RJ41:31-597 
Con "1::1- 6i\C t ll U.6Y72425 REFERENCE ORIGIN 

24·!398 r J.:rx'7'J'22 !JUT/STATE 

8r·osl5 WeigrJ't; 
Stot·ed Tat·e IAI<·<ight 

Net Weight 

82,9t>0,00 1b 
38, OblO. oO ~ b RJ li?H L 
4·4,860.00 lb f£!1! .. 43 TN 

OTY. """ DESCRIPTION RATE EXTENSION TAX 

22 .. 43 EA FEE ·-HAUL /mANS /1F1tJt:l( 
22 .. (f~3 T~l Sl.J-CUNT SOIL 

• 

THIS LOAD CONTAINS NO 
Hf-lZARDOUS t.lliSTE! ! 

~AFETY MEMOS: ' 

Hard hats MUST be worn. 
· High Visibility vests MUST be worn. 

' 
Passengers MUST remain in vehicle at all times. SIGfi!ATUAE 

-··~· 

/11 t(~ 

' 

TOTAL i 

' 
{ 

• 

TENDERED 

CHANGE 

CI{I;CKNO. 



.f -· 'ii"' 

~ ~, .. ::~ 
SITE I TICKEr GRID ~; . . , "f·'f:AWA co LANDFILL 16 ::l30 181) 

.i30 N CAI1P F<D WEIGHMASTER 

PORT CL. I NT 01\1" OH ()00023 CARDLYH 0 
DATE IN TIME IN 

9tA294 3 Miily 2007 9:09 am 
Efr' i dgt.~ttVa tar· ReL10lJl-r~es -· S~outl1 F'l.airl'fi<2ld DATE OUT TIME OUT 

15 Po 1 tw1mu rs Lane a !•lay 2007 9•0 am 
Br- i dq<?.Wa ·ten-, N,J 0880'7 VEHICLE ROLL OFF-

RJ'tlal.-59'7 
Cont.r·-iact; L16Y72425 \\\~ RI!FERENCE ORIGIN 

24898 [ JJX 01922 OUT/STATE 

914, 120.0(1 lb Gr-osEi Weight 
Stor-ed Tau-,~ Weight 38 , O!:JO • 00 l b RJ RAJ. L 

N~et Weight: - ' 
56 ot,.o ,. 00 1 b 2f.J. OP Till '" .. -

QTY, UNIT DESCRIPTION RATS EXTENSION TAX 

28 .. 02 EA FEE-HI<UL /TRANS/TRUCI< 
28n02 TN 81-J--CONT SOIL 

THIS LOAD COI\JTA I I\IS NO 
HAZI-\FiDOUS lrJASTE! ! 

)AFETY MEMOS: 
Hard hats MUST be worn. 
High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. srGNATURE 

' • 

; 

TOTAL .' 

'? 
-2 

' 

. ,, 

----··--
TENDERED 

CHANGE 

CHECK NO. 

" 



-~~A SITE I TICKET GRID 

1!:0 Lt.\1\j])F 1 L L 16 330183 
530 ,,, CAI'IP RD 

I 
WEIGHMASIER 

PORT CLII\ITON, OH '000023 CAHOLYN 0 
DATE IN TIME IN 

9601·294 3 11ay 2007 9:21 -i:lffi 
Br ld.qv:~Wm t:er Re£HJLu-c:es - South 'jl·:<ilinfisld DATE OUT TJMgour . -15- -F·,, l hll'llll.IS Lan& 3 M,~y 2007 ' 9~2j am 

BJ-,.,.i.dgf.:}wa tel- ll NJ 08807 VEHICLE ROLL OFF 
~ 

I'\J5139--66l. 
Contr·act: L.16 Y72'>25 .. Co, REFERENCE ORIGIN 

2~·898 \\\' { •.J J'X9922 OUT /ST IHE 

Gros"!ls Weight. 106, 8lf(). oo lb 
Gtore•d Tan• ~4eight 37, 560. 00 1 b R.J TRLICK-·F(A I LFtOAD Tr-\A I L.EH 't~6<~ 1 

Net !~eight . 69,280.00 lb 34,64 TN 
QTY. UNIT DESCAIPTJON RATE EXTENSION TAX TOTAL . 

.. 34. bli· E~i FEE·-HAUL /TR?\1~8 /Ti'i:I.JC:J< r 

34.M Tl\l Sl-.l··CONT SOIL ; 

' . 

-

. 
TENDERED 

THIS LOAD CONTf.\INS 1\i(J 
HA:,cARDOUS 1-Jf\STE! ! 

. 
CHANGE 

SAFETY MEMOS: 
Hard hats MUST be worn. CHECK NO. 

~:. 

·Hi 11 v·sibilit vests MUST be woril. .i~ . -g, y i' ·)' /)w 
· Passengers MUST remain in vehicle ;lt .an times. siGNATURE __ __:_fV.-"'--'_=-·-=--- ______ _ 

' 
-~-----·-·-·-'~--·--~~....,_,_,.._·~-----·---·-----. --~·--



· ~ Waste Solutions Group 
24988 

' 
·NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

e. Phone No.: ___ .lli'-"--""""-''-"""-'""------------
lf owner of the generating facility differs from 1he generator provide: 

g. Pe3A!'Jpt1on _of. Waste Waste. Code Qty (%/#). Shipped tn: 

f. 

1. OC.ll\iTAMii\!.ll;}"t;;Q fCCliL R. DGH~llfl 
2. 
3. 

4. 

[ H.l '11 2ifli'i Ra)I(Container 

. . . . . . . . ,,;:: ·d tJ ~Rail Gondola 
RAIL 001\itJOU\ ft:._.1ZJl'l.b..22.':J.. .... ,_. ___ Truck 

5, ----------------,----:-~---------,----,--------_j ___ Other 
Generator's certlfleaUan; 1 hereby certify that tha above named matortalls not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has bean described, classified and packaged, and Is In according to app/icablll mgulallons: AND, If the wast& Is 

~~~~~~~~p~r~ev~io~u~s~ly~r~es~l~ric~le~d~h:.•~'~"';d:ou~s:: certify and warrant that tha waste has bean treat--; of 40 Part 268 by 40 CFR Part 261, Welghtc!JOY.: ~ 
(Tons) 2tJ "11 

J. Driver Name ffille: (PIIntJTypef.l~4C!.IlL. ~9<"8:1.•~0J~:~L?!!jl~O!l0Jifbi)-----+P'!Jflrt/'t\-
k. Phone No.: I. Truck No.: Nffi.. 
m.Vehicle License No./Stata: ---------------

g. 
Acknowledgement of Receipt of Materials. 

n. I I I II I I 
Shipment Date 

c. Site Nama: ____________________ _ 

Address:---------------------
Phone: 

d. Mailing 
Address: 

Phone: 

a. Operatot's* Name: b. Operator's" Phone No.:------------------
c. Operator's"" Address: 
d. Special Handling Instructions and addilional information: 

OPERA TORTS CERTIFICATION: I hereby declare that the crontents of this consignment are fully and accuralely described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects In proper r.ondllfon for transport by highway according to nppl!cable inlemallonal and government regulations. 

e. Operator's Name & Tille:: --------------------
Print/Type 

arne and Address 

~Jf Responsible Agency: 

Operator's Signature 

g. Q Friable Q Non-friable 0 Bolh ________ %friable _________ % non-friable 

I II I I I I 
Date 

"'Operator mfers to lha company which owns, operates, controls, or supervises the fac!JJty baing demolished or Jenovalad, or demolition or renavallon oparalfon, or both. 



24989 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Seo1ions l, ll, Ill and IV, 
If waste Is N.QI asbestos waste, complete only Sec!lons I, II and Ill. 

a. Generator Name b. Generating Location: 
c. Address i u-~ t"l\lltlf-t\_11\t!Vlt'f\J li'jl. t"'K~J i t.:L-11\_Jl'l f~t._::~tGft'}i.ddfess \_~VH:I'lt:LI .. "·J.JUUfLH"'..:J'\ 0Ut"t:ttt"Ut'1U 

·jljll (3('1H[X)N: ttRJSIF; .STF 10:2 . 3:'\3 !·li'\1\/llLTOI\l BLVD. 
e. Phone No.: ·EXTON, }l),l, '1!12>11 I. Phone No.: --~-"P,"'("")I,.fuDCL-1-"P_.ILA:ui..,N.L.F_ul E_..I ...... D.L;,_..Ncc,.,_l,tl_,_7"'08=0,_ 

11 owner of the g"f\~rtr~9.~~il~¥fl'/1ff" frorn the generator provide: 90('1 754 8848 
g. Descriplton of Waste Waste Code · Qty (%/#) Shipped In: 

1. ____ Rail Container 

GONTAl\1111\ilUED SOIL & DEBRIS l:l6 Y'l .?.425 --~~ail Gondola 

___ Truck 

Weight :ZO'(" ?S( 
(Tons) 2 2. SCj 

Genefator AuthorlzedAg t Name ~~~~~~~~iii~,~~~~~~~ 
TRANSPORTER I TRANSPORTER II 

lal~l 1 131M 
Sipment Date 

a. sue Name <UTt\\1\l.l\ t":OI 1!\ITY I ANDElU 
b. Malling ___ -1f&-.661l!lt.;li'i'll'<(;ir!>;{ei'1H1"11-lC<.;'#I'Y.~\!i.~fl'P"-'·.JoR'\l,C~·)!AJlt%JW)L-~----

Address: ------l'"'"'f'-ll!Of'i:r:=t· :...roE"':l:-111''!'F"F<·-,R-'W"Il-·'-f"':ll'IH1--.i.~"'·:'t<i!f.!IC!'l-,-.ii:;>c_---~ fV,'\T~.'ll\... . .'l'~:t'VJ ~~"1 --

Phone: 4 19 635 icli:lt 

a Operator's" Name: ------------------
c. Operator's" Address: 

d. Special Handling Instructions and additional information: 

h. Name: NOP.FOLK f()IJTHH~fli R.IH!.ROAD 
I. Address: ---~~tP1H(+i ff"'fJ'bUJ!IillN'·qf!jl(fff.,.;.HN'~I--. -------

j. driver.Narne mue: {Prrm 1 ·rtl~~;_till_NOK.E~ V~. :;t.J1.04.2. 
1<. Phone No.: I. Truo~tf&: 
rn. Vehicle License No./State5,,4"'()'-!l"l"B""!i'-f'"•)OlliJil"-U'--------'f:'ll.tu'•ll-,-::· :7""'-

~~knowledgernent of Receipt ot Materials. I I I lll!if ·1 I 
Drlvar Signature Shipment Oat& 

c. Site Name: ___________________ _ 

d. Mailing 

Address: 
Phone: 

b. Operator's" Phone No.; _________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare that lha contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, ma:rl<ad, and labeled, and are in all respects In proper condition for tcansport by highway according to applicable international and government ragulaliona. 

e. Operator's Name & Trtls:: -------------------
Print/Type 

_____ II II II I 
Operator's Signature Date 

lme and Address 
of Responsible- Agency: 

g. a Friable o Non~friable CJ Both -------~% friable ________ % non~frlable 

•operator refers to the company whir-Jl owns, operates, controls, or supervises the facUlty being demolished or renovated, or demo!lfion or renovalion operation, or both, 



-~ Waste Solutions Group 
24990 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections I, II, Ill and IV. 
If Waste Is llill asbestos waste, complete only Sections I, II and Ill. 

a. Generator Name b. Generating Location: 
COHNEU.:··DUl:triUEH HUPLRFUN[ 
;,;:.\:t j,JAniiH TOI\LBlVli"- .· 

c. Address US ENV!RONiVIEl\fft\L PR()TECTION IKIB.~lJI~s· 
. ----·. HI[LHORDQI\!DR!VF_.HTF . t.n7. 

e. Phone No.: . . EXTQ!'if, E!ft.. J@]<Jl .. 
If owner or the gen~~";tfjl!'Jl.~~ltytl®ri6 from the generator provtde: 

g. Description of Waste 

1. 
2. 

3. 
4. 

COI\JTifi~.ilfl\11\TED SOIL li; DEBRIS 

f. Phone No.: . ----'~lf"l\Jic~JflLJ-'Il~:ikl'::!J"·i!;,J-,f14J"J;J"'l:tor:llf-;;~·l',.J,n),--l'KI{.,'!I-l",j.j')'-t'O!l;i":(l!J-i'\ 
- 0~ ~·- ,.r .-F .~-- rM • .JP...F k.-.1=:1~ ;..::; I Y L 

Waste Code 
903 7f:i4 8848 

Qty {%1#) Shipped In: 

L'l6 Y7 .:i'-425 

___ Rail Container 

---~11 Gondola 

___ Truck 

5. ----,-::----,----,-,--,--,-----,----,---,---,----,-,-_l:illlL.i::J'WI~'Vjl£:!Jl;,M~~~.;,4&:::;;:..:;;J ==--Other 
Gone!'lltor'g cerllflcaUon; 1 hereby r::ertlty that tho abl;lve named material is not a hazardous waste as defined by 40 CFR part 261 or any appUcable state law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, If the waste ta jU .,_,,. 
a treatment residue of a previously restricted hazardous wnste subject to the Land Dl9posar Restrict! s, I certify and warrarJIIhat the waste has been treat• W I h I- Cl >-
ed in cordanoe with there ulroments of 40 R Part 2fiB and ls no I ge zardous !ned by 40 CFR Part 261. . e 9 t '1 P') -;::::;tCT IJI6Jd ilo{j}- {Tons)~/ 

Shipment Date 

·se~ttdii~!l:;~;:';(::;~~~~:;t:.;;;:.Jff~~:'t~Jt:tfil'NSROBJtijfl~i~ehartlt6'r:C6hlA!eie~~aJa:··?Jfiaoi~0!1~r,1-;'qSITiP.l~te-ar~~.6t:~:,r?aHaf@H~r-1t~Co1ti_PJ~'i~~~~nl~~;*t.)d:t~1h!J~~::~:;?ii~*-t~-Wst@.[r~? 
TRANSPORTER t TRANSPORTER II . 

MOTK)N ·ff'J8. h. Name: Nt)f~r·c·L!~ e{)UTHERN H}~dLROJ\[ 
, ,:_ ~;:-~1 _ .,A'; ;; :,_,-1... _,, 4 .·.,.. ,, I. Address: •1"' <''''< """'" '"-

a. Name: 

1-S i::Ji(J L"'\f\i::l l:~ 1-1~.·-b 10 r·i:.J·'tNr\LlH · 

)river Nama mtlel: F'~~ ;~··it_,:;-, -~J~; .. T -( iJI. JJL !vir l-f.t J. Driver Name !Title: {PllnllTY~()i~ti~t)~{E, \(i~ .l~f.fi42 
b. Address: 

, .. ,Phcine No.: · e. Truck No.: . eJ 6 k. Phone No.; I. Truckf'~!/.!> 
r;~ )lahicle Ucense No~llii\i0':77f! !l::i'~5 f, A-I-f '-( 0 2.. A, m. Vehicle License No./State: f-;:rj4~D!.Ul!IJM:.;'I. 5u6!iOt~cOIJ.[)L ___ _LONucbo:;11,~-
-A-0k~O~ledgement of Receipl of Materials. Acknowledgement of Receipt of Materials. 

1 1 
j IN!~A~ 

1 1 ,.,rt.;iii=-~~~~- I I I I I I I n. __ _ 
'-\!:.o:-· Driver Signature Shipment Date Driver Signature Shipment Da1e 

a. Site Name O"Q'/WI£,!1, GOUNTY 1.1\1\lDF! L L 
b. Maltlng ___ _,'j'd'}"'fiHI"''!"'("'\~"-{"'1'_,'f-,_i _,c,_,·,i1",1w,\iiJ.<_P"-+Ii<e/,;)'~'{''"J+)-----

Address: ____ -irf"'·'"rfvl'"lfc"'l-'-l'~~t':fi!J>-vl--)l-7c~ll""'':-IC,>.)f"l-'--·~'l-.~'l,.:J:?.tp,·,•~'&.-:;!!.?----- • ..__,j~j .,._.. ... ,·.1;1'>::.-t\l• ~~II -· -= 

Phone: .f; ~ 63fl 1~36T 

a. Operator's'"' Name: ------------------
c. Operator's'"' Address: 
d. Spacial Handling lnstruclions and ad~itional informalion: 

c. Site Name: ____________________ _ 

d. Matting 
Address: 

Phone: 

my knowledge the foregoing Is true and e.ccurate;:_. --,~r-;r--r::oc--,_ 

1411Jrtd·}t 
Recei t Date 

b. Operator's"' Phone No.:------------------

OPERATOR'S CERTIFICATION: I hereby declam that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and ara in all respects in proper condition for transporl by highway aCGording to applicable inlamatlonai and government regu!alions. 

e. Operator's Nama & Title:: 
Pdnt/Typa 

--:c---~~~~ I II I I I I 
Operator's Signature Date 

:arne and Address 

of Responsible Agency: 

g. Q Friable 0 Non-rriab!e Q Bo1h ________ % friable --------% non-friable 

*Operator refers to the company which owns, operates, conlrofs, or supervises the facility being demolished or renovated, or demofltion or renovation operation, ot both. 



~ Waste Solutions Group 
24991 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections I, ll, Ill and IV. 
If waste is MQI asbestos waste, complete only Sections l, II and JJI. 

a. Generator Name ·-· __ .. . _. b. Generating Location: 
c. Address U&El\IVIRONI\/IEI'{fi\L Pf<OTECTIOI\I,I~Qflffil'teifs 

fiii(fl3<'futioi~ibfli\/F s·!'¢- H\;;> . ·. . 
e. Phone No.: EXTON, RJU:@:l4T ." ' 

CORNELI-·DlJBll:.lER HUPCRFUN[ 
t~'{ fit\118 II ]TIN f!l. \tO 

f. Phone No.: ----<>H""'I:\~f.J.-rfl-l'~4-f.Jofi"'.!.,;,.f;~;~J!l!N>FF+II"' .. :kLJ.iD<,, .J.>I\w! iw0J-"!1-1.0.~<8;.u[l 
If owner of the gen"iJ'\i~~ !jl'J!!jY gil}~from·the generator provide: 

g. Description of Waste 

1. 
2. 
3. 

4. 

COI\ITAI\/I!Nt\TED SOIL & DEBH!S 

Waste Code 
908 754 8848 

Qty (%/#) 

L '16 't7 242~5 

Shipped In: 
___ Rail Container 

___ RAil Gondola 

___ Truck 

5. ----------,-.,----,-.,------,--,..,..,.-......,--==...L""-'W..ll.LU:'--""4!.;4~~;;,;~~d Other 
Generator's certification; I hereby certify lhat the above named material [s not a hazardous waste as defined by 40 CFR ··part 261 Or anY~PJ;ii~-;i;i~-~latD/aw, ==~ 
has been properly described, classified and packaged, and lsln proper condlllon for tronspcrtaUon aocordlng to applicable regulations: AND, If the waste Is / -y Lif 
a treatment residua o1 a preiJiously restricted hazardous waste subject to the Land Disposal Re lctlans, I certify and warrant that the waste ilall been treat· Weight / .... - 7 ~ 
ed In a cordonco wllh 1he !~~'!!!J!monts of 4D C Part 26B and Is no J Qr~a.hlllardou as de!ined by 40 CFR Part 261, ,..., 

~C<JJ.-6 m::>. . loi1J;)_Io ISI9+ (Tons) ?..0 <f-'V 
Generator Authorized Agent Name • Shipment Date 

· :Se~;:JfPii:l_t.'.~$~~5k~iZ~~:;.:~~£::j~~ttf.fA:&SP0,AiEE.Fi~tGi!rt~rht~~95ltP.~;t~~,:~~4f:'i~Tf.in'ispeilla'f.l:CDmpJ~l~tf1~;gf~:rtr6A~~S_r(t;l~)(~_WfiiP1~tea~Ji~)t~~~::~~~~i~.}:;~t,~~{~:~\~Wt:?.;$i:~ 
.... - •. Tf!ANS~ORTEF.l f TRANSPORTER If 

a. Name: M04l~:?N1 .- fNf:: h. ·Name: NOH:-OLK S<)UT}!!::n!'".f R/\f!_R()A[ 
b. Address: 1 !l ELBO l/\t1JE, & f f~. H i. Address: i i [i FRJI';NI\UN · 

~rtver Name~;le:J!li;~,j.f\l::iR~t. N.iliiJiiM wir.:{g. D;iver NameffiUe: (P•Ioi/TypW)Jl,i'lol(b., yp, Z4tl4·'-. 
u. Phone No.: k. Phonti No.: I. Truck4\f&~ -----,----
f. Vehicle License No.IM:ai'.i>:"l" <o· · ~J'<l'> m. Vehicle License No./Siate: :::'1"Au.IJ.l.;:;C:t<l~;:l:>:J-·; .;:~'ll;L,pliJ:\0t.J------l'l\.lg§J1!7:---:--

;.cknow~eipt;;A;.;r· I I I I I I I :knowfedgement of Receipt of Materials. m I 1'41j;l:~:l 
Driver Signature Shipment Date Driver Signature Shipment Date 

a. Site Name OTT/WW\ COUNTY U\l\IDFI! L c. Site Name: ___________________ _ 

b. Malllng ___ _.:;"i!-:.'>a.tlul\mi,_O,.!i!._l'ff..!l+~fJ,.I'M--·,!1<;;,!1l!lcd.<:l?:..Jlp:;~J...0l!'l\!\!J ... J ___ _ 
Address: ----49"if~-)lft:l'lc-·-~:•·_,t:<;'';Jo'",t'f.'IH'ry"r<d!'"t.'""-'""oll!..4!-Jlii""';;"H·"'~"";t>----r. ·~.1 " oct • • ....... ~ ,., di .-.... .--.· •. r .. -:.. 
Phone: 

d. Mailing 
Address: 
Phone: 

a. Operator's .. Name; ------------------ b. Operator's"' Phone No.: _________________ _ 

c. Operators• Address: 
d. Special Handling Instructions and addi11onallnformation: 

OPERATOR'S CERTIFICATION: J hereby declare that the contents of !his conHignment ara luUy and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are In all respeols in proper condition for lransport by highway according to applicable lnlamatlonal and government regulalions, 

e. Operator's Name & Tille:: -------------------
Print/Type 

Jame and Address 
of Responsible Agency: 

Operator's Signature 

g. 0 Friable 0 Nan-friable Q Both ________ % friable ________ % non-friable 

I I I I I I I 
Date 

~operator refers to lh9 company wllloh owns, operates, contmls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



f. 

• ~ Waste Solutions Group 
24992 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste Is asbestos wasta, complete Sections I, II, Ill and IV. 
If waste Is NOT asbestos waste, complete only Sections I, II and Ill. 

a. Generator Name b. Generating Location: 
t •t:~ r '':..r. ~~D i)jiiU U I u.t ¥ ,, 1 rn'"J.r'"i'"J'r·,....,Y, r~~~o 1 n r"~cr"''l\. ,~ ..... \ 1 ..-•.r, nl\ n-·-~. '-- ?_~,J. ll"}!l-lf:f·:.1 e-\Jr~EP F'Ut'"[ 

c. Address lJ,:.··t:.t,V r\\ \!!Vlt:l~ It'lL t"r{\.J t ~:!_,I JUI'I H'..:~I:'A.1l~r~as· ----~,.:I~.<·C.\of,I,Ctl>tlct\!I:C&:.;J,'-J,t;;:. :!U..t<~J./'J,t:;<ai£LJ.b.~'="'·"'etL''-'=·''"'J....k ~ 
. um.ic;ofiti()f,fDRI\IF lil'F ill',! .. 33'3" HAMWroi\i Bit ilfi 

e. Phone No.:.. . .fJ(TqN;: lf!kf\ Hl.:J'L'I .: . . 1· Phone Nb.: ----fiS:(,(Jii!biJ+l"f~!lo-;P!J'!;LfJ/'\l,!Il'.l'.!ffF+I~&.:t.:Ll::OJ.;-,-l'l'+.l.l-1 fl!.l'f7flil~S<aD 
If owner of !he gen'il"fi[YJ :!J'Sl\!Yf'leJfJ!)from 1he generator provide: 908 Tf}'!j. 88.48 

g. Description of Waste Waate Code Qty ~%/#j Shipped In: 
1. ___ Ral! Container 

2. 
3. 

COI\l'Tf\1\J11NATED i30 I L Jf, D EBR!S L ·J H 'f'l 2425 
___ J1all Gondola ,, 

4• -r"/JA/J' ___ Truck 

5. '· I f.,fflj ~~-Other 
Generator's certlflcatton; 1 he rally certlry thet the above named material Is not a hazardous w<mte as defined by 4(] cFRPirt'2 1 "OTanyappuO~tif;~·ia raw~-··-··-·-· 
has been properly described, clssslfled and packaged, and Is In proper condition for according to appllcabl& regulations; AND, If the waste Is 
a ireatment residue of a previously restricted ha.;:ardouli waste subject to the Land certify and warrant that tha waste has been treat-
ed In a cordanca wrth the reqylrements pf 40 FR Pa 26B and Is by 40 CFR 

Weight '2<1> L.E$7 
(Tons) '::2/ • I>S 

.. : '· -· .. : 

c. Slle Name: ___________________ _ 

d. Mailing 
Address: 

Phone: 

a. Operator's~ Name: b. Operators• Phone No.: ________________ _ 

c. Operator's* Address: 
d. Special Handling rnstrucflons and additional information: 

OPERATOR1S CE:RTIFICATION: I hereby declare that the contents of this cons!gnmont aro fully and accurately described above by proper .shipping name and ara classilied, 
packed, marked, and labeled, and are in all respects In proper condition for transport by highway according to appUcable lnlernallonal and government regulallons. 

e. Operator's Name & TIHe:: 
Print/Type 

-=----~---1 I I I I I I 
Operator's Signatum Date 

tame and Address 

of Responsible Agency: 
g. 0 Friable o Non~lriable 0 Both ________ % friable ________ % non~frlabfe 

*Operator refers to !he company which owns, operates, controls, or supervises the facility being demolished or renovated, oc demontion or renovalion operation, or bolh. 



... ~ Waste Solutions Group 
24993 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos wasta, complete Sections I, fl, Ill and IV. 
If wasta is NQI asbestos waste, Sections I, II and IlL 

a. 
c. Address 

e. Phone No.: 6f!) §{J'! S@ll'i) f. Phone No.: -------l('l!:lOoJ;2"rl;''¥:§~4RJ8<5844~2:---------
If owner of the generating facility differs from 1he generator provide: 

g. Description of Waste Waste Code Qty (%/#) 

1. 
2. 
3. 

4. 

CONTAMINATED BOll.. l~ DEBRIS 1.. 16 Y7 2425 

Shipped In: 

---~ail Container 

HAIL GONDOL,&, tt::'JZ)if£~: 
___ Rall Gondola 

5. ----------------------,------,--,----:--------__J ___ Oiher 
Generator's ~:ertlflcatlon; 1 hereby certify thl!t the above named material Is not s hazardous waste as defined by 40 CFR part 261 ot any appfi~Jable state Jaw, 
has been prnperJy deMrlbad, olasslfled and packaged, and Is In proper condition for transportation according lo applicable togulatlons: AND, If the wasta Is 

Weight Q.~ T. £C; 
(Tons) /z .6 0 

a 1reslrnent m~ldue of a previously teslrlcted hazardous waste- subject to lhn Land Disposal , I certily and warrant that tho wasle has bean treat-
ed In .ac:cprd.rmca with the- r-equirements of 40 CFR Part 26B and I by 40 CFR Part 261. 

NtCtYE~) 

o. Site Name: ___________________ _ 

d. Mailing --------------------
Address: 

Phone: -------------------

:. :s·eCOdi.d\( ,_._,:· ~~ .-. ~-:~:_----~'~:~ :_:,\;;-:_-_-~- :-~ ·'r:: ~;-:--~ ._ .. -~~;«sa~;~_1:C:)Sjt3!ill~rAi9i-i~tn}9ftiS:~~:dr~f;:g!_.~~Pllr'atQ.t.Q_pffl~£atii·r~r~ . -.. ~ .- :-::·,5:··::-;~_~;:,~;-~l~:~ ;:i.-1-:::?~~~-.. r.~:/fl~~~:::') 

a. Operator's* Name: b. Operator's" Phone No.:------------------
c. Operator's* Address: 
d. Special Handling lnslrucllons and addillonal information: 

OPERATOR'S CERTIFlCATION; I hereby declare !hat !he contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are ln all respects In proper condition for transport by highway according to applicable lntarnalionaJ and governmenl regulations. 

e. Operator's Name & Tille:: -------------------
Print /Type 

lme and Address 
of Responsible Agency: 

-::--:-:-=;--:----1 I II I I I 
Operalor'o Signature Date 

g. 0 Friable 0 Non-friable 0 Both ________ % friable ________ %non-friable 

~operator refers to the company which owns, operates, controls, or supervises lhe facUlty being demollshed or renovated, or demolition or renovation operation, or both. 



l''l>l\'!WA_ ,.co Lf.\h!DF ILL 
.:i$l)~lil ¢Ai'IF' FW 
POIH CU~ITCII\I, OH 

96'1·294 

,,· •' 

Br~idgew!ii1:.en~ Rewout-ces - South Plai 
:1.5 f::<o 1 hemus Lane 
Ik;tdgewatew, NJ 0880'7 

94,420.00 lb 

nfield 

. 0< ,.:r\ 
vo 

SITE l TICKET 

16 . 331l5:'J 

C000023 CAF~OLYIII 
DATE IN 

.. 

15 ~lay 200'7 
DATE OUT 

:le; !"lay 20()7 
VEHICLt:: 

RS237'7-·187 
REFERENCE ORIGIN 

w CJviX3513.60 

13RID 

WEIGHMASTCR 

0 
TIME IN 

it::O .... pm 
TIME OUT 

41.!( 7 pm 
ROLL OFF 

OUT/f3TATE 

00 Gro"s Weight 
St(,\n•d Tan: Weight 32, ~·60. 00 1 b RJ ElUCI(ET f\A I LRDAD 

Net Weight " 61,96o.nn lb 30.98 TN - . ". 

QTV. UNIT DESCRIPTION RATE EXTENSION TAX --
30. 'i'8 EA FEE-HAUL/THAN8/TRLICf<: 
30.98 TN SW-.. CDI\IT SOIL 

__ L___ 

THIS LOAD CONTAINS NO 
Hi~:2:ARDOLIS L<ir'\t3TE ! ! 

:>AFETY MEMOS: 
Hard hats MUST be worn. 

. 

TOTAL 

.. 
TENDERED 

CHANGE 

------cHECK NO-. -

Hi h Visibilit g y vests MUST be worn. "--··-·----' 

Passengers MUST remain in vehicle at all times. stGNATUAE _______________ _ 

o----------------------.-----·-·-----~~ 



'il~·-·· • .. '· ' ,. ; SJTE I TlCJtET GRID 

':rf~ c'o LANDFILL ' ' > lb 33!118 ..... ~-

i!i8•(' . ~AI'IP l'i:D ' ; . . . WEIGHMASTER 

PIJI"i. ·CLINTON, DH ( 000023.CAROLYN 0 
DATE IN TIME JN 

''J'64F.!94 . j 15 ~lay 2007 12•~2 pm 
~ai- iCigeJ.-.Jat.er· Resources.;- South F'l.iilinfield DATE OUT TIMEOUT 

15 Po lhem<.<S Lcan-e • 15 May 2007 :l2' 42 pm ' Br i.dgew01teJ-, 1\JJ' 08807 VBHJCL.E !'tOLL OFf 

OCU25 :l·-RR ·~&\ ContJ-act: L.16 Y724<'5 ~;$ REFERENCE ORIGIN 

2'1·988. ,j\l)~' .. 1 CMX352l60 OUT/SHHE 
~!if.-

82, <.f(H). 0(1 1 b Gross ~Jeight 
f3 to red T .al"!E Weight. '•·7, 11+0. 00 lb OTTAWf4 COUNTY LANDFI LL-RR 

Ne·t w.,ight 35,260.00 lb l?.t/!l "nl 
QTY. UNIT DESCRIPTION RATE EXTENSION TAX TOTAL 

17.63 EA FEE-HAUL/TRAi\18/TRUC.K 
1'7 .. 63 TN SW--CDNT SOli- .. 

·<~ 

~ 

. 
.. 

.·,-. 
' 

_,...___ . ~\'\-:----. 

·-
1-------;:E"NOEREO -· 

THIS LOAD CONTAINS NO 
HAZAJ'tDOLIS W?\STE: ! ! CHANGE 

SAFETY MEMOS: 
Hard hats MUST be worn. .. CHECK NO. 

· High Visibility vests MUST be worn. '--···-
Passengers MUST remain in vehicle at all ti1t1es. . siGNATURE .. 

-----------

' 



'16'429'1· 'i 
Ell- i dgewa tel- RemoLwces· --

15 PolhetnL!S LGt.ITE.\ 

Bridgewatel- ,, 1\l,l' 08807 

\ 

Sowi<h F'lainfi.eld 
-.'r 

,., ..... 

•\ .. } . 
"'"l'f1. if,[)""' 

2498f.J I 

74 '220. 00 ;(b 

SITE -i l]CI(Ef 

16 I a311:l7 
GF.IID 

WEIGHMASTER 

C 000023 CAHCJL YN 0 
DATE IN 

15 l•iay 2007 
DATE OUT 

15 M.ay 2007 
VEHICLE 

OCL250-RR 
REFERENCE ORIGIN 

• CMX352b0 

TIME IN 

12,::4 pm 
TIMEOUT 

12c3'·> pm 
ROlL OFF 

OUT/STATE 

Gl-oss Weight 
8 to-n'!d T.;u-,~ ~Je i gh t '+6 , 200 • 00 1 b DTTA~JA CO LF 

~het Weight 28,02!">.0(1 lb 14,01 TN - -- - - .. 
QTY. UNIT ' DESCRIPTION RATE EXTENSION TAX TOTAL 

14.01 EA FEE-HALJL/THANS/THUCK 
14.01 TN SW--CONT SIJIL ·, 

. I 

' , 

- . .. -· 
f--· TENDERED 

THJ8 LOAD CONT{HI\18 NO 
Hft2:Af(DOU8 WAlHE ! ! CHANGE 

~FETY MEMOS: 
lard hats MUST be worn. CHECK NO. 

l 
Hgh Visibility vests MUST be worn. I 

'------~N l 
--~--~~·-~---·-------.•-<--·-.-,----·--~--_.......J 

assengers MUST remain in vehicle at all times .. stGNAruRE 



.C.";!?'' 
,__,.;;:- . ,r. 

= .. I 
""'~ ~-i'v.--·~ ~ 6'·· . 

··~"'':f{,).~~":.C-0 LAI\IDFILL 
5Sl':f'tiN .CAJvJp Fm 
PORT CLINTON, OH 

964294 
Br· idgti>w.a·r,.,, .. Resou!-ces - Sot.t ·ch Pl<ilinfield 

1"' ,, Polhemus; Lane 
F.n- i dgewa t.el", NJ 08807 

Con tl~ac t. c L16Y72425 

Gr·ogm Weight 
Stored T.are Weight 

24988 

5o,?so.oo lb 
117, 14·0.00 lb 

t:. .\_ .... 

'. 

Net Weight 3, ¢,t+(l,l)O 1 b 1,$2 Till -
QTY. UNIT PI:SCFIIPTJON 

L82 EA FEE HAUL /TRAI\18 ;·r~~IJCK 
1.82 Tl~ SW-CONT SOIL 

" 

THIS LOAD CONTAINS NO 
HAZAHDOUS WASTE!! 

SAFETY MEMOS: 
Hard hats MUST be worn. 

·High Visibility vests MUST-be worn. 

SITE I TICKET GRID 

:1.6 3311.22 
WEIGHMASTER 

[000023. CAI~OLYN 0 
DATE IN TIME IN 

15 Jvlay 2007 12: c 8 pm 
DATE OUT TIME-OUT 

15 ~Jay 2007 12~ 58 pm 
VEHICLE ROLL OFF 

OCL251·-fi~R 
REFERENCE ORIGIN 

CI"JX3526() OUT/STATE 

OTT AI.¥~ COUNTY LAI\IDFI l..J_ ··RR 

RATE EXTENSION TAX 

I 

---~ 

rYVYvU Passengers MUST remain in itellicle at all times, stGNATUAE ____ _ 

TOTAL 

• 

TENDERED 

CHANGE 

CHECK NO. 

--·------·-·---------·---· ~·-~--·--·-·-------.-~.----

·-



·• ' . ; 

«. ' . -
SJTE l TICKET GRID -· 

'Tir~II.Y'CO LANDFILL 16 33;[121 
"so \\! cA~tF· Fm WEIGHMASTER 

F'OHT CLII\ITDN, OH (000023 CAROLYN 0 
DATE JN TIME It! 

964·29~· - 15 11f.ly 2007 12: ~. 6 pm 
Br 'tdgswater· R~9.1SOLll'~c:es - South Pl<~in·Fisld DATE OUT TIME OUT 

15 Po 1 h em<ls Lane 15 11illy 2007 12: 56 pm 
Bl- i dgewc~ tar,. NJ 08B0'7 VEHICLE FIOlL OFF 

f\J2377-l.8'7 
Contl-ac t: L.16Y72'"1·25 tiJ;:FERENC:E ORIGIN 

249B8 'l CI1X35i~60 OUT/STATE 

00 Gross Weight. 69,'740.00 lb 
S'i:.on~d Tan" Weight 32,460.00 lb Fa BUCKET HAILROAD 

Ned; Wei gh t .. 3'7, 280 00 l b 1 8 oA TN - . " " 
QTY. UNIT DESCRIPTION RATE EXTENSION TAX TOTAL 

18. 6<, EA FEE ---HAUl. iTf~ANS /TI~UCK 
18.64 Tl\l SW-CON·T f:IOIL 

J 

- -
' 
. 

~NbE~ 
TH!S t..OAD CONT?\INS NO 
HA;?;AI~DDUS WASTE! I CHANGE 

)AFETY MEMOS: 
Hard hats MUST be worn. CH!:CKNO. 

High Visibility vests MUST be worn .. " -
Passengers MUST remain in vehiolej'iit,@-l(!iJ.nis. siGNATUAE ____ __,&u<:::JL=---------
-.------~-------,..---~~~f,;(,i/,?"·~;~~~~·~.>1; .. : ~-'"--.v--·~--. ~--·-~-·----·---·-~-... ~---,.-



,~-. ' 
i' ' .• -. 
'>~-· srre I ncr(Er GRID 

oT.if.A>•w~" Ito LANDFILL 16 :"31 12::', 
~30 N CI~I·IP HD WEIGHMASTER 

PDF(]' CLINTON, OH Cll0<)023 CAROLYN 0 
DATE IN 1JMEIN 

96412'~4 15 ~lilly 2007 1 ~ 0'· pm 
Bl- i. dgew.a ten- H&.sou.l-ce9i - Sout~h F<lillinfisld OATEOUT TIME OUT 

15 Polhemus Li•ne 15 t'lilly 2007 1:: ( 9 pm 
Bridgewater·, 1\l.T 08807 VEHICLE" ROLL OFF 

I\J22.',9- 1 08 
C:ontl-.ac:t: L.16 Y'72'+25 R.E;FERCNCE ORlGIN 

24988 " cMX:B5260 OU'f /STATE 

73,7!)0.0() lb Gnoss; We.\ gh -t 
81:or-ed Tan• Wliilight 3l,,,t,O.OO lb R.T RAIL COAL BUCKET 

Net Weight ,_ f+2,26n.oo lb 21.18 n1 - .. . .. 
QTY, UNIT DESCRIPTION RATE f.XTENSION TAX 

21.1.3 EA FEE -·Hf-\UL. ;·mANS/TFUJCK 
21. • l a TN SW·-CONT SOIL 

' 

THIS L.OAD CONTAINS NO 
HAZARDCJUS vJASTE!! 

!\FETY MEMOS: 
iard hats MUST be worn. 

v· . it v t MUST be worn . ' '-. 

TOTAL ., 

' 

1 -.. 

·~ 

TENDER EO 

.CI·IANGE--

C~ECiNO. --



~ Waste Solutions Group 
24994 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections I, ll, Ill and IV. 
If waste is NQI asbestos waste, only Sections I, II and Ill. 

e. Phone No.: -~li-+~~14-l!!lf)!Jl:}..:-::..:...:..:... _______ _ f. Phone No.: -----ffl){QMG1-":'17':§5~4""['9J,f[i,J.I!i'mlf~--------
If owner of the generating from !he generator provide: 

g. Deaorlptlon of Waste Waste Coda Qty (%/#) Shipped In: 

CONTI\Mii\1/HED SOIL 8. DEBH!S 
___ Rail Container 

. )( 
___ Rail Gondola 

L'l6 Y'f 24:l5 1. 
2. 

3. 

4. IV~IL GONDOLA 1tj'J;3::[){S,Cj2_r:l_ ___ Truck 

5. ----'-'·'.c; .. ·~----:---:--:--:-c----:---:-c---:--:-----::---:--:--------...J ___ Other 
Generalor'$:difiticaUon; I hOraby certlfv that the. above named rna tori-ails not a hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has been pthperiy described, classified and packaged, and Is In proper condlllon for transportation applicable regulations: AND, If the waste Is 
a traatmant residua of a previously restricted hazardous waste subJsct to the land Disposal warrant that the waste has been treat-

Weight 2z:, T. /251 
{Tons)~? 

ed In accordance with there ulrements of 4{1 CFR Part 268 and h~ no CFR Part 261. 

a.Name: ____ ~~~~Ef~~~Nf=-ffFE~~-------------
b. Address:. 

BI~IPBPI1-
hlpment Date 

j. Driver Name /Utle: (Pri••lll'ypo)_ ____ _ 

k .. Phone No.: ------'"""!Ll""''-''·' f\U/l, 
m.Veh!cle Ucense No./State: ------------------------IN'I. ''II,~A"\~~,"·'~· __ _ 
Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I I I I I I I 
Shipment Date ·-

c. Slle Name: ____________________ _ 

d. Matling 
Address: 

Phone: 

. ~sam)00~1V~~~~tr~-i:~~;~t1~;tf~~~:!~:~i{:-r:,/jt~}', b--~~Sa.'$S:T.OS\tG~AeJ:{ilQr~:Drt\Pi~tijs~q/f!{tJ;i,Op'~ltitQtt~dtiiBili~~]j~.~~~-ii·:~:~.~~;.:-;,;_:~·~;;~:i,:~~:t"~~'ti~fif~$~yf,t.\:~~1~=t*~?t 
a. Operator's* Name: b. Operator's .. Phone No.:------------------------------------~ 
c. Operator•s• Address: 
d. Spacial Handling Instructions and additional information: 

OPERATOR•s CERTIFICATION: I hereby declare thai the conlents of this consignment are tully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects In proper't'londitlon for transport by highway according to appllr:able lnternallonal and government regulalions. 

e. Operator's Name & Title:: 
Ptint/Typa 

--::-----c-:-------1 I I I I II 
Operator'.s Slgnalure Date 

Name and Address 
Of Responsible Agency: 

g. a Friable 0 Non~friable Q Both ~-------------% friable _______ % non-frlabla 

~operator refers to the company which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation opera lion, or bolh. 



~ Waste Solutions Group 
24995 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

a. Generator Naiiie . 
c. Address 

g. Description of Waste 

CON1/1.il'fliNATED SOIL ll, DEBRIS 

'.'· 

COHNELL·D\JBfUFR SIJPFBFUND 
Tn Hlf.t~n1t.Tnr'r Bl vr) 
80UTI t PLA!l\!r!H.D, NJ U?QBO 

f. Phone No.: -----ti})lf'Q"'S~-'''Pjf'i:p&'[-ft)lfLl:l:.;'j:!:lS:t--------

Waste Code Qty (%/#) Shipped In: 

t:l6 Y'l 24.25 
__ -,Rail Container 

___ XRail Gondola 

1. 
2. 
3. 

4. 

5. 
Ri\IL GOI\l00Lfl,ff~.Q'JJ'f:_9-Cf_J.t2 ··-------

___ other 
Generator's certlflcntlon; I hereby certify that the above named malarial Is not a hazardous waste as defined by 40 CFA part 251 or any applicable slate law, 
has been properly described, classified and packaged, and Is In proper condition for transportation according to applicable regulations: AND, II Ute waste Is 
a treatment residue of a previously resfflnted hn2;ardous waste subJecl1o tha land Disposal I cerUfy and warrant that the waste has been treat-

Weight 2-cT~~ 
(Tons) I 1Cdf'o 

ed In accordance with the qulrements or 40 CFR Part 269 and by 40 CFfl Part 2&1. 
~ 

ld ~a101o111 
sipment Date 

a. Site Name ')'Jd 1\)f)I-',T!-1 C,J~.M!~ ROJ1,Q 
b. Malling'----t!'"'.ll"\tfll-t'l'lt-:"'"ti'f1 :t!!'i"HTH'';o"'>l''t1 ,-t~r,-'-t·'-ii''~"l''IC"'>'~t.------ 0 i1. IUL. \ii't,.JI il 1 U1 I 'l·J~·I·,,Jol~ .• 

Address: ---cii'""M:Mft"i-"5"1:ft'"f-------------.. z1. w o::~s .;noT 
Phone: 

a. Operator's"' Name: ------------------
c. Operator's" Address: 
d. Special Handling Instructions and additional information: 

m.Vehicla License No./State: ------------1\,Ji','f,·'.,--
Acknowledgement of Receipt of Materials. 
n. 

Driver Signaturs 

c. Site Name: ___________________ _ 

d. Mailing ---------------------
Address: 

Phone: ----------------------------------------

b. Operator's" Phone No.: _________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare fhaf the comants of !hls oonsfgnmant are fully and accurately described above by proper shipping name and are olassiliad, 
packed, marked, and labeled, and are In all respecls In pmper oondllion for transport by highway according lo applicable lnlarnallonal and govarnmenl regulations. 

e. Operator's Name & 1ille:: 
Print/Type 

-,-~~--I I I II II 
Operator's Signature Date 

lame and Address 

_,f Responsible Agency: 
g. 0 Friable Q Non-friable 0 Both ________ % friable ---------% non-friable 

*Operator refers lo lhe company which owns, operates, conlrofs, or supervises the facility being demolished or re~ovaled, or demolition or renovalion operation, or bolh. 



~ Waste Solutions Group 
25041 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections t, If, Ill and IV. 
If waste asbestos wasta, Sections I, II ancf Ill. 

e. Phone No.: -'LL'-'-'"'""""-LU.IUU-------------
If owner of the generating facilily differs from the generator provide: 

g. Description of Waste 

1. 
2. 

COI\IT/\Iiflll\/Jf,TED BOIL & DEBRIS 

POlJP' f'! "IP'r'IEl D f1J D"'D''(l 

Waste Code Qty (%/#) Shipped In: 
___ Rail Container 

L16 Yl .24#5 
__ X_Rail Gondola 

!: HAft GONDOU\ ii:f;fJ.:J.:f-_Cj_tJ.Jl!______ __nuck 

5. ----,.,---,.,----:::--,.,-~-,.,----,--,.,--,.,--,.,--,.,--,----.,--,.,-.,--,--:::-:=:-....L..-,----,.,--,--' -~-Other 
Gtmerator's cerllflcaflon; I her-eby eertlfy that the above namad malerlal Is not a hazardous waste as defined by 40 C!=R part 261 Ot any applh:able statalaw, 
has bean proporly described, classified and packaged, and Is In proper condition for transportation according to appllcnble regulations: AND, If the waste Is 
a trcatmont residue of a previously restriGted Mzardous waste subject to I I cerlffy arld warrant that the waate has been treat- £.0..., 
ed In accordance with the requirements o140 CFR Part 268 by 40 CFR Part 261. Weight • 

~1('.01.( 6\14?MAW I (Tons) __ 
Generator Authorized Agent Name 

a. Name: 

b. Address: --llll'f:+N-tR-1"1-l\bl-flr>!fifut---------

Orlver Name rritle: {PIIni!Type) mc''}.,:;>---"!).«~-;>''--G'--""-"·--'/'-Ju.•""'"""'--
oone No.: B56 '178 0295 1 'l 'I 

1. Vehicle Ucense NoJState: _j.,"'--~i%"'-\>-<-''f--l'---"""'---
Acknowle:dgement of Recei t o 
g. 

a. Site Name fi3() NORTH CAMP RO!If'l 
b. Malling, _ __,_fl-'(.L>En·I .... T..c!:""."-' ,! Ne;. ·_,r,_,(),l\-"l,rl~o,',.,~+l-'"'hi ];;<· n'~<j~-,::o!T~ ____ _ 

Address: -'11lh1flf:f.14(~'):o;ibs·-c,;,t::i:~~.§J-·=71-------------
Phone: 

a Operator's"" Name: -----------------~ 
c. Operator's"" Address: 

d. Special Handling Instructions and additional lnformation: 

i\!Ofll'll'~~~IJ3'1:Jt!!THEHN F\Al L R 0/\D h.Name: _________ ~~ccr,ann.,no--------~~~~~~ ., HJ FRf'I\Jiil.~Lf!\l 
I. Address: ----..,.;,;;:.:.,Ci,:-"c,;;..:·.::;,:;o;·-.,=c;-;-;;;------

HO/\NOI<Cf.'. VI\ ~'.4042 
j. Driver Nama/Tif[e: (Print/l'ypa) ___ _ji\})l¥.111tl-•b------------
k. Phone No,; 5~1Q DB5 €~0\)Uuak No.: i\1/A -. 
m.Vehlcle License No./State: ----------+.l#i;~--

fl.Ul"'i Acknowledgement of Receipt of Materials. 

n. 
Drl11er Signature 

c. Site Nama: ____________________ _ 

d. Mailing 

Address: 
Phone: 

OPERATOR'S-CERTIFICATION: I hereby declare that the contents of lhls consignment are 1ully and accurately desorJbad above by proper shipping name and are classified, 
paclmd, m.a.rked, and labeled, and are in all respects in propat condl!ion for lransport by highway according lo applicable internalionaf and government regufa1ions. 

e. Operator's Name & Title:: 

-1me and Address 

Responsible Age-ncy: 

Print I Type 

g. 0 Friable 0 Nonwfriable- 0 Both ________ % friable 

I I II I I I 
Operator's Signalure Date 

________ %non-friable 

•operator refers 10 the company which owns, operates, controls, or supervises the facility being demolished or renovated, or damoli!ian or ranoval!on operation, or both. 



-~ Waste Solutions Group 
25042 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste Is asbestos waste, complete Sections I, II, til and JV. 
If waste ls .MQI asbestos waste, I Sections l, II and Ill. 

a. 
c. Actdre~s · 

··-· 
e.Phone.,o .. ~~~~~~~------------------~------

lf owner of the generating i differs from the generator provide: 

g. Description of Waste 

I. 

g. 

1. 
2. 

3. 
4. 
5. 

C011ff1Hii\JIINATED SOl L JJ. DEBRfS 

a. sit~Na.,;f.:IlTNOErt}:l Oli\liP f<f)Af\-
b. Mailin!i f!'!f~"f Ct!Mrt.::•jl!, 6H 4 ::1'1!12 

Address:"'~-1~;- 6'35 23f;7- · · · 
Phone: 

a. Operalor's"' Name: 
c. Operator's* Address: 

d. SpecJal Handling Instructions and additional information: 

.-.,_ .. 

. . ~enerating Loaatiofi;~W{f>IEU. QUS!UER BUPERFU~fD. 
d. Addre?tf '·. 2.i!'fNfl:~filC'ft)fj, 'B!~\i.£L .. ~ 

. aau:m H~ilf!tl\1FIE1.D; i'iJ 01080 
r. Ptioiia Nci:: --r:'"''O"'"'""-,-,.""-.-----'------'--,, t1 I :J4 BB4U 

Waste Code Qty (%/#) Shipped In: 
_____ A aU Container 

U6 Y7 :;!.425 ---'-){,___Rail Gondola 

____ Truck 

~-cknowledgement of Receipt of Materials. 

1 
j 

1 1 
J 

1 1 
Shipment Dale 

c. Site Name: ________________________________ __ 

d. Mailing 

Address: 

Phone: --------------------

OPERATOR'S CERTIFJCKfiON: I hereby declare lhal the contents of !his consignment .are fully and accurately described above by proper shipping name and are alas silled, 
packed, marked, and labeled, and are In all respects In proper condition for transport by highway according to applicable inlernational and government regulations. 

e. Operator's Name & Tille:; ---------------------------
PrintfTyPe 

lame and Address 
Jf Responsible Agency: 

Opera!or's Signature 

g. Q Friable Q Non-friable Q Both __________ % friable ------------%non-friable 

I I I I II I 
Date 

"Operator refers to the company which owns, operates, contto/.s, or supervises the facility being demolished or renovated, or demofllion or renovation operation, or both. 



25043 
Waste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
It waste Is asbestos waste, complete Sections I, II, Ill and IV. 
If waste Is N.QI asbestos wasta, only Sections I, II and IlL 

; 'J!.. ,, ' 

1 differs from the generator provide: 

g. Description of Waste Waste Code Qty (%/#) Shipped In: 

)(, ___ Rail Gondola 

___ Rail Container 
1
· GONTAMINi81TEf) SOIL 8, DEBRIS LHl Yl Z42.~5 

2. 

___ True\< !: HAIL GOI\IDOI.)it #JJ:JXX..CJl'}/2__, __ ..... 
5. -----,----:--::-::c---:---:----:--:--:--::--:--,--,-~~::-=:::---:-::::----::--:-:--:-'_ _ __ Oiher 
Generator's ccrtlflllation: 1 hereby certify that 1ho above named material Is no! a hazardous- waste as defined by 40 CFR part 261 or any applicable state IBW, 
has been properly descrlllad, classified and pacfm[Jed, and Is In proper condition for transportation according to applicable regulations: AND, If the waste Is 
a. treatment resldul! of a previously restrlated hazardous waste l:iUbject to the Land Disposal I c&rtlfy and warrant thatttle waste has been treat~ 

Weight --r: ~ 
(Tons) - • 

ed In accordance with the raqulr:r~n~ of 40 CFR Part 268 and Is no a hazardous by 40 CFR Part 261. 

1\\IC.l.'i\.& :5t\!a2M~ 

a. sue Ji:iitfJ\i(}Rilf CAMP rll"i;!Ul 
b. Mallln~10RTCUNTON, OH .~n,1B;;~ 

Addrf!~; H G:JS ~~=~c-r 
Phone: 

a. Operator•s:o Name: ------------------
c. Operator's' Address: 
d. Spe~::lal Handling Instructions and additional Information: 

J3,tJ't::: 
··!,. 

j. ·Driver Name mue: (Print/Type} -f'lb!Jt-------------
k. Phone No.: §40 D85 GIJOO 1. Truck No.:Nto·.· __ n!l;_;_ .. ~._ •. -. ____ _ 
m.Vehicle License No./State: --------.,.;,;,;c-:-----i\JQA,w Acknowledgement of Receipt of Materials. 

II I I I I I n. 
Driver Signature Shipment Date 

·· ... 

c. Site Name: ___________________ _ 

d. Mailing 

Address: 
Phone: 

b. Operator's~ Phone No.: _________________ _ 

OPERATOR'S CERTIFICATION; I hereby declare that the contents of this consignment era fully and aCCL!ratoly descMbed above by proper shipping name and are classffiad. 
packed, marked, and !abetect, and am in aU respects In proper condition for transport by highway according to applicable lnternalfonal and government regutallons. 

e. Operator's Name.& lille:: -::c:-c-c:=-----------------
PrintJTypo 

3me and Address 
, Responsible Agency: 

---.:-----:---=--~~-' I I I II I 
Operator's Signature Date 

g. 0 Friable q Nan-friable 0 Both ________ % friable ________ % non~friable 

*Operator refers to the company which owlls, operates, controls, or supervises the facility being demolished or renovated, or demolition or renova!lon .operaifon, or both. 



-~ ........ 
SITE 

J TICKET GiRID .. 
lTTAI>IA co LANDFILL :(6 ,.. ..... '") -3d1r.:.o6 
530 ill CAJ•JF' RD WEIGHMASTER 

porn CLINTCJ~I, OH ('[)!)01)23 CAROL.YJII CJ 
DATE IN TIME IN:. 

'16429't 16 l~ay 2007 1!): : 9 am 
B•·· :t dg eN a ter Resour .. c:es - Sout.h F'la:tn·Field DATE OUT TIME OUT 

:t5 F'rJ lhemus; Lane 16 May 200'7 10• 19 am 
e.- idgewatel-' IIIJ 08B0'7 r;,'O VEHICLE ROLL OFF 

,~ R.J2:'l7'7 .. ··1.B'7 
Con tn:>.t: t • L16Y724-25 REF't::RENCE ORIGIN 

2i{-99~- J.JX9930 OUT/STATE 

86,360.00 lb 00 Gnoss Weight 
Sto1-ed Ta•-e Weight 

Net Weight 
32, <f60. 00 l b RJ BUCKET fi:A I L.l'lOAD 
53, r;~oo. 00 lb 2t;,. '~5 TN 

OTY. UNIT DESCRIPTION RATE EXTENSION 

2fj p 95 EA FEE -HAUL /TRANS !TnUC:lt: 
26n95 TN SW-·GONT SOIL 

THIS LOr'ID COI~TAINS NO 
HAZ?\HDOUS WA(3TE!! 

SAFETY MEMOS: 
Hard hats MUST be worn. 

· High Visibility vests MUST be worn. 
Passengers MUST rernain in vehicle at all times. siGNATURL __ _ 

--------·---.--.----------·-~ ... -.....-~--.- --~--~ 

TAX TOTAL 

-
' 

TENDERED 

CHANGE 

·-·------
CHf:CKNO. 

., ,. 



~~-» ~,.,{ 

rri!_.,~w,"' co LANDFILL. 
630 ]II CAJ1F' RD 
PORT CLINTON, OH .{ It 

t :" 

961+2r74 
Bi- idgewa"ter· Rf:"lsources - South Plainfield 

15 Polhemus Ltane 
B1· i dgewM i;er·, NJ 0880'7 r'• 

Con "tract: L 16 Y7t:;t+25 

00 G1·oss Weight 
Stol·ed T<a1·w Wei9ht. 

Net Weight 
OTV. UNIT 

-...'!; 
J i 

\ ' 
2t;.t;'9L; 

65,780.00 lb 
'+6 ~ 200 .. 00 ltJ 
19,580.00 lb 9.79 TN 

DESCRIPTION 

9Q79 EA FEE -HAUL /TRANS f'rRUCf<: 
!f ~ '79 TN SW-COhiT SOIL 

' 

TI·HS LOAD CONTAIN'> NO 
HAZARDOUS WA!3TE!! 

:>AFETY MEMOS: 

SJTE ! TJt:KET GRID 

16 331203 
WEIGHMASTER 

.000023 CAROLYN 0 
DATEJN TIM!:: IN 

16 !'Jay 2007 9:5f. am 
DATE OUT riME OUT 

16 i'I"Y 2007 if:. 8 li\ffi 
VEHICLE ROI.!.OFF 

OCL250-RR 
REFI:RENCE ORIGIN 

,_JJX9980 OUT/STATE 

OTTAWA CO L.F 

RATE EXTENSION TAX TOTAL 

--· . 
TENDERED 

----
CHANGE 

-- CUECK--wo:--Hard hats MUST be worn. 
· High Visibility vests MUST be worn. '---

Passengers MUST remain in vehicl:,.;t all times. sJGNATURE ______ ~br..<. "----'?=:..;::,;;;-=---



~ ~~. 

:::, :::,/(> 
1T'f ?\W., CO LJ"NDF ILL 
j30 N CAI"IP HD 

PORT CUNTOIII, OH 

96'1·2'~4 
Bridgawater Resources - South Plainfield 

15 Polhemus Lane 
!k i dg!*'Wii\ tel-, NJ 08807 

Cont1·act.~ Ll6Y72425 

SITE ITJC](ET 
1/.:i 3311200 

GRID 

WEIGHMASTER 

C 00001:!3 CAROL Ylll 0 
DATE IN 

16 l'lay 2007 
DATE OUT 

16 l'liily 2007 
VEHICLE 

DCL251-RH 
FIEFEAENCE ORIGIN 

TIME IN 
11:5:: am 

TIMEOUT 

9::3 tam 
ROLL OFF 

24994 r JJ'X993o OUT /ST!-\TE 

Gn:>ss; Weight. 76,560.00 lb 
Ston~d Tiill"e Weight 

Net Weight 
47,140.00 lb OTTAI.IA CDUhiTY I.AIIIDFILL.·-RI'~ 
29,1.>20.00 lb Vt.71 TN 

OTY. UNIT DESCRIPTION RATE EXTENSION TAX 

14.71 EA FEE --HAUL /TRf1NS /Tjj\t,JCK 
14 .. ?1 TN SW-CONT SOIL 

-

THIS L..Of~D CONTAINS NO 
HAZF•RDPIJS WASTE!! 

~AFETY MEMOS: 
Hard hats MUST be worn. 

1-ligh Visibility vests MUST be worn. ... 
Passengers MUST remain in vehicle .. at all times. SlQNATURE ______ Jl,__fY]-L-jl,.~------

TOTAL 

'. • 

TENDERED 

·- --CHANGE 

CHf'CI{ NO. 

. 
·, ·-·-

·------·· 



' 

-

~~~]··:~"\, 
'l'fT,'\W!\ CO U-\NDF'lLL 
,36 N CAI•IP RD. 

F'Df-H CU NTON , OH 

"161+294 
Bridg~water Resources - South Plainfield 

15 F'olhGJmus Lane 
81· i dgew;,, te1·, ~IJ 08807 

Contn1ct: U6Y72425 
24994 

FJ3, Otro. oo 1 b 

SITE !TICKET 

16 :-:181202 
GRID 

WEIGHMASTER 

000023 CARDLYN 0 
DATE IN 

16 l"lay 2<)0'7 

DATE OUT 

:l6 1"11!\y 200'7 
VEHICLE 

R.J2269-1<)8 
REFERENCE ORIGIN 

(JJX9930 

TIME IN" 

9~ 51 em 

_ TIM~ OUT 

9: ~ '7 am 

ROI.LOFF 

OUT/STATE 

00 Gr·os;; ~Ieight 
Sto~ed Tare Weight 

~let We'tgh1; 
31 , 4"><). 00 1 b RJ RAIL COAL BIJCf(El" 
51,600.00 lb IJ!!'i,llJO TN 

qrv. UNIT DESCRIPTION fiATE EXTENSION TAX 

25,BO EA FEE-H~\UL /TRANS /TF(UCK 
·25 ... 80 TN SW .. ·CDNT SOIL 

" 

TH!'S LOAD COI,I"f{j I 1>18 NO 

TOTAL . 

. 

• 

TENDERED 

HfiZAfiDOUS WASTE!! f---- CHANG.E 

:IAFETY MEMOS: 
Hard hats MUST be worn. CHECK NO. 

High Visibility vests MUST be worn. 
i 
' I 

Passengers. MUST remain in vehiQie .<;J.t all times. siGNATuRe: ________ flpc.c?:.&vL:.:..::V-=--~ 

·~-



OTfAWA CO LANDFILL 

530N CAMP RD 
PORT CLINTON, OH 

964294 

Bridgewater Resources- South Plainfield 
15 Polhemus Lane 

Bridgewater, NJ 08807 

Contract; L16Y72425 

16 901620 

SKODD42 SARAH KAUFMAN 

16 May 2007 10:13 am 

RJ4131-334 

OUT/STATE 

00 Gross Weight 

Stored Tare Weight 

Net Weight 

84,300.00 lb Inbound. 

25.97 EA 

25.97 TN 

THIS LOAD CONTAINS NO 
HAZARDOUS WASTE!! 

32,360.00 lb 

51,940.00 lb 25.97 TN 

E:S [90] FE:E-HAUL!TRANSITRUCK 

VG [90] SW-CONT SOIL 



·~ .waste Solutions Group 
25044 

NONmHAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections I, II, Ill and IV. 
If waste is N.QI asbestos Sections I, II and Ill. 

' 
8 • Ph<@~ !!06~W4-4 -1J!:l~6W'O€i9-· --------------

If owner of the generating facility differs from the generator provide: 

g. Description of Waste 

1
· C:ONTAi\iiiNAlTD t'lOIL 8, OEBRIH 

2. 
3. 
4, 

I 

b. Generatlng()J'@fil!~lFI I -FJ! lf\IH~"H BU!"Ef~FUND 
d. Address 33-lHA~~·1rLT()i''--J BLVD. 

. "CUT!T f"' R"f"~F•nro N r ··-··-va . __ ,.> ~" 1 LJ ~ 1. u:.:r u, , {11 0.1 
t. Phone N"o.:, .. n ··-. ~--48 ~{ ( /!)4 th"J ~~ 

Waste Code Qty (%/#) 

L'l6 Y7 2425 X 

Shipped In: 
___ Rail Container 

_____:j;-Rail Gondola 

___ Truck 

5. _________________ ~~~~----~--~--~--~------~----~~------------~ ____ O~er Generator's ceritlh.:ation; I llereby cerUfy that the above named material Is not n hazardous waste as defined by 4(1 CFA parl261 or any applicable slate law, 
has been properly desoribec:l, classlrled and packaged, and Is In proper _condition forlransportstlan according to applicable regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous waste subjant to 1he Land I certify and warrant !hat I he waste has been lreat• 

Weight ed In accordance: (hit requirements of 40 CFR Part 26B nnd Is no 40 CFR Part 2131. 

1\)tC.CJ£ ,2t\f'12]\I)AtJ (Tons) ()f.JT. 

ry~··>..cl':-.:o'\""o@£><::LlE='\(JL,..~..l;;'-IJQ~c:ff'WI"i· Driver Name !Title: (Pflnt /TypeYw.liu· ·~C!l-·-------------

t\t~J _;f''l#f:.-')-
... ,.,~ - ........ ·~···· 

k. Phone Not)4() Qfl5 :Jmm 
m,Vehicle license No./State: -------f"~' !!,------------ •n t 
~~knowledgement of Receipt of Materials., r -.

1

-,..

1

-.

1

-,..

1

.,

1

,-,

1 
Shipment Date 

~~~ 
c. Site Name: ____________________ _ 

d. Mailing -------------------
Address: 

Phone: -----------------------------------------

e. Discrepancy lndlcallon Space: ---,--.,.-.,.;-;--;r-r-r--:---:::::--:-:-cc--c--c-:---:-r-:-:-::--:---:--.,...,---:---,---------
1 hereby ce fy ,., the above na;9ed material has been accepte a~~ ~e- bestyJ my knowledge the foregoing is true and accurate. 

t. -Ckwli C . j/ !'UtR.-f/ k?;:-,b:?r::;o;"'l"';lft'""· ~.11,..,71 
Name o Authorized Agent _ _ Stgnatum -· ___ _ _ _ _ __Receipt Date 

a. Operator's;> Nama: ------------------- b. Operator's" Phone No.~------------------
c. Operator's* Address: 
d. Special Handling lnstrucUons and additional information: 

OPERATOR'S CERTIFICATfON: I hereby declare !hat lha contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are In aU respects In pmpar condition For trans pori by highway accmdlng to appl1cable lntarnaUonal and government regulations. 

e. Operator's Name & Title::: I I I I I I I 
Print/Type Operator's Slgnalure Date 

'<Jme and Address 
. Responsible Agency: 

g. o Friable 0 Non~frlable o Both _____________ % friable ----------%non-friable 

•operator refers to !he company which owns, operates, controls, or supervises the facility being demolishad or renovated, or demolition or renovation operation, or both. 



~ Waste Solutions Group 
25045 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections I, IL Ill and JV. 
If waste Is NOT asbestos waste, I only SecUons II and 111. 

e. fll)q'\9 ~j[;1H;)l' "'~. :R'~· -----------
If owner of the genarallng facility differs from the generator provide: 

g. Description of Waste 

. '.; 

b. Generatlmgi()pl\tib\'iiU--DIIBU f!"!'l .SIJFERF!Jfl!D 
d. Address :fra 1-Y'MILT.-:>~! BLVD. 

''OlFl'. "" "'H'ICJr-l D HJ O'?fY'O •. '·"'·- J I l LOr\ 'I ~-·~-F '• I '~1 
f. Phone N!>.O' 8 7§' • tlO • 5 ?.1 I ,.)4 · ·'l· 

Waste Code Qty (%/#) Shipped In: 
___ Rail Container 

}:~01\ffillilltlll\lf\TED SOIL & DEBRIS U6 Y/2425 ____ Rail Gondola 

3. 
4. 

___ Truck 

5. --,---,---,---,---,---,-----:::--::---::----:----.--.--;-;---:--;--.-,----:--:-:-.-:-;:-::;:----.-::::::----::--:-:-~. ___ Other 
Ganorafor's certltlcatlon; 1 hereby certlfv that the above named material Is not a hazardous waste as dellnod by 40 CFR part 261 or any applicable state law, 
has bean properly described, clast:lfled and packaged, and Is In proper condition for transportotlon according to applicable regulations: ANO, Jf lhe wasle Is 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal Restrictions, I certifY and warrant that the waste has bean traat· 

weight ~Ot. ed In acuordanee with the requirements of 40 CFR Part 26B and Is no 411 CFR Part 261. 

"''" r>1 ..&;: 5~ Generator Authorized Agent Name 

Acknowledgement of 

g. 

a. Operator's ... Name: ------------------
c. Operator's• Address: 
d. Special Handling Instructions and additional information: 

(Tons)--'-'~. __ _ 

j. Driver Name !rille: (Prtntrrfpj,)',,-~,__ ____________ _ 

k. Phone Njif.}j HB~ ~~{)!.){~ 
m.Vehicle License NoJStata; -------J,\J,if,ll··~r---------
~cknowledgement of Receipt of Materials. rl ,.

1
-r

1
----.
1
_T

1
_
1
, 11 

Drtvar Slgnaturs Shipment Date 

c. Site Nama: ____________________ _ 

d. Mailing 
Address: 

Phone: ----------------------------------------

b. Operator·s- Phone No.: _________________ _ 

OPERATOR'S CERTIFICATION: I hereby declare that the conhmts of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and ara in alt respecls In proper condition for transport by highway according to applicable international and government regu!alions. 

e. Opomtor's Namo & Titb:: -=cc:c:=-"----------------
Print /Type 

!\lame and Address 

jf Responsible Agency: 

~~---1111111 
Op6rator's Signature Date 

g. 0 rriable a Non·friabte tJ Both ________ % frtable ________ %non-friable 

*Operator rerers to the company which owns, operates, controls, or supetv!ses the facility baing demo!Jshed or renovated, or demolition or renovation operation, or both. 



f. 

. ~ Waste Solutions Group 
25046 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
Jf wasle is asbestos waste, complete Sections I, II, Ill and IV. 
If waste is OOI asbestos waste, only Sections H and Ill, 

b. 

cj, Addr.esijl~UJ:.IAi\lilJ.LlOO~'in~~~~~--
r.:xrot~! oa ·fNltlt ,__J~. ~,., F," -7!/-.., '~ 

··~TIT~11l'4 i8ll'fT.,{~)(H;-----------------
't owner of the generating facility differs from the generator provJde: 

,;J,~<'-4 ~I & [ "'"' ~H.U 1~••'1-f"}", ~· .... L 'u.fLol 

f. Phone !>lg1;. -- • "B . - ' 
HtJd I 54 c1 48 

g. Descrlptlon of Waste Waste Code Qty (%/#) Shipped In: 
___ Rail Container 

(~:Of\ITifi,!\t1li\IATfD SO!l/1 DEBRIS t:l6 10 2425 ~Ral1 Gondola 

_ __ Truck 3. 

4. Hi\11.. GONDOLA f1 •• 1..t_frJ!J1.,_;35J::.?!::_ __ 
5. ------------------------------------_) ___ Other 
GenarilhJr's ce(l.lflc:allon; I hereby certify 1hal the nbove named materlalls nola hazardous waste as defined by 40 CFR part 261 or any applicable state law, 
has bacm properly described, classified and packaged, and Is ln proper condlllon for transportation I : AND, If the wast& Ia 
a 1raatment residue of a previously restricted hazardous waste subjocl to the Land Disposal wasta ha9: bean treat-

Weight~ 
(Tons)"'~"""''--'-··-

ed In accordance with the requirements of 40 CFR Part 268 and l.s no ~ardous 

NIC.Di..E S~ 

.! 

h. Name:~lQl'{fOLK sc.ftJ~ri€~1W\;\\iitiU~OAD 
i. Addres1:10 FHl't.NKUN · 

RO,l\NOKE, VA Jfi.OIP 
J. Driver Name- !Title: {PrinttVJf!hl!!~. ---------------

k. Phon•~Jl.fl fJSfi 6Q(ltl · I. Trur~lt?·' 
m.Vehicle License No./Siate: ------,!'.,1!,,\11.-; --------
Acknowledgement of Receipt of Materials. 

n. I I I I I I I 
Driver Signature Shipment Dale 

.. , . 

c. Site Name: ____________________ _ 

d. Malling 
Address: 

Phone: ------------------------

a. Operator's .. Name: b. Operator's .. Phone No.: _________________ _ 

c. Operator•s• Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTJFJCATION: I hereby daclaro that tha contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in aU respects in proper con dillon for transport by highway according lo applicable International and government regulations. 

a. Operator's Name & Title:: I I I I II I 
Print/Type Opera!or's Signature Date 

'arne and Address 

Jf Responsible Agency: 
g. 0 Friable 0 Non·friable 0 Both ________ % friable ________ % non~friable 

"Operator relers to the company which owns, oporotes, controls, or supervises \he faclllly being demolished or renovated, or demolition or renovation operation, or both. 



25047 
,..___,___.....,~)A!'aste Solutions Group 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If y~~t~J1t ~sqest~.~I\'YR~t~·RP:~RI~te,.~~!I!\'J:lS), )J.,.,.Jll PQ~ 11Vr; ro-1"''1~ ,,... .. .._, 

If waste is ~OTasbestos waste, complete only Sections I, II and Jll. 

g. Description of Waste 

1. 

Wast& Code 

1'>> U'l11 tr')'"l 1"\.1 n•·n•'T'1r'"'lll!.H"• 

Qty (%/#) sotppe~ tn: 
___ Rail Container 

t::"OiN'Tt'~nl·l·!•l··'l.l"l:;·[. <>f1Jr ll' n•~TU<I"l i2! 11\n PI'. ~· w- ........... ~W.~r::r..tL-w· U6 Y"f 24.2f5 X ___ Rail Gondola 

& ~ 
4. HAIL GONDOlA # ______ _:{_G.J!rt6 ..... ~'$;k-_{1 ___ Truck 

5. -----:--:-:-:::-::-:--:-:---:-:-:-:---:--:--:-:~-:-:-::::::--:-:--"':--:-' ____ Diher 
Generator's ~;ertlflcallon; I hera by certify that the above named material Is no! a hazardous wasta as defined by 40 CFR part 261 ur any applhmble state law, 
has been properly described, classified and pnckaged1 and is In proper condfl!on for transportation aecordlng to applicable regulations: AND, If the waste Is 
a trealmont realdue cf a previously restricted hazardous waste subject to the Land Disposal Restrlcllons, artily .and warmnt that the waste has bean treat-
ed In accordance wl!h I he requirements of 40 CF Part 268 -and Is no lo ger a ha1.ai'dous waste a by 40 CFR Part 281. Weight 2 t:J ., 0 < 

l ' . JO Jlf J.tJSj oJ7J (TonsJ ~-
Generalor Authorized Agent Name • Shipment Date 

~~e:er.i'Q.Oitif.~#rf1:?-5l~~tJt~t;!:m~tr:a~.NSl~~:aff;gf.ll"G~r.t§futcii~.t!M.Pit1t~~ta';'t:t~·~tra.mtj&rl~"t~-,~"G'ornp,eiij_a~~tgi!:.:tl)~~~o'M'ffJ~~ofu~Je·t~d:ii-'ffi1;,#~~~~ ~~~~t~:_,.t!.~~~- ·:.·~~ ~~ /,~ ·.-i~~, = 

a. ~~f,tJtel~, II\! G. .·~· .. TRANSPORTER I 
b. J,~MJ.~IO U\Nk. 81 f.:. B 
w T · l n nfiiJ. 

iff! 
Fill.que·r<l'f. '" ,~.fl .. ~ . . ~ e. Truck No.: ,.--"o'--'"o'--1-7'-----J,.J\J r ; ~, u.t.;:~ .11 ·f 1 u 0 ,_, ~~ 

.. Vehicle Ucense oJState: !Of=. r-t 7 &. "-

h. Name: NORFOLK S(J\:'tj~~l?.\'~~~!iAILHOAD 
1. AddresJ: 'lfl H~ANkUN 

ROANOKE, VA~ :?,J.ti.ll) 
j. Driver Name ffltfe: iP""'i'I!'A---------------
k. Phone 1\h)·• "~'"S· n>l"" I. Truok,•,lll,, ffi,·' ~)-'!·u til ~. v~ uiJ l ~·p 
m.Vehicle License o.fctate: ------t;m;,---------

. 1\1!!-'l Aclmowledgement of Receipt of Materials. 

n. 1111 m ~ckn~~tof~. I olttlJ ltl olzl 
Driver Signature Shipment Date Driver Signature Shipment Date 

c. Site Name: ____________________ _ 

d. Mailing -------------------
Address: 

Phone: -------------------

a Operator's* Name: ------------------ b. Operator's ... Phone No.: _________________ _ 

c. Operator's* Address; 
d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby declare that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled; and are in all respects In proper condllion for transport by highway according to applicable lnlematlonal and government regulations. 

e. Operator's Name & 1111e:: I I II I II 
Print/Type Operator's Signaluro Date 

fo.Jame and Address 
;f Responsible Agency: 

g. Q Fnable a Non-friable a Both _______ % friable ------~-%non-friable 

.. Operator refers to the company which owns, operates, controls, or supervises the 1acility being demolished or renovated, or demolllion or renovation operation, or both. 



·~; Waste Solutions Group 
25048 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos wasta, complete Sections I, II, Ill and IV. 
If waste is N.QI asbestos waste, complete only Sections I, II and Ill. 

a. \§[~'{al<fli'l~il@)l'Jl\!1 !il'!TAL P R<:rrt:CTiOI~ i'k\ENG¥ 
c. t$trtt'!iorttJON L':if'H'.'E, tn'E. ll12 
f~~>-t, t'l\:J9.:Mf . . . . . 

e.ll'bW:o}i&t~tiJ~~If.lrallng facility differs from. the generator provide: 

g. Description of Waste 

1. 

r. P~on~ ~9U.Th 1:3t.t.~lf1j} I tLD, i'lJ U I OBu 
908 154 8848 

Waste Code Qty (%/#) Shipped In: 

·I 

___ Rail Container 

tl:ONTAMINATED BOIL & DEBRIS L ·1 G Y'l 2425 ___ Rail Gondola 
3. 
4

· Hi\lt GONDOLA if: ... 7?'..fi!l_k_ ... 3 'fLft --·- ___ Truck 

s. ---------------.,---,---,------------------' ___ Other 
Generator's certification; I hereby certify that the above named malerlalls not a hazardous wasta as defined by 40 CFR part 261 or any i!ppllcable stale law, :;t 
has beon properly described, classified and packaged, and Is In proper condition for transportation according to appllcabht reguranons: AND, Jt the waste Is /{JI' 
a treatment residue of a previously restricted hazardous waste subject to tha Land 0/sposal Restrlcll s, r certlfy and warrant that the waste has been treat-
e~ lp accordance with the requirements of 40 CFR Part 268 and Is nolo era lmatdous....w.a lined by 40 CFR Par1261. Weight<'")/} 

~IOOl E- $\;WN\C\!.._) (Tons),..L.J-1"'--
Generator Authorized Agent Name Slgnatu - hlpment Date 

-~1tfil-;#~·~;i1b-"k~~~~£W~fffiRANSPQRffi~;s;r{!fa~i~_lQtfJ.QiOP.tef~~~B~;T:t~n9:R9rt~frj~~ffro-J~te~~'EB:9Yi~i:t&ll~PS·it~lifl;<QShfPI~Hacl\n~~H~~i~}f .. Ao;';;~-c.·~~:i~~;~~:,._~~:\·:;~-~-: _._:;; 

. -· ..... TR_.';NSPQRTERI h. Name:l\IOHFOLK s(~j~~~@~ii~I'~AILROAD 
·t. Addres.l: i 0 FHAI\II{Lfl\1 

- """/ -
j. Driver Name /Title: {PIInt t~Jfl'r---------------
k. Phon& Nol'J': .N . .,-.~ .n-nrv' I. Trur.1~u~,.: '~' ., "''" • ''''"""' 'tW• m.Vehicle License No./State: ------rmi;il;:"---------

;.ckn~bc;,?J?k= :.cknowlsdgement of Receipt of Materials. 

Driver Signature S Jpment Date Driver Signature 

i~h"• 

I I I I I I J 
Shipment Date 

c. Site Name:. ___________________ _ 

d. Mailing -------------------
Address: 

Phone: ---------------------

a. Operator•s• Name: b. Operator's .. Phone No.:------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional informa-tion: 

OPERATQR•s CERTIFICATION: I hereby declare that the contents of this consignmenl are fully and accurately described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects io proper condltion for transporl by highway according to applicable International and government regulations. 

e. Operator's Name & Title:: II I I I II 
Print/Type Operator's Slgnatum Da!e· 

lame and Address 

Jf Responsible Agency: 
g, Q Friable Q Non·friable 0 Both ________ % fr1able --------% non·friable 

*Operator refers to tile company which owns, operates, controls, or supervises the facility being demolished or renovated, or demoll!lon or renovation operation, or both. 



-

.. :~. 
SITE I TICKET GA[D 

',f,'J''I~;@jji, [$ LA~IDFIL.L ito 33:1095 
jf() l\l CAt•!P Fm WEIGJ-lMASTER 

PORT CLIJNTON, OH [ ooooe:,J CARDLYI\1 0 

' DATE IN TIME IN 

9fo4294 \ 15 11ay 20-07 10 ~ 1; 2 am 
!k i dgew01\ ter Re6our·c:es - South Plainfield DATE OUT TIME OUT 

:l5 Polhemus L~\nP- 15 May 2007 j 0 ~ t+L:; am 
Br i dg ewa ·t.el" , NJ 0880'7 

rA_sf(; 
VEHICLE ROLL OFF 

fU2269·-108 
Cont.n>.ct: L :l6 Y7~Y+25 \0 REFERENCE ORIGIN 

j 1JOL/){ TCl"lX85256 CILIT /STI-\TE 

Gt"CISS Weight 
Gt;on;>d Taxe Weight 

Net vJe i gh t. 
arv. UNIT 

v 

51,300.00 lb 
31. '4·1+0" 00 1 b 
19,860.00 lb 9.93 TN 

DESCRIPTION 

9 .. 98 EA FEE -Hf'iUL. /TRAI,IS/TRUCK 
9.93 TN SW···CONT SCI II.. 

-

R,J HAIL COAL BUCKET 

RATE EXTENSION TAX 

'_,j'/')"' 

" 

·' 

TOTAL 

. 
1-------c·"----

TENDERED 

THIS LOAD CObiTI4INS NO 
HA:i':AHX>OUS WAEHE!! CHANGE 

::iAFETY MEMOS: 
Hard hats MUST be worn. 

CHECK NO. 

· High Visibility vests MUST be WGtn. . 
Passengers MUST remain'in vehicle at all times. stGNATURE __ '--J;--'~-=;;&;_w(_.=../ ___ ..,..-____ _ 

"----------- --~---·--·---·---·-,_________,.._--.~~-'----~~---~-.---~-



--

--,v . "' - .•. ~ ..... ~ .... 
"'f•[fo~\f'Cli• Li~~IDFILL 
.;,;ll' 1\1 C~\MP RD . 

SITE ITlCKI:T 

16 331149 
GRID 

WEIGHMASTeR 

PORT CU NTOI\I , OH C 000023 CAI~OI_ Yl~ 0 
DATE IN 

964294 :l5 11ay 2007 
DATE OUT 

1'JME IN 

3~2:" pm 
TIMEOUT Elr"i.dgewater· Reso1.•.n:es - Sc•·Ctth Plain·fil'!ld 

15 PolhemL.t'i!ii Lane 15 Jvi<JY 200'7 3r.Z3 pm 
Br idgewa tel-, N.J 08807 

Contract• L16Y72425 

•SJ c ,")- RJ2377·-18'7 
tv~i,_. \ REFERENCE 

;)]{)lfY TCI'IX352~':i6 

VEHICLE ROLL OFf 

ORIGIN 

OUT/STATE 

oo Ckosl> W~:~ight. 82, 86(), (H) lb 
Stored Tan• Weight. 32, lf60. 00 1 b RJ BUCKET RAILROAD 

1\Jet Weight ,. 5n , 4·00 00 'l b PB. f.!ll TN " " . -· . .. 
QTY. UNIT DESCRIPTION RATE EXTENSION TAX 

1~5 b 21) EA FEE-HAUL ITHI'oNS ITRUI,;f( 
25ll20 Tl\1 Sl~-CONT SOIL. 

........ · 

' 
i (i/V t: ' 

J .,j -

' ' 
l 
; 

THIS l.OAD CONTAINS NO r 
HA2:1'>RDOUS ~JAEiTE! ! ( 

:;AFETY MEMOS: i 

Hard hats MUST be worn. 

TOTAL 

• 

TENDERED 

CHANGE 

CHECK NO. 

·Hi g h Visibility vests MUST be worn. . '----

SIGNATURE~-----·~-~---·---Passengers MUST remain in vehicle at all times. 

----·------·-· ·-·~--~ 



.. 
' . ' 1 

I 

. '- ·' - SITE _I TICKET GRID 

'l'T'J.tAilli!P'co" LA~!DF ILL. ' 16 331108 
.53<~-; N CA~IF' RD WEIGHMASTER 

PCIHT CUNTCIN, OH ( 000023 Cf!\RDLV~I fJ 
DATE IN TIME IN 

964-29l; - 15 ~lay 200'? :t1:~7 .S\ffi 

B•· idgaw<>~tat· F~e5iources - Sot:tth Plainfield [}ATE OUT TIME OUT 

:t5 Polhemus L~arHi?- 15 May 2007 11: 57 aAIO 
B•- idgewa te1· ,, NJ 08807 VEHICLE ROLL OFF 

' OCL250--RFt 
Cont-ract• U6V72lf25 I REFEA!;;f\ICE ORIGIN 

:J"'i!JllY TCI'1X352f.S6 OUT /STATf.': 

79, H><). oo 1 b (i(l Gn!SS Weight 
S·t.cll-ad Tal·t~ Weight. 'J-6, 200. 00 1 b OTTAWf.\ CO L.F 

Net ~leigh t - 32,91)0,00 :tb 1.6,45 TN 
QTY. UNIT DESCRIPTION RATE 

16.45 EA FEE --HAUL !TRAI,IS /Tf~lJCK 
16~45 TN SW·-CONT SOIL 

·--

THIS LOAD CONTAINS NO 
HAZI-\RDCIUS ~JASTE!! 

:)AFETY MEMOS: 
Hard hats MUST be worn. 

EXTENSION TAX 

·Hi h Visibilit vests MUST be worn. ' 
S_IGNATURE • --~"----'-~-~'-A.J._/--~------· 

g y 
Passengers. MUST remain in vehicle at al.l, times. 

~ .. ~~f!:.. ~~~-· ;/.~:-

TOTAL 

• 

TF.:NDERED 

---
C~IANQE 

., 
GH~CK NO. 

-----·--·-



- - SITE rTICKET GRID 

''!'tA~i'-\':'l:;iJ' L.ANDF ILL 16 :3311<)5 
_,3() 1\1 Cf.\I'IF' RD WEIGHMAST~R 

POHT CLINTON, OH [ tll)002S CAFWLYN 0 
DATE IN TIMt;JN 

9blf29Lf 15 ~1 .. y 2007 l1 t I. 6 am 
Bl- i dg<;>wa t:er ReNJoul-c:es - South Plai11fie<l<j DA't'E.OUT TIME OUT 

15 Polhr~mus Lane 15 l"'ay 2007 11 c 46 am 
Br i dgewa te<l", ~u 08807 VEHICLE ROLL OFF 

OCL251-RR 
Contl·act: L16Y72425 REFERENCE ORIGIN 

rJ"l/;L/K" TCI"'X85256 OUT/STATE 

78 ,, 900. <)(! lb (3!-oss ole j,gh t 
Ston>d Ta1·e Weight <>7, 1'+0.00 11:> OTTAWA COUIHY LANDF!LL·-RF( 

Net Weight - 31 7t.o on lb l'5.88 TN ' ' . ' . " 
QTY. UNIT DESCRIPTION AA1'E EXTENSION TAX 

:L5.B8 E!4 FEE -HAUL /TRANS /TI~UCf( 
15.88 TN SW·-CONT BOIL 

·, j' _I ·1 
,/ 

' I.. I . 
-

THIS L..DAD CONTAII\!8 NO 
HAZARDOUS ~JASTE!! 

SAFETY MEMOS: 
Hard hats MUST be worn. 

· High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at aJI times. SIGNATURE . 

TOTAl 

• 

TENDERED 

CHANGE 

., 
CHECK NO. 



. 
~ .. 

SITE JTICK"ET GRID 

"TtAf!.ili\.:(::1:)' LANDF! LL 16 331102 
.30 ,,, C/41•1P !~D WEIGHMASTER 

POI"~T CLINTON, OH r 000023 CAROLYN 0 
DATE IN TIME IN 

9642914 15 Ney 2007 11 5 c 7 am 
Bl- i. dgw;w,, t.er l~s1iiiOl..ll-t:es - South F'l<>infield DATE OUT TJME OUT 

:l5 F'o 1 h<C'm~ts l.ane 15 11ay 2007 111 27 am 
Br idgt~wa ter, NJ 0!3807 VEHICLE ROLL OFF 

H.Tf~26 9--1 ()J3 
Ct.1n tr· ac 't: U6Y7r1425 REFERI:NCE ORIGIN 

,:)']f)f-/~ TC~IX~l5256> OUT/STATE 

83,540.00 lb Gr-o!Os (,Jeight 
Ston;,d Tare Weight 

Net Weight 
::il 1 , 440 • 00 1 b fU RA I I. C:OI-\L BUCKET 
52,100.00 lb e<.,.OF.i TN 

QTY. UNIT DESCRIPTION RATE EXTENSION 

26.05 EA FEE··-HAUL /TRANS /''f'RUt1f( 
26 .. 05 TN S~J--CONT SOIL 

···"' 
l ) ! . 

- ---

Tl-1!8 LOAD CONTAINS NO 
HAZARDOUS WASTE!! 

:OAFETY MEMOS: 
Hard hats MUST be worn. 

· High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all tim~. siGNATURE 

.. ;/ 

TAX 

-

TOTAL 

' ·1m 

TENDER EO 

CHANGE 

·;~ 

CHECI~ NO. 

-----·----------. -·--·____,___ ... , ?!:.;.'1:-r..., .. ~ .. .....___.______ ____ ~---------------------



:,TT~f;J~ c1cf i..AI\IDFILL 
SIT~ I TICKET GRID 

16 331100 
,3l:i ~I CAi'IP RD WEIGHMASTER 

PORT CLIIIITDN, OH c 00002~ CAROL Vhf (J 

DATE IN TIME IN 

9-6'->294 15 Ma.y £'!007 11 ~ 1 4 .am 
Br- 'l.dc;~ewat!?.l- Resourt::es -- SlJLl t.h Pleinf:lelcl DATE OUT TIME OUT 

15 F'l11h~;?COUS Lane 15 May 2007 1 J : ;14 am 
Br i. dgeW<< tel- , }lfJ 08807 VEHICLE ROLL OFF 

RJ2237--187 
Contnac:t: L16 V72'l·25 REFERENCE OI1:1GIN 

:Jfl5!0iw:Y TGt'1X::J5256 OUT /STIHE 
"" . :, '. 

64,, 480.00 lb Gn;ws Weight 
StrJJ-,.d Tar·e Weight 

l~et \<Jei ght 
:32,460.00 lb RJ !'~AIL-BUCVET 
32,<)(20.00 lb l6,()1 TN 

QTY. UNJT DESCRIPTION AATE EXTENSION TAX TOTAL 

16.01 EA FEE HAUL /THANS ITHUt:K 
16,.01 TN SW-CO!IIT SOIL 

... 
rE:NDERED 

THW LOAD COI~TA.INS NO 
H~1ZI~FtDOlJS .WASTE! I CHANGE 

AFETY MEMOS: 
Hard hats MUST be worn. GHECI( NO. 

High Visibility vests MUST be worn. . '----· 

.ifJ 

-

···-

Passengers MUST remain in vehicle ?tt,MJ..tirnes. SIGNATURL. ___________ tlc=. v-=o-V:=:__ ____ _ 
- . "·:~·:=:a~-~~---~---~~------~------·-·----~---------



~ Waste Solutions Group 
25049 

' 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete- Seclions I, II, Ill and lV. 
ff waste is NQI asbestos waste, complete only Seotlons I, II and Ill. 

a. Generator Name""'"""""'"""". ·~: ;··,·=:n=""'"'=TCJ==="",--
c.WB~ifs!'JVIB~?\'Ill\ii_!;:l\l-!'l'iL :f'.f<Dit:.otl\::li'll •''IGt:N*JY 

100 C~()RDOND!i!VE ~HE. '102 · 

··b. GeneraUng;I:..-ocatiop: ·· · ·· 
.. ---·F!\O~RNELf:C"'--·l"Jn0"'Bcri!JC:;niE"'.R"·"·3"'1nJ"'~'"'l:"'.l""',f"'·I"J"tlliT()r-. ---

d. Addres~j;J:j~',lr~ii!HL I oN 'f!tV.Ii 
"",, .. ,.,",_. '"''" •·<':I:fl" . ' B.l!T.R'Qfll9u/001j.-dl:d'"-'''--'-'~"''"""'':f::<-..._ ______________ _ 

QJ'P~nJm)l/tl(~f~@}@ratlng facility differs from the generator provide: 

....... ,..,:,r·•TH-P· '' •.rr.rr;I'"L·o ··1\'J ''7DHO f. Phone .NOM'\£- . ~ _,).._r.·~ L11 [ c . ""! !J .. 

HOH 7!;4 8848 . 
g. Description of Waste Waste Code Qty (%/#) Shipped In: 

1. 
___ Rail Container 

eoNTi\l\IIINATED SOIL & DEBRIS U6 Y"!2ll-25. ___ Rail Gondola 
3, 

4• I ___ Truck 

---------~~~~~--f~~~\lhL~G~O~~~~D~O~L~~~#~·--.~~~~~~-~~~--~~J~-~ 5. •• ....... · •· __ Other 
Generator's certification; 1 hereby certify that tho above named materlnlls not a hBZardous waste as deflned by 40 CFR: pari 261 or any applicable state law, 
has bean properly described, classified and packaged, and Is In condition for transportal!on according to apptlcabta regulations: AND, If the waste Is 
a treatment residue of a previously restricted hazardous Land Disposal warrant that tha waste has been treat~ 

Weighl 
(Tens) 

ed In accordance with the raqulrements of 40 CFR Pari 26B CFR Part 2!31. 

Gek~ftSEfnJfze~~~ ) 

a.li-Ji@i'H(-W INC 
b. 'i\.~d<,\'li~!;l{)" LANE, !m:. B 

a:~1in~~Jti.GOUNr/ LANDF!U .. 
b.:M'Mih!l\lOf-H.H.(';Il.l\i!F! ROilirr 

l"~rii~J: CI,INTO.!il,_f)H Al'lilh~{ 
Jf~~8335 ~3f}'7 

a. Operator's"' Name: -------------------
c. Operator•s• Address: 

d. Speclaf Handling Instructions and additional information: 

Jk··.· PDhri
0
vner

9
NNa

0
m __ . e !Titre: i"''""J(fl)JC"""~~~----------

1. Truck No.: 

m.Vehiole~i~tJ1IJth~./%1J/JP'-----~··ii.\t\fi'i'(J~;;:.i~-----
~~!fA Acknowledgement of Receipt of Materials. 

I I I I I I I n. 
Driver Signature Shipment Date 

c. Site Name: ___________________ _ 

d. Mailing -------------------
Address: 

Phone: -----------------------

b. Operator's* Phone No.:------------------

OPERATOR'S CERTIACATION: I hereby declare that lhe contents of this t:onslgnment are luiiy and accurately described above by proper shipping name and are- classilied, 
packed, marked, and labeled, and are in all raspects in propar oond!lfon for tranaport by highway according Ia applicabiB lnterna!lonal and government regulallons. 

e. Operator's Nama & Tille:: I I I I I I I 
Print /Type Operator's Signature Date 

'arne and Address 
. Responsible Agency: 

g. 0 Friable Q Non-friable 0 Both ________ % friable ---------% non~ friable 

•operator refers to the company which owns, operates, controls, or supervises I he laclllty baing demolished or renovaled, or domo!ilion or renovation opera.Uon, or bo1h. 



~ ·Waste Solutions Group 
25050 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections r, It, HI and IV, 
If waste is NOT asbestos waste, complete only Sections I, I! and fll. 

a. ~·~eratJ>t\I>Jarifei.,, 'I' .. ,,. ... , .. ~t £' a,..-,9-.... '"Tj~" "" '""'"'''I ..... " IJ:Gen.ratlo<>-LPPi!lil>.n: ,_ E" ... , " .... ,., ounE'I7I-·'l" II~ 

W/
3- t:l't!fl~t:;f\!uH;:;PhJ'i. r~r,...._..'l' kr•1;;:,., \A'I-J-,.uct··!j~f· · J.. ... vru~l;..;"l;;t.; ;.s\-JDI1:.t~:;;f\ 'i.J-{JJ '\ LP ..~ · 

c. IIJ'sp,. . .. .. . . . . . d.·Address3·,_ . .,-'>ttji''m··"'-I"'_T·,.,, if<;. H..,.,.,· t-C'dlj"'"~'' --------
. :AI GOROOI'l IJftiVk, S H:. llU . . _;,H· •''lim . .f.- Ul'i-6C'ii J7 ... 
e~t~""'"!. ~"' ·j("u'l. ·· ''0Uf'!TPU\Ii'\lf:!f.:.Ll.J N;J ()f[JBQ e. ~r.ron"eWtll~ ; I..J"'l _,,,;p.~ . I •. Phone NeL -~~;;··~:..;.c;,;-,~~c::::;:=::;•c.:.:~-'"C'.-":::CO'-------
!G~wMj(.jrtjh6)fii!ilwatlng faclllly differs from the generator provide: 908 7'54 8848 

g. Description of Waste Waste Code Qty (%/#) 

1. 

~>ONTAI\ifll\IATED SOIL&. DEBRIS L'!6 Y7 21!-25 X 

a ~ 
:: ----,-----,.,----,-----,--,---,----,-R~I\:-:IL-:-:<_X-:-)1\-:-I[_lC-:-)L_f>,_,i~"".f.'""Z:::::;/fl=· c:::-=---:::::2:=_ =fi'?-= .. -=.G=···'=~-· ·=-·=-·-~ 
Generator's certlllt:&tlon; 1 lterebv certify that the above named material Is not a hazardous wasta as defined by 40 CFR part 261 or any applicable stale law, 
has been properly described, classl11ed and packaged, and Is In proper condlflon for transportation according to applicable regulat!ons: AND, If the waste Is 
a 1realment residue of a pmvlously reslrloted hazardous waste subject to the Land Ofsposal , I certify and warrant thallhe waste has been !real· 
e~ 17 accordanca wllh the requirements of 40 CFR Part 261l and Is by 40 CFR Part 251. 

I':>I_ICOLE .SHtsR.MMJ 

Shipped In: 
___ Rail Container 

~ Rail Gondola 

Truck 

Other 

Weight -zj)-c: (Tons) 

a: Mliil>TIDI\l · fNe 
b. •••r~•:i:.\o· ( .iiw:-: « .. i .. E. tl, ·r";;T ct::J ..... ~ .__~ .. ~ ... -1 ~· • • • 

1. Addressl'!Q f'FHl,NI<f.IN, 
·-I.'J - y-~ --rf'·~- ·'-'i I'r\t'l IC-11 ' f.l,.f'\I'i.l\Jt~'i:!tfC' "\.lA 
, _ 1-.l'''ll. t\.:....1..:. 1 I 'li..l' !-. LJU • ·~ I _.; ~' I -.,.<s U ·oU ,,,._,.~ "1- i 

""· 0(/VGtN.ame trme: (PJilltl1ype) _.r,_~f::.t::!.'41"-f:.t,--.J.PV~_n'-q';f-- J. Driver Name !fitle: (Plillt/Trijt,l\,:---------------
Phone·No:: -_ '!.' Truol< No.: "/.., 6 0 2-· k. Phone i)lo;i 1 .. .. - -T i'l I. True~!\.·'. 

,. V.li\f~,.JJ!Jnt);/M!~/state: 'b H If L/ CJ .2- )(, m.Vehicle i!raJnsltfl1?t$!Me! -----..mi-'--------

;clmt•d~I~B lol4!;)fSfol"j_ ~-cknowledgementofReceiptofMaterlals. NJA 1 1 1 1 1 1 I 
Driver Signature Shipment Date Driver Signature Shipment Date 

o. Site Name: ___________________ _ 

d. Mailing --------------------
Address: 

Phone: --------------------------------------------

f. 
Signature 

. :·:, _. .·: 

a. Operator's* Name: ------------------ b. Operator's" Phone No.: _________________ _ 

c. Operator's'"' Address: 

d. Special Handling lnstruclions and additional information: 

OPERATOR'S CERTIFICATION; I hereby declare that the contents of ttJis consignmant are fully and accurately described above by proper shipping name and ar~;~ class!lled, 
packed, marked, and labeled, aod are in all respects In proper condllion for llansport by highway according to applicable ff\lema!lonal and government regulations. 

e. Operator's Name & 1ifle:: I I I I I I I 
Print /Type Operator's Signature Date 

'\lame and Address 

;f Responsible Agency; 
g. 0 Friable 0 Non·friabie 0 Both ________ % friable _______ %non-friable 

*Operator refers to the oompany whioh owns, operates, controls, Of supervises the facility being demolished or renovated, of demo!llian or renovation operation, or both. 



.~·Waste Solutions Group 
25051 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
It waste is asbestos wasta, complete Sections I, II, Ill and IV. 
If waste Is Sections I, JJ and lfl. 

e. 
If owner of the generating facillty differs from the generator provide: 

g. Description of Waste Waste Code Qty (%1#) 

1GONTAI\If1Nil\TED \10fL 1?, DEBRI~3 
2. 
3, 

4. 

L Hi Y'l 2425 

5·----------------~------~~~~~----~----~--~~----~~ 
Generator's certlflcatlom I hereby certify that tile above named material Is not a hazardous waste as d11flned by 40 CFR part 261 or any applloabla stat a Jaw, 
has been properly described, classified and packaged, and is In proper condition for transportallon according to applicable regulations: AND, If the waste Is 
a traatmant residue of a previously restricted hnzPrdous wasta subject to the Land Disposal I 1 and warrant that the waste has been treat· 
ed Jn accordance with the requirements of 4D CFR Part 268 40 CFR Part 281. 

NICtW .-$.~~;;~~=~~~~~~~~=~~~~ Generator Authorized Ageiame ~ 

Shipped In: 
Rail Container 

~ Rail Gondola 

Truck 

Other 

Weight 
ZOT, (Tons) 

" IJriverNamem~te:~!1!1tiTypoJ .R;lM., C 6u \ 1-\ <'A.~e..f 
cll:t~ :l'l" "' " f-' · 1 'l MFii!JNa .. CJ ,r.. '-1 a. Truck No.: 'rf-.._,,..,.!,--t!-----

j. Driver Na!l]ll.(Ji'l]l:1!'<~1['j'fl/}'------NJ'<A-------
k. Phone No.; 

1 o~J .:1 · l. \ I. Truck ~i;,:(--------
r. Vehicle License No./Stata: \( X I "J (rSW ,{/ J 

:etm~7J,ZZ:j~Gt:: lollllj(SICJ. J 
Driver Signature Btipment Date l 

b. 

A<l~·~~:635 2'367 
Phone: 

Sfgna1Ure 

a. Operator's" Name: ------------------
c. Operator's* Address: 
d. Special Handling Instructions and additional information: 

m.Vehlcle License No./State: ----------------
Aclmowladgement of Receipt of Materials. 

n. 
Driver Signature 

. : -.-

I II I I I I 
Shipment Date 

c. Site Name: ___________________ _ 

d. Mailing 

Address: 
Phone: 

OPERATOR'S CERTIFICATION: I hereby declara !hat !he contents of this consignment are tully and aoc:uralely described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects- in proper condition for transport by highway accnrdlng to applicable internalional and government ragu/a!lons. 

a. Operator's Name & Title:: 
Prlnl/Typa 

--:::--:--:-:::----c-~~- II I I I II 
Operator's Signature Date 

·~me and Address 
. Re::;ponsible Agency; 

g. 0 Friable 0 Non-friable Q Both ________ % friable ________ % non-frlable 

.. Operator refers to the company which owns, operates, controls, or supervises lhe facUlty being demolished or renovated, or demolition or renovalion operation, or both. 



25052 
Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

"'I 

"' Generating i;p,?,~.tyij,A,.J\~.o41tJ!t;;~frl.!;;"l~l''l-l-1itl~.L".\\fj:Jc~~J.' .--------
d. Address <>".! ''f'" f''l 1".' ll"lr=!:·E·· ""' ' "'7riP,D atJ. ). .fl 'N • .i:'UI\ L J- 1 PHJ l.i Tr.l.~Q 

e.Ph~~~~===== 
If owner of the generating facilily differs from the generator provide: 

g. Description of Waste 

1. C:OI\I'T!i\I\IIH\V\TED BOIL & DEJ!RIH 
2. 
3. 

4. 

I. Phone No.: l.Ju8 /:)1!- tJb4tl 

Waste Code Qly (%/#) 

L 16 V'f 242.5 
Shipped In: 

X Rail Container 

~Rail Gondola 

___ Truck 

5. --------,---,--,--,--,----,--,--,---,---,---,--:-::--:-:--:-:-:::::--:-::-:----::--,-_J ___ Other 
Generator's certification; I heteby certify that tha above named materia! Is nat a hazardous waste (1:8 defined by 40 CFR part 261 or any applicable slate law, 
has bnen properly dascr/bed, classUied and packaged, ond Is I condition for transpor1a!lon according to applicable re_gulallons: AND, If the wasta Is 
a treetroant res/duo of a previously restricted hll1!tlrdous waete I I certify and warrant that the waste has been treat-

Weight 
(Tons) 

In 'f"''"'"'co with ilte 40 CFA 268 anti 40 CFR Part 261. 

j. Driver Name!\'2/.\'l' ~~~\Y'il~iflLlf.li.l'-----:li'>'li!.!~P'I-·. ------
k. Phone No.: ________ I. Truck No:NIA· ,------

g. I I I I I I I 
Shipment Date 

c. Site Name; ____________________ _ 

b. d. Mailing 

Addre)lllll! t'r!f.i 22ft'! Address: 
Phone: Phone: 

}.:-~eQtiQW.:tti :.~. ~~J;;.;-~.:;~::Y:.;\{~_t·:~~,::· -~ .~.-'-: ~ :: :\: .. :~- ~-:--~ ~A.S,8Esi!3s ~(Gei\~r~t&:corn,Jielte~-:~id::tt .. / Q-• erato'r~QQ'm ·r~WS:9). -~ __ -~; :. :· ~-_,-; : .. :-;;.~;:\:~1;::~.,' ~-:!..·.;.. ~--.,'(;"':,,-.---.:.~ :·~~ 
a. Oparator's* Name: b. Operator's* Phone No.: _________________ _ 

c. Operator's* Address: 
d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFJCATJON: I hereby declare that the contents of this consignment are fully and accurately described above by proper slllpplng nama and are classllied, 
packed, marked, and labeled, and are in alf respects fn proper condl!lon for transport by highway according to ap_plfca.bte International and government regula!lons. 

e. Operator's Name & Tille:: -=c-,-:=-----------------
Print!Type 

\lame and Address 

.>f Responsible Agency: 

Operator's Signature 

g. 0 Friable 0 Non~friable Q Both ________ % friable --------%non-friable 

I I I II II 
Date 

•operator refers to the company which owns, operates, controls, or supeNises 1he facility being demolished or renovated, or demoJUlon or renovation operation, or both. 



25053 
' <.--,----" 

"Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste Is asbestos wasta, complete Sections I, II, 111 and IV, 
If waste is NQI asbestos waste, Sections II and Ill. 

~~~~~~~~~~~~~~~~b~.~G~en~.~~~:t~m:a~~,,!l~\[~~~~1!~~~~~~~~~~-------------a. 
c. 

e. Phone ~ftB~5i9944-8066·'1~~}---------
lf owner of tile generating faclhly d1ffers from the generator provide: 

g. Description of Waste 

1. 

2. 
3. 

4. 

d. Address 

Waste Code 

LH\ Y7 2425 
Qty {%/#) Shipped In: 

X Rail Container 

~Rall Gondola 

______ Truck 
5. ________________________________________________________________ _j 

______ Other 
by 40 CFR parl2B1 or any applicable stale law, Generator's cerllfloatlonj 1 hereby certify that tho abova named material Is not a hazardous waste as 

has been properly described, classified and packaged, and Is In proper condlllon for transpor1atlon 
a trealmenl residua of a previously restricted hazardous waste subject to the Land Disposal 

to appUcab!a ragl.llatlona: AND, If the waste Is 
I certifY and warrant that lhl'l wasta has been treat~ 

ad accordance With lhe requirements of 40 CF._R:~SH and Is no 

·t ~~ 
Generator Aulhorized Age~tNBme ~~~34~~Jt~l:t~f';g'rf"l=j;~~tk~~~~~ft1:J 

by 40 CFR Part 261. Weight 
(Tons) Z.O T. 

a. Operator's"' Name: 
c. Operator•s• Address: 

d. Special Handling Instructions and additional information: 

j. Driver Name mue: (Pdnl/ Type) m<l"ilfl\.fc-J"\-----;mt<~r.:-------
k. Phone No.: f}ij.O 985 600fl 1. Truck No.: Nih 
m.Vehlcle License No./State: ________________ _,_N_:ru;ll~_.., ________ __ 

Acknowledgement of Receipt of Materials. 

n. 
Driver Slgnatl.lre 

• -- i. 

c. Site Name: ______________________ __ 

d. Mailing 

Address: 

Phone: 

b. Operator's"' Phone No.: _________________ _ 

OPERATOR'S CERTIFICATION; I hereby declare that !he contents of !his consignment are fully and acicuralely described above hy proper shipping name and ara o!ass!Ued, 
packed, marked, and labeled, and are ir1 all respecl.s In proper oondlllon for transPort by highway according to applicable Jnternallonal and government regulations. 

e. Operator's Name & Title:: -::c:-:-:~--~-------------
Prini/Typa 

"'Jame and Address 

1f Responsible Agency: 

Operator's Signature 

g. Q Friable 0 Non~friable 0 Both ________ % friable ---------% non-friable 

I I I I I I I 
Date 

~operator refers to the compeny which owns, operates, controls, or supervises the facility being demolished or renovated, or demolition or renovation operation, or both. 



J .. 
" sm: __l TICKET C3AID 

'·•·J'lAt>JA CCI LANDFILL 16 881154 
i 
I 

30 1\1 Gl-\i"IP RD WEIGHMASTER 

' eorH CLINTON, OH [[)0()023 CAROLYN 0 
DATE IN TlMEIN 

9tA294 15 !'lay 2007 4:2< pm 
Br .i. dgewa te,- Resou J'" c a\s - South Pl.ainfielrj DATI:! our TIME OUT 

15 Po lhemt..li~ LarH;;? :l5 l'lay 2007 .6 4: E pm 
Br i dgew1a t.e,- ~ NJ 08807 ']:;) VEHICLE ROLL OFF 

\00' J;:J22t8·-1 08 
Con17.ract :i U6Y72425 REFERENCE OAIGII'If 

1::"?50<19 ' TCI1X85f?-6? OUT/STATE 
' 

Gr·oss Wr':!light. 9t, , OLJ.!) • 00 1 b 
Stored Tare Welght 

Nte!t Weiqht 
31 , 4·40 • 00 1 b H.J RAJ L COAl. BUn::ET 
6:3,400.00 lb :31 .. 70 TN 

DTV. UNIT DESCRIPTION RAT!: EXTENSION TAX 

3.1. 70 EA FE:E H~\l.IL /TRANS !TRUCK 
31.~ 70 TN Slioi-COI\IT SOIL 

THIS LOAD COI\ITA:r~!S NO 
HA<~AHDOUS \~Af.HE! I 

:>AFETY MEMOS: 
Hard hats MUST be worn. 

· High Visibility vests MUST be worn. ? j 
' Passengers MUST remain in vehicle at all times. '~n~ 

SIGNATURE .. _-~{ .. --·---·----~--~·-~-·--·-·· 

---. 

TOTAL 

-

• 

TB:i'IDERED 

---·· CHANGE 

CHECK NO. 

""'"----~~-~--~------·--·-----... ------·-----~---·-------



J / r 
/ ... 

f 
I ,..:i {Jo~--·-~~ SITE I TICKET GRID / OTTAWf~- CCI" LANDFILL. 16 331128 

.530 N CAI~P FW WEIGHMASTER L. 
PClln CUNTON, OH C CJ000i23 CAHOLYN 0 .I 

}It"- I, DATE IN TIME IN 

96429lf - 15 May 200'7 :L r. 3 · pm 
Bl- i dgewa i;el· Req;ouJ-c.:e'!ili - Sl>Uth P·J.atnfield DATE OUT TIME OUT 

:t5 Polhemu!!l L.antl!' 15 i'liiy 2007 1 ': 1 pm 
Br i dgewa le•-, NJ !)['3130'7 VEHICLE ROLL OFF ,, 

') '!__;/ HJ237'7-18'7 
Contr·ac:t' L16Y72425 \0- REFERENCE ORIGIN 

250!.t9 .. CI"IX3526'7 OUT/STATE 

'74,860.00 lb 81· "as t,)e i gh t 
Stored Tan'! Weight 82, 4<>0. 00 1 b R.J BUCI<ET RAILROAD 

Net t.leiqht. - 4-2,1+00.00 lb 2Lti!O TN 
OTY. UNIT DESCRIPTION ' RATE EXTENSION TAX 
21 .. 20 EA f0 EE -·HAUL /TRANS f".i'f.<UGJ!( 
21.20 TN SW-·CONT SOIL 

; 

TI·IIS LOAD CONTAINS 1\10 
HAZARDOUS WASTE!! 

:iAFETY MEMOS: 
Hard hats MUST be worn. 

· High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. SIGNATlJRE _ __&'-.f _________ _ 

-- -- -----
1 

r 

TOTAL 

.. 
TGNDE'-RED 

CHAN GeE 

CHECK NO. 



i \ 
j .: 

' ! ... 
!Wt·_...,,. ·'$- SJT.E I TICKET GRID 

1 TAWA DCl L?\h!DFILL 16 2131135 
:30 N CAMP Fa:> WEIGHMASTER 

P!JRT I CL.INT!JN, OH ' COOOOP3 CAROLYN (J 

' DATE IN TIME IN 

; 964-29'• 
,. 

:l5 /'lay 2007 2 ~ Ot--1 - pm 
lk i d g eM<'l:t; fill- F~esot..n-c es ·- Sou t;h F'lii!in·f:!elcl DATE OUT TIMEOUT 

15 Polhemus Li:tne :t5 1"'1~-ay 2007 2tt 't pm 
Bl- idg"''""'tF.>l-, NJ 08807 VEHICLE AOl.l.OFF .. 

' HJ'22tS9·-1 08 ') 

Cc:n1 t.t- act: L.16Y72425 ' REFERENCE ORIGIN 

25049' -Ci•IX3!':i267 OUT/SH\TE 

82' 2260.00 lb 00 Gn>s;s Weight 
St.on:ad Tal-e Weight 31 ,<;40.00 lL; R.J RAIL COAL. BUCKET 

Net Weight ,. 50,820.00 lb 25 41 TN - . .,, "-

QTY. UNIT DESCRIPTION AA:1 E EXTENSION 

25.41 EA FEE-HAUL /TRANS /lF;:[.,[()f( 
25 .• L!·1 Till SW-CCINT SOIL 

.. 
' 

THIB LOAD CONTAINS NO 
HAZARDOUS ~JASTE?.!! 

:lAFETY MEMOS: • 

Hard hats MUST be worn. 
High Visibility vests MUST be worn. L 

Passengers MUST remain in vehicle at all times .. , sitlNATURE~v 
l~ 

--~·~--·------------·- '-,~-~ 

TAX TOTAl, 

• 

TENOERF.O 

t--cHANGE--
·-: 

f-------- CHECK NO. 

'--·--



\ 

·{'!!~ 

'li '" ~ " SITE .I TICKET 
GRID 

l'i"T f-\WP\ CEJ U~I\!DF I Lf_ :l6 331137 
.530 N CAJ1P RD WEl13HtJIASTER 

F'OHT CU NTQI\I, OH ( 000083 CAROLYN Ll , i. DATE IN TIME IN 

96ll·294 ' 15 ~lay 2007 - 2:2£ pin 
Bi~ .i. dgewa ter R~-sourc:es -- SLH .. I t:h l"lai.nfi.sld DATE OUT TIMEOUT 

15 Polhemus Lane 15 May 2007 2:< 4 pm 
Ew idgsw,:!lter, )I),J 08807 VEHICl.E ROLL OFF 

R.J23'77-l. 8'7 
Contract• L16Y72L;25 REFERENCE OFIIGIN 

2~"30lt9 CNX35267 OUT/STATE 

76,,5<)0. 00 lb 00 Gl-oss Weight 
Stored Tare Weight 32,460.00 lb RJ BUCJ<ET RAILROAD 

~Jet Weight ~·4, 04·0 • (H) l:b i;!2. t~2 TN .. 
QTY. UNIT DESCRIPTION RATE EXTENSION TAX 

22~02 EA FEE HAUL /TRAI\lSITRlJCK 
2E .02 TN Sl,J·-CDIIIT SOIL 

-

THIS LOAD CONTAINS NO 
J-JAZ:ARDt'lUS WASTE!! 

SAFETY MEMOS: 
· Hard hats MUST be worn. ' I 

· High Visibility vests MUST be worn. 
. I 

! t. ...... · 

· Passengers MUST remain in vehicle at all times. slGNATURE ___ fJ-=--"'d=1=-------· 

\' 

TOTAL 

• 

TENDERED 

C~IANGE •. 
CHECK NO. 



~.Waste Solutions Group 
25054 

. NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections I, II, Ill and IV. 
If wasle is waste, only Sections I, II and Ill. 

~~~ 
a. 

c. Address 

g. 

1. 
2. 

3. 

4. 

Description of Waste Waste Code 

COI'ffAf111ll'-!.llt'TED SOIL 1:!;. DEBFOS !.:!6 Y7' 2425 

Qly (%/#) Shipped In: 

)( 
Rail Container 

Rail Gondola 

Truck 

~--~--~~~~-=~~~--~~~~~~--~--~~~~-=~----~~Generator's eertlflcatlonj I hereby certify that the .above named material Is not a hazardous waste as defined by 40 CFR part 261 or any applicable state Jaw1 

Other 

has bean properly described, classified and packaged, and Is in I for lransportatlon to applicable regulallons! AND, If !he waste Is 
a trealment residue of a previously restricted halardous waste Disposal I I and warrant that the waste has been treat-

Weight \d ~accordance with the requirements. of 40 CFR Part 26B waGte CFR Part 261. 

~~oou;; ~N\M>.J (Tons) ;;w-e: 

')river Nama 'tfiil!3: 1Prfnrrfype) "/.. fV{ l ('\A f.\.. I?.-\ \d q Jlf ;+ 
horiS NO.: a!~t~ '!1'9 0295 e. TrUck No.: ~,a.;L=---

1. Vehicle Llcen~e No .IS tale: ~ 1( I n (;S }I p J 

~.ckn~~~~;x::~ lo19-laldru 
Driver Signalure Shipment Date 

a. Operator's'" Name: -------------------
c. Operator's* Address: 

d. Special Handling Instructions and additional information: 

h. Name:·----t4-&-R'!AAA~W.{---------

I. Addr_ess: ~--~I";:"C"i;CiiAil-f\l\jf'\)'i. ~!;~· ''~1:":,-.. 'i'\,1'.~ f!hlt-.. ~:?"'-.~&tl"l0ci4~2~--------

j. Piiver Narne mue: {PIInti-Type} (\til 
c "(' n<'"'''"''"''""'n"'['c-------.l""'<"i ____ _ k. Phone No.: 8.£{- ..r ;.'JO • .J -..:.hJhr.-~Lruck No.: '1-.d~ .. 

m.Vehicle License No.lstate: ----------"l\1"'. N"''A_..·_· __ _ 
Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I I I I I I I 
Shipment Date 

c. Site Name; ____________________ _ 

d. Mailing 

Address: 

Phone: 

b. Operator's" Phone No.: _________________ _ 

OPERATOR'S CERTIFICATION: I haroby declare that the contents of this consignment are fully and accurately described above by proper shfpplng nama and are classlfled, 
packed, marked, and labeled, and are in all respects in proper condHlon for transport by highway according \o applicabre international and government regulations. 

e. Operator's Name & Title:: c:c;-:cc=-----------------
Prini/Type 

J,me and Address 

A Responsible Agency: 

--::----:--c~~--11 I I W 
Operator's Signature Date 

g. 0 Friable Q Non-friable 0 Both _______ % friable ________ %nan-friable 

"'Operator refers to the company which owns, operates, controls, or supervises the facility baing demolished or renovated, or demolition or renovation operation, or both. 



-~_Waste Solutions Group 
25055 

'NON=HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, oomplete Sections I, II, Ill and IV. 
If waate Is MQI asbestos wasle, I Seolions I, II and JJJ, 

a. 
c. Address 

e. Phone No.; f . ~ -- . Bff~ 
ff owner of the ~J(l r.i1frf':tacflty1~ffers from the generator provide: 

g. Desc.:rlptlon of Waste 

1. 
2. 

3. 
4. 

GONT!lll\ii!NATED SOil g, DEBRIS 

Waste Code Qty (%/#) Shipped In: 

~---;;a;r-· _Rail Container 

___ Rail Gondola 

=--Truck 

5. -----,-,--,----::--:-:-:---:-:-:-:-:--:--:--:-:-::~::---::-:----:-:--c'. ___ Oiher 
Generator's ccrt111callon; 1 hereby eertlly that the above mtmed malerlalls nat a hazardous waste as defined by 4D erR part 281 or any applicable state law, 
has been properly described, classified .and pac/mgad, and Is In to llppllcable regulations: AWD, If the wasta Is 
a treatment residue of a previously reslrlcted hazardous and warrant thet the waste has been lreal-

Weight ed ln

1
accordance wlllt lha requirements of 40 CFR Part 260 and CFR Part 261. 

J-,_ICJD..,6 B~ 
Generator Authorized Agent Name 

(Tons) .,)o h 

NtH. 
J. Driver N!\tne mt.re: (Prln~!~ype) '-"·"'i'~"~"'· '<"' oo,oivi,...;:.:-c=---~ --'1"'\l"lt-"'~'"· ---
k. Phone No.: 5 ..{) .. lee.) ofJtluck No .. 

rn.Vehicle· Ucense No./State: ------------'1\-'I"§JV.;:,'l~---

g. 

Acknowledgement of Receipt of Materials. 

n. 
Driver Signature 

I II I I I I 
Shipment Date 

·· ... 

c. Slle Name: ___________________ _ 

SlgnaiUre 

a. Opera!or's;i- Name: ------------------
0. Operator's~ Address: 
d. Special Handling Jnstrucllons and addlllonallnformatlon: 

d. Mailing 

Address: 
Phone: 

OPERATOR'S CERTIFlCATION: I hereby declare that !he contents of this conslgllment are fully and accurately described above by proper .shipping name and are classified, 
packed, marked, and labeled, ancl are In all respects In proper condition for transport by highway according to applicable international and govemmanl rogulalfons. 

e. Operator's Name & Title:: -::c:-:-c:::-----------------
Prini/Type 

"lame and Address 
( Responsible Agenoy: 

Operator's Slgnalure 

g. CJ Friable a Non~friabla 0 Both ________ % friable ________ %non-friable 

I I I II I I 
Data-

~operator refers to tile company which owns, operates, controls, or supaJVises the faoi'Ji!y being demolished or renovated, or demolition or renovation operalion, or both. 



,~.Waste Solutions Group 
25056 

... 'NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If waste is asbestos waste, complete Sections 11 H, ffl and IV. 
If waste is NQI asbestos waste, complete only Sections I, II and II!. 

CONTAl\ll!Nl\TED SOIL 8., DEBRIS 

... DriverNam~ffitle: {Pti11t/iypa) ~ fi:;/Jfn; :1( b;f"-t.'lt 
Phone No.: g~)IJ J7fl (J?'.9:'l Truc_kilo.: J( b 0 7 

'· Vehicle license No./State: Y .fL H ':j_ (} 1. )1, 
:.okn:Kiedg~ipto~ 

Driver Signature 
lol~t;JI5kl71 

h!pment Date 

a. Operator's" Name: 
c. Operator's* Address: 
d. Special Handlfng rnslructions and additional information: 

__ 
4

)\.Rail Container 

___ Rail Gondola 

___ Truck 

i'\.tfit 
j. Driver Name ffltle: jPrint/Typa) -,,,-,..,=,.-----~m>r--
k. Phone No.: [)40 9Hf)t.f.iHIO\!iNo.: i\!il''t 
m.Vehicle License No./State: ___________ L:N!LifLl''--

Acknowledgement of Receipt of Materials. 
n. 

Driver SignaltJre 

'·· 

I I I I I I I 
Shipment Date 

o. Site Name: ___________________ _ 

d. Mailing 
Address: 

Phone: 

b. Operator's* Phone No.: _________________ _ 

OPEAATOR•s CERTIFICATION: I hereby declare thai the contents of Lhis consignment are fully and accurately descrlbed above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects In proper condition for transport by highway according to applicable internalional and government regulations, 

e. Operator's Name & Title:: _____ I II II II 
Print/Type Operator's Signature Date 

"'ame and Address 
Jf Responsible Agency: 

g. Q Friable 0 Non~frlable 0 Both ________ % friable ________ %non-friable 

4 0perator refers to the comp8llywhlch owns, operates, controls, or supervises the facility baing demolished -or renGvaled, or demolition or mnovaiion operallon, or both. 



~.Waste Solutions Group 
25058 

'1. • ' b.! 

·NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If wasta is asbestos waste, complete Sections I, !I, Ill and IV. 
If waste is NQI asbestos waste, .complet~ Sections II and IlL 

a. Generator Na;me-"-ffift'i"';A1f.tf'ii"mifil'tfttF--~Cf"f.'--'t-im,_~ 
c. Address 

a. Phona No.: __ -"..lli...JL.><::l'--"""W..---------

If owner of the generallng facility differs from the generator provide; 

g. DescrlptJon of Waste Waste Code 

COf\ITAii/Hl\!JliT'ED ~301L 8, DEBRIS I.J 6 Y7 :M.2~5 
Qty (%/#) 

1. 
2. 
3. 
4. 

'TC!. PY\.IX.. 
HJltiL GONDOL/\ # __ '3_ '(;-_]de~.-

Shipped In: 

---!Jeil Container 

___ Rail Gondola 

___ Truck 

5. ---:--:---:::--:---:-:-:---:--:::-:;-:-:;--;-----;--;-;-:-;----:::.---:-.--:-::---:-:-:-~---::-::::--::::-----;;---;-:---;-' ___ Other 
Generator's cerl/llcatlon; I hereby certUy that the abr>ve named materlalls not a hazardous waste as defined by 40 CFR p11rt 261 or any applicable stato law, 
hQs been properly described, classified anr:l packaged, and Is In proper condition for transportation according to applicable regulations: AND, II tho waste Is 
a trt~atmant residua nf a previously restricted hazardous wasta subject to the Lund Disposal r~erllfy and warrant lhat !he waste has bean tre<~t· 

Weight 

(Tons) 
ed Jn accordance with the requirements of 40 GFR Part 268 and Is wssle by 40 CFR Part 21l1. 

M.fa~z~~~ 
h.Name: ____________ ~~~~U4~JP~--------------

I. Address: ------''fH~OO,l'li,-~fJ.I.~l11\S)fl~l{::ff:,.,-''lll'f/t!r.,--ill.l/tfi1 (:J,)~if.1.112c-----

>Jrlver Namg mue: !P,\i"lf'YP';<i~-hXp,,,-"· ... ., .. ...----::-;;c------
hone No.: -c.•.)v 1 10 U.lf9e?rruck No.: 1'>------

r. Vehicle Ucense No./State: --".~-------------

·4 ·J'"'l 
j. Driver Name ffitl&: {Prin1/TI'Jlil) .,-,.,"",-,"""'-------;u;w;~-

'~'"l ''"'> ''"' m """" . k. Phone No.: •. ,•·c·t. ~10•r. trlic~No.: PJn:t._ 

m.Vehlcle License NoJState: ___________ _,i\.:tlfccl_,\_· _ 

g. K 0 ~&Jol·f n. I I I I I I I 
Acknowledgement of Receipt of Materials. ~ Aoknowledgemenl of Receipt of Materials. 

bfter Slgnqiu(e ~p'hlint Date Driver Signature Shipment Oats 

c. Site Name: __________________ _ 

d. Malfing 

Address: 
Phone: Phone: -----------------------------------------

a. Operator•s• Name: ----------------- b. Operator's* Phone No.: __________________ _ 

c. Opamtor's* Address: 

d. Special Handling Instructions and additional information: 

OPERATOR'S CERTIFICATION: I hereby doclara that tha contents of thfs cOnsignment are fully and aoourately desnribed above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects in proper condition for lransport by highway according to applicable lnterna!ional and government ragulallons, 

e. Operator's Name & Title:: I I II I II 
Prini/Type Operator's Signature Date 

·1.me and Address 

. Responsible Agency: 

g. 0 Friable a Non-friable Q Both _________ % triable ___________ % non-friable 

"'Operator refers to the. company which owns, oparales, controls, or supervises the facility being demolished or renovated, or demolition or renovaiion opera11on, or both. 



25057 
!'--'----,-"· 

Waste Solutions Group 

NON~HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
It waste is asbestos waste, complete Secttons l, fl, 111 and IV. 
If wasta Is~ asbestos waste, complete Sections I, IJ and Ill. 

a. 
c.Address 

If owner of the generating facility differs from the generator provide: 

g. Descrlptlon of Waste 

1. 
2. 
3. 

4. 

CONTAi\/BNl\TED SOIL & DEBHIS 

Waste Code Qty (%1#) Shipped In: 

I ·j f)' "-7 :'Ji"'"J 'M 0 1 .t.: )',f_ .. 

___ 1]('11 Container 

___ Rail Gondola 

___ Truok 

5. --:---:--:--:-:-:--=-:-:-::--:----:--:-:-::--:--:---:---:--:-;:-c.,.--,:-::-:::--:-:-::---==~ ___ Other 
Generator's cartlflcallon; I hereby certify that tha above named material Is not a hazardous wa5te as deflnetl by 40 CFR part 261 or any applicable slate Jaw, 
has been properly described, classlllod and packaged, and Is In proper condii!Qn for tranaportaHon according to applicable regulations: AND, lf the waste is 
a treatment residue nf il previously re!i.lr/cted hazardous wasla subfeot to the Land Disposal certify and warrant that the waste llas been treat· 
ad in accordance wllh the requlrements of 40 CFA Part 26£1 and Js by 40 CFR Part 261. 

_h\_\ L()k6 6\-lr:--gM,N-..J 
Generator Authorized Agent Name 

Weight -
20-/ (Tons) __ _ 

, j. ori~er Name /ml~: (P;int/T~e}m-nn>0<m1"."'\j.-'"-"-----,mr-
k. Phone No.: ~J4U HU~~ f.~JJkliJo.: 1\I~'A . 
m.Vehlcle License NoJStale; __________ _,l\21!~}_,!\ __ 

lollflr2l6lol71 
Acknowledgement of Receipt of Materials. 
n. I I II I I I 

Shipment Date Driver Signature Shipment Date 

a. sne Name 53D NOR'H-fCAMP ROifl\0 o. Site Name: 
b. Mailing PORT C:l !NTON~ OH /).:."\1[:52 d. Mailing -------------------

Address: ---"<4e-J.!el~Ci-J'C6~-;';1,;. r~>_,'J'-".J,e,_~::,_r __________ _ Address: 
Phone: Phone: ----------------------

f. 

. al has been aooepled an'CJ'e be~t of m 

==:f-;;~~O:\';~q.4lL!iC..---'-"""---- Signature 

a, Operator's .. Name: ------------------
c. 0pf3rator•s• Address: 

d. Special Handling Instructions and addllionallnformation: 

OPERATOR'S CERTIFICATION: I hereby declare tha! the contents of this consignment are funy and accurate[y described above by proper shipping name and are classified, 
packed, marked, and labeled, and are in all respects In proper condlllon 1or transport by highway acoordiog to applicable international and government regula!lons. 

e. Operator's Name & Tille:: -::c:-:-:=-----------------
Prlnt/Type 

''lme and Address 

Responsible Agency: 

Operator's Signature 

g. 0 Friable Q Non-friable 0 Both ________ % friable ________ %non-friable 

IIIII/I 
Date 

*Operator refers to the company which owns, operates, controls, or supervises !he faa1ily belng demo!lshsd or renovated, or demoUUon or renovation opert~Uon, or both. 



-
SITE ~TICKET QHID 

lli.T!i•HA •co LAI\IDF ILL 16 331112 
.530 ··N CAMP PD WEIGHMASTER 

PORT CL I hiTOI\(, DH (. 000023 CAROLYN 0 

' DATE IN 11M!:. IN 
964294 - 15 ~lay 2007 12: 1 t) pm 
B1· idgewater Rmto%OL.n-r:es - SOL\th Plainfield DATE OUT TIM!: OUT 

15 f'o lhemws L.w.ne 15 Mc1y 2007 12• 10 pm 
Br i dgFJWa te:;n-, NJ 08B0'7 <(l; VEHICLE ROLL OFF 

·' s'l· R,J237'7- .\ B'7 
·contrac:t: L:l6 Y72'+25 REFERENCE ' ORIGIN 

~·· 250t5'7 ·r Cl'l X 35266 OUT /EiTI~TE 

71, :aBO .!)0 lb 00 Gr·os;s Weight 
Stored Tare Weight 

Net Wfilight 
32 , l160 • <)0 1 b R.T BUCKET RA 1 U"i:OAD 
38,92.0. 00 lb :l9. 46 TN 

QTY. UNIT DESCRIPTION RATE EXTENSION TAX TOTAL 

19Jf6 EA FEE -HAUL /TF~Al\18 /TF~UCK 
19.46 TN SI,J-CDI'H SOIL ;i. 

<;. 

' ·--- • 

f"----TENDEREO--

THIS Lo,;;o CONTAINS t\10 
HAZARDOUS t.JABTE I! CHANGE 

AFETY MEMOS: 
Hard hats MUST be worn. CHECKf\10, 

High Visibility vests MUST be worn. 
· Passengers MUST remain in vehicle at all times. sJGNATURE 

~~·--·---



;;. 

., ....,. 
_.."$ 

·t;ni;l::itWA-"CO L.ANDF ILL 
.E.fo :N C?\t'IP RD 
PORT CLINTON, OI-l 

961.>294 

Hlj ~· ~~: ';;'''~ :I~'•' 

-r 1 
I 

rf 

I 

Br i.dgewa·t;eil" Resou1-c~s - Sout:h Plainfield 
1~ .J Polhemus L"'ne ·-
Bl"idgewate,-, NJ 08807 -, 

Contr·ac:-1; • L16 Y'72'+25 
.. .. 2505'7 

78,3'H),00 lb 

SITE l TICKET GRID 

16 331113 
WEIGI-I MASTER 

c 000023 C,C\RDI._ Y~l 0 
DATE IN TIME IN 

1!5 l'l"'y 2007 12•12 pm 
bATE OUT TIMEOUT 

15 !"lay 2007 12a 12 pm 
VEHICLE ROLL OFF 

OCL.25l.·· .. RH 
REPER!:NCE ORl!llN 

.. CI'IX35266 OUT/STATE 

8!-oss ~)eight 
. Stl':>l-ad Tan• We!ight 47, 11.>0.1)0 lb DTTA!~A COUNTY LANPFILL··-RH 

l\let WE?'tght ... 
" 

31 , 200 • no 1 b 115. 60 TN - .. . 
QTY. . UNIT DESCRIPTION 'RATE EXTENSION TAX 

15 .• 60 EA FEE-HAUL/THANG/THLIGK 
lt5. 60 TN SW-·CONT SOIL 

THIS LOAD CCINTAINS NO 
HA:?.ARDOUS WASTE I! 

:>AFETY MEMOS: 
Hard hats MUST be worn. 

· High Visibility vests MUST be worn. 
Passengers MUST remain in vehicle at all times. siGNATURE-... Oo;U 

:\. 
i 

TOTAL 

\ 

• 

TENDERED 

CHANGE 

" 
CHIOCKNO. 



. -;. 
SITE I TICKET G.RID 

"JT~~~· CO LANDF .T L.L 16 331116 
j30 N Cr~MP 1':0 WEIGHMASTER 

F'OfH CLINTON, OH ' [. 000023 CAF(OL.YN 0 
"' 
. 

DATE IN TIME IN 

96429'+ 15 /"l"'y 2007 12:" 6 pm 
Bl·l.dge•rJiil't.e1· Resources ·- SoLI t:h Plainfield DATE OUT iJMt; OUT 

15 Po lhemcts La.ne ·- 15 11ay 20<)7 12~ 26 pm 
Bt· i dgewa 't.et·, ~u 0880'7 VEHICLE ROI.L. OFF 

i'U2269-1 08. 
Con't.nl.c::to L:l6 Y72'+25 REfERENCE ORIC31N 

--~·~1 25057 1Ci"IX35266 OUT /STI·\TE 

78, ?EIO .1)0 1 b 1 Bross Weight 
St.onati Tiilt"e Weight 

1\let Weight 
31 ,4'l·O,OO Hs .f\3 PAIL. COAL BUCKET 
<t'7, 340.00 lb iil:li, 6'7 TN 

OTV. UNIT OESCfllPTION RATE EXTENSION TAX 

23,,67 EA FEE -HAUL /THANS/-TRUGK 
23' .. 6'7 TN iili.>!--CONT SOIL. 

THIS LOI-\D CONTAINS NO 
HF1ZARDOUS Wr'ISTE I I 

:lAFETY MEMOS: 
., 

Hard hats MUST be worn. 
· High Visibility vests MUST be worn. (.. 

Passengers MUST rernain in vehicle at all tirnes. stGNATuAe ____ _ 

... 

TOTAL 

• •• 1'. 

~ 

·• 

. • 

--TENDEfiEO 

CHANGE 

' -GH.!:.CK NO. 

·~-------------



·-------··---~~- ··~ ... ..,,.--,=s1,_.---.,....,.--·r--w:--~-------· 
j . ~ 

i 
. 

·~· 

~ 

' 

1]i;Jif!WA<• co LANDFILL . 
.-1:30 hi CAt;!F' HD 
PORT CLINTON, OH ' 

964291~. 

£!•· i dgew,;, ter r~~sources -· Sout-h F'lClinfield 
15 Poltwmu s Lane .. 

B•· i dgew<a t:,.n· ,, NJ' 08807 

· Contn;ct• L16Y72'+25 
" .. , 

~ 00 Gt·os!!! 
Stored Tars 

~Je·t 

QTY. UNIT 

21'!. 99 EA 
28 :·R9 TN 

vJeight 
Weight 
Weight 

"I'H:(S LOAD CONTAINS NO 
HA:!.::ARDOUS \<JASTE ! ! 

)AFETY MEMOS: 
Hard hats MUST be worn. 

25057 

89, Lf20. (l(> 1 b 
3 f , '+'·H). (10 
57,980.0<) 

DESCRIPTION J . 1 \ 

SITE I TICKET GRID 

16 ~3~·3 1 :152 
WEIGHMASTER 

c 000023 CAHOLYN 0 
DATE IN TIME IN 

15 ~Jay 2007 3''+:l pm 
DAtE OUT TIME OUT 

15 May 2007 3' tj 1 pm 
VEHICLE AOl.LOFF 

RJ'2269··1 08 
REFERENCE ORIGIN 

"ICMX35266 OUT/STI4TE 

RJ Fi:A I L C0!:1L. BUCf(ET 

RATE EXTENSION TAX 

High Visibility vests MUST be worn. I I/' .. 1 
Passengers MUST remain in vehicle at all times. siGNATURE ____ J'{/Vrv- · 

' 

TOTAl 

cUANGE 

' 
CHECK NO. 



~ .waste Solutions Group 
25060 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 
If wasta !s asbestos waste, complete Sections J, If, Ill and IV. 
If waste asbestos wasta, 1 H and Ill. 

e. Phone No.:---------------------
If owner of the generating facility differs from the generator provide: 

g. Description- of Waste 

1. 
2. 
3. 
4. 

COI\ITAl\flll\ljlliTED SOIL ff, DEBRIS 
Waste Code 

U6 Y7 2425 
Qty (%/#) Shipped In: 

---jvi<Rail Container 

___ Rail Gondola 

- RAIL (30NDOLA ff~.IH~.k..,L.D.Ql(-9------=·-·-~rruck 
5. ------:-:---:----:-c:-c:-:-:-:---:-:-:-:-~-:-:--:-:----:--:-::--:-::-::--:-:c:---:-:---:---' ___ Other 
Generator's certification; I hereby certify that tho abavo named material Is not a haZllrdous waste as defined by 40 CFR part 261 or any appllc:abla state law, ~ 
has berm properly dlll'fiHibed, classified and packagnd, and Is In proper condlllon for transportation according 1o applloablo regulations: AN[}, If the wasta /$ 
a treatment residue of a previously restricted hazardous waste subject to the Land Disposal I certify and warrant that lila wasta has bean !mat-

Weight ed In aceordance wllh the requirements of 40 CFR Part 258 and I$ no by 40 CFR Part 261. 
(Tons) "U>"'(' 

a. Name: 
b. 

9-

a. Site NaffiB --i'l\t"ii~M"+mm"'>~<'"tr"'TittcT"-----
b. Mailing __ _,...., .. ,....."'"""""'-'--'-'-...:...,-~~=----

Address: __ ..:..cc=.-=-=-===-'-------------
Phone: 

a Operator's• Name: 

c. Operator•s• Address: 
d. Specfal Handling Instructions and addiltonal information: 

h. Name:~· --------~~~~£ll~~LL----------------
I. Address: ----~A.!'"'l''l!,;;<..J;,;.,-¥;;!4--;&'!+.l"H.l------

~-~.~~.._ 

J. JYriverNa:m·e/Title: !P'"'.f::-J ,-cr ;,"'f\ft ..... 
k. Phone No.: ,Jlf·U >:iu~.J ff.'-htrck No.: .f\i~'f;. 

" ''ijltfl. .. 
m.Vehicle Usen~e No./State: ~,.. ...... ~'"""=""" .. ,€~"' r.o;.,.t~ft1!.~." ,. ,f·~·,·!;~~ 
Acknowledgement of Receipt of Materials. ,-,-,--,-,-..,--, 

n. I I I I I I I 
Shipment Date 

c. Site Name: ____________________ _ 

d. Malling 
Address: 

Phone: ---------------------------------------

b. Operator•s• Phone No.:------------------

OPERATOR'S CERTlFJCATJON: l hereby deol&ra !hat the contenis or this consignment are fully and accurat~ly described above by proper shipping name and are classified, 
packed, marked, and labeled, and are In all respeCIG In proper condl!lon for transport by highway according to applicable International and government regulallons. 

e. Operator's Name & Title:: 

''arne and Address 

Responsible Agency: 

Print/Type 

g. Q Friable Q Non-friable 0 Solh ________ % friable 

--=-----:-:-:-----1 I I I I II 
Operator's Signature Date 

________ %non-friable 

~operator refers to the company which owns, operates, controls, or supervises I he facility being demolished or renovated, 01 demolition or renovation operation, or both. 



_ ~ .waste Solutions Group 
25059 

NON-HAZARDOUS SPECIAL WASTE & ASBESTOS MANIFEST 

g. 

1. 
2. 
3. 
4. 

.Oesc:rlptlon· of Waste 

COI\!TAl\IHNATEO HOIL ~~ DEBRI!3 

DUB r ~;4 l3H48 f. Phone No.: ____ _.::.=_:_"--'_::::=:._cc::_ _______ _ 

Waste. Code 

l..i6 Y7 2425 
Q!y (%/#) Shipped In: 

---.Jll•il container 

~ Rail Gondola 

HAlL GOI\!DOI..A lf:._'JTL,k_i..QQ.L/1. -----=-·-=-_Truck 

5._~~~~~~~~~-~~~~~-~~~~~~---~~- ___ Other 

a. Site Name 

b. Mailing ___ .,.,"'""'"''Yf""~_;_ __ _.:_.:__c_ ___ _ 

Address: __ __-._._.-:....:=::...:==----------
Phone: 

Weight 

(Tons) Jot. 

h. """'"' _____ --'.JC>LJ!...D.OL:!!:&!!::L_ _____ _ 

I. Address: -----W-'l"lm!.A"-!::"-'""''--'r;<J.U'!?----

J. Driver Name ffitle: {P.rlnt IT:}'eg) An~·fi"'f;<'~"rt"li't"'):'A'ft,_ ____ -''l<'hl'f.l"c---
'· PI N .. )''i'U "tJ0,J

1 
ti.! Uf I 'fP'I"l 

n.. 1one o.: . 1 rucK o.: 

m.Vehlcle License No./State: -----------~f'_:·li:.:A_: .. __. __ 
Acknowledgement of Receipt of Materials. 
n. I I II I I I 

Shipment Date 

.I. 

c. Site Name: ___________________ _ 

d. Mailing 

Address: 
Phone: 

e. Discrepancy Indication Space: __ ,--,--:-:-:---:----,--,--,.,--c:--:--:--:---:---:-c--:-c-------------------
1 hereby certify th~~}\bJ!ve name2) material has bean accept?d to the best of my !?ledge fhe foregoing is true and accurate. . 

f. e..c; Lt'.?u t!LI.er:u; L f/1.-=, m~/ut-=w:-r-., 
Name of Authorized Agenl Signature Recel t Date 

a. Operator's .. Name: b. Oparator's* Phone No.:------------------
c. Operator's* Address: 
d. Special Handling Instructions and additional Information: 

OPERATOR'S CERTIFICATION: r hereby declare that lha contents of lhls consignment are fu!ty and accurately described above by proper shipping name and are classified, 
pnokad, marked, and labeled, and are In all respects in proper condition for transport by highway according to applicable international and government Tegulatlons. 

e. Operator's Name & lilla:: 
Print/Type 

-=---~~~-1 I I II I I 
Operator's Signature Date 

\lame and Address 

;' Responsible Agency: 

g. Q Friable 0 Non-friabte 0 Both ________ % friable --------%non-friable 

~operator refers to tha company which owns, operates, controls, or supervises the facifify being demolished or renovated, or demolilion or renovation operation, or both. 



- .otfo~";>. .. ,. J :..~ SITE -rTICKI!'f GRID i .. 
1JAHr'\ CO LANDFILL ' 

' I .~ 16 :;131139 
0 N CAI~P RD I ' WEIGHMASTER 

-f'PWf CLINTON, OH .!I c IJ00023 CAROLY~I 0 {\'; 
' ~ . ..... .. ( DATE IN TIME IN 

961+294 x.' -~· 
15 ·M~my 200'7 2•~'3~ pm 

~ '· \ .... B>- i. dg<>Wia·i;•~•- F~esourr.:es South Pl<llin·fielllt DATE OUT TIME OUT -.. • 
15 Polhemus Lan-e 15 i"l;ay 2007 2~~5 pm 

• 
B1· i dgii>wa ten·, NJ 08EI07 VEHIOI..E; ROLL OFF ' 

RJ2269-1 08 ~, 

Con;;,-"'" t c U6Y721125 / REFERENCE ORIGIN -~ 
' -

"'"25059 TL.XlC>011'1 OUT/STATE 

'~:.t~~. 00 GJ-o:ss W@ight 76,,640.00 lb 
Stored Tare Weight 31 , t+40. 00 1 b RJ RAIL COAL E<UCf<ET 

Net Weight - t+5 200 nn l b 122 60 Tl\1 ' " . - - " . 
QTY. UNIT DESCRIPTION RATE EXTENSION TAX: TOTAl 1 

22.60 EA FEE···HALIL /TRANS IT FlUCK .. ' 
22.60 TN SW--·COIIIT SOIL \ 

i--
~ 

• 
( ... 
' ,_ .. 

TENDERED 

THIS L.OAD COII!T A:t NS NO 
Hf~2AFWDUS ~JI-\STE I ! CHMJGE 

)AFETY MEMOS: 
Hard hats MUST be worn. CHECK NO. 

Hi h Visibility vests MUST be worn. '--Pa~sengers MUST remain in vehicle at all times. siGNATURE ---+/c:; .. },'.LI:&);'J1'--·lCJLe:o=-=-· -----~ 
- I ' 



- "" ~ u._·_,. 
' SfTE I TICKET QAIO ., 

co Lf4NDFILL I 881l.55 ' .. QJ'I.TI,WA ! j>' 16 
CAI"fP ' :;j2t0 1\1 RD WEIGHMASTER 

".01-H CLINTIJN, IJH ) / c 0<)0(><.::3 CAROLY~I 0 
"'t~,.~::-: l . DATE IN TIMI:JN 

964294 '15 ~l<l!Y 2007 4: ~H. pm -
fk idgewOJter Resources ' ·- South P.l<lir<field DATE OUT iiME'OUT 

15 Po lhr~mus Lome 15 /"lay 2007 4: L 0 pm 
Ill- i dgewa tsn·, ,,,J 08807 VEHICL.E ROLL OFF 

Jl 
RJ'23'7'7-18'7 .;. 

c()nti·act' L16Y72425 REFERENCE OFUGIN . 
.. 25059 ,· TLX10011'9 !JUT/STATE 

' 
"1!<.;. Gross Weight 

Stored Tare We~ght 
69,720.00 lb 
32, ~·60. 00 l b · fU ElUCfCET HA :C I.RO{~D ~· 

Nat Weight -3'7,260.00 lb 1r.J,63 TN ·• 

QTY. UNIT OE.SCAIP.iTibN RATE EXTENSION TAX, TOTAL · 

18.63 EA FEE -HAUL /TRANS IT HUCK '\ •/ 

\. 18,.63 TN GW·-Cl1NT SOIL ' 
\· ( 

" ]!. 
r 

J.f? .. 

• 

TENDERED 

THIS LOf~D CONTAINS NO 
HAZARDOUS ~JASTE! ! CHANGE 

AFETY MEMOS: 
-lard hats MUST be worn. CH~CKNO. 

/) -
High Visibility vests MUST be worn. 
"assengers MUST remain .in vehicle at all times. s<GNATURE ___ _/:1.,..Uf=_· __ _ 



05/21/2007 08:26 7322712804 BRI 

DOQ1111\e11\t. Dat:o/ 

o:~:4e?<' :t'.ime 

Entry 

!tB~Q~~al ~~PP~ s~l~~ Uo~~l ~ g~Q~~ty In= 1•osA 
lb::i.nut:r:y Sort:: Dy! CudtOlil.lii:" l!cu:IQ 

V6bi~1~/ Vehi~l~ Vehi~le 

SaeQndtt.ty sovt:. B.y~ :Q~;~oumenb ;tJa<:lil 

C4./0l./.lM7 f'hz;u 05/~7):!'odi' • Al,l ~:=ZI.CI<'cf;:i.mJ.fl' 

t!l.\ol:ome,.- Ple:ueo ';I;'YP'J \fo;1.111;F.t O~;!.!f;l.~ · "' • .., ... V~v:Q~~ ...... >~<..., 
Nwfll:ICI:x:' C u tJ t tl 211 g r N a Ill a Cl.:uJ!'.f OOd:¢1 lfan CCfftJ;I Cl6ti.,PAt!.t:tlt1 

Sr,}.,r.w S11l~;~ll 

Qu.w.hlby IhU.t~ 

• 

. . . ' . . ' 
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2ll29ll37 

;'l(l(i.)iJ.744 

M/O.l/07 W913.5.9l! .Jlli'9:J~C it~ll.~:ff 

3.l:S:2 i'1AS'l'(l803;1.$ 9Ul.SU: SOt.tiT.IOki'~ 4.&~ 

G> 
.suhtotala £o)Z ; 01/03/3.007 

•'':~..22:/ 
;1.~2:2 

---." .. - . -

20.00 

.0.00 

20.00 

zo.oo 

O.DO 
o.oo 
O.llll 

1'},(10 

a • .251oa -rou.s 
$.2900 TO:tt 

2D3Q10!1 0~/0J/07 Wl.JS.96 1\F!jJ4C Rollt'£:1! 1.3!:: 1222 20,60 0,0(1 3.8300 :rMS 
.-•.• ~.-~ .. l·~··: . 

QOil4Sj4:1 13;0:1. WAS'l'0.903-18 WASTli: B.Q'I..U'J,':CQlfB r'fflOtiP .trUru. U.~~ ' ll,Q(J D.d(J ~L!I~QO 'l!Cill' 

G) ~~~~~-~~~-~~=~~ -~~~: ~ ;~~~~~:~~------~:~~---------- ----.. -------
Suh"tQt:a.l.s to:~;" ; CS/03/'2:00'7 ,.·..,",.!,20.00 ll.Oil 
~-~ ~ • ~- • ---·~" •., ,.,. " ... ~-· .... ,.., .... ,.. ........... -r..-..- -.---.--- •••• -------------.!:: :.:.!!.;:!~~------- ·•··-----------·- ----· ...... ..., .. ••••• 

130 l:l.l2 
~·.~.-~ .~: 

GRO~ nmr.. 1.1:113 

Toiaf· -iio~-· sy;l1!~ ·-~8~d: '...... . -\, ~ . '.. . -. 

[1. on 
o.oo 
0-00 

!J. 6:iiDD TOlfS 

2, 620.0 TON 

-.---- ........... --- ~- -- ........... -- ...... ,. ~--.-- .. ---.................... ___ ,... __ ---- ---.-- ... --

!I(J,OD CI.DD 

PAGE 01/01 

------------------.. ·---------------------------------~~~~~----~----------------~------------------------~-------~-- .. ~·.;.~ _;;r--li,L k~-•6.1 

6'0, DO 
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., :·· 

Tctotl UjRt 'W'dght.l 
. i''· . - . --. 

~a~h ~otlQR Dolla~~= 
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'·' ·' 
"···' 

, .. _ .. lf~~i .X!o~;n.•,RV:l,;l,~~ 1 ... ,.;_::,, .... :r 
- ~ ,•: • . HJ:an~· .Dct!umliJt.lttt! 
\: • .t ~;S'·•II. .;_ -,~,;, 

.- · ·Converbad J!:OctmtfntB~ 

~t9;;!, 1;1~;u;up,._tl.~11;;»: 

::: .. -~ :' 

••,.wo••wMjWw•••w•o 

/-:;: ·~.-... : ~: :. :·w.; 
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~~ • ''' , .. : • .. 'I·P::l 

-·t'"·l .... ':'."; 
,_, ,.,,, , ... ,' 

liD.OO 
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,ji.7400 
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0 

> 
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( 
----------------------------------------~-,------------------·---------~ 

~e;.r·t-·ve ,Q. I · · ; . i , _ .- / · . ·· · . . .I 
DISPOSAL SERVI"CE, INC. ·_ ·l 

0\:'0 . . ~~tlltdSt 
P. o. Sox 1115, somerville, NJ :oaa76 908"-722-8484 

l OCf1TXON Cfr·fYF: WAST090·gs0 
IS/3~/2107 

I 
I 

Cl1S1!~M!:R·C{1[11 

ORDER NUMBER 
ORDER DATE 

t.-HI.~:T090318 I 
' TICKET ili\Tf. llOIJTE: 00~~~20lS 

03/?~/?007 
! 

~!:RVlCf TYPE : DEliVER 
or.:trVi:HY 

' I ·J CONTAINER I I 
I IDCATJON: 

AOORESS ~ 

WASTE SOLUTJONS GROUP 
405 SPICf.R AVENUF. 
*DUMP -UNDFR WSR ACCT* 
SOUTH PLAINFIELD N.J 

! 
! 
I 
I 

f;J.ll TO: WFIST_E <:OLUTXON': <3flOllP 
AODRESSt tS POLHEMUS lANE 

BI~W<lE~li\TI:H i\1.1 
17159 1 0sea1 .,. 

PHONE I : (732) 271-28.1 I TICKET NUMBER 1 . 

CDNTACT , TIIRSTtN ! r.o. NuMnrR ' 1 
.. --- ·-· ........ ___ .. -··- ---- -··--··---------------··--- ------·--- --------·-·-------- ·------- ----· .................... ·- ... ------- ------ -------·-·----- -··--·----· --·--··-· ....... -· .. I 

i 
OlD: I•!H.J: ·I t:"()I.JJPJ'1ENT sr.zr.! i~0.00 ()TY ~ J. 

OH!Vf:R ~ 

cnH~I~Nl'S 1 ?f>Yti !JELJ:Vf.".l1'1 ,o~cAL 1 -, OF~sn N ~H!F N ':!All\' -,(I 1-;(1 A_N_D , __ yn!' IJ) Ll f·(•l 1 01·! fDJ'l I 
TO I.OCATJ.ON*w ------==--;;o'f'4. -·~ • ="--- -- --- ~---1~ ... """ .. ~ -~~---::. ~ = ~M. 

;) (GNt,T!Jt\f: ~ 

, ... ..~----() HHJUI',:T n ' 1 or<r-HN (;3J}:· 961.?-7.>'!0 I ,. --_:x·. , I 
,......-~ , '\;' ~-, _.. 0 rrt·: . "7 T' ~ .-::l-J.~. • (. ~- (i j,. p~· 

"~--\:-~-- ......... .::......--;::.. _., .. -----~-----·-----··--·- , ~- ~ ....... ~ .~,)~------ I 
.,___,, 

- - •• CAREFULLY READ THE FOLLOWING BEFORE SIGNING ••• 
The User certffles that NO TOXIC SUBSTANCES have been or will be disposed :.a(bi Active 
Disposal_ Service Inc. containers. Roll off containers are NOT TO BE LOADED ABO\i~. ToP 'RAIL 

•-The weight of roll off containers. is subject to N.J. transportation laws and the ~~;:m~y -lle:h~l<;l 
responsible lor any overweight violations. (• NOT RESPONSIBLE FOR ANV DAMAGE THA'I;:IifAY 

I 
I 
i 

OCCUR AS A RESULT OF HAVING A ROLL OFF CONTAINER PLACED ON CUSTOMER'S ~ 
DRIVEWAY AND!OR PROPERTY.-(> - f"'T"~Lt I" 

. -J,\..2D'f-
·------. __._,__.___. ~ "..._"'--"'=-__,_ _ .. ___ _ ___ ____, 
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. .. 

· ... -~~J':Jib····.· ··A~-~'-··· ·;.:.w~·- · .. 
. · . . D~SPOSAL ~~RVI'~~-; INC . .... · ... 

.. ,_, 

P. 0. B6X1115, Som~rvill~, NJ' 08876 908-722~8484 . 
. .•; '\ \il:') 

'w~~ ~\~~\:~\~~ ~~\~ 
. ~a<:: ~~6_~ S2\v~ -
~~ ~, .... ~~, ~"'S 

' . t:: . !\. 

' .- ''-. , 1-, R. ~ 
\ . } -~·· 

' 

,._·, 

~ --\ \ ~'\J\"l Q.;l 

I '*' 'S;,"" ..;;; ~S: V<'"~ 'w~~ S., \ "\,::.-." 1\:·\- '},_ 

*
.( ~;"J 

%,! " 5\3"-"" ~ / :> !-"/ 
""' ""'..,;;· ..-""""""" "'' . ' . ~~ 

1-rrAl L8IL 
I 
I 
! 

. J· I T ..c/~· 

~JSpos~l ServH:e ln~~~o:in~IC SUBSTANCE~O=li~Gb'!FO~NING '. -· . ·. ; . .::p=~~~ %~~ o~o~n~rs-~~~:~o:,~~:r:rareNOT'!~'e~tJ':o~~.:~ oi in A~tiVe · 
OCCUR AS A , Rlsul~rwe•gh'Lvlblallons. (• NOT R~sporlation laws and the VE 'fOP RAIL 
DRIVEWAY ANbiOR PRO OF HAVING A ROLL OFF PONSIBLE FOR ANY DA~~~ may be ~eld . . . . · PI:RTY. + "- CONTAINER PLACED •·oN E 'tHAT MAY 

. . · · . '• · - CUSTOMER'S ·-~ . .. . { . -- . 
....... .. 

• . 
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ti&JSil- ':·, 

.. 
' .· ,• 

~- .. • 
'!"'·'!II!" •. ••·•. 

. ~ ·~':"-·: . ·~. ·. . ' . . . . .. 

t.O(;i\YXOt-1' C.DDE.: .WASH.9~95il·. , . ~< . , : : .. J. 6,ui>r9r,1fR' c·.Otl<' :. WAST09~"ie. 
i".T.C-Kt;T .0:\H ... ·< · 05/0.:?/200·.7 RQUTE·•;,: . , /i .. 'b'R.DI:R ·N1Hf8~f1 ;• 01l20!;><:i04': .. 
llt:Ri!XCE. TYPE ·; 'HAUL IN;(. : . .. . . . . .. :.• L. 'O~fl!;J~R ·tr.i\ .. Trc· ·' l>5/~S(2'{10l~ .: 

-CONT6.tNf:11.Sf.:RV. )ll\l),\ . .ol'!'i.Y..... ··,:.J _-_.:·· . ,_. 
-· . .. ·. . . . . ' ':\t' . --~--'1~. - .;. . :-.· 

t.OCfil'JoN.: Wf1sn.' .. sot.u.r:ioNs ·,;;:~ouR ·. 1 ~:·:~;.:.C wrti." .1 o., ~fA'sn <;pLUJibl)ts·(:)Roor 
''DDR.ESS '· 405• SP.ict::R f!VENU!o ·•'· ... ··: "'' . ··. -~:, P;.OpRES:>:. !o·· POi,.(-\EMUS·. ,LIINF. 

· ''UPMh UJ·'[)·E!' ·•,J<·~ A"C'''' .~··, ... ·· ' . · · . . . 
; . :-' i 'I:.' \ -=-~ .v ! ' ,-:-~;·::-..:·;._:' ·.· · .... ·. '.·'•" . " ' . .. ~ 

SOUTH t>Lf\I.N$1;-ELD. NJ.: ._., .: ·::.\· .. · .:· .. : I')RJ:llG·t:;WIHilR N.J. 
07~~9 .-':' 1 :. . ·· ' . · . 0Bio0:7. 

· rHot-~.r: * , (7:<2) z71-2~800 . ·;: · . t:·r;c.cKn· i"'"'~Hl'ro:t< ; · 
CQiHACT : TORS'fi':N 681,::96t;,?7S0. . :•):· ,.i', ->'·. g·; N(J~I·f;l~-R .. :.· 
·- ................. _~- ----···- -...... · .... ~""· ···~--~··· ...... .;....,..., ___ ' .• ..,. ..... ~ ~--:.._:-:-~·.-:·-·--·---~·---..~·:..._, ____ ·-~-~ ... -:..., • . .:..: ..... -:-: ... ~ ... .....: .•• ___ ;,.-;-• ..... ..: ........... ,_ .. ..,'='""-:-~· .-.; ... -:- ·~---.--. .. . .,.,. .. ' ' 

f:. f.l \.IJ .. P 14 f. NT sx.? r : 20.<)0 . on': 1.· O.·l 0 < ·NPJ' 
. . . ::·. ., ... , .. I'!RIVEf<; 

COIH1tiNTS ,. EMPTY {R.ET.UR.N :!.0'10. ::'·,· · ' 

. ,,, ""': ·. 4. iL :·.S~ • ~. ·~' . ,,~,: ·. ,, , 
. ' ~ ,. . ,. 
. . ·! · M;tKF. 

:;,

] ~ ;. -~.-.1-, 

0 
'T~.. . . ,' /.) 'C.>.~'J--... 
1"1 r L,, .. ,,..._ , W"<" J ,• • l , 

~--c--·-....,.1·--· . 
. . . ~ . . . 

.. ;·.('. '· 
: :·.CAREFULLY \'IEAP'I'Hli:f:oLLOWING BEFORE SIGNiNG ••. 

The user certifl~ that i'!Q 1p)(ic' sua;;rANces have'll~n <ir .wlii be clispo~cl oi ii, .AI:tive 
Disposal Servlce.!nc. cont;liners: RoU:Qff crmtalljers are NQ1' To BE·I;OADEPABQVl; !QP RAIL. 
The·w~lght ot t911 off contijiners is s.ll.Pi~l·!i> N:~. transpott,l\!ion laWs ang the usar.iJlay be·held 

I 
responsible f(l;>ithy (lv!lrwelght vlo!~~ons .. + NQT RESPONSIBLE FOR Atf:/' DAMA~E THAT IV)A,Y 
QCCUR AS A .·RESULT OF. HA11!~G: A ROLL OFF CONTAINER P~C'ED ON cUSTOMER'$ 

•.· 

I D!'\IVEWAY AND/PR PROPER'Tv.+ . . , • . . . . 

L~-~....._~··--·~..__....__ .... _ . ..._!..__,..__._--~~.....:.....____..........__~ . .;;..·~--- ......... _ ..... -··· ....... _ - • - - -~~ .. !..........!'...;.._~,....: . .............., ___ : __ _.._ _.......-.....-__.-..........:.. 



Activity
ID

Activity
Description

Rem
Dur

% Early
Start

Late
Start

Early
Finish

Late
Finish

Free
Float

Predecessors Successors

PRE-CONSTRUCTION PHASE
 GENERAL REQUIREMENTS
      0100 Notice To Proceed 0 100 07JUL05A 07JUL05A 0110, 0610, 0710

      0110 Client Kickoff Meeting 0 100 08JUL05A 08JUL05A 08JUL05A 08JUL05A 0100 0120, 0650*, 0750*

      0120 Site Reconnaissance 0 100 12JUL05A 12JUL05A 12JUL05A 12JUL05A 0110 0130

      0130 Develop DQO Package 0 100 13JUL05A 13JUL05A 13JUL05A 13JUL05A 0120 0140

      0140 DQO Discussion Meeting 0 100 14JUL05A 14JUL05A 14JUL05A 14JUL05A 0130 0150

      0220 Prepare for Pre-Excavation Sampling 0 100 30SEP05A 30SEP05A 19OCT05A 19OCT05A 0820* 0230, 0620*

      0240 Prepare for RA Activities 0 100 30SEP05A 30SEP05A 27OCT05A 27OCT05A 0210 0250

      0250 Conduct Pre-Construction Meetings 0 100 03NOV05A 03NOV05A 0240, 0830 0300

 PROCUREMENT
      5010 Procurement - T&D Solicitation 0 100 08MAY06A 08MAY06A30JUN06A 30JUN06A 1090 5020, 5040, 6000, 6010,

      5000 Procurement - Modify Survey Subcontract 0 100 09MAY06A 09MAY06A15MAY06A 15MAY06A 0900 0277

      5020 Procurement - Prepare T&D Consent Packages 0 100 03JUL06A 03JUL06A 13OCT06A 13OCT06A 5010 5030

      5040 Procurement - Backfill Subcontractor 0 100 07SEP06A 07SEP06A 14MAR07A 14MAR07A 5010 0380

      6040 Procurement - Data Validation Subcontractor 0 100 15SEP06A 15SEP06A 29DEC06A 29DEC06A 5010 3040, 3070, 3100

      5030 CO Review of T&D Consent Package 0 100 16OCT06A 16OCT06A26OCT06A 26OCT06A 5020 0275

      6000 Procurement - Heavy Equipment 0 100 31JAN07A 31JAN07A 16FEB07A 16FEB07A 5010 0275

      6010 Procurement - Landscaping Subcontractor 0 100 31JAN07A 31JAN07A 20MAR07A 20MAR07A 5010 0380

      6020 Procurement - Asphalt / Concrete Subcontractor 0 100 31JAN07A 31JAN07A 16MAR07A 16MAR07A 5010 0275

      6030 Procurement - Fencing Subcontractor 0 100 31JAN07A 31JAN07A 20MAR07A 20MAR07A 5010 0275

 PROJECT PLANS
RA WORK PLANS
      0150 Prepare Draft RA Plans 0 100 15JUL05A 15JUL05A 02AUG05A 02AUG05A 0140 0160, 0580*

      0160 Draft RA Plans to CDE Team 0 100 03AUG05A 03AUG05A04AUG05A 04AUG05A 0150 0170

      0170 CDE Team Review of Draft RA Plans 0 100 05AUG05A 05AUG05A13SEP05A 13SEP05A 0160 0180*, 0770

      0180 CAPE RTCs to CDE Team Comments of Draft R 0 100 06SEP05A 06SEP05A 23SEP05A 23SEP05A 0170* 0190

      0770 RTCs to CDE Team for Review 0 100 14SEP05A 14SEP05A 23SEP05A 23SEP05A 0170 0190

      0190 RTC Concurrence Meeting 0 100 27SEP05A 27SEP05A 27SEP05A 27SEP05A 0180, 0770 0200

      0200 CAPE Finalize 95% Design Project Plans 0 100 28SEP05A 28SEP05A 28SEP05A 28SEP05A 0190 0210

      0210 CAPE Submit 95% Design Project Plans 0 100 29SEP05A 29SEP05A 0200 0240, 0820

      0820 Finalize 100% Design Project Plans 0 100 30SEP05A 30SEP05A 27OCT05A 27OCT05A 0210 0220*, 0830

      0830 Submit 100% Design Project Plans 0 100 28OCT05A 28OCT05A 0820 0230, 0250, 0260, 1010

SAP ADDENDUM PHASE B PROPERTIES SOIL SAMPLING
      3505 RA Soil Sampling SAP Addendum Discussion 0 100 04MAY06A 04MAY06A 0890, 1090 0855, 1640, 3500

      3500 Finalize & Submit SAP addendum to 0 100 09MAY06A 09MAY06A12MAY06A 12MAY06A 2100, 3505 3510

      3510 USACE/USEPA Review of SAP Addendum 0 100 15MAY06A 15MAY06A25MAY06A 25MAY06A 3500 3520

      3520 Respond to USACE/USEPA comments 0 100 26MAY06A 26MAY06A08JUN06A 08JUN06A 3510 3530

      3550 USACE/USEPA Issue Final Approval of SAP 0 100 09JUN06A 09JUN06A 05JUL06A 05JUL06A 3530 3555, 3565

      3555 48 HR Homeowner Notification 0 100 05JUL06A 05JUL06A 07JUL06A 07JUL06A 3550 3575

      3565 72 HR Utility Clearance 0 100 05JUL06A 05JUL06A 07JUL06A 07JUL06A 3550 3575

      3530 Submit Final SAP Adden. for USACE/USEPA 0 100 07JUL06A 07JUL06A 3520 3550

      3575 Mobilization of Personnel & Equipment 0 100 10JUL06A 10JUL06A 3555, 3565 1640, 3030, 3060, 3090

321 SPICER AVE.
      0850 Access Agreement - 321S 0 100 05DEC05A 05DEC05A14DEC05A 14DEC05A 0230 0840

      0840 Pre-Excavation Sampling - 321S 0 100 17JAN06A 17JAN06A 20JAN06A 20JAN06A 0850 0360, 0860, 0900

      0900 Survey Sample Points & Boundaries - 321S 0 100 20JAN06A 20JAN06A 20JAN06A 20JAN06A 0840 0855, 0890, 0910, 1100*,

      0860 DESA Lab Analysis of 321S Confirm Samples 0 100 23JAN06A 23JAN06A 24MAR06A 24MAR06A 0840 0870, 0890, 2100

      0890 Develop 321 Spicer Excavation Plan 0 100 28FEB06A 28FEB06A 03MAY06A 03MAY06A 0860, 0900 3505

      2100 DESA Preliminary Data to CAPE - 321S 0 100 24MAR06A 24MAR06A 0860 3500

      0870 DESA Validated Data Recieved - 321S 0 100 27MAR06A 27MAR06A30MAY06A 30MAY06A 0860 0980

      0855 Round 2 Access Agreements - 321S 0 100 05MAY06A 05MAY06A 03JUL06A 03JUL06A 0900, 3505 0910, 1640

      0910 Develop E&S Plans for 321 Spicer 0 100 04JUL06A 04JUL06A 02NOV06A 02NOV06A 0855, 0900 0912, 0920

      1640 Round 2 Characterization Sampling - 321S 0 100 10JUL06A 10JUL06A 14JUL06A 14JUL06A 0620*, 0855, 3505, 3575 1650, 3030

      1650 Round 2 Lab Analysis Samples - 321S 0 100 13JUL06A 13JUL06A 14JUL06A 14JUL06A 1640 1655

      0915 Round 2 Revise Excavation Plan - 321S 0 100 19JUL06A 19JUL06A 02AUG06A 02AUG06A 1655, 1660 0925, 0935, 2120

      1655 Round 2 Preliminary Data to CAPE - 321S 0 100 19JUL06A 19JUL06A 1650 0915, 1660

      1660 CAPE - Round 2 Data Verification - 321S 0 100 20JUL06A 20JUL06A 27JUL06A 27JUL06A 1655 0915

      0935 Round 2 Sample Results Meeting 0 100 03AUG06A 03AUG06A03AUG06A 03AUG06A 0915 0975

      2120 Round 2 Submit Rev Excav Plan -321S 0 100 04AUG06A 04AUG06A04AUG06A 04AUG06A 0915 1055

      0975 Round 3 Sampling 0 100 14AUG06A 14AUG06A17AUG06A 17AUG06A 0935 0985

      0985 Round 3 Lab Analysis Samples 0 100 17AUG06A 17AUG06A23AUG06A 23AUG06A 0975 0995, 1027

      1027 CAPE - Round 3 Data Verification  - 321 Spicer 0 100 24AUG06A 24AUG06A30AUG06A 30AUG06A 0985 0995

      0995 Round 3 Revise Exc. Plan 0 100 31AUG06A 31AUG06A06SEP06A 06SEP06A 0985, 1027 1005, 1015, 1055

      1005 Present Rev. A Excavation Plan 0 100 07SEP06A 07SEP06A 07SEP06A 07SEP06A 0995 1015

2005 2006 2007
J JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

Notice To Proceed

Client Kickoff Meeting

Site Reconnaissance

Develop DQO Package

DQO Discussion Meeting

Prepare for Pre-Excavation Sampling

Prepare for RA Activities

Conduct Pre-Construction Meetings

Procurement - T&D Solicitation

Procurement - Modify Survey Subcontract WVN011

Procurement - Prepare T&D Consent Packages

Procurement - Backfill Subcontractor

Procurement - Data Validation Subcontractor

CO Review of T&D Consent Package

Procurement - Heavy Equipment

Procurement - Landscaping Subcontractor

Procurement - Asphalt / Concrete Subcontractor

Procurement - Fencing Subcontractor

Prepare Draft RA Plans

Draft RA Plans to CDE Team

CDE Team Review of Draft RA Plans

CAPE RTCs to CDE Team Comments of Draft RA Plans

RTCs to CDE Team for Review

RTC Concurrence Meeting

CAPE Finalize 95% Design Project Plans

CAPE Submit 95% Design Project Plans

Finalize 100% Design Project Plans

Submit 100% Design Project Plans

RA Soil Sampling SAP Addendum Discussion Meeting

Finalize & Submit SAP addendum to USACE/USEPA

USACE/USEPA Review of SAP Addendum

Respond to USACE/USEPA comments

USACE/USEPA Issue Final Approval of SAP Addendum

48 HR Homeowner Notification

72 HR Utility Clearance

Submit Final SAP Adden. for USACE/USEPA Approval

Mobilization of Personnel & Equipment

Access Agreement - 321S

Pre-Excavation Sampling - 321S

Survey Sample Points & Boundaries - 321S

DESA Lab Analysis of 321S Confirm Samples

Develop 321 Spicer Excavation Plan

DESA Preliminary Data to CAPE - 321S

DESA Validated Data Recieved - 321S

Round 2 Access Agreements - 321S

Develop E&S Plans for 321 Spicer

Round 2 Characterization Sampling - 321S

Round 2 Lab Analysis Samples - 321S

Round 2 Revise Excavation Plan - 321S (WVN013)

Round 2 Preliminary Data to CAPE - 321S

CAPE - Round 2 Data Verification - 321S

Round 2 Sample Results Meeting

Round 2 Submit Rev Excav Plan -321S (WVN013)

Round 3 Sampling

Round 3 Lab Analysis Samples

CAPE - Round 3 Data Verification  - 321 Spicer

Round 3 Revise Exc. Plan

Present Rev. A Excavation Plan
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Activity
ID

Activity
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% Early
Start

Late
Start

Early
Finish

Late
Finish

Free
Float

Predecessors Successors

      1015 Round 4 Sampling 0 100 10OCT06A 10OCT06A12OCT06A 12OCT06A 0995, 1005 0295, 1025

      1025 Round 4 Lab Analysis 0 100 13OCT06A 13OCT06A20OCT06A 20OCT06A 1015 1035, 1670

      1670 CAPE -Round 4 Data Verification - 321 Spicer 0 100 23OCT06A 23OCT06A27OCT06A 27OCT06A 1025 1035

      1035 Round 4 Revise Excavation Plan 0 100 30OCT06A 30OCT06A03NOV06A 03NOV06A 1025, 1670 1055, 1400*

      0912 Submit E&S Plan to Freehold -321 Spicer 0 100 03NOV06A 03NOV06A03NOV06A 03NOV06A 0910 0920

      1055 Excavation Plan Complete 0 100 03NOV06A 03NOV06A 0995, 1035, 2120 0275, 0930

      0930 Freehold Review of E&S Plans -321S 0 100 06NOV06A 06NOV06A04DEC06A 04DEC06A 1055 0920

      0920 Receive E&S Plan from Freehold-321Spicer 0 100 05DEC06A 05DEC06A05DEC06A 05DEC06A 0910, 0912, 0930 0940

      0940 Freehold Approval of E&S Plans -321S 0 100 05DEC06A 05DEC06A 0920 0277

 WASTE PROFILE
      0945 Submittal of Candidate Waste Facilities to USEPA 0 100 12MAY06A 12MAY06A12MAY06A 12MAY06A 1090 0955

      0955 USEPA Review of Candidate Waste Facility List 0 100 15MAY06A 15MAY06A18AUG06A 18AUG06A 0945 0965

      0980 Develop Non-Haz Waste Profile - 2006 0 100 01JUN06A 01JUN06A 31OCT06A 31OCT06A 0870 0962, 0990

      0962 Submit Non-Haz Waste Profile to USACE/USEPA 0 100 31OCT06A 31OCT06A 0965, 0980 0990

      0990 USACE/USEPA Review of Non-Haz Profile - 0 100 01NOV06A 01NOV06A16MAR07A 16MAR07A 0962, 0980 1000

      1000 USACE/USEPA Approval of Non-Haz Profile 0 100 16MAR07A 16MAR07A 0990 0275, 0277

      0965 USEPA Approval of Candidate Waste Facilities 0 100 23MAR07A 23MAR07A 0955 0962

SAMPLE COLLECTION & DATA VALIDATION
      0230 Pre-Excavation Sampling (3 Properties) 0 100 07NOV05A 07NOV05A11NOV05A 11NOV05A 0220, 0830 0270, 0600*, 0850

      1010 Obtain OU-1 Historical Documents 0 100 13JAN06A 13JAN06A 13JAN06A 13JAN06A 0830 0630*, 0640*, 1090,

      1090 Consolidate PCB Data from Historical Reports 0 100 17JAN06A 17JAN06A 24APR06A 24APR06A 1010 0945, 1100*, 3505, 5010

      1100 Develop Draft Tables/PCB Data 0 100 24JAN06A 24JAN06A 31MAY06A 31MAY06A 0900*, 1010*, 1090* 1560, 1690

      1690 Submit Draft Tables/PCB Data to USACE/USEPA 0 100 31MAY06A 31MAY06A 1100 1560

      1560 USACE/USEPA Review of Draft Tables/PCB 0 100 01JUN06A 01JUN06A 22JUN06A 22JUN06A 1100, 1690 1700

      1700 USACE/USEPA Approval of Draft Tables/PCB 0 100 26JUN06A 26JUN06A 1560 1450

CONSTRUCTION PHASE
109 ARLINGTON AVE.
      0260 Mobilization (1st) 0 100 07NOV05A 07NOV05A14NOV05A 14NOV05A 0830 0270, 0645*, 0660*,

      0270 Excavation - 109A 0 100 15NOV05A 15NOV05A16NOV05A 16NOV05A 0230, 0260 0280*, 0300, 0590*,

      0280 Confirmation Sampling - 109A 0 100 16NOV05A 16NOV05A16NOV05A 16NOV05A 0270* 0290*, 0300, 0720*, 1600

      0290 Site Restoration - 109A 0 100 17NOV05A 17NOV05A02DEC05A 02DEC05A 0280* 0265, 0292, 0300, 0705*,

      1600 DESA Lab Analysis of 109A Confirm Samples 0 100 17NOV05A 17NOV05A 09JAN06A 09JAN06A 0280 3040

      0292 Begin Restoration Warranty Period - 109A 0 100 02DEC05A 02DEC05A 0290 0294

      3040 DESA Preliminary Data to CAPE -109A 0 100 09JAN06A 09JAN06A 1600, 6040 1130

      1130 DESA Validated Data Received - 109A 0 100 16JAN06A 16JAN06A 30MAY06A 30MAY06A 3040 3030

      3030 Re-Sampling - 109A 0 100 11JUL06A 11JUL06A 14JUL06A 14JUL06A 1130, 1640, 3575 3035, 3060

      3035 Kemron - Lab Analysis Re-Samples - 109A 0 100 11JUL06A 11JUL06A 18JUL06A 18JUL06A 3030 3045

      3045 CAPE - Data Verification Re-Samples - 109A 0 100 19JUL06A 19JUL06A 26JUL06A 26JUL06A 3035 0272, 0275, 0305

      0295 Weeping Cherry Tree Install - 109A (WVN006) 0 100 12OCT06A 12OCT06A12OCT06A 12OCT06A 1015 0390

      0294 End Restoration Warranty Period - 109A 0 100 01DEC06A 01DEC06A 0292 0305

      0304 Secure Signed Pre-Con Release Letter - 109A 0 100 11APR07A 11APR07A 11APR07A 11APR07A 0275 0305

      0302 Site Preparation - 109A 0 100 12APR07A 12APR07A 12APR07A 12APR07A 0275 0305

      0305 Excavation 2007 - 109A 0 100 20APR07A 20APR07A 23APR07A 23APR07A 0275, 0294, 0302, 0304, 0306*, 0315

      0306 Trans.& Disposal 2007 - 109A 0 100 20APR07A 20APR07A 23APR07A 23APR07A 0305* 0315

      0315 Site Restoration 2007 - 109A 0 100 26APR07A 26APR07A 26APR07A 26APR07A 0278, 0305, 0306 0316, 0317, 0332, 0347,

      0317 Begin Restoration Warranty Period MAR07 - 0 100 26APR07A 26APR07A 0315 0318*

      0316 Secure Signed Post-Con Release Letter - 109A 0 100 05MAY07A 05MAY07A05MAY07A 05MAY07A 0315 0390

      0318 End Restoration Warranty Period MAR08 - 109A 0 0 23APR08 24APR09 262 0317* 0386

408 HAMILTON BLVD.
      0300 Excavation - 408H 0 100 23NOV05A 23NOV05A30NOV05A 30NOV05A 0250, 0270, 0280, 0290 0310*, 0330

      0310 Confirmation Sampling - 408H 0 100 30NOV05A 30NOV05A30NOV05A 30NOV05A 0300*, 0720* 0320*, 0330, 1620

      0320 Site Restoration - 408H (WVN006) 0 100 30NOV05A 30NOV05A02DEC05A 02DEC05A 0310* 0265, 0322, 0325*, 0330

      1620 DESA Lab Analysis of 408H Confirm Samples 0 100 01DEC05A 01DEC05A 09JAN06A 09JAN06A 0310 1220, 3070

      0322 Begin Restoration Warranty Period - 408H 0 100 02DEC05A 02DEC05A 0320 0324

      3070 DESA Preliminary Data to CAPE - 408H 0 100 09JAN06A 09JAN06A 1620, 6040 1220

      1220 DESA Validated Data Received - 408H 0 100 16JAN06A 16JAN06A 30MAY06A 30MAY06A 1620, 3070 3060

      0325 Arborvitae Warranty Replacement - 408H 0 100 23MAY06A 23MAY06A23MAY06A 23MAY06A 0320* 0390

      3060 Re-Sampling - 408H 0 100 11JUL06A 11JUL06A 14JUL06A 14JUL06A 1220, 3030, 3575 3075, 3090

      3075 Kemron - Lab Analysis Re-Samples - 408H 0 100 11JUL06A 11JUL06A 18JUL06A 18JUL06A 3060 3085

      3085 CAPE - Data Verification Re-Samples - 408H 0 100 19JUL06A 19JUL06A 26JUL06A 26JUL06A 3075 0272, 0275, 0335

      0324 End Restoration Warranty Period - 408H 0 100 01DEC06A 01DEC06A 0322 0335

      0332 Site Preparation - 408H 0 100 04APR07A 04APR07A 04APR07A 04APR07A 0275, 0315 0335

      0335 Excavation 2007 - 408H 0 100 04APR07A 04APR07A 06APR07A 06APR07A 0324, 0332, 0334, 3085 0336*, 0345

      0336 Trans. & Disposal 2007 - 408H 0 100 04APR07A 04APR07A 09APR07A 09APR07A 0335* 0282*, 0345

      0334 Secure Signed Pre-Con Release Letter  - 408H 0 100 05APR07A 05APR07A 05APR07A 05APR07A 0275 0335

      0345 Site Restoration 2007 - 408H 0 100 20APR07A 20APR07A 20APR07A 20APR07A 0278, 0335, 0336 0346, 0390

2005 2006 2007
J JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

Round 4 Sampling

Round 4 Lab Analysis

CAPE -Round 4 Data Verification - 321 Spicer

Round 4 Revise Excavation Plan

Submit E&S Plan to Freehold -321 Spicer

Excavation Plan Complete

Freehold Review of E&S Plans -321S

Receive E&S Plan from Freehold-321Spicer

Freehold Approval of E&S Plans -321S

Submittal of Candidate Waste Facilities to USEPA

USEPA Review of Candidate Waste Facility List

Develop Non-Haz Waste Profile - 2006

Submit Non-Haz Waste Profile to USACE/USEPA

USACE/USEPA Review of Non-Haz Profile - 2006

USACE/USEPA Approval of Non-Haz Profile -2006

USEPA Approval of Candidate Waste Facilities

Pre-Excavation Sampling (3 Properties)

Obtain OU-1 Historical Documents

Consolidate PCB Data from Historical Reports

Develop Draft Tables/PCB Data

Submit Draft Tables/PCB Data to USACE/USEPA

USACE/USEPA Review of Draft Tables/PCB Data

USACE/USEPA Approval of Draft Tables/PCB Data

Mobilization (1st)

Excavation - 109A

Confirmation Sampling - 109A

Site Restoration - 109A

DESA Lab Analysis of 109A Confirm Samples

Begin Restoration Warranty Period - 109A

DESA Preliminary Data to CAPE -109A

DESA Validated Data Received - 109A

Re-Sampling - 109A

Kemron - Lab Analysis Re-Samples - 109A

CAPE - Data Verification Re-Samples - 109A

Weeping Cherry Tree Install - 109A (WVN006)

End Restoration Warranty Period - 109A

Secure Signed Pre-Con Release Letter - 109A

Site Preparation - 109A

Excavation 2007 - 109A

Trans.& Disposal 2007 - 109A

Site Restoration 2007 - 109A

Begin Restoration Warranty Period MAR07 - 109A

Secure Signed Post-Con Release Letter - 109A

Excavation - 408H

Confirmation Sampling - 408H

Site Restoration - 408H (WVN006)

DESA Lab Analysis of 408H Confirm Samples

Begin Restoration Warranty Period - 408H

DESA Preliminary Data to CAPE - 408H

DESA Validated Data Received - 408H

Arborvitae Warranty Replacement - 408H

Re-Sampling - 408H

Kemron - Lab Analysis Re-Samples - 408H

CAPE - Data Verification Re-Samples - 408H

End Restoration Warranty Period - 408H

Site Preparation - 408H

Excavation 2007 - 408H

Trans. & Disposal 2007 - 408H

Secure Signed Pre-Con Release Letter  - 408H

Site Restoration 2007 - 408H
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      0347 Begin Restoration Warranty Period MAR07 - 0 100 20APR07A 20APR07A 0315 0348*

      0346 Secure Signed Post-Con Release Letter - 408H 0 100 08MAY07A 08MAY07A08MAY07A 08MAY07A 0345 0390

      0348 End Restoration Warranty Period MAR08 - 408H 0 0 17APR08 24APR09 266 0347* 0386

 507 HAMILTON BLVD.
      0330 Excavation - 507H 0 100 19NOV05A 19NOV05A20NOV05A 20NOV05A 0300, 0310, 0320 0340*, 0360

      0340 Confirmation Sampling - 507H 0 100 20NOV05A 20NOV05A20NOV05A 20NOV05A 0330* 0350*, 0360, 1610

      0350 Site Restoration - 507H 0 100 20NOV05A 20NOV05A02DEC05A 02DEC05A 0340* 0265, 0352, 0360

      1610 DESA Lab Analysis of 507H Confirm Samples 0 100 21NOV05A 21NOV05A 09JAN06A 09JAN06A 0340 1310, 3100

      0265 Demobilization of Personnel and Equipment (1st) 0 100 02DEC05A 02DEC05A03DEC05A 03DEC05A 0290, 0320, 0350, 0660*, 0275

      0352 Begin Restoration Warranty Period - 507H 0 100 02DEC05A 02DEC05A 0350 0354

      3100 DESA Preliminary Data to CAPE -507H 0 100 06JAN06A 06JAN06A 1610, 6040 1310

      1310 DESA Validated Data Received - 507H 0 100 16JAN06A 16JAN06A 30MAY06A 30MAY06A 1610, 3100 3090

      3090 Re-sampling - 507H 0 100 11JUL06A 11JUL06A 14JUL06A 14JUL06A 1310, 3060, 3575 3095

      3095 Kemron - Lab Analysis Re-Samples - 507H 0 100 11JUL06A 11JUL06A 18SEP06A 18SEP06A 3090 3105

      3105 CAPE - Data Verification Re-Samples - 507H 0 100 19JUL06A 19JUL06A 26JUL06A 26JUL06A 3095 0272, 0275, 0285

      0354 End Restoration Warranty Period - 507H 0 100 01DEC06A 01DEC06A 0352 0285

      0284 Secure Signed Pre-Con Release Letter - 507H 0 100 03APR07A 03APR07A 03APR07A 03APR07A 0275 0285

      0282 Site Preparation - 507H 0 100 04APR07A 04APR07A 06APR07A 06APR07A 0275, 0336* 0285

      0285 Excavation 2007 - 507H 0 100 07APR07A 07APR07A 09APR07A 09APR07A 0275, 0282, 0284, 0354, 0288*, 0355

      0288 Trans.& Disposal 2007 - 507H 0 100 07APR07A 07APR07A 09APR07A 09APR07A 0285* 0355

      0355 Site Restoration 2007 - 507H 0 100 10APR07A 10APR07A 20APR07A 20APR07A 0278, 0285, 0288 0356, 0357, 0390

      0357 Begin Restoration Warranty Period MAR07 - 0 100 20APR07A 20APR07A 0355 0358*

      0356 Secure Signed Post-Con Release Letter - 507H 0 100 26APR07A 26APR07A 26APR07A 26APR07A 0355 0390

      0358 End Restoration Warranty Period MAR08 - 507H 0 0 17APR08 24APR09 266 0357* 0386

 321 SPICER AVE.
      0272 Backfill/Topsoil Sampling (Borrow Certification) 0 100 07FEB07A 07FEB07A 07FEB07A 07FEB07A 0600*, 3045, 3085, 3105 0273

      0273 Sample Analysis - Borrow Certification 0 100 08FEB07A 08FEB07A 23FEB07A 23FEB07A 0272 0274

      0274 Submit Borrow Certification to USACE/USEPA 0 100 23FEB07A 23FEB07A 0273 0276

      0276 USACE/USEPA Review Period Borrow 0 100 26FEB07A 26FEB07A 15MAR07A 15MAR07A 0274 0278

      0277 Pre Photo/Video Documentation - All Properties 0 100 05MAR07A 05MAR07A09MAR07A 09MAR07A 0940, 1000, 5000 1680

      0925 2007 Pre-Mobilization Site Walk -All Properties 0 100 15MAR07A 15MAR07A 0915, 1680* 0275

      1680 2007 Preparatory Meeting -All Properties 0 100 15MAR07A 15MAR07A15MAR07A 15MAR07A 0277 0275, 0925*, 1685*

      1685 2007 Preparatory QC/Safety Mtg - All Properties 0 100 15MAR07A 15MAR07A15MAR07A 15MAR07A 1680* 0275

      0278 USACE/USEPA Approval Borrow Certification 0 100 15MAR07A 15MAR07A 0276 0275, 0315, 0345, 0355,

      1581 Tree Clearing - 321S 0 100 24MAR07A 24MAR07A24MAR07A 24MAR07A 1580 0360

      0275 Remobilization of Personnel and Equipment (2nd) 0 100 29MAR07A 29MAR07A 0265, 0278, 0925, 1000, 0279, 0282, 0284, 0285,

      1580 Site Preparation - 321S 0 100 29MAR07A 29MAR07A30MAR07A 30MAR07A 0279 1581, 1582

      0361 Relocation of Property Owner's Material 0 100 30MAR07A 30MAR07A03APR07A 03APR07A 0360* 0380*

      1582 Grubbing - 321S 0 100 30MAR07A 30MAR07A03APR07A 03APR07A 1580 0360

      0360 Excavation - 321S 0 100 05APR07A 05APR07A 26APR07A 26APR07A 0330, 0340, 0350, 0590*, 0361*, 0362*, 0380, 0390

      0362 Trans.& Disposal 2007 - 321S 0 100 05APR07A 05APR07A 26APR07A 26APR07A 0360*, 0700* 0380

      0279 Secure Signed Pre-Con Release Letter - 321S 0 100 26APR07A 26APR07A 26APR07A 26APR07A 0275 1580

      0380 Site Restoration - 321S 0 100 27APR07A 27APR07A 22MAY07A 22MAY07A 0278, 0360, 0361*, 0362, 0385, 0387, 0390

      0430 Removal Action Complete 0 100 26APR07A 26APR07A 0420 0410, 1590

      0410 Demobilization of Site Facilities (Final) 0 100 07MAY07A 07MAY07A07MAY07A 07MAY07A 0420, 0430, 0680* 1480

      0390 Pre-Final Inspection 0 100 08MAY07A 08MAY07A08MAY07A 08MAY07A 0295, 0315, 0316, 0325, 0400

      0400 Completion of Punchlist Items 0 100 09MAY07A 09MAY07A24MAY07A 24MAY07A 0390 0420

      1590 Demobilization of Personnel & Equipment (Final) 0 100 09MAY07A 09MAY07A09MAY07A 09MAY07A 0420, 0430, 0645* 1480

      0385 Begin Restoration Warranty Period MAR07 - 0 100 22MAY07A 22MAY07A 0380 0386

      1480 Construction Complete -321S 0 100 22MAY07A 22MAY07A22MAY07A 22MAY07A 0410, 1590 0440, 1450

      0387 Secure Signed Post-Con Release Letter - 321S 0 100 24MAY07A 24MAY07A24MAY07A 24MAY07A 0380 0390

      0420 Final Inspection 0 100 24MAY07A 24MAY07A24MAY07A 24MAY07A 0400, 0760* 0410, 0430, 1590

      0386 End Restoration Warranty Period MAR08 - 321S 0 0 24APR09 24APR09 0 0318, 0348, 0358, 0385,

POST CONSTRUCTION PHASE
RACR (Four Properties)
      1400 Prepare Draft RACR 10 23 22MAY07A 22MAY07A 07JUN07 23JUN08 0 1035* 1410*

      1410 Issue Draft RACR for Review 1 0 08JUN07 24JUN08 08JUN07 24JUN08 0 1400* 1420*

      1420 USACE/USEPA Comment Period 20 0 11JUN07 25JUN08 06JUL07 22JUL08 0 1410* 1430*

      1430 Receive USACE/USEPA Comments 1 0 09JUL07 23JUL08 09JUL07 23JUL08 0 1420* 1440*, 1460

      1440 Incorporate USACE/USEPA Comments 10 0 10JUL07 24JUL08 23JUL07 06AUG08 0 1430* 1450*

      1450 Issue Final RACR 1 0 24JUL07 07AUG08 24JUL07 07AUG08 0 0570*, 0750*, 1440*, 1460*

      1460 USACE/USEPA Concurrence Review 20 0 25JUL07 08AUG08 21AUG07 04SEP08 0 1430, 1450* 1470*

      1470 USACE/USEPA Approval of RACR 0 0 21AUG07 04SEP08 0 0580*, 0630*, 0640*, 0550*

 PROJECT CLOSE-OUT
      0550 Remedial Action Phase Complete 0 0 21AUG07 04SEP08 0 1470* 0440*, 0560

2005 2006 2007
J JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

Begin Restoration Warranty Period MAR07 - 408H

Secure Signed Post-Con Release Letter - 408H

Excavation - 507H

Confirmation Sampling - 507H

Site Restoration - 507H

DESA Lab Analysis of 507H Confirm Samples

Demobilization of Personnel and Equipment (1st)

Begin Restoration Warranty Period - 507H

DESA Preliminary Data to CAPE -507H

DESA Validated Data Received - 507H

Re-sampling - 507H

Kemron - Lab Analysis Re-Samples - 507H

CAPE - Data Verification Re-Samples - 507H

End Restoration Warranty Period - 507H

Secure Signed Pre-Con Release Letter - 507H

Site Preparation - 507H

Excavation 2007 - 507H

Trans.& Disposal 2007 - 507H

Site Restoration 2007 - 507H

Begin Restoration Warranty Period MAR07 - 507H

Secure Signed Post-Con Release Letter - 507H

Backfill/Topsoil Sampling (Borrow Certification)

Sample Analysis - Borrow Certification

Submit Borrow Certification to USACE/USEPA

USACE/USEPA Review Period Borrow Certification

Pre Photo/Video Documentation - All Properties

2007 Pre-Mobilization Site Walk -All Properties

2007 Preparatory Meeting -All Properties

2007 Preparatory QC/Safety Mtg - All Properties

USACE/USEPA Approval Borrow Certification

Tree Clearing - 321S

Remobilization of Personnel and Equipment (2nd)

Site Preparation - 321S

Relocation of Property Owner's Material

Grubbing - 321S

Excavation - 321S

Trans.& Disposal 2007 - 321S

Secure Signed Pre-Con Release Letter - 321S

Site Restoration - 321S

Removal Action Complete

Demobilization of Site Facilities (Final)

Pre-Final Inspection

Completion of Punchlist Items

Demobilization of Personnel & Equipment (Final)

Begin Restoration Warranty Period MAR07 - 321S

Construction Complete -321S

Secure Signed Post-Con Release Letter - 321S

Final Inspection

Prepare Draft RACR

Issue Draft RACR for Review

USACE/USEPA Comment Period
Receive USACE/USEPA Comments

Incorporate USACE/USEPA Comments

Issue Final RACR
USACE/USEPA Concurrence Review

USACE/USEPA Approval of RACR

Remedial Action Phase Complete

© Primavera Systems, Inc.

Start Date 20JUN05
Finish Date 24APR09
Data Date 25MAY07
Run Date 07JUN07 12:51

Early Bar

Progress Bar

Critical Activity

CAPE Environmental Management Inc.
Cornell-Dubilier Electronics Superfund Site

OU-1 Phase A&B Properties
South Plainfield, NJ

Project Progress Schedule Update No. 006 (FINAL)

Date Revision Checked Approved



Activity
ID

Activity
Description

Rem
Dur

% Early
Start

Late
Start

Early
Finish

Late
Finish

Free
Float

Predecessors Successors

      0440 Project Close-Out 41 0 22AUG07 05SEP08 17OCT07 31OCT08 272 0550*, 0655*, 0730*, 0560, 0655*, 0730*

      0560 Contract Completion Date 0 0 31OCT08* 31OCT08* 0 0440, 0550, 0610, 0710 0386*

BUDGET
REMEDIAL DESIGN
      0650 Remedial Design Travel 63* 89 08JUL05A 08JUL05A 21AUG07 04SEP08 0 0110* 1470*

      0580 Project Plans & Reports 63* 89 15JUL05A 15JUL05A 21AUG07 04SEP08 0 0150* 1470*

      0620 Remedial Design Analytical Laboratory Services 0* 100 30SEP05A 30SEP05A 14JUL06A 14JUL06A 0220* 1640*

      0570 Remedial Design Project Management 43* 90 07NOV05A 07NOV05A 24JUL07 07AUG08 0 0660* 1450*

      0600 Soil Sampling 0* 100 07NOV05A 07NOV05A 07FEB07A 07FEB07A 0230* 0272*

      0645 Site Facilities and Management 0* 100 07NOV05A 07NOV05A09MAY07A 09MAY07A 0260* 1590*

      0590 Perimeter Air Monitoring 0* 100 15NOV05A 15NOV05A26APR07A 26APR07A 0270* 0360*

      0630 Data Consolidation 63* 85 13JAN06A 13JAN06A 21AUG07 04SEP08 0 1010* 1470*

      0640 Data Validation 63* 85 13JAN06A 13JAN06A 21AUG07 04SEP08 0 1010* 1470*

      0610 Bldg Interior Dust Samp (WVN-026 Deobligated) 0 0 24MAY07* 20FEB07* 0 0100 0560

      0655 Task Order Close-Out 41* 0 22AUG07 05SEP08 17OCT07 31OCT08 0 0440* 0440*

REMEDIAL ACTION
      0660 Remedial Action Project Management 0* 100 07NOV05A 07NOV05A03DEC05A 03DEC05A 0260* 0265*, 0570*

      0670 Site Management 0* 100 07NOV05A 07NOV05A03DEC05A 03DEC05A 0260* 0265*

      0680 Mobilization / Demobilization 0* 100 07NOV05A 07NOV05A07MAY07A 07MAY07A 0260* 0410*

      0740 Remedial Action Travel 0* 100 07NOV05A 07NOV05A03DEC05A 03DEC05A 0260* 0265*

      0690 Excavation 0* 100 15NOV05A 15NOV05A26APR07A 26APR07A 0270* 0360*

      0700 Transportation & Disposal 0* 100 15NOV05A 15NOV05A26APR07A 26APR07A 0270* 0362*

      0720 Remedial Action Analytical Laboratory Services 0* 100 16NOV05A 16NOV05A30NOV05A 30NOV05A 0280* 0310*

      0705 Site Restoration 0* 100 17NOV05A 17NOV05A22MAY07A 22MAY07A 0290* 0380*

      0730 Task Order Close-Out 41* 0 22AUG07 05SEP08 17OCT07 31OCT08 0 0440* 0440*

FEE
      0750 Remedial Design Fee 43* 92 08JUL05A 08JUL05A 24JUL07 07AUG08 0 0110* 1450*

      0760 Remedial Action Fee 0* 100 07NOV05A 07NOV05A24MAY07A 24MAY07A 0260* 0420*

2005 2006 2007
J JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

Project Close-Out

Remedial Design Tra

Project Plans & Repo

Remedial Design Analytical Laboratory Services
Remedial Design Project Management

Soil Sampling

Site Facilities and Management

Perimeter Air Monitoring

Data Consolidation

Data Validation

Bldg Interior Dust Samp (WVN-026 Deobligated)
Task Order Close-Out

Remedial Action Project Management

Site Management

Mobilization / Demobilization

Remedial Action Travel

Excavation

Transportation & Disposal

Remedial Action Analytical Laboratory Services

Site Restoration
Task Order Close-Out

Remedial Design Fee

Remedial Action Fee

Resource/Cost Profile Legend

Earned value curve

Current estimate curve

Total early cost per Week (Current Estimate)

Resource: BUDGET Detail scale (left):      X 1000

Cumulative scale (right): X 100000

J JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT
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Start Date 20JUN05
Finish Date 24APR09
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Early Bar

Progress Bar

Critical Activity
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OU-1 Phase A&B Properties
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Project Progress Schedule Update No. 006 (FINAL)

Date Revision Checked Approved



REPORT NUMBER 
608 Page 1 of 2 CONTRACTORS QUALITY ,CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION- MILITARY ·---· -- -- ----
DATE 

01 Mar 2007- Thursday 
1--------------------------------~- ------· 

PROJECT l CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund_____ ___ __ __ W912DQ-05-D-0001 0001 ___ ·-. _ _ 

CONTRACTOR WEATHER 

Cape 8wironrnental Services Weather Caused No Delay 
Temperature Min 28 'F, Max 31 'F; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE Site Superintendent, Project Controls and Cost Controls: Crew on site preparing for field activnies. Site Superintendent 
conducted a pre-bid sne walk at 507 Hamilton Avenue with potential HVACsubcontractors. 

Description & Location of Work {Also Indicate days of no work and reasons) 
A site walk was conducted between Gape and three potential subcontractors at 507 Hamilton Avenue. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I claim. 

Verbal Instructions Given by Gov't 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Atlachrnenls" 

Site Control log 
Superintendent's Report 

PREP/INITIAL DATES (A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/ANISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and OA Punch List items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: 

Brploy~ ____ -. __ lab~_r Classific~.tion ___ _ 

Gape CCNlRACTOR 

Total hours worked to date: 1,745.5 Total 

Nurriler of 
Employees 

3.0 
3.0 

Hours 
Worked 

24.0 
-24.0 



C I REPORT NUMBER 
ONTRACTORS QUALITY CONTROL REPORT (QCR) ro: 608 Page 2 of 2 

DAILY LOG OF CONSTRUCTION -MILITARY _l :A~---- --- -~ -
-PROJECT ---------------- 1 c:~r:~!~O:~B:ursday~----

Corneii-Dubilier Bectronics Superfund W91200-05-D-0001 0001 

EQUJPM ENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

--·- --~----- ------ ~~-~ .. ~---------··---·------------
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

matorial used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

foc.REPRESENrAnvE·s siGNAru~------- TDAl'E · - lsuF>~INrtNoENrs--,N.inALs - ----1. ~r:;c.;ro &,,_ .. · 
~~c·A~ I 3 -;p/177 (, frJ. ,,.::>/!Y/12/t--



F-'"•~m CONTRACTORS QUALITY CONTROL REPORT (QCR) 614 Page 1 of 2 
----~----- -- -

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

- ~-~~~-~~-----~ _ __9~ Mar 2007- Wednesday_ ---
PROJECT l CONTRACT NUMBER 

~ri\:'J-Dubilier Bectronics Superfund W91200-05-D-0001 0001 
-~------------

CONTRACTOR WEAlHER 
Cape Environrrental Services Weather caused No Delay 

Te~erature Min.15 "F, Max 20 "F; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibtity 
CAPE: Site Superintendent, CQCSM and Project O>ntrols: Crew on site preparing for field activities. Site Superintendent conducted a 
pre-bid site walk at all properties for the potential paving and fencing subcontractors. 

Description & Location of Work (Also Indicate days of no work and reasons) 
A site walk was conducted between Cape and three potential subcontractors at all four properties scheduled for excavation 
activities. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I claim 

Verbal Instructions Given by Gov't 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachrrents" 

Site O>ntrol Log 
Site O>ntrol Log for 3/2/07 and 3/5/07 (no field work) 
Superintendent's Report 

PREP/INITIAL DATES (A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/RNISH 

No activities were started or finished today I 
QC RfQUIRBI'IENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List iteiT5 · orrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

I No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
~Ioyer Labor Oass~ication fnl:lloyees Worked 

·------ -·------·-----·--·-·------- - --
Gape CONlAACTOR 3.0 24.0 

~-- --- -

Total hours worked to date: 1,769.5 1' tal 3.0 24.0 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION- MILITARY 

REPORT NUMBER 
614 Page 2 of 2 

~--~--

----- -- --~~------------~---
PROJECT 

Cornell-Dubilier 8ectronics Superfund 

EQUIPMENT HOURS 

No equipment hours v.vre Reported today 

Total operating hours to date: 466.0 

ACCIDENT RB'ORTING (Describe accidents) 

No accidents reported today 

DATE 
07 Mar 2007- Wednesday 

-- ---~--+____:_____:_=-:_:____:_____:_= 
CONTRACT NUMBER 

W912DQ-05-D-0001 0001 

~----1 

f------ - -- -- -·- ·- -~ -----
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

ac REPRES:-E:-N=TA"n'cv~Ec:'S_S_IIGG-~N---c=RE=- ~D-ATE· I SUPERINTENDENTS. INITIALS 

::;EJ/~c,/~~ $-1;-o? /!,./1.. 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION- MILITARY 

i REPORT NUMBER 
616 Page 1 of 2 

. --------------- ----
DATE 

___ ------------------· ----------· ___ ~9_Ma_r_20_07_-_Fri_da_y ____ ~ 
PROJECT CONTRACT NUMBER 

1---Co_r_ne_II_-Du_b_iliE>r_Bectronics Superfund ___ ----~WEATH_E_R_ -·-'-- W912DQ.-05-D-0001 OOil_!_ __ _ 
CONTRACTOR 

cape Environmental Services Weather caused No Delay 
. Temperature Min 28 'F, Max 34 'F; No Precipttation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity · 
CAPE: Site Superintendent, COCSM, Project Engineer and Project Controls: Crew on sile preparing for field activilies. Sile 
Superintendent conducted additional pre~bk:l site walk at all properties with paving subcontractors unable to attend the originally 
sched_uled site walk 

Cape and USACE representatives collected topsail from two potential vendors and submitted the sarrples for chemical and grain size 
analysis. 

LANGA.NASSOOA TES: Two man survey team on site collecting survey data and setting additional control bench marks in the vicinity 
of all four properties. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Cape conducted additional pre-bid site walk at all properties with paving subcontractors unable to attend the originally scheduled 
snewalk 

Cape and USAGE representatives visited two locations where topsoil is being staged and collected topsoil from both locations for 
chemical and grain size analysis. The two vendors are 1\lbddox Materials in Cranbury, NJ and Country View Landscaping in Ewing, 
NJ 

LANGAN survey team on site collecting survey data and setting additional control bench marks in the vicinity of all four properties. 

Job Safety.lndicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Toolbox safety talk focussed on 'Working around Traffic". 

Did Anything Develop that May lead to a Change Order/Claim? 
No developrrents that would lead to a change order 1 claim. 

Verbal Instructions Given by Gov't 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control Log 
Site Control Log for 3/8/07 (no field work) 
Superintendent's Report 
Chain of Custody Form for Kemron LAboratories (cherrical analysis). 
Chain of Custody Form for Valley Forge Testing (grain size analysis). 
Copy of FedEx Shipping Package. 

PRf3>/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIRBVIENTS 

No QC requirements were completed today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
~TNUMBER 

Page 2 of 2 

DAILY LOG OF CONSTRUCTION ·MILITARY 
------ --·-- --

DA1E 
09 Mar 2007 - Friday 

--- ·------ -- -------- ---
PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

QAIQC PUNCH LIST (Describe QC Flmch List ttems issued, Report QC and QA Punch List ttems corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrtler of Hours 
8rployer Labor Classification !'mPioyees _ Worked 

----- -- ---- -

Gape CONTRACTOR 3.0 24.0 
Langan Engineering SURVEYOR 0.0 0.0 

Total hours worked to date: 1,793.5 Total 
- "3:0 ·24.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

-- ----·· ----·--- ----- -- ---- ---· --- ---

CONlRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge. except as noted above. 
·------- ··- --

. -----~ DATE-

3 
-jf,O 

7
1 SUPE;:;~;;rs INITIALS--· 

---rDATro;- ----
QC REPRESENTATIVE'S S!GNAJURE 

;Rd~~-~ ! ~Jjr:Jb'7 i5.t/~' ;<----. 
' 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
~REPORT NUMBER 

620 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY 
-· . ---- --
DATE 

13 Mar 2007 - Tuesday 
-·- ·--· -- -- ---·---- - ---·-
PROJECT CONTRACT NUMBER 

Cornell-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 
--- --- ·--- . ---- ·-- ---- --

CONTRACTOR WEATHER 
Cape Ewironmental Services Weather Caused No Delay 

TeJ1llerature Min 38 'F, Max 60 'F; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE Site Superintendent, CQCSM, Project Engineer, Project Controls, Program Manager, Project Manager, Chemist and Sampler: 
Crew on stte preparing for field activnies. Crew collected confirmation soil samples at the 109 Arlington Street residence. Crew 
attended biweekly Project Progress Maeting at the trailer. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Crew on site preparing for field activities. Crew collected confirmation soil sarllJfes at the 109 Arlington Street residence. Crew 
attended biweekly A"oject A-Ogress Meeting at the trailer. 

Job Safety.lndicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Toolbox safety talk focussed on "Soil SaJ1llling Procedures". 

Did Anything Develop that May Lead to a Change Order/Claim? 
No deve/oprrents that would lead to a change order I claim. 

Verbal Instructions Given by Gov't 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control Log 
Site Control Log for 3/12/07 (no field work) 
Progress M:leting Attendance Roster 
lnttiaVFollow -Up Alase Inspection for soil saJ1llling. 
Chain of Custody Form for Kemron Laboratories (FCB analysis). 
USEPA CLP Generic Chain of Custody Form forFCB Analysis. 
Cape's Weekly Cost Contro!Report. 

PRa>/INITIAL DATES (A-eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARTIANISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QAIQC PUNCH LIST {Describe QC A.mch List items issued, Report QC and QA Punch list items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION - MILITARY 

REPORT NUMBER 
620 Page 2 of 2 

!-·-·-~---~~---·---

DATE 
13 Mar 2007- Tuesday 

PR_O_J-EC_T _______ ·-----~~ -~--~~---~-~---r-C-O_N_TR_A_CT-N-UM_B_ER- ~--- --·-

Corneii-DubiHer Bectronics Superfund V\191200-05-D-0001 0001 

LABOR HOURS 

The following labor hours were Reported today: 

§rployer ---~~- Labor Classific,a,r,,o_.nc _______ -~--- _ 

Cape CONTRACTOR 

Total hours worked to date: 1,850.5 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to dale: 466.0 

ACCIDelT REPORTING (Describe accidents) 

No accidents reported today 

Number of 
8rployees_ 

8.0 
Total --· 8.0 

Hours 
Worked 

57.0 
---57.0 

-----------------·--·- ------- ----· -------· ---·-
CONlRACTOR CERllFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work parformed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

-QCf~~s,~ --~---- 1 DATE 3 _/f-o,[S"PERI~DEm'N'T'A.:s---- ID~EJ~161-i-Y-,.-



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 621 Page 1 of 2 

DAILY LOG OF CONSTRUCTION - MILITARY DATE 

14 Mar 2007 - Wednesday 
---

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund W912D0-05-D-0001 0001 .. 

CONTRACTOR WEATHER 
Cape Environmental Services Weather Caused No Delay 

Terrperature Mn 34 °F, Max 57 °F; No Precipttation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE: Stte Superintendent, CQCSM, Project Engineer and Project Controls: Crew on site preparing for field activtties. Crew also 
collected confirmation soil sarrples from four hand auger soil borings performed around the concrete pad located in the rear yard of 
321 Spicer Avenue. 

Site Superintendent performed pre-bid stte walk at 321 Spicer Avenue wtth two potential Tree Removal contractors (Silver Creek 
Landscaping and Kaiser Landscaping). 

Description & Location of Work (Also Indicate days of no work and reasons) 
Crew preparing for field activities at the stte trailer. Crew collected five confirmation soil sarrples, one field duplicate and one 
equipment blank sarrple from four hand auger soil borings performed around the concrete pad located in the rear yard of 321 Spicer 
Avenue_ 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Toolbox safety talk focussed on "Sprains and Strains". 

Did Anything Develop that May Lead to a Change Order/Claim? 
1
No developmemts that would lead to a change order I claim. 

Verbal Instructions Given by Gov't 
There were no verbal instructions provided by the USACE 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachrrents" 

Site Control Log 
Superintendent Report 
Chain of CUstody Form for Kemron Laboratories (R:B analysis). 
US EPA CLP Generic Chain of CUstody Form forFCB Analysis. 

PREP/INITIAL DATES (Preparatory and inttial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARTIANISH 

No activities were started or finished today 

QC RB:IUIRBIIIENTS 

No QC requirements were completed today 

QAJQC PUNCH LIST (Describe QC Punch List "ems issued, Report QC and QA Punch List ttems corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on s"e) 

No contractors had their first or last day on site today 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 621 Page2 of 2 

. -
DAILY LOG OF CONSTRUCTION • MILITARY DATE 

14 Mar 2007 - Wednesday 
... ·-

PROJECT CONTRACT NUMBER 

Corneii-Dubilier Electronics Superfund W912DQ-05-D-0001 0001 

LABOR HOURS 

The folloWing labor hours were Reported today: Nurrtler of Hours 
Errployer Labor aassification Errployees Worked 

---·· 
Gape CONTRACTOR 4.0 32.0 

Total hours worked to date: 1,882.5 Total 4.0 32.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONlRACTOR CERTIFICA110N On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance With the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESENTA11VE'S 7~ 

~C.· 
I DATE . 

: 5·;;t't-07 
~Ej?J.NDENTS INITIALS -~Pk-'-')-.. wniof-. 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 630 Page 1 of 2 --DAILY LOG OF CONSTRUCTION -MILITARY DATE 

23 Mar 2007 - Friday 
~-

PROJECT CONTRACT NUMBER 
Corneii-Dubil~er Bectronics Superfund VV912~05-C.0001 0001 

-
CONTRACTOR WEATHER 

Cape Environmental Services Weather Caused No Delay 
Telrjlerature Min 38 "F, Max 50 "F; 0.2 IN A"ecipttation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE: Site Superintendent. CQCSM. A"oject Engineer and A-eject Controls: Crew participated in construction meeting wtth USACE 
representatives. Cape conducted rreetlng with the borrow source vendor to discusss expectations and site trucking rules. 

Langan: Surveyor and Rod Man - Began layout of excavation limits at 408 and 507 Hamitton A venue properties. 

Kaiser: Conducted inventory of plantings on 321 Spicer Avenue property. 

Description & Location of Work (Also Indicate days of no work and reasons) 
CAPEparticipated in construction meeting wtth USAGE representatives. Cape conducted meeting wtth the borrow source vendor to 
discusss expectations and site trucking rules. 

Langan began layout of excavation limits at 408 and 507 Hamitton Avenue properties. 

Kaise conducted inventory of plantings on 321 Spicer A venue property. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Toolbox safety talk focussed on "Working in Haavy Traffic". 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I claim. 

Verbal Instructions Given by Gov't 
There were no verbal instructions provided by the USACE 

Addtional Activities and Remarks (I.e., Submittal Actions, Mise Remarks) 
Attachments" 

Stte Control Log 
Superintendent Report 
Daily Tailgate Safety Meeting Record 
Site Control Log for 3/19/07 through 3/22/07 (No field activities). 
Weekly Cost Tracking Report for Week Ending 3117/07 (2 copies). 

PRB'IINITIAL DATES (A'eparatory and inttial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/ANISH 

No activities were started or finished today 

QC RB:lUIREIVIBITS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List tterns issued, Report QC and QA Punch List tteme corrected) 

No QC Punch List items were issued today 

No Punch List items v..ere corrected today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

630 Page2 of 2 

DAILY LOG OF CONSTRUCTION - MILITARY 
---

DATE 

23 Mar 2007 - Friday 
-----

PROJECT CON1RACT NUMBER 

Corne/1-Dubiller 8ectronlcs Superfund W912DQ-05-D-0001 0001 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

Tho following Iabar hours were Reported today: Number of Hours 
Errployer Labor aassification Errployees Worked ----
Cape CONTRACTOR 4.0 32.0 
Kaiser Landscaping LANDSCAPE CONTRACTOR 3.0 3.0 
Langan Engineering SURVEYOR 2.0 11.0 

Total hours worked to date: 1,928.5 Total 9.0 --46.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

-~-

CONlRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications. to the best of my knowledge, except as noted above. 

QC REPRESENTATIVE'S :z.TURE ~ 
SUPERINTENDENTS INITIALS ~rE--~-~ 

~/.. 5)ttc a~ (I_PJ. fl&ffp()J !--..Zl'--c>7 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 631 Page 1 of 2 

·--------
DAILY LOG OF CONSTRUCTION- MILITARY DATE 

24 Mar 2007 - Saturday 
·--

PROJECT CONTRACT NUMBER 

Corneii-Dubilier 8ectronics Superfund V\191200-05-D-0001 0001 
- -------

CONTRACTOR WEATHER 
Cape Environrrental Services Weather Caused No Delay 

Terrperature Min 37 "F, Max 50 "F; No Precipilation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Dey & Area of Responsiblity 
CAPE: Site Superintendent: Oversight of tree removal subcontractor removing tree from 321 Spicer Avenue. 

M&TTree Seervfce: Foreman and Six Laborers- Tree removal at 321 Spicer Avenue. 

Description & Location of Work (Also Indicate days of no work and reasons) 
CAPeperforrred oversight of tree removal subcontractor cutting down tree at 321 Spicer Avenue. 

M&A Tree Service set up for traffic control, set up equiprrent and cut down tree and cleaned up debris at 321 Spicer Avenue. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
lhere were no safety issues observed during the daily activities. 

Toolbox safety talk focussed on "Oearing and Grubbing I Vehicle Traffic". 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I claim. 

Verbal Instructions Given by Gov't 
There were no verbal instructions provided by the USACE 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attactments u 

Site Control Log. 
Superintendent Report 
Deily Tailgate Safety Meeting Record. 
Deily Toolbox Safety Meeting Record. 

PRB'/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARTIANISH 

No activities were started or finished today 

QC RfnUIRS'IENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC PUnch List ilems issued, Report QC and OA PUnch List ilems corrected) 

No QC Punch List items were issued today 

No P~nch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

631 Page 2 of 2 
DAILY LOG OF CONSTRUCTION - MILITARY 

~·---~-~ -
DATE 

24 Mar 2007 - Saturday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Sectronics Superfund W912DQ.05-D-0001 0001 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
Errployer Labor Classification Errployees Worked 

Cape CONTRACTOR 1.0 3.0 
M&A Tree Service LANDSCAPE CONTRACTOR 7.0 14.0 

---
Total hours worked to date: 1,945.5 Total 8.0 17.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT RfPORTING (Describe accidents) 

No accidents reported today 

-~ 

CON1RACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESENTATIVE'S SIZ,RE DATE SUPERINTENDENT'S INITIALS -~- DATE-~~-

d'-.:J.9- 07 (IJYJ, 2cl/JJ,;r, rJ ~C,. d---~ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

633 Page 1 of 2 
DAILY LOG OF CONSTRUCTION· MILITARY ·-~ 

DATE 

26 Mar 2007- Monday 
PROJECT CONTRACT NUMBER 

--

Corneii-Dubiller Bectronics Superfund W9121JQ.05-D-0001 0001 
·-·~ 

CONTRACTOR WEA1HER 
Cape 8wironmental Services Weather Caused No Delay 

Terrperature Mn 44 'F, Max 56 'F; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE: Site Superintendent, CQCSM, Project Engineer, Project Controls, T&D Coordinator and Foreman: Crew continued preparing for 
field activfties. R3rformed project orientation and field reconnaisance with foreman. Re·organized connex box in preparation for 
start of field work. Reviewed project schedule and truck routes. 

Lsngan: Surveyor and Rod Man - Continued layout of excavation limits at all properties (321 Spicer Avenue, 1 09 Arlington A venue 
and both 408 and 507 Harritton Avenue). 

Description & Location of Work (Also Indicate days of no work and reasons) 
CAPE crew continued preparing for field activities at the site trailer, perforrred project orientation and field reconnaisance with 
foreman and re-organized connex box in preparation for start of field work. 

Langan continued layout of excavation limits at all properties (321 Spicer Avenue, 109 Arlington Avenue and both 408 and 507 
Hamiton Avenue). 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Toolbox safety talk focussed on "Using proper PPE and Watching Footing near Slope of Creek". 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order 1 claim. 

ll'erballnstructions Given by Gov't 
There were no verbal instructions provided by the USACE 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise RemarkS} 
Attachments" 

Site Control Log 
Superintendent Report 
Daily Tailgate Safety Meeting Record 

PRB>JINITIAL DA TEiS (Preparatory and inaial dates held and advance notice) 

Ill> preparatory or initial inspections were held today 

ACTlVITY START/RNSH 

No activities \'ll&re started or finished today 

QC flEQUIRB\1 ENTS 

No QC requirements VRre completed today 

QA/CIC PUNCH LIST (Describe QC A.mch List iterrs issued, Report QC and QA A.mch List nerrs corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

Ncl contractors had their first or last day on site today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

633 Page 2 of 2 
DAILY LOG OF CONSTRUCTION- MILITARY -

DATE 

1--
26 Mar 2007 - Monday 

----
PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

LABOR HOURS 

The following labor hours 'M!re Reported today: Number of Hours 
Errployer Labor C/assffication Errployees Worked --- ~-

Cape CONTRACTOR 4.0 40.0 
Langan Engineering SURVEYOR 2.0 16.0 

··---·-

Total hours worked to date: 2,001.5 Total 6.0 56.0 

EQUIPMENT HOURS 

No equipment hours 'M!re Reported today 

Total operating hours to dale: 466.0 

ACCIDENT RB'ORTING (Describe accidents) 

No accidents reported today 

···----··-

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and \IVOrk performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

QC 4.-LTA:;t:S SIGNATUR_? 

7:1 c./~ 
·--lDATE____ lSUPERINTENDENl'SINITIALS ---- ~~. ;: 

.5~3o-07 /_, /'1'}, &?. 'N" 0 If-



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

634 Page 1 of 2 .. 
DAILY LOG OF CONSTRUCTION ·MILITARY DATE 

27 Mar 2007- Tuesday 
--· . -· 

PROJECT CONTRACT NUMBER 

Corneii-Dubilier Beclronics Superfund VV912~05-C>0001 0001 
. ··-

CON1RACTOR WEA"THER 
cape Environmental Services Weather caused No Delay 

Te"llerature Min 44 'F, Max 72 'F; No Preciptlation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslblity 
CAPE: Project Manager, Stle Superintendent, CQCSM, Project Engineer, Project Controls and Foreman: Crew continued preparing for 
field activities. Q-ew partiCipated in bi-weekly progress meeting. Crew took delivery of mason dUfTll. 

Description & Location of Work (Also Indicate days of no work and reasons) 
0\PE crew continued preparing for field activities. Crew participated in bi~weekly progress meeting. Crew took delivery of mason 
du"ll. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

There was no Toolbox safely talk performed today, 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I claim 

Verbal Instructions Given by Gov•t 
There wer~ no verbal instructions provided by the USAGE 

Addtional ActiVIties and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments-.. -

Site Control Log 
Weekly Cos!Tracklng Reportforw/e 3/24/07 (2 copies). 
Progress IVI!eling Attendance Roster. 

PREP/INITIAL DATES (Preparatory and initial dales held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

The following activity was started today: . 

Activity No Description 
002003 RA - M:>bilization/Demobilization 

. 

No activities were finished today 

QC RB:IUIRBIIENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List ~ems issued, Report QC and QA Punch List hems corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

634 Page 2 of 2 

DAILY LOG OF CONSTRUCTION ·MILITARY r-- - --- ·-··· 
DATE 

27 Mar 2007 - Tuesday 
··-~ --------

PROJECT CONlRACT NUMBER 
Corneii-Dubilier Electronics Superfund V\191200-05-0.0001 0001 

LABOR HOURS 

The following labor hours were Reported today: Nurrller of Hours 
En-player Labor OassWication Errployees Worked 

---··----· -----
Cape CONTRACTOR 6.0 52.0 

Total hours worked to date: 2,053.5 Total 6.0 52.0 

EQUIPMB'ff HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCioe.rT REPORTING (Describe accidents) 

No accidents reported today 

CONlRACTOR CERTIFICATION On behalf of the contractor,l certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knoW'Iedge, except as noted above. 
--~. 

DATE SUPERINTENDENT'S INITIALS DATE I -QC REPRESENTATIVE'S SIGNATURE 

r3j; Pldf~f&l ;e./, d. ~ .3 - 3t7-0"J t',J?l, c . .,< 



I 
REPORT NUMBER 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 635 Page 1 of 3 
DAILY LOG OF CONSTRUCTION- MILITARY ·-------

t--·------------------------·-----------10-A_2~_Ma_r2_o_o7_-w_e_dnesd_a_y _____ _ 
PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 
CONTR-;.C_T_O_R ---- -·---------·--------TWEA1HER -------·- ------

Cape Environrrental Services Weather Caused No Delay 
Terrperature Mn 42 °F, Max 63 OF; No A"ecipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibllty 
CO.PE: Site Superintendent, CQCSM, SSHO, A"oject Engineer, A"oject Controls and Foreman: Crew took delivery of rental equipment 
and received materials at trailer area. 

Description & location of Work (Also Indicate days of no work and reasons) 
CO.PE crew continued preparing forfield activities. Crew took delivery of Komatsu PC138 Excavator, IR SD-25D Rolierw/42" Drum 
and a Komatsu PC-40 Mini-Excavator. Crew contacted NJ One Call and requested u/g utility markouts at all four properties. Markout 
confirmation information provided to USAGE in a formal transmittal (and attached). Crew received and stockpiled deliveries of 2"- 3" 
stone, CX3A material, Borrow material and 3/4" stone. Crew als oreceived 1-case (12 cans) of fluorescent orange marking paint and 
1,000-feet (10 rolls) of silt fencing. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

There was no Toolbox safety talk performed today. 

Did Anything Develop that May Lead to a Change Order/Claim? 
While performing a review of the historical data on the 109 Arlington Avenue property, Cape came across a sarrpling point with a 
PCB concentration of 0.87 mg/kg, which is greater than the NJDEP State action level of 0.490 mg/kg but less than the ROD action 
level of 1.0 mg/kg. that lies just outside the proposed limils of excavation. 

The USAGE representatives were informed of this information and told that the quality assurance data associated with the sample 
was poor and that the sample results were suspect. After discussions with the USEPA, the USAGE directed Cape to include this 
sarrple location within the area of excavation. It is estimated that this area would increase the total volurm of soli excavated by 
approximately 4.5 cubic yards. 

A second issue was brought to the attention of the USAGE that Cape's subcontracted laboratory (Kernron) anatyzed two soil 
samples that were not authorized to be analyzed. The analYtical results from these samples were 0.711 mg/kg (VS-212) and 0.512 
mg/kg (VS-213), which are above the NJDEP State action level of 0.490 mg/kg, butless than the project ROD of 1.0 mg/kg. 

cape recommended two potentail plans of action. These were to consider the area delineated based on the fact that the sarrple 
result is onty slightlY above the NJDEP State action level of 0.490 mg/kg but well below the ROD action level of 1.0 mg/kg. The 
second recomnendation was to collect three additional soil sarrples and analyze the sarrples for PCB's one sal'fVJ/e at a tirre, until a 
sample below the action level is found. 

After discussion with the USEPA representative, the USAGE directed Cape to obtain additional samples. Three additional soil 
sarrples will be collected on 3129/07 and submitted for PCB analysis. Final volume of soil excavation will be determined based on 
analytical results. 

Verbal Instructions Given by Gov•t 
Rease see the write up in the preceding section. 

Delivery 9f Equipment and Materials 
Materials Delivered Today: 

Maddox Materials, LLG.: 4 loads of borrow material, 95.54 tons 
Weldon Materials: 21oads of CX3A, 44.12 tons; 1 load of 314" stone, 22.39 tons; 2loads of 2.5" stone, 45.07 tons 
1,000' (10 rolls) of silt fencing with stakes and one case of orange fluorescent marking paint. 

Equipment Delivered Today: 

IR SD-25D Roller w/ 42" Drum 
Komatsu PC-138 Excavator 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 635 Page 2 of 3 

DAILY LOG OF CONSTRUCTION· MILITARY ------ --
DA1E 

28 Mar 2007 - Wednesday - --------· -- -----·- ----- --· -·-· 
PROJECT CONTRACT NUMBER 

Corneii-Dubitier Bectronics Superfund W912DQ-05-D-0001 0001 

Komatsu FC-40 Mini Excavator 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments~~ 

Site Control Log. 
NJ One Call Markout Request Confirmation Nurrbers (4). 
Binder Equipment Delivery Receipts. 
Cost Tracking Report covering 3/26107; 3/27107 and 3128107. 
Material Receipts for 4-loads of borrow material, 2-loads of DGA material, one toad of 314" stone, 2-toads of2.5" stone, 1,000-feet 
of silt fencing and one case of orange marker paint. 
Preparatory Maeting Report for Mobilization Site Prep for 507 Hamilton Avenue. 
Preparatory Maeting Minutes for Soil Excavation T&Dfor 507 Hamilton Avenue. 
Preparatory Maeting Report for Mobilization Site Prep for 321 Spicer Avenue. 
Preparatory Maeting Minutes for Soil Excavation T&Dfor 321 Spicer Avenue. 
Preparatory l\lleeting Report for Mobilization Site Prep for 408 Hamilton Avenue. 
Preparatory 11/teeting Report for Mobilization Site Prep for 408 Hamilton Avenue. 

PREP/INITIAL DATES (Fteparatory and initial dates held and advance notice) 

Preparatory inspections were held today for the following 6 features: 
Excavation T&D@ 408 Hamilton 
Excavation T&D@ 507 Hamilton 
Excavation T&D @321 Spicer 
Mobe & Stte Prep for 408 H 
Mobe & Stte Prep for 507 H 
Mobe and Stte Prep for 321 S 

No initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC RB:lUIR8111811TS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Flmch List [ems issued, Report QC and QA Punch List ttems corrected) 

No QC Punch List items \'1/ere issued today 

No Punch List items \Wre corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first Or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 
Brploye_r_ ________ Labor Oassification Brployee~- Worked ------ ~---------- ·- ---
Cape ODNTRACTOR 6.0 60.0 --------
Total hours worked to date: 2,113.5 Total 6.0 60.0 

EQUIPM 8IIT HOURS 

The following equipment hours VJere Reported today: Standby Operating 
Seri_al Nurrber Description Hours Hours ------- ·- ----------- -----
United Rentals Mason DulllJ Truck 8.0 0.0 
Binder R004 FC 138 Excavator 8.0 0.0 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION -MILITARY 

f-·-----·---------- --------····· ------·-
PROJECT 

Corneii-Dubilier Bectronics Superfund 

Binder R008 
Binder R009 

SD-250 Roller w/42" Drum 
PC40 Mni-Excavator 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

REPORT NUMBER 
635 Page 3 of 3 

--·--·-·-·---·-·-
DATE 

28 Mar 2007 - Wednesday 
·----·----·--·- -
CONTRACT NUMBER 

W912DQ-05-[).0001 0001 

Total 

8.0 
8.0 

32.0 

0.0 
0.0 
0.0 

--- ---·····-- -- ·-
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge. except as noted above. 

ac.REP·~-e-s-eN_l:_'A_ll_ve·-.-.-GC:-~-~ru-:4_R_E_~-------·~oi\TE y),;;r-/ ~-:;-· I sureRJNTENDeNrs.,NmALs J DAre 



I REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 636 Page 1 of 3 

DAILY LdG OF CONSTRUCTION ·MILITARY c--o--ATE--------=--- ----
1 29 Mar 2007 - Thursday 

--------------~--------------------~---------+-----------~-------
PROJECT I CONTRACT NUMBER 

1 
__ 0o __ rn_e_ll-_~ __ b_il_~_rBe __ c_tr_on_~_s_o+;~ __ 1 _____________________________________ -L __ ~ __ 1_2_~ __ o_s_-~_o_o_o_1_0_o_o1 __________ _ 

CONiRACTOR l 
Cape Environmental Service I 

WEATHER 

Weather Caused No Delay 
TeiJllerature Min 38 °F, Max 57 oF; No Precipitation; No Wind 

QC NARRATIVES 
t 

List Contractors and Subs Working This Day & Area of Responsiblity 
C<\PE Site Superintendex' t, CQCSM, SSHO, A"oject Engineer, Project Oontrols, T&D Coordinator, Foreman, Two Operators and Two . 
Laborers: Crew took def ery of rental equipment and received materials at trailer area. Two crew merrbers COIJllleted physicals. 
Crew collected soil SaiJll, es at 109 Arlington Avenue. Crew started clearing and grubbing activities, relocating materials and silt 
fence installation at 321 ~icer Avenue. · 

! 
I . 

Description & Location of Work (Also Indicate days of no work and reasons) 
CAPE crew took delivery lof rental equipment and received rnateriafs at trailer area. Additional crew co!Tflleted physicals. Crew 
collected soil sarrples at ~09 Arlington Avenue. Crew started clearing and grubbing activities, relocating materials and slit fence 
installation at 321 Spicer fvenue. · 

Job Safety, Indicate WhaJ·was Checked, Results, Corrective Action Taken 
Toolbox safety talk perfofmed today focussed on :" Heavy Equipment Inspections". 

Safety issues that were lddressed included: some on-site fire extinguishers were wifhout tags. Corrective action included 
purchasing of tags by SSHO and inspecting and re-tagging fire extinguishers. One fire extinguisher was in discharge condition, and 
consequently, taken out <}f service. Orange flags were being used instead of slow/stop traffic control paddles. SSHP purchased 
slow/stop paddles to be ~sed instead of flagging. 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no incidents that coufd lead to change order /claim. 

I .-

Verballnstructions GiveJ by Gov't 
USAGE Representative rebuested additional photo documentation be gathered of the rear of 321 Spicer now that much of the 
tennants rraterials have ~een discarded. Addttional photo documentation required at the day care center showing the area the 
trucks will be using to get!o the back of the property. Lastly, obtain additional docwrentation of the haul routs the trucks will be 
using to get from the pro7rties to New Market Road. 

Delivery of Equipment anJ. Materials 
Materials Delivered Todayi 

Weldon Materials: 21oads)of 2.5" stone (47.61 tons); 10 loads of DGA (281.56 tons) 
Sonco: 300-feet of terrpo 1ary fencing. 

Equipment Deliv~red Toda~: 
United Rentals Generator ~.5- 6.9 kw); Tandem Axle Trailer; OoiJllressor (175 -195 cfm) with Jack Hammer. 
Foley C<\ TWheel Loader; ate Oorrpactor; 2" Submersible PuiJll. 
lWo Stop I Slow Paddle Tr ffic Signs. 

I 
Addtional Activities and .J.marks (i.e., Submittal Actions, Mise Remarks) 

' Attachments" : 
i 

Site Oontrol Log. i 
Daily Superintendents Repbrt. 
Daily Tailgate Safety Meeti(lg Record.Mason ~llll Truck, P138 Excavator, Loader, Drum Roller, and Utiflty Trailer. 
Equipment Delivery Receipts for: Air OoiJllressor, Generator, and Trailer. 
Daily Oost Tracking Report~(3/29/07). 
Material Receipts for 4-loa. s of borrow material, 2-loads of DGA material, one load of 3/4" stone, 2-loads of 2.5" stone , 1,000-feet 
of silt fencing and one cas of orange marker paint (all included in daily cost report 
Soil SaiJllling Reid Notes. ! 
Chain of Custody Record fbr Soil San-piing 

I 
I 



I 
CONTRACTORS QUALITY CONTROL _REPORT (QCR) 

DAILY L9G OF CONSTRUCTION - MILITARY -------:r· PROJECT 

Corneii-Dubilier Electronics : U-1 

' 
USEPA CLR Generic Ch~in of Custody 
Copy of FEDEX TrackingJReceipt. 

PREP/INITIAL DATES (,eparatory and inttial dates held and advance notice) 

No preparatory or initial Inspections were held today 

ACTIVITY STARTIAMSH I 
No activities were starte~ or finished today 

I 

QC REQUIRBIII ENTS I 
No QC requirements we~e completed today 

REPORT NUMBER 
636 Page 2 of 3 

~~----------~------------
DATE 

29 Mar 2007 - Thursday 

CONTRACT NUMBER 
W912DQ-05-D-0001 0001 

QA/QC PUNCH LIST (~scribe QC Punch List tteJTS issued, Report QC and QA Punch List tteJTS corrected) 

The following 2 QC Punc~ list items were issued today: 

HemNo ~oca~----- Description ____________ _ 

QC-00011 Laydo~n Area Several pieces of heavy equipment were delivered to the stte without fire 
i extinguishers. New fire extinguishers were ordered on 3/30/07 and have yet to I arrive. 

l Rease note that until the fire extinguishers arrive on site, extra 20-pound 

J extinguishers will be strategically placed in the work area (321 Spicer Avenue) for 
use if needed. 

QC-00012 Layd n Yard A'oject Site fire extinguishers safety inspection were corrpleted and several were 

I missing inspection tags. Replacement tags were ordered and scheduled to be 
1 delivered on 3/30/07. 

No Punch List items wer~ corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 
I 

LABOR HOURS I 
The following labor hour,! \Wre Reported today: 

El"qlloyer 0L:--a00bo.,r_,a_,a_,s'-'s"'if"ic:-a:-tio::n.:.._ _______________ _ 

Gape I CONTRACTOR 

Total hours worked to datJ 2,223.5 

EQUIPMENT HOURS I 
The following equipment hours were Reported today: 

Serial NurrDer I Description 
I ~~~~---------------------------

Untted Rentals Mason llu111J Truck 
Binder R004 PC-138 Excavator 
Binder R008 SD-250 Roller w/42" Drum 
Binder R009 PC-40 Mini-Excavator 
United Rentals R010 \ Utility Tow Behind Trailer 
United Rentals R012 .1 5,000-watt generator 
Untted Rentals R013 185 Air Co!lllressor 
Untted Rentals R014 j Vibratory Aate Ta111Jer 
Untted Rentals R015 1 Two-inch Submersible Pu111J wtth two Lenghts of Hosing 
LDR l 924G Loader wtth Bucket and Forks 
Dozer D21P Dozer 

Total operating hours to da e: 514.0 
I 

Nurrber of 

"""loyee~ 

11.0 
Total 11.0 

Standby 
Hours -----

0.0 
0.0 
0.0 
4.0 
4.0 
8.0 
8.0 
8.0 
8.0 
0.0 
0.0 

Total 40.0 

Hours 
Worked 

110.0 
-110.0 

Operating 
Hours 
-----

8.0 
8.0 
8.0 
4.0 
4.0 
0.0 
0.0 
0.0 
0.0 
8.0 
8.0 

-· 48.0 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION- MILITARY 

Corneii-Dubilier Bectronics S~perfund 

Total operating hours to date: 514.0 

ACCIDENT RB'ORTING (Describe accidents) 

No accidents reported today 

;: 

REPORT NUMBER 
636 Page 3 of 3 

~---·------=--·-···-.-
DATE 

29 Mar 2007- Thursday 

CONlRACT NUMBER 

W912o0-05-D-0001 0001 

---

1-·--------~ ------·---------------------,·-,:--,------· 
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

rJiaterial used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge. except as noted above. 

QC REPRESENTATIVE'S SIGNATURE:~ --'iJATe SUPERINTENDENT'S INITIALS 

;4/~<:.A.-~u...: ~ s/6'7 
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I 
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" REPORT NUMBER 
637 CONTRACTO~S QUALITY CONTROL REPORT (QCR) 

DAILY LOGI OF CONSTRUCTION ·MILITARY DATE 

Page 1 of 2 
----

30 Mar 2007 - Friday 
~-------------------~'----------------------------------~~~~----~-------------

PROJECT ! CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund \IV912DQ-05-D-0001 0001 
CONTRACTOR 'l -------------.--W-EA __ TH __ E_R __________ _L ______________________________ ___ 

Cape Bwiromrental Services ·,,i: Weather Caused No Delay 
TeillJerature Mn 52 •F, Max 70 •F; No Precipftation; No Wind 

QC NARRATIVES 

List Contractors and Subs! Working This Day & Area of Responsiblity 
CAPE: Site Superintendent! CQCSM, SSHO, Project Engineer, Foreman, Two Operators and Two laborers: Crew received rental 
equipmant and materials a*railer area. One crew rrerrber corrpleted his physical. Crew continued clearing and grubbing activities, 
relocating materials and silt fence installation at 321 Spicer Avenue. 

,I 

Description & location of ~ork (Also Indicate days of no work and reasons) 
CAPE crew took delivery of: rental equiprrent and received materials at trailer area. One additional crew meni:ler completed 
physical. Q-ew collected Sbil sa"l'les at 109 Arnngton Avenue. Crew started clearing and grubbing activities, relocating materials 
and silt fence installation aU321 Spicer Avenue. 

Cr~w received rental equiJ.lnant and materials at trailer area. One crew meni:ler cofll)leted his physical. Crew continued clearing 
and grubbing activities, rel~cating materials and silt fence installation at 321 Spicer Avenue. _ 

Job Safety, Indicate What las Checked, Results, Corrective Action Taken ., 
Toolbox safety talk performed today focussed on :" Chain Saw and Tree Removal Safety". 

·I 
Safety issues that were ad_tlressed included: slow/stop paddles were delivered and are now available. Rre extinguishers missing 
from rental equipment and ~ave been ordered. Scheduled to be delivered on Monday, 412107. 

Did Anything Develop that l!llay lead to a Change Order/Claim? 
There were no incidents thS:t could lead to change order /claim. 

;! 
Verbal Instructions Given 6y Gov't 

There were no additional in~truction given by the governrmnt today . 
. , 

Delivery of Equipment andi~aterials 
rvtaterials ll:!livered Today: ;I 

" l\.o1addox IVIateriaJs. LLC.: 41dads of borrow material, 95.54 tons - . 
Weldon Materials: 2 loads ~r OOA, 50.48 tons; 6-rolls of poly plastic sheeting; multi-weight motor oifs and 2-cycle oil, ice. 

B:juipment Delivered Today>[ 
I 

BobCat Skid Steer i 
Unfted Rentals Wood Chipp~r 
Home Depot Chain Saw. :j 

' 
Addtional Activities and Re(narks (i.e., Submittal Actions, Mise Remarks) 

Attachments" ·! 
i 

Site Control Log. 'i 
Daily Superintendents Repo_r;t 
Daily Tailgate Safety Meetin~ Record. 
Daily Safety Inspection Repqrt 
Heavy Equipment lnspectionjReports for: P138 Excavator, Mni Excavator, Loader, Drum Roller, Dozer, BobCat Skid Steer and Wood 
Chipper. 'I 
8:juipmant Delivery Receipts! for: BobCat Skid Steer Wood Chipper, six roll of poly plastic sheeting and Chain Saw. 
Daily Coot Tracking Report (.3/30/07). 
Material Receipts for 2~oad~ of DGA material 

'i 
'I 
ii 
I ,, 
'I 
'I 
~i 
i 
I 

" 



i) 

' 
'I REPORT NUMBER 

CONTRACTO~S QUALITY CONTROL REPORT (QCR) 637 Page 2 of 2 

DAILY LOG, OF CONSTRUCTION· MILITARY c----- --· 
DATE 

:! 30 Mar 2007- Friday ., 
PROJECT I CONmACT NUMBER 

CorneiHJubilier Bectronics Superfund VV912~05-~0001 0001 

PREP/INITIAL DATES (Pr.itaratory and inttial dates held and advance notice) 

No preparatory or initial iri, pections were held today 

ACTIVITY START/ANISH 
,, 
'I 

No activities were started,~r finished today 

QC REQUIR81nBITS ' ·' ' 
No QC requirements wer<!jcompleted today 

QA/QC PUNCH LIST (~~ribe QC A.mch List ttems issued, Report QC and QA Punch List Hems corrected) 

No QC Punch List items ~reissued today 

The following Punch List i'em was corrected today: 

~E::~ No___ locationi/ Description 
QC-ODD12 Laydowr\j Yard Project Site fire extinguishers safety inspection were C0!11'1eted and several were 

" 
missing inspection tags. Replacement tags were ordered and scheduled to be 

i delivered on 3/3D/D7. 

CONTRACTORS ON SITE (ReP,frt first and/or last day contractors were on site) 

No contractors had their first or last day on site today 
" 
" LABORHOURS ~ 

The following labor hours . re Reported today: Nurrller of Hours 
~Ioyer ;! Labor Classification E;>ployees Worked 

---· ----
Cape l CONTRACTOR 9.D 9D.D 

I Total ---9.D SD.D 
Total hours worked to date:! 2,313.5 

EQUIPMBIT HOURS 
'I 

I 
The following equipment ~rurs were Reported today: Standby Operating 

Serial Nurrber i Description ·- Hours Hours 

Untted Rentals il Mason Du!Tp Truck 4.D 4.0 

BinderR004 ;I PC-138 Excavator O.D 8.D 
Binder RODS 'I S~25D Roller w/42" Drum 4.D 4.D :i 
Binder RODS I PC-4D Mini-Excavator D.D 8.D 
United Rentals R010 'I Utility Tow Behind Trailer 4.D 4.D 

Untted Rentals RD12 I 5,000-watt generator 8.0 D.D 

Untted Rentals RD13 185 Air Co!Tpressor B.D 0.0 

Untted Rentals R014 I Vibratory Rate Tarrper 8.D D.D 

Untted Rentals R015 ;j Two-inch Subrrersible Pu!Tp with two Lenghts of Hosing 8.D O.D 
LDR I 924G Loader wtth Bucket and Forks 4.D 4.D 

Dozer D21PDozer 4.0 4.0 

SDSR •i Hertz Skid Steer 4.D 4.D 

CHIP I Tow Behind Wood Oiipper O.D 8.D ----
J Total 56.D 48.0 

Total operating hours to dat$: 562.0 
I 

ACCIDBIT REPORTING (Destbe accidents) 

No accidents reported tod: 

,I 
'I 

1-- 'i 
CONmACTOR CERTIFICATION qll behalf ofthe contractor~ I certify thatthis Report is complete and correct and all equipment and 

m~terial used and work performed during this Reporting period are in compliance with the contract 

p! ns and specifications, to the best of my knowledge, except as noted above. , 

·ac REPRESENTATIVE'S ~ TDATE · SUPERINTENDENTS INITIALS - ~---- ----'-

;2i;/~C . / ~/3/o 7 ;f,_Jll. :3Ji~r/ #'7-
; .-c-



'I 
CONTRACTO~S QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

REPORT NUMBER 
640 Page 1 of 3 

}-----------------'=----------

PROJECT 

· :1 02 Apr 2007 - Monday 
~---------------4·------------------------------~--=~~=-~=~-----~-----

Corneii-Dubllier Sectronics Su erfund 
1--- ' 

CONTRACTOR 'I WEA1HER 
weather Caused No Delay 

CONTRACT NUMBER 
W912DQ-05-D-0001 0001 

Cape Environmental Services 'j 
: Tefi"!Jerature Min 40 °F, Max 62 °F; No A"ecipttation; No Wind 

QC NARRA TJVES ·I 

List Contractors and Sub~:~ Working This Day & Area of Responsiblily 
CA.PE: Site Superintendeni CQCSM, SSHO, A"oject Engineer, A"oject Controls, T&D Coordinator, Engineer, Foreman, Four Operators 
and Rve Laborers: One c~ w member COfi"!Jieled his physical. Crew continued relocating materials, installing tefi"!Jorary security 
fencing and silt fence inst"ation at 321 Spicer Avenue. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Cl\PE One additional crewjlmermer corrp/eted his physical. Crew continued consolidating and chipping tree debris, relocating 
materials and placing teii"IJ~rary security fencing at 321 Spicer Avenue and Factory Street. Fl!rformed site specific Health and 
Safety Training for newly at-rived union operators and laborers at traller. 

Additional A"e-Con Site ph,~os and video of proposed haul rout from all four properties to New Market Avenue taken. 

n 
Job Safety, Indicate What 1fllas Checked, Results, Corrective Action Taken 

-Toolbox safety talk perforlhed today focussed on :" Material Handling I Safe Lifting A"ocedures". 
-Fire extinguishers ordere~for placel"n9nt in rental equipment yet to arrive. 
-Medical and safety trainin- documentation reviewed. One laborer's eight-hour HA.ZWOPER refresher certification is three months 
out datecl. Decision to kee · laborer on site and have jim work in "clean" zone and stay away from exclusion zone. 
- Observed wood chipper td chain saw operations being performed correctly and safety_ 

Did Anything Develop that l\'lay Lead to a Change Order/Claim? 
There were no incidents th~t could read to change order /claim. 

Verbal Instructions Given ~y Gov't 
There were no additional in~truction given by the government today. 

'I 
DeliVery of Equipment and ~ate rials 

Materials Delivered Today: r·. ne 
Equipment Delivered Today' None 

; 

' 
Addtional Activities andRe~-arks (i.e., Submittal Actions, Mise Remarks) 

Attachments" f 
;I 

Site Control Log_ ;J 
Daily Superintendents Repo~. 
Daily Tailgate Safety Meeting Record. 
Daity Safety Inspection Rep\lrt. 
Heavy Eijuipment Inspection\ Reports for equipment used. 
Daily Cost Tracking Report {f2/07). 

PREP/INITIAL DATES {A"ep.' ratory and initial dates held and advance notice) 

No preparatory or initial ins: ections were held today 

ACTIVITY START/ANISH :! 
No activities were started o~ finished today 

QC REQUIRBWBIITS 'l 
No QC requirements were ~ mpleted today 

-~ 



;I 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LO~~ OF CONSTRUCTION -MILITARY DATE 

REPORT NUMBER 
640 Page 2 of 3 

1----------____:::__ 

02 Apr 2007 - Monday ----------rr-------------------+--'------'-------:----_:_____ ____ --l 
PROJECT 1 CONlRACTNUMBER 
Corneli-Dubif~er Bectronics su#erfund W912DQ.05-0.0001 0001 

QA/QC PUNCH LIST (De~bribe QC F\Jnch List nems issued, Report QC and QA F\Jnch List items corrected) 

The following QC Punch li~t item was Issued today: 

Item No Location!! Description 

QC-00013 109A 'I Cape received analytical results from the laboratory for soil sanl>le 1oSA-VS-211. 
;I Based on the results of this sample, Cape instructed the laboratory not to anlayze 
, __ 

1 

the remaining two samples that were on hOld. When the data report arrived from the 
laboratory, it contained analytical resuits for the two samples that were never 

., autorized to be analyzed. Since the sample resu~s were above the NJDEP Action 
if level for R;:B concentrations, additional soil sarrp/es needed to be collected and the 
,! size of the proposed excavation was increased. 
:1 
' 

:I 
Corrective actions taken ta asssure the laboratory follows directions in the future 
were to discuss the error with the laboratory management and stress the 
irq:lortance of following direction. The analytical results from the added soil sarrple 
allowed for the corrplete delineation of the proposed excavation area. 

The following Punch list ( m was corrected today: 

Hem No 

QC-00013 

Location! =-'-=+-----'i 109A :! 
Description _____ ------------------

Cape received analytical resuits from the laboratory for soil sample 109A-VS-211. 

il 
I 
-' 
!/ 

Based on the results of this sample, Cape instructed the laboratory not to anlayze 
the remaining two samples that were on hold. When the data report arrived from the 
laboratory, it contained analytical results for the two sarrpfes that were never 
autorized to be analyzed. Since the sample resuits were above the NJDEP Action 
level for FCB concentrations, additional soil samples needed to be collected and the 
size of the proposed excavation was increased. 

Corrective actions taken ta asssure the laboratory follows directions in the future 
were to discuss the error with the laboratory management and stress the 
importance of following direction. The analytical results from the added soil sample 
allowed for the ColllJlete delineation of the proposed excavation area. 

_, 

CONTRACTORS ON SITE (Re~brt first andlor last day contractors were on site) ,, 
No contractors had their t![st or last day on site today 

LABORHOURS :1 
The following labor hours :fwre Reported today; 

Errployer ! labor Classification 

Cape il CoNTRACTOR 

Total hours worked to daten 2,483.5 

EQUIPMBIT HOURS i/ 

The following equipment ~ours \Wre Reported today: 

Serial NU!Tber 
--~· 

l Description 

Un<ed Rentals ; Mason Dump Truck 
Binder R004 il FC 138 Excavator 
Binder R008 :i SD-250 Roller w/42" Drum 
Binder R009 A::-40 Mni-Excavator 
United Rentals R010 ' Utility Tow Behind Trailer 
United Rentals R012 : 5,000-watt generator 
United Rentals R013 'I 185 Air Compressor 
United Rentals R014 'I Vibratory Plate Tamper 
United Rentals R015 : Two-inch Submersible A.Jmp with two Lenghts of Hosing 
LDR 924G Loader with Bucket and Forks 
Dozer ! D21PDozer 
SDSR 

~ 
Hertz Skid Steer 

! 
i 

Nurrber of 
Errployees_ 

17.0 
Total--~ 

Standby 
Hours 

0.0 
0.0 
4.0 
0.0 
8.0 
8.0 
8.0 
8.0 
8.0 
4.0 
4.0 
0.0 

Hours 
Worked 

170.0 
170_0 

Operating 
Hours 

8.0 
8.0 
4.0 
8.0 
0.0 
0.0 
0.0 
0.0 
0.0 
4.0 
4.0 
8.0 



il ,, 
,, 

CONTRACTO~S QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION ·MILITARY 

•I 
) 

PROJECT 'I 
Corneii-Dubilier 8ectronics sJperfund 

CHIP 'j Tow Behind Wood 01ipper 
·I 

Total operating hours to d~te: 614.0 

ACCIDENT REPORTING (De~cribe accidents) 

" No accidents reported to<!ay .. 

'I 
:I 
I 

l ., 
I 
J 
·I 

:j 
:1 
:I 
I 

REPORT NUMBER 
640 Page 3 of 3 

~------------~-----------
DA1E 

02 Apr 2007 - Monday 

CON1RACT NUMBER 
V\191200-05-D-0001 0001 

0.0 
Total 52.0 

8.0 
52.0 

1--------------~i\___ --------
CON1RACTOR CERTIFICATION 0~ behalf of the contractor, I certify thatthis Report is complete and correct and all equipment and 

m~teriaf used and work performed during this Reporting period are in compliance with the contract ,, 
p-ans and specifications, to the best of my knowledge, except as noted above. 

~~--~-------------%"--------QC REPRESENTATIVE'S :ZIGNA RE 1.1 . -l"'DA"'T"E~-- SUPERIN1ENOEN"J'S INITIALS 
~/. t:? · ·- t ./ ul u l'g 7 /"J A? 
/~ c. ?'..-.'~~ "1/ 7/' ' ( '.... 'f' ,, 

!I 
" •I 
!I 
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CONTRACTO~S QUALITY CONTROL REPORT {QCR) 
DAILY LOi OF CONSTRUCTION- MILITARY 

1--- . 

REPORT NUMBER 
641 Page 1 of 3 

~__::..:..: _______ ·--=----·--·-
DATE 

03 Apr 2007 - Tuesday 

PROJECT ) CONTRACT NUMBER 
Corneii-Dubilier 8ectronics Oi.H W912DQ-05-D-0001 0001 

~-~=======~·=----------.--------_1_-========--·--· ·-· . 
CONTRACTOR I 

Cape Environrrental Service~ 
WEATHER 
Weather Caused No ~Jay 

I Terrperature Mn 38 •f, Max 62 •f; No A'ecip~alion; No Wind 

QC NARRATIVES I 
List Contractors and Su~s Working This Day & Area of Responsiblity 

CAPE Site Superintendemt, CQCSM, SSHO, A'oject Engineer, A'oject Controls, T&D Coordinator, Engineer, Foreman, Four Operators 
and Fwe Laborers: Four Ierew rrembers corrpleted their physicals. Crew continued relocating materials, consolidating on-s~e 
stockpiles, installing terrpprary secur~ fencing and removing the wooden deck at 321 Spicer Avenue. 

! 

Description & Location ot Work (Also Indicate days of no work and reasons) 
CAPE Four add~ional creJ.. rrembers corrpleted their physicals. Crew continued consolidating and chipping tree debris, relocating 
materials, removing the vJlooden deck and placing terrporary secur~ fencing at 321 Spicer Avenue and Factory Street. Transferred 
debris from 321 Spicer t roll-off container located near Cape trailer. 

Took photo Jog d Ford F- 50 pickup truck demobilizing from the site and of the Chevrolet 2500 pickup truck mobilized to the site. 
I 

Job Safely, indicate WhaJWas Checked, Results, Corrective Action Taken 
-Toolbox safety talk perfJrmed today focussed on :"Wood Chipper Operations". 
-Are extinguishers ordered for placement in rental equipment yet to arrive. 
~Medical and safety trainihg documentation reviewed. One laborer's eight-hour 1-lAZWOPER. refresher certification is three months 
out dated. Decision to ke~p laborer on site and have him work in "clean" zone and stay away from exclusion zone. 
- Observed wood chippel and chain saw operations being performed correctly and safely. 
-Freehold Soil Conservatr District (FSCD) Representative performed site inspection. No issues or concerns noted. 

Did Anything Develop tha~ May Load to a Change Order/Claim? 
There were no incidents that could lead to change order /claim. 

I 
Ve rballnstructions Give·~ by Gov't 

USACE reminded Cape tt!at verbal notffication of safety incidents to the USACE is required imrrediately wnh written reports to USACE 
within 24-hours. j 

Delivery of Equipment ank Materials 
Materials Delivered Toda~: 

-One load of Topsoil frorrlatl,lnc.- 18.00 cubic yards 
-Dyed Diesel Fuel - 70.4 gallons 

Equipment Delivered TodJy: 
' 

-Unned Rentals Jurrping lack 
-Hertz Replacerrent AckJp Truck. 
-MIE PDR1 000 (Dust Mmi(or) 

I 
Addtional Activities and Jtemarks (i.e., Submittal Actions, Mise Remarks) 

Attachments" 1 

I 
Site Control log. l 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
~ily Safety Inspection RGport. 
Heavy Equipment Inspection Reports for equiprrent used. 
Equipment Mobilization and Demobilization OJcum:mtation. 
Material Dertvery Dacurrehtation. 
Daily Cost Tracking Reporit (4/3/07). 

! 

I 



CONTRACTO~S QUALITY CONTROL REPORT (QCR) _}r·~-41 Page2of3. 
- ---

DAILY LOG OF CONSTRUCTION- MILITARY TE 

! 3 Apr 2007 - Tuesday . . 

---
--PROJECT I 1 CONTRACT NUMBER 

Corneii-Dubilier Bectronics Ol!l-1 W912DQ.05-D-0001 0001 

I 
PREP/INITIAL DATES (A"eparatory and innial dates held and advance notice) 

I 
No preparatory or initial i~spections were held today 

ACTIVITY STARTIRNSH J 
· No activities were starte or finished today 

' QC REQUIRBiftENTS I 
No QC requirements wer~ completed today 

QA/QC PUNCH LIST (o.jscribe QC F\Jnch List items issued, Report QC and QA F\Jnch List items corrected) 

The following QC Punch Jist item was issued today: 
I 

llemNo Locatio~ Description ------
Laydo.!.n Yard ____ QC-00014 Stock piles of OOA., 2.5" stone, 3/4" stone, borrow material and topsoil durrped at the 

trailer lay down area were not placed on poly plastic sheeting as required. The 
inte!lt is to leave a couple of inches of material on the ground and use to grade area 
during dennbilization activities. This _approach is acceptable to the USEPA and 
USAGE but it needs to be documented as a punch list item that will be corrected 
during demobilization. Additionally, USAGE reiterated need for Cape to stay on top of 
operators to make sure they do not dig into virgin soil while loading out material. 

No Punch List items werf! corrected today 

CONTRACTORS ON SITE (:t~ort first and/or last day contractors were on site) 

No contractors had theirfirst or last day on site today · 

LABOR HOURS l 
The following labor hour were Reported today: Number of Hours 

En£1oy~r _l_ Labor C/assificati~---___________ Brploye~ Worked -----
Cape ( CONTRACTOR 17.0 153.0 

Total hours worked to d'lle: 2,636.5 Total ---17.0 -153.0 

EQUIPMENT HOURS I 
The following equipmenr hours were Reported today: Standby Operating 

Serial Nurrber -·-- ~scription Hours Hours ----------
United Rentals Mason Dump Truck 0.0 8.0 
Binder R004 PC-138 Excavator 0.0 8.0 
Binder R008 SD-250 Roller w/42" Drum 0.0 8.0 
Binder R009 PC-40 Mini-Excavator 0.0 8.0 
United Rentals R010 I UliiR)' Tow Behind Trailer 8.0 0.0 
United Rentals R012 I 6,000-watt generator 8.0 0.0 

Unned Rentals R013 185Air Compressor 8.0 0.0 
United Rentals R014 Vibratory Aate Tamper 8.0 0.0 
United Rentals R016 Two~inch Submersible Pllrrp with two Lenghts of Hosing 8.0 0.0 
LDR 924G Loader with Bucket and Forks 0.0 8.0 
Dozer D21PDozer 0.0 8.0 
SDSR Hertz Skid Steer 0.0 8.0 
CHIP I Tow Behind Wood Chipper 0.0 8.0 
Herlz 00027 2500 Ackup Truck- Whtte 0.0 8.0 
UR00028 Jumping Jack 4.0 0.0 

Total 
-

44.0 ·--72.0. 
Total operating hours toidate: 686.0 

I 
I 
I 
I 

I 



I 
CONTRACTO~S QUALITY CONTROL REPORT (QCR) R~4~RT NUMBER Page 3 of 3 

DAILY LOG OF CONSTRUCTION - MILITARY 1-DA-'-TE-'--------"----'----- ~-

t-------~---L ------~~ 03 Apr 2007- Tuesday 
PROJECT~ ,, ·------- CO-NTR--AC-TN_U_M-BE-R-----~ ----

Corneii-Dubilier Bectronics Ol!J-1 W912DQ-05-D-0001 0001 

ACCIIJBtiT REPORTING (De~cribe accidents) 

No ace ide nts reported to~ay 

CONrRACTOR CER11FICA110N I On beh~lf ofthe contracior, I c~rtify that this R;,port is compl~te and correct and-;;il equiPment and 

I 
material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QP~:CNCCTA":,=~-::E=·~=--~::c~c:~:--NA"TU±-:RE--:-- ID~/Y.h7 li-:mNDENTSINITIALS ¥ );~(!;;~ 
' 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION- MILITARY 

Cornei~Dubilier Electronics OU-1 

REPORT NUMBER 
~642 Page 1 of 3 

o' TE 

· 04 Apr 2007 - Wednesday 

c' NTRACT NUMBER 
JW912DQ-05-D-0001 0001 

1WEATHER j 

Weather Caused Non-Critical !J)e1ay 
Ten-perature Mn 33 'F, Max 4if 'F; o,s IN A"ecipitation; No Wind 

CONlRACTOR 

Cape Enviromrental Services 

•I 

I QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Rssponslbllty :1 
CAPE: Site Superintendent, CQCSM, SS!-10, A"oject Engineer, A"oject Controls, T&D Coordinator, J;ngineer, Forerran, Four Operators 
and Three Laborers- Crew con-pleted relocating tenants rraterials. Crew installed additional silt fencing, high visibility security 
fencing and ten-porary fencing all at 321 Spicer. .1 

LANGAN ENGINEERS (Surveyors): Surveyor and Rod Man- Re-established perimeter limits of e~cavations at 321 Spicer Avenue. 

Description & Location of Work (Also Indicate days of no work and reasons) j[ 
CA.PE Crew coJlllleted relocating tenants materials. Crew installed approximately 180 additionalli~ear feet of silt fencing, 100 linear 
feet of high visibility security fencing and 50 additional linear feet of ten-porary fencing all at 321 ;ppicer. Crew installed inlet filters on 
the two catch basin located proxirrate to the 321 Spicer A"operty. Crew began demolition of the ~on crete pads and walkways at 
321 Spicer Avenue. Qew spread grass seed over area disturbed during the building of the tenants material storage area and truck 
turn-around area. :1 

Crew cut asphalt limits of excavation at 507 Hamiiton Blvd .in preparation of excavation actwities starting on Saturday, 4/4/07. 

Crew relo?ated the mini-excavator to 408 Hamilton Blvd. (Olin Bros.) in preparation for excavati~.~n activities tomorrow. 

Took photo log of field activities. 'J 

LANGAN ENGINEERS (Surveyors): Surveyor and Rod Man- Reistablished perimeter limits of exc:rl vations at 321 Spicer Avenue. 

Job Safety,lndlcate What Was Checked, Results, Corrective Action Taken -1 
-Toolbox safety talk performed today focussed on :" Cold Stress". I 
-Rre extinguishers ordered for placerrent in rental equipment are now installed in the heavy equierrent. 
-AccidenUincident: \Nhile removing broken concrete pieces adjacent to the rear steps at 321 Spi. er Avenue, excavator operator Dan 
Lalevee caused damage to the rear steps when the excavator bucket carre in contact with the s slate resulting in the slate 
chipping/cracking. USAGE representative informed by Cape Superintendent at approxirrately Dfl45. 

I 
:1 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no incidents that could lead to change order /claim 

Verbal Instructions Given by Gov't :1 

USACE requested Cape inform the owners of 511 Hami~on Avenue and 115 Delroore Avenue lhaf work will be pereforrred this 
Saturday. 417107 at 507 Hamilton A venue and the fencing adjoining the properties will be pulled back to allow access for soil 
excavation and disposal. :! 

Delivery of Equipment and Materials 
Materials Delivered Today: None 
Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachrrents" 

Site Control Log. 
Daily Superintendents Report. 
Deily Tailgate Safety Meeting Record. 
Dally Safety Inspection Report. 
Incident Reports by Errployee and Supervisor. 
Heavy Equipment llspection Reports for equipment used. 
Daily CostTracking Report (4/4/07). 
Site Wbrkers HAZWOPERSite Safety Training Certificates (2 copies). 

1 



R' PORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 642 Page2 of 3 

--

DAILY LOG OF CONSTRUCTION· MILITARY D' IE 

04 Apr 2007 - Wednesday 

PROJECT C. NTRACT NUMBER 

CorneHlubilier Bectronics OU-1 W912DQ-05-D-0001 0001 

PREP/INITIAL DATES (A'eparatory and inttial dates held and advance notice) ' 
I No preparatory or initial inspections were held today 

ACTIVITY STARr/FINISH I 
No activities were started or finished today 

j 
i 

QC REQUIRBIIIENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Ftinch List items issued, Report QC and QA Ftinch List ttemsjcorrected) 

The following QC Punch List item was issued today: , 

Item No Location Description f 
---·~-·-

QC-00015 321 Spicer Damage done to rear steps at 321 Spicer Avenu~1,steps will need to be repaired 
after soil excavationand backfilling activities corrpleted. 

The following Punch List item was corrected today: 

Rem No Location Description --- - . ·-
QC-00011 Laydown Area Several pieces of heavy equipment were delivereq to the site without fire 

extinguishers. New fire extinguishers were order~ on 3/30/07 and have yet to 
arrive. 

Rease note that until the fire extinguishers arrive a site, extra 20-pound 
extinguishers will be strategically placed in the worr area (321 Spicer Avenue) for 
use if needed. ' 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 
,, 
I 
I 

No contractors had their first or last day on site today I 
' LABOR HOURS ' ' 

The following labor hours were Reported today: l Number of Hours 
Errployer Labor Classification 

j 
&rployees Worked ----

Gape CONTRACTOR 15.0 117.0 
Langan Engineering SURVEYOR 2.0 3.0 

T~tal 
-----

Total hours worked to date: 2,756.5 17.0 120.0 
'I 

EQUIPMENT HOURS i 
The following equipment hours were Reported today: 

I 
i Standby Operating 

Serial Number Description j Hours Hours ' 1 ----- ----
United Rentals Mason DLI"l' Truck I 0.0 8.0 ' ' Binder R004 PC-138 Bccavator I 0.0 8.0 
Binder R008 SD-250 Roller w/42" Drum 'I 0.0 8.0 
Binder RODS PC-40 Mni-Bccavator I 0.0 8.0 ' 
Untted Rentals R010 Utiltty Tow Behind Trailer I 8.0 0.0 
Untted Rentals R012 5,000-watt generator i 8.0 0.0 
Untted Rentals R013 185 Air Compressor i 8.0 8.0 
Untted Rentals R014 Vibratory Aate Tamper ' 8.0 0.0 
Unfted Rentals R015 Two-inch Submersible Ftirrp wtth two Lenghts of Hosing l 8.0 0.0 

' LDR 924G Loader wfth Bucket and Forks l 0.0 8.0 
Dozer D21PDozer I 0.0 8.0 
SDSR Hertz Skid Stear I 0.0 8.0 i 

' ., 

'I 
I 
1 

I 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION· MILITARY 

PROJECT 

Cornei~Dubilier Bectronics OU-1 

CHIP 
Hertz 00027 
UR00028 

Tow Behind Wood Chipper 
2500 Ackup Truck- White 
Jurrping Jack 

Total operating hours to date: 762.0 

ACCIDe/T RB'ORTING (Describe accidents) 

No accidents reported today 

R~PORT NUMBER 
:1642 Page 3 of 3 

·--··--·-
D~1E 

.Jo4 Apr 2007- Wednesday 
-'--·----·---

CflN1RACT NUMBER 
IVII912DQ-05-o.ooo1 ooo1 

1 o.o 
jl 0.0 

.L 4.o 
Trtal 44.o 

:! 

I 
I 

j 
I 
l 

1 

I 
I 
' 

I 
l 
' 

0.0 
8.0 
4.0 

76.0 

- i ·------1 
CONlRACTOR cERTIFICATION. On behalf of the contractor,! certify that this Report is complele ~nd correct and all equipment and 

material uaed and work performed during this Reporting peri~d are in compliance with the contract 

plans and specifications. to the best of my knowledge. except~as noted above. 

'ac-R-EP_R_E_S_EN-,.-:A-11-:V-E'_S_S-:IG-:N-:AlU=R::Ec---------·TDATE SUPERINlENDE~.·· rs INITIALS ~ 

~~£:. _/~£ '1)1/o7 ~ n), I :':Lf5G..- jcfl-



f 
CONTRACTC!)RS QUALITY CONTROL REPORT (QCR) 

I . 

DAILY LOG OF CONSTRUCTION· MILITARY 

REPORT NUMBER 
643 

DATE 

Page 1 of 3 

:· ; 05 Apr 2007- Thursday 
----------------+------------------------------------~---~--------~---------
PROJECT .i CONTRACT NUMBER 

Corneii-DubifJer Sectronics QU..1 W912DQ.05-D-0001 0001 
~C-O_N_TR __ A_C-TO_R __ ~c~~~~~~~----------------------,--W-EA __ TH __ E_R----------~--~·~~~~---~-~~~----------·----

Cape Environmental Service~ Weather Caused No Delay 
f Teflllerature Mn 38 °F, Max 48 °F; No Precipitation; No Wind 

QC NARRATNES 
~ 

List Contractors and Su~s Working This Dey & Area of Responsiblity 
C'\PE: Site Superintendent, CQCSM, SSHO, Project Engineer, Project Controls, T&D Coordinator, Engineer, Foreman, Four Operators 
and FIVe laborers (Pleas~ note that the Project Controls, Engineer and T&D Coordinator are not and have not been billing to this 
project) ·Crew installed 'l,dditional high visibilitY fencing, continued deroolition of concrete walkways excavated and backfilled at 321 
Spicer Avenue. Crew als~ set up, excavated and backfilled at 408 Hamitton. 

f 
LANGAN e.IGINEERS (Sirveyors): Surveyor and Rod Man- Recorded excavtion as-builts at 321 Spicer and 408 Hamilton. 

WASlE SOLUilONS GRQUP: T&D Coordinator- T&D Coordinator managing trucks and drivers with dropping off eflllly and picking up 
full containers, plus coor~ination of trucks at the specific properties. t . 
MT GROUP: Technician- One technician on site performing Tl"oxler DensitY Testing on Coflllacted lifts of soil. 

t 
l 
l 

Description & Location of!Work (Also Indicate days of no work and reasons) . 
321 Spicer Avenue- Qeyt continued dem:Jiition of concrete walkways. Crew started excavating and backfilling within Area D. This 
included hand digging in areas of utilities. For the day three containers were loaded and shipped off-site with an appr?ximate weight 
of 55.30 tons of material. [Q-ew also installed additional silt fencing, high visibility security fencing and teiTlJorary fencing. 

I 

Crew also set up, excava~ed and backfilled with Areas C and Eat 408 Hamilton. Four containers of soil were loaded out containing 
an approximate weight of 71.89 tons. 

I 
For the day approximatety!~27.19 tons of material were transported and disposed off-site. 

I 

' 
Airborne dust monitoring Was performed using a PDR~1000 Dust monitor ar 408 Hamilton. 

I 
Surveyors recorded exca~tion as-builts at 321 Spicer and 408 Hamilton. 

WSG managed trucks and 1drivers wtth dropping off eflllly and picking up full containers, plus coordination of trucks at the specific 
properties. ~· 

r 
Troxler DensitY Testing Teqhnician performed coflllaction tests on the lifts of soil placed and COflllacled at both 321 Spicer and 408 
Hamilton. 1 

~ 
I 

Job Safety, Indicate What~as Checked, Results, Corrective Action Taken 
-Toolbox safety talk performed today focussed on :" Emergency Contact Cards". 
~Exclusion zones were set Lp at both 321 Spicer and 408 Hamilton for soil excavation activities_ 
-Airborne dust ITX)nitoring performed using a PDR-1000 Dust Monitor. The Trme Weighted Average airborne dust level for a 7.5 hour 
period was 0.000mg/m3. I 

I 

-AccidenUincident: R::-138 ~xcavator operator (Dan Lalevee) did not fulfy close the excavator bucket prior to retracting the arm of 
the excavator. This resultef;f in the bucket contacting the top right corner of the excavator cab causing damage_ USACE 
representative informed by pape Superintendentwithin 1/2 hour of incident 

! 
Did Anything Develop that May Lead to a Change Order/Claim? 

There were no incidents thai could lead to change order /claim. 

Verbal Instructions Given bl Gov't 
USACE reminded Cape of n~ed for construction release signoff from 511 Hamilton Blvd_ prior to start of work scheduled for this 
Saturday_ ~ 

f 
Delivery of Equipment and l\llaterials 

Materials Delivered Today: ! 
-Maddox Materials - 5-loads pt borrow material, 125.91 tons 

I. 

f 
t 
t 
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' REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 643 Page 2 of 3 

DAILY LdG OF CONSTRUCTION -MILITARY 
f-- -----· --

DATE 
1 05 Apr 2007 - Thursday ! 

--
PROJECT !: CON1RACT NUMBER 

Q>rneii-Dubilier Bectronics QU-1 V\1912DQ-05-D-0001 0001 

-Weldon Materials, Inc .• [1 load of 314" stone (22.04 tons) and 1 load of DGA (25.26 tons). 
-Taylor Oil 0>.- Dyed Ilii!sel Fuel (23.7 Gallons) 
-Traffic Safety Service,lLC.- One 36" X 36" ROAD WORK AHEAD Sign and Stand. 

Equipment Delivered Tod~y: None 
~ 
t ,. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
. Attachments" i 

' Site O>ntrol Log. ! 
Daily Superintendents RE!port. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection ~port. 
Airborne Dust MonitoringcLog 
Incident Reports by 8rplpyee, Supervisor and Wrtness. 
Heavy Equipment Inspection Reports for equipment used. 
Proctor Results for Borrqw Material and DGA Material. 
Field notes from Density ifesting Activities_ 
Daily Cost Tracking Report (4/4/07). 

I 
PRB'/INITIAL DATES (W~paratory and initial dates held and advance notice) 

No preparatory or initial i~spections were held today 
' 

ACTIVITY STARTIANSH t 
t 

No activities were starte4 or finished today ,. 

QC REQUIR13118'fl'S [ 
~ 

No QC requirements wer,'e completed today 

QA/QC PUNCH LIST (DelscribeQCPunch List Hems issued, ReportQGand QA Punch List Hems corrected) 
r 

No QC Punch List items ~reissued today 

' No Punch List items wer9 corrected today 
' 

CONTRACTORS ON SITE (RJport first and/or last day contractors were on site) 

No contractors had their tirst or last day on site today 
' 

LABOR HOURS ~ 
! 

The following labor hourJ were Reported today: Number of Hours l 
Ei'I1Jioyer f Labor Oassification 8rployees Worked 

- ----
Gape !' CONTRACTOR 17.0 184.0 
Langan Engineering i: SURVEYOR 2.0 20.0 ,_ 

Material Testing Grp 
,. 

DITCH INSPECTOR 1.0 11.0 -• 
~ 

Waste Solutions Grp ' TRUCKLOAD CHECKER 1.0 11.0 ' ' Total ~"'21.0 --226:0-
Total hours worked to daty: 2,982.5 

EQUJPMB'fl' HOURS t 

' The following equipment~hours were Reported today: Standby Operating 
Serial Nurrtler f· Description Hours Hours 

- --·- ----
' United Rentals t Mason 0u!1l' Truck 0.0 8.0 

Binder R004 I PC-138 Excavator 0.0 8.0 
Binder R008 ! SD-25D Roller w/42" Drum 0.0 8.0 
Binder R009 PC-40 Mini-Excavator 0.0 8.0 
Unfted Rentals R01 0 

[ 
Utility Tow Behind Trailer 0.0 8.0 I 

' I 
fc 
' ' i 
l 
:: 



I· 
CONTRACT<?RS QUALITY CONTROL REPORT (QCR) 

REPORT NUMBER 
I--6_4_3 ______ Pa~g_e_3_ofa ___ -l 

DATE DAILY LqG OF CONSTRUCTION- MILITARY 
I 05 Apr 2007 - Thursday 

~--------------+---------------------------------+---~-- ---------~ 
PROJECT f 

Corneii-Dubilier Sectronics cyu.1 

Untted Rentals R012 f 5,000-watt generator 
Untted Rentals R013 I 185 Air Corrj>ressor 
Untted Rentals R014 U Vibratory Aate Tarrj>er 
Untted Rentals R015 I' Two-inch Subrrersible Purrj> wtth two Lenghts of Hosing 
LDR ' 924G Loader wnh Bucket and Forks 
Dozer [ D21 P Dozer 
SDSR r. Hertz Skid Steer 
CHIP I Tow Behind Wood Chipper 
Hertz 00027 f 2500 Ackup Truck- Whne 
UR00028 t Jurrj>ing Jack 

Total operating hours to ~ate: 850.0 

ACCIDaiT RB>ORTtNG (qoscribe accidents) 

No accidents reported tOday 
r 

~ 
I: 
l 
~ 
r· 

r. 

t 
' 

' l 
r 
~ 
t 
~ 
' 
~ 
i 

CONTRACT NUMBER 
W912DQ-05-D-0001 0001 

8.0 
8.0 
8.0 
8.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

Total 32.0 

0.0 
8.0 
0.0 
0.0 
8.0 
8.0 
8.0 
0.0 
8.0 
8.0 

88.0 

t: 
1---------------+--------------------------·------------------~--~--~--

CONTRACTOR CERliFICAliON [ On behalf of the contractor, I certify that thi~--Report is complete and correci and all equipment and 
[ material uaed and work performed during this Reporting period are in compliance with the eontr::;u~-t 

~ plans and specifications, to the best of my knowledge, except as noted above. 

f-:Q:-::Cfi-::U-:=E~=R-::-~=E:-::Nl::-:-Ali::::VE-::cc:-,S•-:cS~-:cGNcc:U-::tL±'R-::c:u_-_ ------------rD"'A17

7
j;; -SUPE?TEP}.TS INlliALS -~~~or-, 



REPORT NUMBER 
CONTRACTO ~S QUALITY CONTROL REPORT (QCR) 

DAILY LO • OF CONSTRUCTION ·MILITARY 
644 Page 1 of 3 

~~~~~~-~~~-------

DATE 

~----------------~~-------------------------------------+--0~6~A~p~r~2~00~7 __ -~F~r~~a~y ____________ _ 
PROJECT I: CONTRACT NUMBER 

Corneii-D.Jbilier 8ectronics Ofl-1 \1\19121JQ-05-D-0001_00_01 _____ _ 

CONTRACTOR r 
Cape Environmental ServiceS' 

[ 
WEATHER 

Weather Caused No Delay 
Terrperature \Vin 33 •F, Max 44 •F; No A-ecipitation; No Wind 

QCL::::.:ors and SuJs Working This Day& Area of Responsiblity 
CAPE: Site Superintende~t, CQCSM, SSHO, A-oject Engineer, A-oject Controls, T&D Coordinator, Engineer, Foreman, Four Operators 
and Fwe Laborers (Aeas;e note that the A-oject Controls, Engineer and T&D Coordinator are not and have not been billing to this 
project)· Crew continue,_ excavating and backfilling at 321 Spicer Avenue. Crew also set up, excavated and backfilled at 408 
Hamilton. · 

WASTE SOLtJflONS GR~--UP: T&D Coordinator- T&D Coordinator managing trucks and drivers with dropping off errpty and picking up 
full containers, plus coofination of trucks at the specific properties. 

MT GROUP. Technician -~pne technician on site performing Troxler Density Testing on corrpacted lifts of soil. 

D&M AC & HEA 11NG: Forl'man and two Technicians - Disconnect and move the ac/heating unit at 408 Spicer Avenue and set up 
teflllorary heating units ifside the day care section of the building. 

Description & Location t,!' Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Q; : continued demolition of concrete walkways. Crew continued excavating and backfilling within Area 0, 
included hand digging in reas of utilities. For the day seven containers were loaded and shipped off-site with an approximate 
weight of 147.03 tons offmaterial. 

Crew uncovered 2" pipe ~xtending out the southeast face of the basement crawl space. A coupling was placed on end of pipe and 
extended above grade. li 

A second pipe was unei~hed that appeared to be an abandoned sewer pipe or a french drain. This pipe ran along the front of the 
~~~ing and south towal the creek for approximately 15-feet. The pipe was full of soil and roots and was not connected at etther 

408 Hamilton A venue - !' ew continued and coflllleted excavation and backfilling activities within Areas C, D and E One container 
of material was transpo ed off stte, containing approximately 18.72 tons. 

507 Hamitton Avenue: - · ew performed pre-excavation activtties including loosening fence fabric, moving playground toys, staging 
playground mulch and wood mulch in preparation of excavation activiTies scheduled for Saturday, 417107. 

For the day approximateL165.75 tons of material were transported and disposed off-stte. 

Airborne dust monitoringLas performed using a PDR-1000 D.Jst monttor at 321 Spicer Avneue. 

WSG managed trucks ald drivers with dropping off ef11)ty and picking up full containers, plus coordination of trucks at the specific 
properties. t 

1 
~o;;~~nO.nsity TestingJ·_e: chnician performed corrpaction tests on the lifts of soil placed and corrpacted at both 321 Spicer and 408 

Job Safety, Indicate Wh Was Checked, Results, Corrective Action Taken 
-Toolbox safety talkpe prmed today focussed on:" Rre Extinguisher Use". 
:.Exclusion zones were set up at both 321 Spicer and 408 Hamilton for soil excavation activities. 
-Airborne dust mon~ori~' performed using a PDR-1 000 D.Jst Monttor at 321 SpiCer. The lime Weighted Average airborne dust level 
for a 4.0 hour period wa 0.010 ~1m3. 
-Airborne dustmonitorin performed using a PDR-1000 Dust Monitor at408 Hamilton. The lime Weighted Average airborne dust level 
for a 1.0 hour period was 0.016 ~1m3. 

t 
Did Anything O.velop thflt May Lead to a Change Order/Claim? 

There were no incidents .that could lead to change order /claim 

Verbal Instructions Givin by Gov't 

! 
I 

I 



CONTRACTO~-· S QUALITY CONTROL REPORT (QCR) R"Ei~RT NUMBER Page 2 of 3 

DAILY LO~-OF CONSTRUCTION -MILITARY DATE 

( 06 Apr 2007 - Friday 

P~E-n~-;--Du--b-ile_r_Be __ c_tr-on-~-s-O-~~l-1----------------------------------------~-c-~-N-~~;~~~~~0~0~1-0_o_o~1----------

There were no verbalinsf"ctions given by the USACEon this day. 

Delivery of Equipment an~ Materials 
Materials Delivered Toda : 
-Maddox Materials- 12-lo ds of borrow rraterial, 313.38 tons 
-Home Depot- Miscellan _ us PJC Piping and Fittings. 
-Sem::or Equipment Inc.- Miscellaneous Hand Tools and 4-rolls of High Visibility Safety Fence. 
-Grainger- Three 5-gallo Diesel Fuel Safety Cans and two Slow/Stop Signs. 
-United Rentals- One 5' 150' roll of Concrete Mesh. and one roll of 15' X 300' of non-woven fabric. 
-Taylor Oil Co.- Dyed Die~el Fuel (21.7 Gsllons); Oear Oesel Fuel (18.8 Gallons). 

Equipment Delivered TodJy: None 

Addtional Activities and,_ marks (i.e., Submittal Actions. Mise Remarks) 
Attachrrents" 1, 

Site Control Log, ~~· 
Daily Superintendents Re' ort. 

Heavy Equipment lnspec jon Reports for equipment used. 
Feld notes from Density _ esting Activites. 
Daily Cost Tracking Repo (4/6/07). 

Daily Tailgate Safety Mee ing Record. 
Daily Safety lnspectloniport. 
Airborne Dust Monitoring )_og 

USAGE Accident lnves · allan Form (Engineering Form 3394) for Incident of 4/5/07 associated with darrage to the PC-138 Excavator. 

I 
PREP/INITIAL DATES ~paratory and inttial dates held and advance notice) 

No preparatory or inilial'nspections were held today 

ACTIVITY START/FINSH 

No activities were starte, or finished today 

QC REQUIREMB'fi'S 

No QC requirements """'fe completed today 

QA/QC PUNCH LIST (tiscribe QC Pl.mch List items issued, Report QCand QA Aunch List ttems corrected) 

No QC Punch List items ~re issued today 

No Punch List items we{~~orrected today 

CONTRACTORS ON SITE CRf_ port first and/or last day contractors were on site) 

No contractors had thei1first or last day on site today 

LABORHOURS ::± · 
The following labor hou _ ""'re Reported today: 

Eflllloyer • Labor OassWication 

Cape CO/IITRACTOR 
D&MAir Conditioning HEATING MECHANIC 
Material Testing Grp DITCH INSPECTOR 
Waste Solutions Grp TRUCKLOAD CHECKER 

Total hours worked to d ,te: 3,141.5 

t 

I 
T 

Total 

Nu!l'ber of 
Eflllloyees_ 

17.0 
3.0 
1.0 
1.0 

22.0 

Hours 
Worked 

138.0 
3.0 

10.0 
8.0 

159.0 



CONTRACTO ~S QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

644 Page 3 of 3 
·--

DAILY LOI OF CONSTRUCTION. MILITARY DATE 

06 Apr 2007 - Friday 
···-----

PROJECT t CONTRACT NUMBER 

Cornelf-D.Jbilier Bectronics oljl-1 VV9120Ge05·~0001 0001 ..,...,.,., :+ The following equipmen hours were Reported today: Standby Operating 
Serial Nurrber · Description Hours Hours ,. ---- - ·---· 
Unfted Rentals ' Mason Dur11> Truck 0.0 8.0 
Binder R004 PC-138 Excavator 0.0 8.0 
Binder R008 S~25D Roller w/42" Drum 0.0 8.0 
Binder R009 PC-40 Mni-Excavator 0.0 8.0 
Unfted Rentals R010 Utilfty Tow Behind Trailer 8.0 0.0 
Unfted Rentals R012 5,000~watt generator 8.0 0.0 
Untted Rentals R013 185 Air Cor11>ressor 8.0 0.0 
Unfted Rentals R014 Vibratory Rate Tar11>er 8.0 0.0 
Unfted Rentals R015 Two-inch Submersible Pur11> wfth two Lenghts of Hosing 8.0 0.0 
LDR 924G Loader wfth Bucket and Forks 0.0 8.0 
Dozer D21PDozer 0.0 8.0 
SDSR Hertz Skid Steer 0.0 8.0 
CHIP Tow Behind Wood Chipper 0.0 0.0 
Hertz 00027 2500 Ackup Truck- Whfte 0.0 8.0 
UR00028 Jur11>ing Jack 0.0 8.0 

Total 40.0 
- ·n.o. 

Total operating hours to ate: 922.0 I 
ACCIDENT RB>ORTING (D ~cribe accidents) 

No accidents reported t day 

f 
' I 

' 

I 
I . . - -

CONTRACTOR CERTIFICATION f: On behalf of the contractor,! certify that this Report is complete and correct and all equipment and I material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. -, --·-

QC REPRESENTATIVE'S SIGNA!' RE DATE~' . I SUPERINTENDENTS INITIALS ~~: :/ ("):2 
?~c. 2 .?L -:Y. ?jo7 (1 )'JJ "' ~/ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

PROJECT 
Corneii-Dubilier Bectronlcs OU-1 

CONTRACTOR WEATHER 
Cape Enviromrental Services Weather Caused No Delay 

I REPORT NUMBER 
645 

DATE 

Page 1 of 3 

07 Apr 2007 - Saturday 

CONTRACT NUMBER 
VV912~05-D>0001 0001 

Terrperature fvin 33 'F, Max 47 'F; No A"ecipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibllty 
CAPE: Sita Superintendent, CQCSM, SSHO, A"oject Engineer, T&D Coordinator, Foreman, Three Operators and Four Laborers - Crew 
placed poly sheeting over playground equipmant and mulch and then started excavating and backfilling activities at 507 Hamilton 
A venue. Crew also removed all applicable fencing, the Belgium Block driveway boarder. Cnew used plywood and poly sheeting to 
protect asphalt and grassed areas as needed. Crew terrporaroly reinstalled fencing cleaned-up and secured property for the 
weekend. 

LANGAN ENGINEERING: One Surveyor- Recorded daily excavation as builts at 507 and 408 Hamilton Blvd. 

WASTE SOLUTIONS GROUP: T&D Coordinator- T&D Coordinator managing trucks and drivers with dropping off errpty and picking up 
full containers, plus coordination of trucks at the specific properties. 

MT GROUP: Technician- One technician on site performing Troxler Density Testing on corrpacted lfts of soil. 

Description & Location of Work (Also Indicate days of no work and reasons) 
507 Hamilton Avenue:- Qew performed pre-excavation activities including loosening fence fabric, moving playground toys, staging 
playground mulch and wood mulch in preparation of excavation activities scheduled for Saturday, 4/7/07. 

For the day approximately 35.04 tons of material were transported and disposed off-site from 507 Hamillon in two containers. 

Airborne dust monitoring was performad using a FOR-1000 Dust monitor at 507 Hamilton Blvd. 

WSG managed trucks and drivers with dropping off errpty and picking up full containers, plus coordination of trucks at the specific 
properties. 

Troxler D;>nsity Testing Technician performad four corrpaction tests on the lifts of soil placed and corrpacted at 507 Hamilton. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talkperformad today focussed on:" Airborne Dust Monitoring". 
-Exclusion zone was set up at 507 Hamilton far soil excavation activities. 
-Airborne dust monttoring performad using a FOR-1000 Dust Monitor at 507 Hamilton. The Tima Weighted Average airborne dust level 
for a4.0 hour period was 0.013 rnglm3. 
-Airborne dust monttoring performed using a FOR-1000 Dust Monitor at 408 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no incidents that could lead to change order /cJaim. 

Verbal Instructions Given by Gov't 
USACE representative concerned about slow production rate and requested that Cape take extra care in assuring property is 
correctly secure during off day. 

Delivery of Equipment and Materials 
Materials Daflvered Today: None 

Equipmant Delivered Today: 
Bobcat fvini-Track Loader (Rent Rite) 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachmants" 

Site Control Log. 
Daily Superintendents Report. 
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Oeily Safety Inspection Report 
Airborne Dust 11/bnitoring Log and Calibration Log (4/5/07; 4/6/07 and 4/7/07). 
Two Copies of Hazwoper certifications for new surveyor working this day. 
Heavy 6:juipment Inspection Reports for equipment used. 
Reid notes from Density Testing Activities. 
Oeily Cost Tracking Report (417/07). 

PREP/INITIAL DATES (A-eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIRBVIENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC A.mch List items issued, Report QC and QA Amch List ttems corrected) 

No QC Punch List items were issued today 

No Punch List Items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 
Employer Labor ClassWication Employees Worked .. 

Cape CONTRACTOR 13.0 182.0 
Langan Engineering SURVEYOR 1.0 10.0 
Material Testing Grp DrrCH INSPECTOR 1.0 10.0 
Waste Solutions Grp TRUCKLOAD CHECKER 1.0 8.0 

Total hours worked to date: 3,351.5 Total 16.0 210.0 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Number Description Hours Hours 

--··· ---

United Rentals Mason Dump Truck 0.0 8.0 
Binder R004 PC-138 Excavator 8.0 0.0 
Binder R008 SD-25D Roller w/42" Drum 0.0 8.0 
Binder R009 PC-40 Mini-Excavator 0.0 8.0 
United Rentals R01 0 Utility Tow Behind Trailer 8.0 0.0 

United Rentals R012 5,000-watt generator 8.0 0.0 
United Rentals R013 185 Air Compressor 8.0 0.0 
United Rentals R014 Vibratory Rate Tamper 0.0 8.0 

United Rentals R015 Two-inch Submersible Am1' wtth two Lenghts of Hosing 8.0 0.0 
LDR 924G Loader with Bucket and Forks 0.0 8.0 

Dozer D21PDozer 0.0 8.0 
SDSR Hertz Skid Steer 0.0 8.0 
Hertz 00027 2500 Ackup Truck- Whtte 0.0 8.0 
UR00028 Jumping Jack 0.0 0.0 
Walk Walk Behind loader 0.0 8.0 

Total operating hours to date: 994.0 Total 40.0 72,0 
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ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 
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CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

SUPERINTENDENTS INITIALS 

( 1; ' '1. 
1 DATE -~ 

! ·;/ 4'"'/ 
/( f).;p;v '~ 

~RESENTATIVE'S SIGNA1URE 

~JC. 4,_uLL 
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DATE I 09 Apr 2007- Monday 

1--~~~~~~~--~--- ----------~------. ---------.--------------~~---
PROJECT 

Corneii-Dubilier Bectronics OU-1 

CONTRACTOR 

Cape Environmental Services 
' WEATHER 

1 
CONTRACT NUMBER 

W912DQ-05-D-0001 0001 

I
! Weather caused No Delay 

Temperature Min 30 "F, Max 47 "F; No Precipttation; No Wind 

QC NARRATIVES 

list Contractors and Subs Working This Day & Area of Responsiblity 
CAPE: Sile Superintendent, CQCSM, SSHO, Project Controls, Project Engineer I T&D Coordinator, Foreman, Four Operators and Five 
Laborers (Please note that four additional Gape employees are on site and not billing to this project) -Crew continued excavating and 
backfilling at 321 Spicer Avenue. Crew also continued excavating and backfilling operations at 507 Hamilton. 

LANGAN ENGINEERING: Surveyor and Rod Man - Recording excavation as-builts at 321 Spicer and 507 Hamitton. 

WASTE SOLUTIONS GROUP T&D Coordinator- T&D Coordinator managing trucks and drivers with dropping off empty and picking up 
full containers, plus coordination of trucks at the specific properties. 

Mf GROUP: Technician- One technician on site performing Troxler Density Testing on compacted lifts of soil. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew continued demolition of concrete walkways. Crew continued excavating and backfilling within Areas C, 
D and E This included hand digging in areas of utilities. For the day seven containers were loaded and shipped off-site with an 
approximate weight of 143.72 tons of material. 

Several pipes ranging in size from one-inch to four-inch were encountered exiting the house basement. A1otos were obtained. 
These pipes were cut at the building foundation and extended above ground. One electrical conduit ran from the house to the shed 
and was left conneceted. Water was starting to enter the excavation at the 5-foot deep section of the excavation. 

507 Hamilton Avenue:- Crew continued excavation on the driveway side of the property. Backfilling activities continued in the rear 
and driveway side of the property. For the day five containers were loaded with approximately 85.55 tons of material were 
transported and disposed off .. site. 

Airborne dust monitoring was performed using a PDR-1000 Dust monitor. 

WSG managed trucks and drivers with dropping off empty and picking up full containers, plus coordination of trucks at the specific 
properties. 

Troxler Density Testing Technician performed compaction tests on the lifts of soil placed and compacted at 507 Hamilton. 

Job Safety. Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk performed today focussed on :" Hearing Protection". 
-Exclusion zones were set up at both 321 Spicer and 507 Hamilton for soil excavation activities. 
-Airborne dust monitoring performed using a PDR~1000 Dust Monitor. The lime Weighted Average airborne dust level for 
approximately 8.0 hour period was 0.063 mg/m3. 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no incidents that could lead to change order /claim. 

Verbal Instructions Given by Gov't 
USACE representative instructed the Gape SSHP to perform a "Safety Stand-Down Maeting" with the field personnel Tuesday 
rrorning to discuss incident resulting in PC-138 Excavator damage. 

Delivery of Equipment and Materials 
Materials Delivered Today: None 

Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions. Mise Remarks) 
Attachments" 
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Site Control log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Airborne Dust Mon~oring Log 
Heavy Equipment Inspection Reports for equipment used. 
Field notes from D:!nsity Testing Activities. 
Daily Cost Tracking Report (419107). 

PREP/INITIAL DATES (A'eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIRBI'IEIIITS 

No QC requirements vvere completed today 

QA/QC PUNCH LIST (Describe QC R.mch List iterrs issued, Report QC and QA Punch list items corrected) 

No QC Punch List items were issued today 

No Punch listitems were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
Errployer ·---____ Labor Classification Ei'rJ:'i9Yee"__ Worked 

·---- ····- -·· ----- ---
Cape CONTRACTOR 15_0 173_0 
Langan Engineering SURVEYOR 2.0 22.0 
Material Testing Grp DITCH INSPECTOR 1.0 12.0 
Waste Solutions Grp ffiUCKLOAD CHECKER 1_0 10.5 

Tota-l hours worked to date: 3,569.0 Total 19.0 -217.5 

EQUIPM EIIIT HOURS 

The following equipment hours \Wre Reported today: Standby Operating 
Serial NurTber Descr~etion Hours Hours --·---- ·---- ------- - . -- - --
United Rentals Mason Durrp Truck 0.0 8_0 
Binder R004 PC-138 Excavator 0.0 8.0 
Binder RODS SD-250 Roller w/42" Drum 0.0 8.0 
Binder R009 PC-40 Mini-Excavator 0.0 8.0 
Untted Rentals R010 Utility Tow Behind Trailer 8.0 0.0 
Untted Rentals R012 5,000-watt generator 8.0 0.0 
Untted Rentals R013 185 Air Corrpressor 8.0 0.0 
United Rentals R014 Vibratory Plate Tarrper 0.0 0-0 
Untted Rentals RD15 Two-inch Submersible Purrp wtth two lenghts of Hosing 8.0 0.0 
LOR 924G loader wtth Bucket and Forks 0.0 a_o 
Dozer D21P D:>zer 0.0 8.0 
SDSR Hertz Skid Steer 0.0 8.0 
Hertz 00027 2500 Pickup Truck- Whtte 0.0 8.0 
UR00028 Jurrping Jack 0.0 8.0 
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Walk Walk Behind Loader 0.0 8.0 

Total operating hours to date: 1,074.0 Total 32.0 80.0 

ACCIDENT Re'ORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, 1 certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

Q;;&:C RUE. ~~E-SEN.·TA~-Ezs s&UIG ATU~ .,{ --. - ·- ·-ill DATE-'-''7'/·-~~~A-~·t ~7 .. lSUPERINTENDENTS INITIALS-- ·:DATE -:-:. '--,-
~ '- . ~,/~ "/. --- ,_ j /,

7 "1'/. n ;_,On." I/'+--L" / ~- l"d.....-p-7_}-1• l ~· l 
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10 Apr 2007 - Tuesday 
-PROJEC,_------------------------------~---~ coNmACTNUMBER ---------

Cornei~DubiHer Sectronics OU-1 W9120Q-05-IJ.0001 0001 
---------- ----- ----------------
CONTRACTOR WEATHER 

Cape Environmental Services Weather Caused No Delay 
Terrperature Mn 25 °F, Max 49 °F; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
C'\PE Site Superintendent, CQCSM, SSHO, Project Controls, Project Engineer I T&D Coordinator, Foremen, Four Operators and Five 
Laborers (Rease note that four additional Cape errployees are on site and not billing to this project) -Crew participated in a Safety 
Stand-Down Meeting to discuss /-Ieavy Equiprnent Operations_ Crew continued excavating and backfilling at 321 Spicer Avenue. 
Crew also continued excavating and backfilling operations at 507 Hamilton. Perforrned Preparatory A1ase Inspection Meeting for 
Mobilization and SHe Prep and Excavation T&D for 109 Arlington A venue. 

LANGAN ENGINEERING: Surveyor and Rod Man- Recording excavation as-bui/ts at 321 Spicer and 507 Hamilton. 

WAS1E SOLU!lONS GROUP: T&D Coordinator- T&D Coordinator managing trucks and drivers with dropping off errpty and picking up 
full containers, plus coordination of trucks at the specific properties. 

MT GROUP: Technician- One technician on site performing Troxler Density Testing on compacted lifts of soil. 

Ml\R~ FENCE: One Foreman on site to inspect fencing at 507 Hamilton and provide cost estimate to replace with new. 

M&A TREE SERVICE: One manager on site to estimate cost of tree removal associated wrrh 109 Arlington. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew continued demolition of concrete walkways. Crew continued excavating and backfilling within Areas C 
and E This included hand digging in areas of utilities and building foundation. For the day 13 containers were loaded and shipped 
off-site with an approximate weight of 264.6 tons of material. A Binder fi:Juipment representative was on-site to inspect the FC-138 
Excavator damage and prepare an estimate to repair. 

507/-lemilton Avenue:- BackfH/ing activities continued on the driveway side _of the property. Crew boxed out Area F, placed and 
corrpacted approximately 6" of DGA_ Raced 4" of 3/4" clean stone in Area D. Raced addilionaltopaoil in Area E Began preparation 
of HVAC unrr base. 

109 Arlington Avenue: Performed Preparatory Inspection Meetings associated with Mobilization and Site Prep and Soil Excavation 
T&D activities. Bring I\I1&A Tree Service to the property to look at the three trees that may need to be removed prior to excavation 
activities. 

Airborne dust m:mitoring was performed using a FOR-1000 OJst rronitor. The Time-Weighted average airborne dust level for an 
approximate 9 hour period was 0.03Jllj/m3. 

WSG managed trucks and drivers with dropping off Sflll!y and picking up full containers, plus coordination of trucks at the specific 
properties. 

Troxler C\:!nsity Testing Technician from the Mf Group performed compaction tests on the lifts of soil placed and compacted at 507 
Hamilton. 

Job Safety, Indicate What Was Checked; Results, Corrective Action Taken 
-Toolbox safety talk and a separate Safety Stand-Down Meeting were performed today focussed on :"Keavy Equipment 
AWareness". 
-Exclusion zone was set up at 321 Spicer for soil excavation activities. 
-Airborne dust monitoring performed using a PDR-1000 Dust Monitor. The Time Weighted Average airborne dust level for 
approximately 9.0 hour period was 0.033 Jlljim3. 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no incidents that could lead to change order /claim. 

Verbal Instructions Given by Gov't 
USACE representative cfiScussed the conflict over the three large trees located at the property corners of 109 Arlington, 117 
Arlington and 112 Delmore. USACE to discuss issue with USEPA, Cape to obtain a price quote and time table to remove the trees. 
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Delivery of Equipment and Materials 
Materials Delivered Today: 
Country View, Inc. -11oad TopSoil (18 cubic yards). 
Maddux Materials- Bloads of Borrow Material (207.1 tons). and one load of DGA (25.91 tons). 
Horne Depot- Miscellaneous PVC Couplings 
Quick Check - Ice for water. 

Equipment Delivered Today: None 
Bobcat Skid Steer off rent as of today. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Maeting Record. 
Daily Safety Inspection Report. 
Safety Stand-Down l\lleeting with accompanying Discussion Topics. 
Airborne D.Jst Monitoring Log. 
Heavy Equipment Inspection Reports for equipmant used. 
Field notes from Density Testing Activities. 
Copy of USACEAccident Investigation Reporl ((ENG Form 3394) for the 4/5/07. incident involving the FC-138 Excavator. 
Daily Cost Tracking Report (4/9/07). 
Preparatory Inspection Report for Mobilization and Sne Prep at 109 Arlington. 
Preparatory Inspection REportfor Soil Excavation and T&D at 109 Arlington. 

PREP/INITIAL DATES (A"eparatory and initial dates held and advance notice) 

Preparatory inspections were held today for the following 2 features: 
Excavation T&D@ 109 Arlington 
Mobe & Site Prep for 109 A 

No initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

The following QC Punch List item was issued today: 

llemNo Location ~scriptio_n ______ ~----·-------·----·· --------- ------~----- -

QC-00016 507 Hamilton Concrerte walkway at rear of house cracked from work with skid steer. Section will 
be broken out and replaced when concrete pad is poured for HVAC unit. 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

Today was the first day on site for the following contractor: 
Mar-Ca Fence Company 

No contractors had their last day on site today 

I 
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Corneii-Dubilier Electronics OU-1 

LABOR HOURS 

The following labor hours were Reported today: 

Ernploy_er_____ __ Labor Classification 

Cape 
Langan Engineering 
Mar-Ca Fence Company 
Material Testing Grp 
Waste Solutions Grp 

CONTRACTOR 
SURVEYOR 
FENCE ERECTOR 
DITCH INSPEClDR 
TRUCKLOAD CHECKER 

Total hours worked to date: 3, 759.0 

EQUIPMENT HOURS 

The following equipment hours \Wre Reported today: 

Serial Number 

Un~ed Rentals 
Binder R004 
Binder R008 
Binder R009 
United Rentals R01 0 
Un~ed Rentals R012 
United Rentals R013 
Untted Rentals R014 
United Rentals R015 
LOR 
Dozer 
SDSR 
Herlz 00027 
UR00028 
Walk 

Description 

Mason Dump Truck 
PC-138 Excavator 
SD-250 Roller w/42" Drum 
PC-40 MiniMExcavator 
Utility Tow Behind Trailer 
5,000Mwatt generator 
185 Air Compressor 
Vibratory Rate Tamper 
Two-inch Submersible Pump w~h two Lenghts of Hosing 
924G Loader with Bucket and Forks 
D21PDozer 
Herlz Skid Steer 
2500 Ackup Truck- White 
Jumping Jack 
Walk Behind Loader 

Total operating hours to date: 1,154.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

Number of Hours 
Employees_ Worked 

-- --
15.0 153.0 
2.0 17.0 
1.0 0.5 
1.0 9.5 
1.0 10.0 

Total 20.0 - 190.0 

Standby Operating 
Hours Hours 
---- ----

0.0 8.0 
0.0 8.0 
0.0 8.0 
0.0 8.0 
8.0 0.0 
8.0 0.0 
8.0 0.0 
0.0 8.0 
8.0 0.0 
0.0 8.0 
0.0 8.0 
8.0 0.0 
0.0 8.0 
0.0 8.0 
0.0 8.0 

Total 40.0 
--

·8o.o 

--·-- ··-

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESENTATIVE'S SIGNATIJR_E_____ ~- ! DATE rsU-PfRINTENDENrS INITIALS --~D~A~T"'E _____ _ 

I 
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----- ----------~ ~-e~-a~i-~:-~-r~~-e-~-~-;-oDe-F,1:x 52 oF; No A-ecipttation; No \Mnd- --·-
CONTRACTOR 

Cape Environmsntal Services 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
G'\PE Site Superintendent, CQCSM, SSHO, A-oject Controls, A-oject Engineer I T&D Coordinator, Foreman, Three Operators and Fwe 
laborers- Crew continued excavating and backfilling at 321 Spicer Avenue. Crew also continued backfilling and site restoration 
operations at 507 Hamitton. Performed stte mobilization operations at 109 Arlington. 

LANGAN ENGINEERING: Surveyor and Rod Man - Recording excavation as-builts at 321 Spicer and 507 Hamilton. Marked out 
excavation boundaries and neighboring property lines at 109 Arlington. 

WASlESOLUTlONS GROUP: T&D Coordinator- T&D Coordinator managing trucks and drivers with dropping off errpty and picking up 
full containers, plus coordination of trucks at the specific properties. 

Mf GROUP: Technician- One technician on site performing Troxler Density Testing on corrpacted lifts of soil. 

PAVE RITEASA-fAL T: Two managers on site to estimate cost for placement of asphalt driveway at 507 Hamilton. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew continued demolition of concrete walkways. Crew continued excavating and backfilling within Areas C 
and D. This included hand digging in areas of utilities and building foundation. For the day 10 containers were loaded and shipped 
off-site with an approximate weight of 210.93 tons of material. A Foley machanic was on-site to repair/replace rear blinker light and 
repair float on loader.Q-ew placed poly sheeting between virgin soil left in place and backfilled material. Q-ew prepared site for 
expected rain event. 

507 Hamilton Avenue:- Crew COrtlJieted placement and corr:paction of OOA material in driveway (Area E). Crew formed and poured 
concrete pad for the 1-NAC unit and repaired damage to concrete walkway_ Crew placed OOA material adjacent to playground area, 
as directed by the USACE 

109 Arlington Avenue: Met wtth property owner tot get approval on plan of action wtth soil excavation and fencing removal 
requirements. 

Performed airborne dust m:>nitoring using a PDR-1000 Dust monitor. 

WSG managed trucks and drivers with dropping off empty and picking up full containers, plus coordination of trucks at the specific 
properties. 

Troxler Density Testing Technician from the MT Group performed corrpaction tests on the lifts of soil placed and compacted at 507 
Hamilton. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today that focussed on:" Fersonal Decontamination Procedures". 
-Exclusion zone was set up at 321 Spicer for soil excavation activities. 
-Airborne dust monitoring performed using a PDR-1000 Dust MJnitor. The Tirre Weighted Average airborne dust level for an 
approximate 7.5 hour period was 0.012 rrg/m3. 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no incidents that could lead to change order /claim. 

Verbal Instructions Given by Gov't 
- USACE representative informed Cape that stte restoration activities at 507 Hamilton are required to be corrpleted by Friday at 1530 
hours. 
- USACEand USEPA instructed Cape move forward with setting up the tree removal activtties at 109 I 117 Arlington. Work should be 
performed in such a manner that the grassed area of 112 Delmore is not irrpacted. To the extent possible all materials should be 
felled onto 109 Arlington property. Cape needs to speak wtth 112 Delroore and 117 Arlington and get their acceptance to the tree 
removal. Request that no replacement trees be required. If replacemsnt tree is necessary, inform residents that it will be between 
1" and 2" in diamster. 

--
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PROJECT CONTRACT NUMBER 

Corneii~Dubilier Bectronics OU-1 W912DQ-05-D-0001 0001 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Maddux Materials- ?loads of Borrow Material (183.31 tons). 
Home Depot- Bags of Mulch, grass seed, gravel mb<, miscellaneous tools and supplies. 

Equipment Delivered Today: None 

Addtional Activities and Remarks {i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Sire Control Log. 
Daily Superintendents Report. 
Deily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Airborne Dust Monitoring Log. 
Heavy Equipment Inspection Reports for equipment used. 
Field notes from Density Testing Activities. 

. Daily CostTracking Report. 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities YJere started or finished today 

QC RBlUIRBVIENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List <ems issued, Report QC and QA Punch List [ems corrected) 

No QC Punch List items vvere issued today 

The folloVoJing Punch list item was corrected today: 

ttemNo location DescrJe~-- ·----·-·--- ·--- - --·· 
QC-00016 507 Hamillon Concrerte walkway at rear of house cracked from work with skid steer. Section will 

be broken out and replaced when concrete pad is poured for HVAC unit. 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 

Enl:>loyer --~----·- Labor Classification §rploye~ Worked 
-- ··---·--· ·- ---·· 

Gape CONTRACTOR 15.0 144.0 
Langan Engineering SURVEYOR 2.0 14.0 
Malarial Testing Grp DITCH INSPECTOR 1.0 9.5 
Pave Rite Asphall ASPHALT-RAKER 2.0 1.0 
Waste Solutions Grp TRUCKLOAD CHECKER 1.0 8.0 

Total hours worked to date: 3,935.5 Total - -21.0 --
176.5 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Number Qescription Hours Hours 
. -· --~---------- --·--



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION. MILITARY 

PROJECT 

Gorneii-Dubilier 8ectronics OU-1 

Untted Rentals 
Binder R004 
Binder R008 
Binder R009 
Untted Rentals R010 
United Rentals R012 
United Rentals R013 
United Rentals R014 
United Rentals R015 
LDR 
Dozer 
Hertz 00027 
UR00028 
Walk 

Mason Durrp Truck 
PC-138 Excavator 
SD-250 Roller w/42" Drum 
PC-40 Mini-Excavator 
Utility Tow Behind Trailer 
5,000-watt generator 
185 Air Gorrpressor 
Vibratory Plate Tamper 
Two-inch Submersible Purrp with two Lenghts of Hosing 
924G Loader with Bucket and Forks 
D21PDozer 
2500 Pickup Truck- White 
Jurrping Jack 
Walk Behind Loader 

Total operating hours to date: 1,230.0 

ACCIDB'lT REPORTING (Describe accidents) 

No accidents reported today 

-- ----~- , __ ·-· -- -- ---------·--------

ORTNUMBER 
49 Page 3 of 3 
----- -- -- -- -

TE Apr 2007 - Wednesday 

r c~;~~~~~~~01 0001 -- -- -

0.0 
0.0 
0.0 
8.0 
4.0 
8.0 
8.0 
0.0 
8.0 
0.0 
0.0 
0.0 
0.0 
0.0 

Total 36.0 

8.0 
8.0 
8.0 
0.0 
4.0 
0.0 
0.0 
8.0 
0.0 
8.0 
8.0 
8.0 
8.0 
8.0 

76.0 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

-~::;;.~~:::_L----- I OA~'f"S/.07 TSUPERINTENDENT'S I~A/'¥/2-----t';"'A"~--,-//<;:;z_ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

REPORT NUMBER 
650 

----------
'DATE 

Page 1 of 2 

f--------
12 Apr 2007 - Thursday 

------------------------- - --------j 
PROJECT CON1RACT NUMBER 

Corneii-Dubilier Electronics OU-1 W912DQ-05-D-0001 0001 
------------.~-- _____ L__ ___ ------

1

, WEATHER CON1RACTOR 

I 
Weather Caused Non-Crnical D31ay 
Temperature Min 38 'F, Max 46 'F; 1.5 IN Ffecipttation; No Wind 

Cape Environmantal Services 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
Note: Due to lnclemant Weather, all subcontractors were call off for the day. 

CA.PE: Site Superintendent, CQCSM, SSHO, Ffoject Controls, Ffoject Engineer /T&DCoordinator, Foreman, Three Operators and 
Four laborers -Crew worked on removing remaining stockade fencing and instaqlling teTJllorary fencing at 321 Spicer Avenue a~d 
109 Arlington Avenue. Crew placed additional mulch material and picked up construction debris and cleaned up area at 507 Hamlton 
Avenue. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew worked on removing remaining stockade fencing and installing terrporary fencing. 

507 Hamilton Avenue:- Crew placed additional mulch material and picked up construction debris and cleaned up area 

109 Arlington Avenue: Crew worked on removing remaining stockade fencing and installing telll)orary fencing. 

Laborer with oudated HAZWOPER Refresher card completed recertification ( Copy attached). The cost of the training class was not 
billed to the project. 

Obtained Construction release sign off forms from 112 Delm::>re Avenue and 117 Arington Avenue property owners to perform 
excavation activities on their properties. This includes the rem::>Val of three trees located at the corner of the 109 Arlington, 117 
Arlington and 112 Delmore properties. 

Mr. Silva (owner of 117 Arlington) has requested a An Oak Tree be planted at the property corners once all excavation and 
backfilling activities are CO!ll>ieted. Mr. Silva was informed and realized that the replacement tree would have a 1.5 to 2.0 inch truck. 
USACE and USEPA representatives have agreed to plant this one tree. A Pin Oak Tree will be planted on the 117 Arlington property 
once all backfilling is cornpleted. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today that focussed on:" ~uiprrent Decontamination Procedures and Rain Today". 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no incidents that could lead to change order /claim. 

Verbal Instructions Given by Gov•t 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Taylor Oil (D31ivery of 4/9): Dyed Diesel Fuel- 64.7 gallons. 
Herre D3pot-12 bags of 80 pound gravel mix. 
Rant tt Earth- Seven 50-pound bags of rubber play mulch. 

B:!uipmant Delivered Today: None 

Addtional Activities and Remarks {i.e., Submittal Actions, Mise Remarks} 
Attachments" 

Site Control Log. 
Deily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

Corneii-Dubilier Bectronics Oll-1 

Daily Cost Tracking Report. 
Copy of Confirmation e-mail for Hazwoper recertification for taborer. 

PRB'JINITIAL DATES (A-eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities vvere started or finished today 

QC RBlUIRBVI ENTS 

No QC requirements YJere completed today 

~~REPORT NUMBER 
650 Page 2 of 2 
·-- ··--· -- -~ ~- ---

1 DATE 
_l_ 12 Apr 2007- Thursday 

T c=~~~~~~o~01 -ooo~ ·- - ·--· 

QA/QC PUNCH LIST (Describe QC F\mch List items issued, Report QC and QA Punch List ttems corrected) 

No QC Punch list items YJere issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: 

8nployer Labor Classification 

Gape COIIITRACTOR 

Total hours worked to date: 4,042.5 

EQUIPMENT HOURS 

The following equipment hours were Reported today: 

Serial Number __ Description ______ ~~----····--
United Rentals 
Binder R004 
Binder R008 
Binder R009 
United Rentals R010 
United Rentals R012 
Untted Rentals R013 
United Rentals R014 
Untted Rentals R015 
LOR 
Dozer 

Hertz 00027 
UR00028 
Walk 

Mason Dump Truck 
FC138 Excavator 
SD-250 Roller w/42" Drum 
PC-40 Mini-Excavator 
utility Tow Behind Trailer 
5,000-watt generator 
185 Air Compressor 
Vibratory F1ate Tamper 
Two-inch Submersible Pump w~h two Lenghts of Hosing 
924G Loader wtth Bucket and Forks 
D21PDazer 
2500 Pickup Truck- White 
Jumping Jack 
Walk Behind Loader 

Total operating hours to date: 1,246.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

Total 

Total 

Nuniler of 
Errployees 

13.0 
-· .. 13.0-

Standby 
Hours 
--. -

0.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
0.0 
8.0 
8.0 
8.0 
8.0 

--96.0 -

Hours 
Worked 

107.0 
. 107.0 

Operating 
Hours 
~--

8.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
8.0 
0.0 
0.0 
0.0 
0.0 . 

·-- Ta.o 

r- --· --·-·-- ---------· --~·---· ---- --- ·- ···--·-· -
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 
····-----

QC REP. HESENTATlVE'S SlGNATUo/ .,._ / 

;eLif C. .Ao.~ ..... 
-rDATE ---- -

I y;'/?/o7 



~
EPORT NUMBER 

CONTRACTORS QUALITY CONTROL REPORT (QCR) ~51 ______ Pag_e _"I of 3 ___ _ 
DAILY LOG OF CONSTRUCTION- MILITARY DATE 

t 13 Apr 2007 - Friday 
---~---------~--------------------- -----------------

PROJECT CONlRACT NUMBER 
Corneii-Dubilier Electronics OU-1 V\1912DQ-05-D-0001 0001 

c~:A~,-~~n~nta!Services ------------r~f.::rRCausedNoDel: ----------- --- --

1 Terrperature Min 37 'F, Max 50 'F; No Precip~ation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslblity 
CAPE: Site Superintendent, CQCSM, SSHO, Project Controls, Project Engineer I T&D Coordinator, Foreman, Three Operators and FIVe 
Laborers- Crew continued excavating and backfilling From Area Bat 321 Spicer Avenue. Crew started placement of Belgium Block 
Driveway curbing and co!lllleted installation of mulch and rubber mulch at 507 Hami~on. Crew prepared all remaining properties for 
severe inclement weather {heavy rains) forecast for upcoiTIJling weekend. 

LANGAN ENGINEERING: Surveyor and Rod Man- Recording excavation as-buflts at 321 Spicer. 

WASTE SOLtmONS GROUP: T&D Coordinator- T&D Coordinator managing trucks and drivers with dropping off errpty and picking up 
full containers, plus coordination of trucks at the specific properties. 

Mf GROUP. Technician- One technician on site performing Troxler Dens tty Testing on corrpacted lifts of sail. 

D&M AJC and HEA llNG: One Supervisor and one Technician - Started to re-install the HV AC unit at 507 Hamilton. Technician needed 
to rerranufacture the two vents prior to hooking the unit back up. Crew scheduled to return Monday, 4/16/07 to corrplete 
reinstallation. 

M&A TREE SERVICE: Foreman and Six Laborers- Crew cut down three trees at the corner of the 109 Arlington, 117 Arlington and 
112 Delmore properties. 

BINDER: M9chanic on site to repair missing grease fitting and grease on Komatsu Pl.:;-138 Excavator: 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew continued demolition of concrete walkways. Crew continued excavating and backfilling within Area B. 
This included hand digging in areas of utllities and building foundation. For the day 12 containers were loaded and shipped off-site 
with an approximate weight of 253.04 tons of material. Crew prepared property for severe inclerrent weather (heavy rains) 
forecast for upcorrming weekend. This included relocating several pieces of equiprrent1 covering excavation area with poly 
sheeting and sandbags. Recorded excavation as-builts at321 Spicer. 

507 Hamilton Avenue:- Crew started placerrent of Belgium Block Driveway curbing and corrpleted installation of mulch and rubber 
mulch. Crew removed concrete form from HVAC unit pad. Crew reinstalled fencing fabric around HVAC unit area. Started to 
re-install the HVAC unit. Technician needed to remanufacture the t'No vents prior to hooking the unit back up. Crew scheduled to 
return Monday, 4116/07 to corrplete reinstallation. 

109 Arlington Avenue: Crew removed terrporary fencing to allow access for the tree removal subcontractor. 

Perforrred airborne dust monitoring using a PDR-1000 Dust monitor. 

WSG managed trucks and drivers w~ dropping off errpty and picking up full containers, plus coordination of trucks at the specffic 
properties. 

Troxler Density Testing Technician from the Mf Group performed compaction tests on the lifts of soil placed and corrpacted at 321 
Spicer. 

M&A TREE SERVICE cut down three trees atthe corner of the 109 Arlington, 117 Arlington and 112 Demore properties. 

Job Safety, Indicate What Was~Checked, Results, Corrective Action Taken 
-Toolbox safety talk was perforrred today that focussed on:" Tools, Machinery and Equipment Use". 
-Exclusion zone was set up at 321 Spicer far soil excavation activities. 
-Airborne dust monitoring performed using a PDR-1000 Dust Monitor. The Time Weighted Average airborne dust level for an 
approximate 9.5 hour period was 0.023 rrg/ml. 
-Required to move two 5-ga/lon buckes of used rrotor oil away from driveway at 109 Arlington to provide access to the tree 
cofll)any's vehicles for tree removal. Aastic sheeting and duct tape was used to seal the open containers prior to m:werrent. 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 651 Page 2 of 3 -------·---- ---- --·- -·-. 

DAILY LOG OF CONSTRUCTION - MILITARY DATE 

13 Apr 2007- Friday 
·------··-----·----------·------·---- ----·-·------- ------·------. 

PROJECT I CONTRACT NUMBER 

Corneli-Dubilier Bectronics OU-1 W912DQ-05-0-0001 0001 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no incidents that could lead to change order /claim. 

Verbal Instructions Given by Gov't 
- USAGE representative requested that the storm drains in front of 321 Spicer Avenue be removed or replaced wtth a more pourous 
material! hat will allow water to flow through more freely. The crew punched several holes into the sheeting material to allow for 
water to percolate through the material easier. 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Maddux Materials- 10 loads of Borrow Material (258.37 tons). 
Weldon Materials- 1 load of 3/4" stone (25.40 tons). 
Horre Depot-17 Bags of Mulch, ten 80-pound bags of gravel mix, three bags of fTX)rtar mix and miscellaneous materials. 
Taylor Fuel- 41.8 gallons of dyed diesel fuel. 

EquipJTent Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Airborne OJst Nlonitoring Log. 
Weekly Airborne Dust Monitor Cal'lbration log. 
Heavy EquipJTent Inspection Reports for equipJTent used. 
Reid notes frorn Density Testing Activtties. 
Daily Cost Tracking Report. 

PRS>/INITIAL DATES (A'eparatory and inttial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARTIRNISH 

No activities were started or finished today 

QC RB:IUIR1311ENTS 

No QC requirements V~.~ere completed today 

QA/QC PUNCH LIST (Describe QC Amch list ttems issued, Report QC and QA A.mch list ttems corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 
~Ioyer ________ labor aassification Errployees Worked --------·- ----------- -- ----
Cape CONTRACTOR 15.0 168.0 
D&MAir Conditioning lfT'G & A/C MECHANIC 2.0 2.0 
Langan Engineering SURVEYOR 2.0 16.0 
IVI&A Tree Service lANDSCAPE lABORERS 7.0 21.0 
1\/lateria/ Testing Grp DITCH INSPECTOR 1.0 9.0 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION ·MILITARY 

REPORT NUMBER 
651 

DATE 

13 Apr 2007 - Friday 

Page 3 of 3 

- ·------------·------------------------~----------·----
PROJECT CON1RACT NUMBER 

Corneii-Dubilier 8ectronics OU-1 W9121JQ-05-D-0001 0001 

Waste Solutions Grp TRUCKLOAD CHECKER 

Total hours worked to date: 4,268.5 

EQUIPMENT HOURS 

The following equipment hours were Reported today: 

Serial Nurrber 

Un~ed Rentals 
Binder R004 
Binder R008 
Binder R009 
Untted Rentals R010 
Un~ed Rentals R012 
United Rentals R013 
United Rentals R014 
Un~ed Rentals R015 

LOR 
Dozer 
Herlz 00027 
UR00028 
Walk 

Descriptiol1_ ________________ _ 

Mason Durrp Truck 
PC-138 Excavator 
SD-250 Roller w/42" Drum 
PC-40 Mini-Excavator 
Ulility Tow Behind Trailer 
5,000-watt generator 
185 Air Corrpressor 
Vibratory Aate Tarrper 
Two-inch Submersible Purrp w~h two Lenghts of Hosing 

924G Loader w~h Bucket and Forks 
D21PDozer 
2500 Ackup Truck· Wh~e 
Jurrping Jack 
Walk Behind Loader 

Total operating hours to date: 1,310.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

1.0 10.0 

Total 28.0 226.0 

Standby Operating 
Hours Hours 
--~---- -----

0.0 8.0 
0.0 8.0 
0.0 8.0 
0.0 8.0 
8.0 0.0 
8.0 0.0 
8.0 0.0 
8.0 0.0 
8.0 0.0 

0.0 8.0 
0.0 8.0 
0.0 8.0 
8.0 0.0 
0.0 8.0 ----- --64.0-Total 48.0 

,--·------- ---·--------------·---·-·-----------------
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC RE-PRESENTAT!vE·s SIGNA lURE ·-·-~----·-rATE·~----· --r SU.PERIN1ENDENrs INm~LS - ·-. --_h DATE ~ ·- ··- -- -

;EJ;'~d.-C. /ac--c.ft/ ' 'F//tp? I (! Jfl ~~ /')f;:hJL~::Z. 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 654 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DA1E 

'----· 
16 Apr 2007 - Mmday 

PROJECT CONTRACT NUMBER 
Cornei~Dubifl6r Bectronlcs OlJ-1 VI/912DQ..05-D-0001 0001 --

CONTRACTOR WEATHER 
Cape 131vironmental Services Weather Caused Crftlcal Delay 

Ter11Jerature rvln 37 "F, Max 47 "F; 9 IN A"ecipitation; 25 MPH Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
C'IPJ;: Site Superintendent, CQCSM, SSHO, A"oject Controls, A"oject Engineer I T&D Coordinator, Foreman, Three Operators and 
Three laborers- Crew relocated heavy equlpmant away from high water area and placed tt along Factory Street and the 321 Spicer 
parking Jot. Crew provided a walking surface to the side front door at 321 Spicer. Crew re-establiShed safety fencing torn down by 
high winds at 109 Arlington. 

Description & location of Work (Also Indicate days of no work and reasons) 
NOTE: Due to heavy rains ~s much as nine-inches) over the weekend all subcontractor work postponed. Cape craft crew 
demobilized from the site w ile flood waters receed. last day of work for two craft laborers. . 

321 Spicer Avenue- Crew relocated heavy equipment and place lurrber and plywood to provide a walking surface above the 
waterline to the side front door. 

109 Arlington Ave11ue: Crew repaired safety fenceing that was tord down by high winds. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today that focussed on :" Inclement Weather and Other Environmental Conditions". 
-Wmkers moved heavy equipment to non flooded area and repaired safety fencing before being sent home due to weather. 

Did Anything Develop that May Lead to a Change Order/Claim? 
Inclement Weater I Heavy Rain (up to 9") resulted in local creek flooding out 321 Spicer Avenue propery and street and many local 
streeta. 

Verbal Instructions Given by Gov't 
-Continue monitoring weather condttions to determine earliest time frame to return to field activtties. 

Delivery of Equipment and Materials 
Materials Delivered Today: None 

Equipment Delivered Today: None 

. Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control log. 
Daily Superintendents Report. 
Deily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Daily Cost Tracking Report. 

PRB>IIMTIAL DATES (A"eparatory and inttial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished tod·ay 

QC REQUIRBI'IBITS 

No QC requirements were completed today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

654 Page 2 of2 
DAILY LOG OF CONSTRUCTION· MILITARY DATE 

16 Apr 2007 • M>nday 
.. 

PROJECT CONTRACT NUMBER 
Corneii-Dubiller Bectronics OU-1 V\/91200-05-D-0001 0001 

QA/QC PUNCH LIST (Describe QC Amch List tle!TS issued, Report QC and QA Flinch List tle!TS corrected) 

· No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
Enl:>loyer Labor Classification Enl:>loyee"- Worked ---------
Cape CONTRACTOR 12.0 64.0 

Total hours worked to date: 4,332.5 Total 12.0 -64.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 1,310.0 

ACCIIlB'lT REPORTING (Describe acciden1s) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this ·Reporting period are in compliance \\lith the contract 

plans and specifications, to the best of my knowledge, exceptas noted above,/ 

ac REPRESENTATIVE'S SIGNATURE · I DATE 

0 
suPERINTENDENrs INITIALS Jf l,, ./c.'""I::;J-

~C. /~ . ¥:. r/ 8/cq / 1 PJ t 'i c] / · ' 
• ~ 
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REPORT NUMBER 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 655 Page 1 of 2 
------

DAILY LOG OF CONSTRUCTION - MILITARY DATE 
17 Apr 2007- Tuesday 

------~--
PROJECT CONTRACT NUMBER 

~neii·Dubilier Bectronics OIJ.1 W912DQ-05-[).0001 0001 -------· ---~---
CONTRACTOR WEATHER 

Cape Environn-ental Services Previous Weather - Crttical Delay 
TeiT'jlerature Min 39 °F, Max 51 °F; 0.21 IN Precipitation; No Wind 

QC NARRA TIVEiS 

List Contractors and Subs Working This Day & Area of Responsiblity 
GAPE Stte Superintendent, CQCSM, SSHO, Project Controls -Main field activtties postponed due to inclerrent weather over past 
weekend. Crew performed office work and oversight of HVAC contractor reistall unit at horre. 

B&D HEA llNG: Two HVAC Technicians- Reinstalled HVAC untt at 507 residence. 

Description & Location of Work (Also Indicate days of no work and reasons) 
NOTE: D.Je to heavy rains {as much as nine-inches) over the past weekend soil excavation, T&D and backfilling activities postponed. 

321 Spicer Avenue- HVACcrew reinstalled HVAC unit and re~roved teiT'jlorary heating equipment. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-A monthly safety supervisors safety meeting was performed today that focussed on :" Indicators of Safe Work Performance". 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no additional actions that could lead to a change order I claim. 

Verbal Instructions Given by Gov't 
- There were no verbal instructions given from th9 USACE 

Delivery of Equipment and Materials 
Materials Delivered Today: None 

Equiprrent Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions. Mise Remarks) 
Attachments" 

Site Control Log. 
Oaily Superintendents Report. 
Monthly Supervisors Safety Meeting Record. 
Oaily Safety Inspection Report. 
Oaily Cost Tracking Report. 

PREP/INITIAL DATES (Preparatory and inttial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/ANSH 

No activities were started or finished today 

QC RB:IUIRBVIENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List ttems issued, Report QC and OA Punch List ttems corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION -MILITARY 

REPORT NUMBER 
655 Page 2 of 2 

1-------~-----
DATE 

17 Apr 2007 - Tuesd~y 
r---------------------------------------------------~-~--------~-----------

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics OU-1 W912DQ-05-D-0001 0001 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: 

Brployer Labor Oassification-'----- _____________ _ 

B&D HVAC HTG & AIC MECHANIC 
Cape CONTRACTOR 

Total hours worked to date: 4,370.5 

EQUIPMENT HOURS 

The following equipment hours were Reported today: 

Serial Nurrber 

Untted Rentals 
Binder R004 
Binder ROOB 
Binder R009 
Untted Rentals R01 0 
Untted Rentals R012 
Untted Rentals R013 
United Rentals R014 
United Rentals R015 
LOR 
Dozer 
CHIP 
Hertz 00027 
UR00028 

Description =--===-----------------------
Mason Oufl'll Truck 
PC 138 Excavator 
SD-250 Roller w/42" Drum 
PC-40 Mini-EXcavator 
Ulility Tow Behind Trailer 
5,000-watt generator 
185 Air Cof1"1lressor 
Vibratory Plate TaiT!'er 
Two-inch Submersible Puf1"1l wtth two Lenghts of Hosing 
924G Loader wtth Bucket and Forks 
D21PDozer 
Tow Behind Wood Chipper 
2500 Pickup Truck- Whtte 
Juf1"1ling Jack 

Total operating hours to date: 1,310.0 

ACCIDENT REPORTING (Dascribe accidents) 

No accidents reported today 

Nurrber of 
Elrploy~ 

2.0 
4.0 

Total --e:o 

Standby 
Hours 
--·---

8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 

Total 112.0 

Hours 
Worked 

6.0 
32.0 

---38.0 

Operating 
Hours ----

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

----o:o-

1---------------------------------·--· . . -_-
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

ac REPRESENTAllVE'S SIGNAl}!RE DATE SUPERINTENDENT'S I.NillALS "q> TE ,f1~ ') -:::--------------- ----c ~: -----

~.-:jl? [ /~ L//n/P7 /J.YJ. /I , N /0 (-,_. 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

656 Page 1 of 2 
DAILY LOG OF CONSTRUCTION • MILITARY -~--

DATE 

18 Apr 2007 - Wednesday 
PROJECT CONlRACT NUMBER 

Corneii-Dubilier Bectronics OU-1 W912DQ-05-D-0001 0001 1---- --
CONTRACTOR WEATHER 

Cape Environmental Services Previous Weather- Crttical Delay 
Ten-perature Min 53 °F, Max 43 OF; No Precipttation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
O.PE OOCSM, SSHO- Main field activities postponed due to inclement weather over past weekend. 
today. 

No field activtties performed 

Description & Location of Work (Also Indicate days of no work and reasons) 
NOTE D..le to heavy rains (as much as nine~inches) over the past weekend, there was no field work performed today. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There was no safety issues during the day. 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no additional_actions that could lead to a change order I claim. 

Verbal Instructions Given by Gov't 
-There were no verbal instructions given from the USACE 

Delivery of Equipment and Materials 
Materials Delivered Today: None 

Equipment DafiVered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Rematks} 
Attachrrents" 

Stte Control Log. 
Daily Superintendents Report. 
Daily Cost Tracking Report. 

PRBP/INITIAL DATES (A-eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/ANISH 

No activities ""restarted or finished today 

QC REQUIREMe.ITS 

No QC requirements ""re completed today 

QA/QC PUNCH LIST (Describe QC Flmch List ttems issued, Report QC and QA Punch List ~ems corrected) 

No QC Punch List items YJere issued today 

No Punch List items ""re corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on s~e) 

No contractors had their first or last day on site today 

LABOR HOURS 

No tabor hours were Reported today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

656 Page 2 of 2 

OAIL Y LOG OF CONSTRUCTION - MILITARY DATE 
---~---~-

18 Apr 2007 - Wednesday 
--

PROJECT CONTRACT NUMBER 
Corneii-Dubilier 8ectronics OU-1 V\1912DQ-05-D-0001 0001 

Total hours worked to date: 4,370.5 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 1,310.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

----· 

CONTRACTOR CERTIFICATION On behalf of the contractor,! certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 
1---~·· 
QC REPRESENTATIVE'S SIGNA: RE 

;&~c-./~ 
·--

7
ATE -- ----

I ~/~7 
I SUPERINTENDECI.NITIALS 

'm. ~~=,/~~ 
' 

.. ' 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

657 Page 1 of 2 
DAILY LOG OF CONSTRUCTION- MILITARY 

~~ 

DATE 

19 Apr 2007- Thursday 
~ 

PROJECT CONTRACT NUMBER 
QJrneii-DubHier Bectronics OU-1 W912DQ-05-0.0001 0001 

-~~-

CONTRACTOR WEATHER 
Cape Environrrental Services Previous Weather- Crfiical Delay 

Terrperature Min 40 •F, Max 51 •F: No Precipfiation: No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
0\PE: Sfie Superintendent, CQCSM, SSHO, Project QJntrols, Foreman and Three Laborers- Crew cleaned up debris and 
reestablished the CRZ at 322 Spicer Avenue. Crew corrpleted instsallation of belgium block curbing and placed addttional backfill 
material topsoil and 3/4" clean stone at 507 Hamitton. 

Description & Location of Work (Ais.o Indicate days of no work and reasons) 
321 Spicer Avenue- Crew cleaned up debris and reestablished the CRZ. 

507 Hamilton A venue - Crew corrpleted instsallation of belgium block curbing and placed addttional backfill material, topsoil and 3/4" 
clean stone. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was perforrred today that focussed on :"Slips, Trips and Falls". . 
-Stte Superintendent and SSHO spoke wtth labor crew about wearing safety glasses at all tirres while on site. A verbal warning 
was issued to Jarres QJia and Hector Gonzalez for not wearing safety glasses 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no incidents that could lead to change order /claim. 

Verbal Instructions Given by Gov't 
-There were no verbal instructions given by the USAGE 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Maddux Materials- 21oads of Borr.ow Material (53.21 tons). 

Equiprrent Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site QJntrol Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Heavy Equipment Inspection Reports for equipment used. 
Daily QJst Tracking Report. 

PREP/INITIAL DATES (Preparatory and initial dates hekl and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARr/FINISH 

No activities were started or finished today 

QC REIUIRBI'IeiTS 

No QC requirements were completed today 



CONTRACTORS QUALITY CONTROL REPORT {QCR) 
REPORT NUMBER 

657 Page 2 of 2 
DAILY LOG OF CONSTRUCTION· MILITARY DATE 

19 Apr 2007 - Thursday 
·---

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Oll-1 V\1912DQ.05-0.0001 0001 

QA/QC PUNCH LIST (Describe QC Punch Lis I items issued, Report QC and QA Punch List items corrected) 

The following QC Punch List item was Issued today: 

item No Location Description 

QC-00017 laydown Area Two laborers were observed by U5ACE representative loading topsoil into mason 
durrp without wearing safety glasses. A verbal warning was issued to the laborers 
about the requirement to wear safety glasses during all field activities. Safety 
glasses were immediately put back into ule. Immediately correction. 

The following Punch List Item was corrected today: 

item No Location Description 
. -

QC-00017 Laydown Area Two laborers were observed by USAGE representative loading topsoil into mason 
durrp without wearing safety glasses. A verbal warning was issued to the laborers 
about the requirement to wear safety glasses during all field activnies. Safety 
glasses were irlm3diately put back into use. Immediately correction. • 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day o_n site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 
Bnployer Labor Classtfication Bnployees Worked 

--·--
Gape OONTRACTOR 8.0 70.0 -----
Total hours worked to date: 4,440.5 Total 8.0 70.0 

EQUJPM ENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Number Description Hours Hours 

Un~ed Rentals Mason Durrp Truck 4.0 4.0 
Binder R004 f'C.138 Excavator 8.0 0.0 
Binder R008 SD-25D Roller wt42" Drum 8.0 0.0 
Binder R009 PC-40 Mini-Excavator 8.0 0.0 
Un~ed Rentals R01 o Utility Tow Behind Trailer 8.0 0.0 
Unned Rentals R012 5,000-watt generator 8.0 0.0 
Un~ed Rentals R013 185 Air Corrpressor 8.0 0.0 
United Rentals R014 VIbratory Flate Tarrper 8.0 0.0 
Unned Rentals R015 Two-inch Submersible Purrp with two Lenghts of Hosing 8.0 0.0 
LDR 924G loader wnh Bucket and Forks 8.0 0.0 
Dozer D21PDozer 8.0 0.0 
CHIP Tow Behind Wood Chipper 8.0 0.0 
Hertz 00027 2500 Flckup Truck- White 4.0 4.0 
UR00028 Jurrping Jack 8.0 0.0 

Total operating hours to date: 1,318.0 Total 104.0 8.0 

ACCIDi31/T REPORTING (Describe accidents) 

No accidents reported today 

. ·--·-----
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESENTATIVE'S SIGNATURE 
·----DATE I SUPERINTEN~S;JALS ~JJ~n/B-~ J~~ ~4 ¥/ _u,jo .l u. .. /''' . h• """ ~ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION· MILITARY 

·-----~~~~~~~~~~--

PROJECT 

corneii-Dubilier Bectronics OU-1 
1--- ·--

CONTRACTOR 

Gape Bwironmental Services 
WEATHER 
Weather Caused No Delay 

REPORT NUMBER 
658 Page 1 of 3 

~-=-=~~--~--''- ------~ 
DATE 

20 Apr 2007- Frid~y _____ _ 

CONTRACT NUMBER 
VV912~05-~0001 0001 

Terrperature Mn 37 °F, Max 72 °F; No Precipttation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE Site Superintendent, CQCSM, SSHO, Project Controls, Administrative Assistant, Foreman, Two Operators and Three Laborers 
-Crew m:>Ved all applicable fencing, laid out excavation area, set up CRZ. Crew excavated tw'o tree stU!llJS, secured s1te at 109 
Arlington Avenue. 

MAR-CA FENCE Foreman and Two Laborers- Installed new fence along the 501/507 Harritton Avenue property line. 

KAISER LANDSC'AANG: Foreman and Three Laborers- Completed placement of Sod at 408 Hamilton and 507 Hamilton Avenue. 

WSG: T&D coordinator- Coordinated container trucks with dropping off and picking up containers. 

LANGAN: Surveyor and Rod Man- Recorded and prepared excavation as-builts. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew received and placed three loads of borrow material. 

109 Arlington Avenue: Crew rermved all necessary fencing, laid out the excavation area, established the CRZ, placed plywood and 
geotexijie fabric to protectthe grassed area. Crew excavated two of the three tree sturrps from the corner of the property. The 
third sturrp located just outside of the 109 Arlington was not rermved due to its proximtty to the shed on 117 Arlington. All exposed 
soil areas were covered with poly and fencing placed around the excavated area. 

507 Hamilton Boulevard: lnstallaijon of new fencing between 501 and 507 Harrilton property line corrpleted. Nursery sod placed 
along the 501/507 and the 507/511 property lines. Secured s~e for weekend. 

Job Safety, Indicate What Was Checked. Results, Corrective Action Taken 
-Toolbox safety talk was performed today that focussed on :" Required use of Safety Glasses". 
-No safety conditions requiring corrective actions were noted. 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no develoPrrents that would lead to a change order noted. 

Verbal Instructions Given by Gov't 
- USACE representative was informed of fear of damaging the shed on the 117 Arlington property during attempts at removing the 
third tree sturrp. After observing the shed being shaken while atterrpting to remove the tree sturrp, he agreed that since the 
required soil excavation limits had been achieved, the sturrp should be left in place and cut down below grade. 

-~~~representative agreed with securing· the 109 Arlington property excavation with fencing since addiTional soil excavation 
ac!Nibes _would be required prior to backfilling activities being performed. The USAGE suggested Cape atterrpt to notify the 
ne1ghbonng property owners that the excavation would be left open over the weekend with fencing securing the area. Cape found 
no one home at 109 and 117 Arlington and 112 Delmore when we atterrpted to inform the residents. 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Country View- One load of topsoil (18 cubic yards) 
Maddux Materials- Three loads (80.54 tons) 
General Aurrbing Supplies- PVC Couplings, A"imer and Cement 
Quick Check- Ice for water coolers. 

Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mis c Rem arks) 
Attachments" 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 658 Page 2 of 3 

'--------·-------
DAILY LOG OF CONSTRUCTION - MILITARY DATE 

20 Apr 2007 - Friday 
·---

PROJECT CONTRACT NUMBER 
Cornei\-Dubilier Bectronics OU-1 VV912~05-~0001 0001 

Site Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Airborne Dust Monitoring Log. 
Dust Monttoring Galibration Log. 
Heavy Equipmmt Inspection Logs (for equiprrent used). 
Daily Cost Tracking Report. 

PRS'IINITIAL DATES (A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST {Describe QC Amch List items issued, Report QC and QA Punch list items corrected} 

No QC Punch List items v..rere issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

Today was the first day on site for the following contractor: 
Kaiser Landscaping 

No contractors had their last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrller of Hours 
E'rrployer Labor Oass ffication E'rrployees_ Worked 

--·--·--·-·- . ------·--·-- - ·--
Gape CONTRACTOR 11.0 119.0 
Kaiser Landscaping LANDSCAPE CONTRACTOR 4.0 12.0 
Langan Engineering SURVEYOR 2.0 15.0 
Mar-Ga Fence Colf!lany FENCE ERECTOR 3.0 12.5 
Waste Solutions Grp TRUCKLOAD CHECKER 1.0 8.5 

Total hours worked to date: 4,607.5 Total --21.0 --167.0-

EQUIPMENT HOURS 

The following equipment hours \Wre Reported today: Standby Operating 
Serial Null'ller Description Hours Hours 

·--- --·------ ·--- ----
United Rentals Mason IJulf!l Truck 0.0 8.0 
Binder R004 PC-138 Excavator 8.0 0.0 
Binder R008 5~250 Roller w/42" Drum 8.0 0.0 
Binder R009 PC-40 Mni-Excavator 8.0 8.0 
United Rentals R010 Utility Tow Behind Trailer 8.0 0.0 
United Rentals R012 5,000-watt generator 8.0 0.0 
United Rentals R013 185 Air Colf!lressor a.o 0.0 
United Rentals R014 Vibratory Aate Talf!ler 8.0 0.0 
United Rentals R015 Two-inch Subrrersible Pulf!l with two Lenghts of Hosing a.o 0.0 
LDR 924G Loader with Bucket and Forks 0.0 a.o 
Dozer D21PDozer 8.0 0.0 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION· MILITARY 

REPORT NUMBER 
658 

1------·-· 
DATE 

Page 3 o_f _3 ----1 

20 Apr 2007- Friday 
~--------- ---------·------------+·- ·--· 

PROJECT CONlRACT NUMBER 
-·-

Cornei~Dubilier Sectronics OU-1 W912DQ-05-D-OD01 0001 

Hertz 00027 
UR00028 

2500 Flckup Truck- WMe 
JuiJlling Jack 

Total operating hours to date: 1,350.0 

ACCIDelT RB'ORTING (Describe accidents) 

No accidents reported today 

Total 

0.0 
8.0 

80.0 

1-----·-----·-- ··------ ·--------- ----------

8.0 
0.0 

32.0 

CONlRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

1----------------.. 
QC RE_PRESEN·l:· AllVE'ZS .. I·G ATURE 

/17' / ""-r , / 
:/4>-bA-</,f ~- / ~ 

-DATE--·----

#clsfo7 
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CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION· MILITARY 

1-------~--- -------------~-- ---· 
PROJECT 

REPORT NUMBER 
661 Page 1 of 2 

f--------
DATE 

23 Apr 2007 - Monday 

CONTRACT NUMBER 
W912DQ-05-D-0001 0001 Corneii-Dubilier Bectronics OLI-1 

-~------~---·· -----------'--------· 
CONTRACTOR WEATHER 

Cape Eiwironmental Services Weatller Caused No Delay 
Te!lllerature Min 43 oF, Max 86 oF; No Precipfiation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslblity 
CAPE Sfie Superintendent, CQCSM, SSHO, Project Controls, Project Engineer, Administrative Assistant, Foreman, Two Operators 
and Three Laborers- Crew prepared a te!lllorary parking area at 321 Spicer, placed plywood and geotextile fabric and loaded out 
soil from 109 Arlington. Crew cut down third tree below grade level at 109 Arlington. 

KAISER LANDSCAANG: Two Laborers - Parformed watering of newly placed SOD at 507 and 408 Hamitton Boulevard. 

WSG: T&D Coordinator- Coordinated container trucks wfih dropping off and picking up containers. 

LANGAN: SuNeyor on site to recorded and prepare excavation as-builts. 

MT GROUP: One Technician on sfie to perform density testing of co!lllacted lifts of material. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Langan crew set finished grade stakes in Areas D and E Qew placed OOA in Area D as a temporary parking 
area for tenant. 

109 Arlington Avenue: Crew removed all necessary fencing, laid out the excavation area, established tile CRZ, placed plywood and 
geotextile fabric to protect the grassed ar~a. Craw excavated and loaded out remaining soil (four containers of material). Langan 
crew recorded excavation as builts. 

507 Hamilton Boulevard: New SOD watered by Kaiser. 

408 Hamilton Boulevard: New SOD watered by Kaiser. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was perforrred today that focussed on :"A USAGE Abstract Report of Accident- Construction Site, Contractor 
Personnel and Heavy 8:juipmenf'. 
-Crew continued rronitoring dust concentrations with a Therrm PDR~1000 Airborne Dust Monitor. Log attached. 
-No safety conditions requiring corrective actions were noted. 
-Site Safety Officer Glen Mayakawa was replace on site with Ken Beatty. 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no developments that would lead to a change order noted. 

Verbal instructions Given by Gov't 
- There were no verbal instructions given by the USAGE 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Vail Hardware- Mscellaneous Rakes and Brooms. 
Quick Check - Ice for water coolers. 

Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 

-----1 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

661 Page 2 of 2 

DAILY LOG OF CONSTRUCTION - MILITARY DATE 

f-
23 Apr 2007 • Monday 

- -- - ··-- ···-.. --------------· ------· 
PROJECT CONTRACT NUMBER 

Corneii-Dubilier Electronics OU-1 VI/912DQ-05-D-0001 0001 

Airborne D.Jst Monitoring Log. 
Heavy Equipment Inspection Logs (for equipment used). 
Daily CostTracking Report. 

PREP/INITIAL DATES (A-eparatory and inttial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARTIFJNSH 

No activities were started or finished today 

QC RWUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List iterns issued, Report QC and QA Punch List tterns corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrtler of Hours 

Eh'llloye~r ___ ·-~-- Labor Oassification Eh'llloyees Worked 
-· -----

Cape CONTRACTOR 12.0 131.0 

Kaiser Landscaping LANDSCAPE CONTRACTOR 2.0 2.0 
Langan Engineering SURVEYOR 1.0 8.5 
Material Testing Grp DfTCH INSPECTOR 1.0 2.0 
Waste Solutions Grp TRUCKLOAD CHECKER 1.0 10.5 ---
Total hours worked to date: 4,761.5 Total 17.0 154.0 

EQUIPMENT HOURS 

The following equipment hours \Wre Reported today: Standby Operating 
Serial Nurrber _Description Hours Hours 
----- --·· 
Untted Rentals l'vlason Durrp Truck 0.0 8.0 
Binder R004 PC-138 Excavator 8.0 0.0 
Binder R008 SD-250 Roller w/42" Drum 0.0 8.0 
Binder R009 PC-40 Mni-Excavator 0.0 8.0 
Unfted Rentals R010 U!Jlfty Tow Behind Trailer 4.0 4.0 
United Rentals R012 5,000-watt generator 8.0 0.0 
Untted Rentals R013 185 Air Compressor 8.0 0.0 

Unned Rentals R014 Vibratory Plate Tamper 8.0 0.0 
Unned Rentals R015 Two-inch Submersible Pump wnh two Lenghts of Hosing 8.0 0.0 

LOR 924G Loader with Bucket and Forks 0.0 8.0 
Dozer D21PDozer 0.0 8.0 
Hertz 00027 2500 Pickup Truck- Whne 0.0 8.0 
UR00028 Jumping Jack 8.0 0.0 

Total operating hours to date: 1 ,402.0 Total -~52.0 -· 52.0-

ACCIDeiT REPORTING (Describe accidents) 

No accidents r:epor:ted today: 

material used and work performed during this Reporting period are in compliance lNith the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

-:-·-- --. ·------·-
DATE I SUPERINTEND~ INITIALS . t-?1 t~ QC REPRESENTATIVE'S SIGNAlURE 

&~c . .-4~t:-& AJ/t.d&7 ~n ,.2 -j(j/'i t/; 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

I REPORT NUMBER 
662 

DATE 

Page 1 of 3 

____________ ---------------~4~pr2007-!'Je~day __ _ 
PROJECT CONTRACT NUMBER 

Corne\1-0ubilier Electronics ou-t W91200-05-D-0001 0001 
- -;;QNTRA;TOR-- --- -------- --- ·- - ·- --1-wEATHE;- -- --' ------ -·--- -

Cape Environmental Services Weather Caused No Delay 
Temperature Min 56 "F, Max 74 'F; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Rssponsiblity 
CAPE: Project Manager, Site Superintendent, CQCSM, SSHO, Project Controls, Project Engineer, Foreman, Two Operators and Three 
Laborers- Crew performed soil excavation and backffiling activities at 321 Spicer, placed poly sheeting at the excav~tion . 
boundaries, received borrow material for backfilling of excavated areas. Crew continued backfilling of borrow matenal and topsotl at 
109 Arlington .. 

LANGAN: Surveyor and Rod Man on site to recorded and prepare excavation as-builts at 321 Spicer and 507 Hamilton. 

WSG: T&D Coordinator- Coordinated container trucks with dropping off and picking up containers at 321 Spicer. 

MT GROUP: One Technician on site to perform density testing of compacted l~ts of material at 109 Arlington and 321 Spicer. 

PAVERITEASA-fA.LT: Foreman and Rve LaborerS- Prepare and place asphalt miX at driveway of 507 Hamnton Boulevard. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- o-ew continued excavation activities. Area B completed and Area F started. Hand dug around water line that 
was encountered running parallel with Spicer Avenue approximately 6' off of the road at a depth of approximately 3' below ground 
surface. Loaded out six containers, totaling approximately 113 tons, of material. Performed compaction tests on lifts of material 
placed and compacted. Ferformed layout and as-builts of area as needed. 

Gape met with property tenant and discussed the R-e-Construction release form After discUssions the tenant commented that he 
wanted to look over the form and he would return the form either late Wednesday or Thursday. 

The tenant also corrmemted that during the work performed on-site a corner of the rain gutter on the shed was damaged and two 
steps on the rear of the house were damaged, and that he expects Cape to repair these items. I stated we are aware of the step 
damage and we are looking for a supplier to replace the damaged steps. I also commented that I was unaware of the damage to the 
shed gutter and would look into this matter. 

109 Arlington Avenue: Crew completed backfilling of borrow material to rough grade elevations. Performed and recorded 
compaction testing. Began placement of topsoil material. Langan crew recorded excavation as builts. 

507 Hamilton Boulevard: Pave Rite saw cut, rem:wed, loaded out and recycled the additional asphalt removed from the right hand 
side of the driveway. Pave Rite place the new asphalt to meet up with the existing driveway. 

408 Hamlton Boulevard: Cape representative met with the property owner in attempt to get sign off of rem3dial activities at the site. 
The property owner (Mr. Chin) had the following issues. The first concern is the tree located near the street to the left of the 
driveway. Mr. Chin stated that a side shoot of the tree appears to have dted since the initial work (October 2005). He commented 
that a section of the tree fell oil this winter. He would like to know what~ anything will be done. I had commented that the tree does 
not appear to be on his property and that I would ask the question, but he needed to relate this issue to Mr. Peter Mannino of the 
USEPA. 

Mr. Chin also requested that a small section of the area that was re-sodded have an additional strip of sod material placed because 
the area was roughed up by the machinery. I commented that I would inform the USACEof his concerns and stated that if he had 
concerns, he should inform his contact (Mr. Peter Mannino). 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talK was performed today that focussed on :"Site Zone and Site Hazard Comnunication". 
--Airborne dust monitoring conducted at two downwind perimeter locations at the 321 Spicer Avenue work site. Time weighted 
airborne dust. level for an approximate 6-hour period was 0.023 rrg/m3_ This average concentration is well below the project action 
level of 10 mglm3. Log attached. 
- SSI-K) observed subcontractor employee performing asphalt driveway installation without wearing eye protection. SSHO spoke 
with subcontractor employee and he donned safety glasses. 
- SSHO observed subcontractor employee performing asphalt driveway removal work task with the use of a power saw without. 
wearing hearing protection. SSHO spoke with subcontractor employee of unsafe work practice and the employee donned heanng 
protection. 
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PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics OU-1 W91200-05-Q.0001 0001 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no developmanls that would lead to a change order noted. 

Verbal Instructions Given by Gov't 
-USAGE representative requested a landscaping tie be placed along the southeastern edge of the HVACfenced area to keep the 
stones from falling outside of the fencing. 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Maddux Materials- Bloads borrow material (203.73 tons). 
Anderson Lawn M::>wers - 5 chains for chain saw. 
Ho""' Depot- Miscellaneous Concrete Blocks, oil mix. 
Binder Machinery -Air filters for heavy equipment. 
Taylor Fuels: 18.4 gal of dyed fuels and 34.2 gal. of clear fuels. 
Amoco (BP) - Ice for water. 

Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Sfte Control Log. 
Deily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report 
Airborne OJst l\lk:>nitoring Lag. 
Weekly Progress Meeting Sign In Log (for on-site attendees). 
In Place Density Testing Log. 
Heavy Equipment Inspection Logs (for equipment used). 
Deily Cost Tracking Report. 

PRB>/INITIAL DATES (A'eparatory and inftial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC F\mch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were issued today 

No Punch List items v.rere corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

Today was the first day on site for the following contractor~ 
Pave Rite Asphalt 

No contractors had their last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 
l'mploye_r _ Labor ClassificaUon ~loyees_ Worked 

-··-- --~~--- - --- ·-~ --·- ~ -- ·-

Cape CONTRACTOR 12.0 139.0 
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PROJECT 

Corneii-Dubilier Bectronics OU-1 

Langan Engineering 
Material Testing Grp 
Pave Rite Asphalt 
Waste Solutions Grp 

Total hours worked to date: 

EQUIPMENT HOURS 

SURVEYOR 
DITCH INSPECTOR 
ASPWILT-SFRE'IDER OPERA TOR 
TRUCKLOAD CHECKER 

4,949.0 

The following equipment hours were Reported today: 

Serial Number 

United Rentals 
Binder R004 
Binder R008 
Binder R009 
United Rentals R010 
United Rentals R012 
United Rentals R013 
United Rentals R014 
United Rentals R015 
LDR 
Dozer 
Hertz 00027 
UR00028 

Descriptio_~-- ___ ·--·~-- ________ _ 

Mason Durrp Truck 
PC-138 Excavator 
SD-25D Roller w/42" Drum 
PC-40 Mini-Excavator 
Utiltty Tow Behind Trailer 
5, 000-watt generator 
185 Air Compressor 
Vibratory Plate Tarrper 
Two-inch Submersible Pump with two lenghts of Hosing 
924G Loader with Bucket and Forks 
D21PDozer 
2500 Pickup Truck- White 
Jurrping Jack 

Total operating hours to date: 1,454.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

t
REPORT NUMBER 

662 Page 3 of 3 
---------------

DATE 
-~24Apr200~Tuesday _____ _ 

1 CONTRACT NUMBER 
! W912DQ-05-D-0001 0001 

2.0 7.0 

1.0 2.0 
6.0 30.0 

1.0 9.5 
Total 22.0 187.5 

Standby Operating 
Hours Hours ---·- ·-----

0.0 8.0 
0.0 8.0 
4.0 4.0 
0.0 8.0 
8.0 0.0 
8.0 0.0 
8.0 0.0 
8.0 0.0 
8.0 0.0 
0.0 8.0 
0.0 8.0 
0.0 8.0 
8.0 0.0 

--~--

52.0 Total 52.0 

CONTRACTOR CERTIFICATION On behalf of the contractor,l certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 
~=----· -· 

oc REPRESENTATivE~$ stGN~-iURE ~- --· -- -lOA~---- ~-~SuPERINTENDENTS INITIALS -- ~ ~ DATE 

$d~ c.~~ i o/:><>h_<> 7 ! (1_ 112. 3d/Jn[I,;J/?l--



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

II REPORT NUMBER 
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~-- -- ·---· 
DATE 

25 Apr 2007 - Wednesday 
--- -·-··----·-··~ --··--··--·- ------f----'-----· --------

CONTRACT NUMBER PROJECT 
Corneii-Dubilier Sectronics OU-1 W912DQ.05-D-0001 0001 

----,---- ---·---L- -------·· --

1 

WEATHER CONTRACTOR 

Cape 8wironrnental Services Weather Caused No Delay 
: Temperature IVln 45 °F, Max 67 °F; 0.71N A-ecipttation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE: Site Superintendent, CQCSM, SSHO, A-oject Controls, Ftoject Engineer, Foreman, Two Operators and Three Laborers - Crew 
continued excavation and backfilling activities at 321 Spicer Avenue. Crew received, placed and stockpiled approximately 78.89 
tons of borrow ma.terial. Crew continued grading soil at 109 Arlington Avenue. 

LANGAN; Surveyor and Rod Man- Recorded and prepared excavation as-builts at 321 Spicer Avenue and 109 Arlington Avenue. 

WSG: T&D coordinator- Coordinated container trucks with dropping off and picking up containers at 321 Spicer Avenue. 

MTGROUP- One Technician on stte performing density testing on compacted lifts of fill material at 321 Spicer Avenue. 

PAVE RITE- 1\11anager and Foreman- On site to discuss work perforrred yesterday and remaining work load for asphalt paving. 

KAISER LANDSCAPING: Two Laborers - Water newly placed SOD at 408 and 507 Hamilton Boulevard. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew corrpleted excavation and backfilling to rough grade in Areas Band F, and began excavating and 

backfilling in Area A. Loaded out approximately 190 tons of material for the day. Aarformed density I compaction testing of all placed 
lifts of soil. Performed airborne dust m::mitoring during excavation activities. 

1 0~ Arlington Avenue: Crew continued final placement and grading of topsoil material. Resurveyed fence lines in preparation of 
re-Installation of fencing. 

507 Hamilton Boulevard: Kaiser Landscaping performed SOD watering. 

408 Hamilton Boulevard: Kaiser Landscaping performed SOD watering. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was perforrred today that focussed on :"Work Task Hazard Analysis". 
-No safety conditions requiring corrective actions were noted. 
-Airborne dust monitoring conducted at the downwind perimeter location oat the 321 Spicer Avenue work site. During the morning 
the time weighted airborne dust level for an approximate 4-hour period was 0.011 n-g/m3. During the afternoon the tima weighted 
average airborne dust level for an approximate 4-hour period was 0.052 rrg/m3. These average concentrations are well below the 
project action level of 10 rrg/m3. Log attached. 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no developrrents that would lead to a change order noted. 

Verbal Instructions Given by Gov't 
- There were no verbal instructions given by the USACE 

Delivery of S:juipment and Materials 
Materials Delivered Today: 
Maddux Materials- Three loads of Borrow Material (78.89 tons) 
Country View- One load, 18 cubic yards of topsoil. 

Equipment Delivered Today: None 

Addtional Activities and Remarks {i.e .• Submittal Actions. Mise Remarks) 
Attachrrents" 

Site Control Log. 
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--·--- --~·~ --- --· 
_ 2007 - Wednes.day _ _ 

-- - ·-- -- r CONTRACT NUMBER PROJECT 
Corneii-Dubilier Bectronics OlJ.1 VI/91200-05-D-0001 0001 

Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Airborne Dust Monitoring Log. 
Dust Monitoring Calibration Log. 
In Place Dansity Testing Log. 
Heavy E"quiprrent Inspection Logs (for equiprrent used). 
Daily Cost Tracking Report. 

PREP/INITIAL DA TfS (11-eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities -were started or finished today 

QC REQUIRBIII ENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Dascribe QC PUnch List items issued, Report QCand QA PUnch List items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrl:ler of Hours 

Employ~-~· Labor Classification Employees Worked 
-- ---·------ ·~- -- ·-··~· ---- - -----

Cape CONTRAClDR 11.0 112.0 
Kaiser Landscaping LANDSCAPE LABORERS 2.0 2.0 
Langan Engineering SURVEYOR 2.0 16.0 
Material Testing Grp DITCH INSPECTOR 1.0 10.0 
Pave Rite Asphalt ASPHALT-SPREADER OPERA TOR 2.0 1.0 
Waste Solutions Grp TRUCKLOAD CHECKER 1.0 9.0 

~ 

T9.a -150.0 
-

Total hours worked to date: 5,099.0 Total 

EQUIPMENT HOURS 

The following equipment hours 'IIIIer& Reported today: Standby Operating 
Serial Nurrber Descripti~_ Hours Hours 
·------~ -- -- --· --~ - ~------

~· -- ----~ 

United Rentals Mason Dump Truck 0.0 8.0 
Binder R004 FC 138 Excavator 0.0 8.0 
Binder R008 SD-25D Roller w/42" Drum 8.0 0.0 
Binder R009 PC-40 Mini-Excavator 8.0 0.0 
United Rentals R010 Ulility Tow Behind Trailer 8.0 0.0 
United Rentals R012 5,000-watt generator 8.0 0.0 
United Rentals R013 185 Air Compressor 8.0 0.0 
United Rentals R014 Vibratory Plate Tamper 8.0 0.0 
United Rentals R015 Two-inch Subrrersible PUmp with two Lenghts of Hosing 8.0 0.0 
LDR 924G Loader wnh Bucket and Forks 0.0 8.0 
Dozer D21PDozer 0.0 8.0 
Hertz 00027 2500 Pickup Truck- White 0.0 8.0 
UR00028 Jumping Jack 8.0 0.0 

- -·-- -- -
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PROJECT CONTRACT NUMBER 
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Total operating hours to date: 1,494.0 Total 64.0 40.0 

ACCIDfNT REPORTING (Describe accidents) 

No accidents reported today 

1----------------- -·- ·---- --- ---- ·-- -·- --- ----· --- ----
CONTRACTOR CERTIFICATION On behalf of the contractor, 1 certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

~~sZd_ _____ loA~,-o-/;;o-; -~SUPERINTJENDENc:.ms-- £~iEfkr_c_(ri}-



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

REPORT NUMBER 
664 Page 1 of 3 

1-~~---·--------·-----
PROJECT 

Corneii-Dubilier Bectronics OU-1 

CONTRACTOR 
Cape Environmental Services 

QC NARRATIVES 

I WEATHER 

DATE 

26 Apr 2007- lhurs.::d:caYc___ 

CONTRACT NUMBER 

W912DQ-05-D-0001 0001 

I 
Weather caused No Delay 
Temperature Min 43 °F, Max 61 oF; No Precipitation; No Wind 

List Contractors and Subs Working This Day & Area of Responsiblity 

·---

~-.·-

CAPE: Site Superintendent, CQCSM, SSHO, Project Controls, Project Engineer, Foreman, Two Operators and Three Laborers- Crew 
completed excavation and continued backfilling activities at 321 Spicer Avenue. Crew continued grading soil and started 
reinstallation of the permanent fencing at 109 Arlington Avenue. Crew received one load, approximately 18 cubic yards of topsoil 
material and three loads, approximately 69.63 ton of DGA material. Wet with USAGE, USEPA and tenant at 321 Spicer Avenue to 
discuss remaining tasks to be completed. 

LANGAN: Surveyor and Rod Man - Recorded and prepared excavation as-builts at 321 Spicer Avenue. 

WSG: T&D coordinator- Coordinated last four container trucks with dropping off and picking up containers at 321 Spicer Avenue. 

rvrr GROUP- One Technician on site performing density testing on compacted lifts of fill material at 321 Spicer Avenue. 

KAISER LANOSCAANG: Foreman and Five Laborers- Crew placed SOD at 109 Arlington Avenue and planted the pin oak tree at 117 
Arlington Avenue. Water newo/ placed SOD at 109 Arlington and 408 and 507 Hamilton Boulevard. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew completed excavation and loaded out approximately 76 tons of material for the day_ Crew continued 
backfilling activities and continued grading of soil and CGA material. Performed density I compaction testing of all placed lifts of soil. 
Perforrred airborne dust monitoring during excavation activities. Recorded and prepared excavation as-builts. Coordinated dropping 
off and picking up of containers. Met with USACE, USEPA and tenant to discuss remaining tasks to be completed. 

109 Arlington Avenue: Crew completed placement of topsoil and started reinstallation of the permanent fencing. Kaiser Landscaping 
crew placed the required SOD and planted one pin oad tree. 

507 Hamilton Boulevard: Received Construction Release Sign-Off from property owner. Kaiser Landscaping perforrred SOD 
watering. 

406 Hamilton Boulevard: Kaiser Landscaping perforrred SOD watering. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today: 11 A Lessons Learned Accident Review that Focussed on A Slip, Trip and Fall Recordable 
Incident". 
- No safety conditions requiring corrective actions were noted. 
-Airborne dust monitoring conducted at the downwind perimeter location oat the 321 Spicer Avenue work site. The highest time 
weighted airborne dust level recorded during an approximate 8-hour period was 0.028 rrg/m3. This is well below the project action 
level of 10 rrg/nn3. Log attached. 

Did Anything Develop that May Lead to a Change Order/Claim? 
There were no developments that would lead to a change order noted. 

Verbal Instructions Given by Gov't 
-There were no verbal instructions given by the USACE 

Delivery of O<juipment and Materials 
Materials Delivered Today: 
Maddux Materials- Four loads of Borrow Material (76.69 tons). 
Weldon -Three loads of NJDOT DGAffype SA (69.63 tons). 
Taylor Fuel- 65.1 gallons of dyed diesel fuel. 
Dollar Tree Inc,- Drinking Water and Health and Safety Supplies. 

O<juiprrent Delivered Today: None 
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I 
DATE 

26 Apr 2007- Thursday 
.. -----

PROJECT I CONTRACT NUMBER 

Corneii-Dubilier Electronics OU-1 W912D0-05-D-0001 0001 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety hspection Report 
Airborne Dust Monitoring Log. 
Dust Monitoring Galibration Log. 
In Aace Density Testing Log. 
Heavy 8:juipment Inspection Logs (for equipment used). 
Daily Cost Tracking Report. 

PREP/INITIAL DATES (A-eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities vvere started or finished today 

QC REQUIREMENTS 

No QC requirements v.rere completed today 

QA/QC PUNCH LIST (Describe QC Flmch List items issued, Report QC and QA Punch List tteme corrected) 

No QC Punch List items '11/ere issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first day on site today 

Today was the last day on site for the following contractor: 
Waste Solutions Grp 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
~Ioyer Labor Cl;;~ssification Employees Worked 

------·--·- - --------· 

Gape CONTRACTOR 11.0 112.0 
Kaiser Landscaping LANDSCAPE LABORERS 6.0 2.0 
Langan Engineering SURVEYOR 2.0 16.0 
Material Testing Grp DrTCH INSPECTOR 1.0 10.0 
Waste Solutions Grp TRUCKLOAD CHECKER 1.0 9.0 -- ---

Total hours worked to date: 5,248.0 Total 21.0 149.0 

EQUIPMENT HOURS 

The following equipment hours \Wre Reported today: Standby Operating 

Serial Number Description Hours Hours 
- - ·--·- ---- ----------
Untted Rentals Meson 'Dump Truck 0.0 8.0 
Binder R004 PC-138 Excavator 0.0 8.0 

Binder R008 SD-25D Roller w/42" Drum 0.0 8.0 
Binder R009 PC-40 Mini-Excavator 8.0 0.0 

United Rentals R01 0 Utility Tow Behind Trailer 8.0 0.0 
Untted Rentals R012 5,000-watt generator 8.0 0.0 
Untted Rentals R013 185 Air Compressor 8.0 0.0 

United Rentals R014 Vibratory Aate Tamper 8.0 0.0 
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1---------------· 
PROJECT 

26 Apr 2007 - Thursday 
. -------------t-::cCONTRACT NUMBER 

Corneii-Dubi1ier Electronics OU-1 

United Rentals R015 
LOR 
Dozer 
Hertz 00027 
UR00028 

Two-inch Submersible Pump with two Lenghts of !-losing 
924G Loader wtth Bucket and Forks 
D21PDozer 
2500 Ackup Truck- White 
Jumping Jack 

Total operating hours to date: 1,542.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

W912DQ-05-D-0001 0001 

8.0 0.0 

0.0 8.0 
0.0 8.0 

0.0 8.0 
8.0 0.0 

Total 56.0 48.0 

-------------------------- --- ------ - - --· -·--

CONTRACTOR CERTIFICATION On behalf of the contractor, 1 certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

Q~LEN;2c~ ·2~~ r¢o;o; I SUPERINTENDE~;n 3£J/1~;~/o~ --
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REPORT NUMBER 
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DATE 
27 Apr 2007- Friday 

Page 1 of 2 

---·------------------- ------------------ -·---------------- -
PROJECT CONTRACT NUMBER 

Corneii-Dublier Sectronics OU-1 W912D0-05-D-0001 0001 
-coNmACTDR-- ------------·------ ---T 

Cape Environmental Services 

QC NARRATIVES 

WEATHER 

Weather Caused Non-Critical Delay 
TeiT!Jerature Min 47 "F. Max 57 "F; 2 IN A"ecipitation; No Wind 

List Contractors and Subs Working This Day & Area of Responsiblity 
CI\PE: Site Superintendent, CQCSM, SSHO, A"oject Controls, A"oject Engineer, Foreman, Two Operators and Three Laborers- Crew 
loaded out 2 Tandem DuiT!l Trucks of asphalt scraped up from 321 Spicer Avenue parking area. Cape collected one soil safT!lle of 
the placed and COIT!Jacted borrow material for PCB analysis from the rear of 321 Spicer Avenue. The safT!Jie was submitted to 
Kemron Laboratories in Marietta, Ohio. Q-ew raked and seeded where necessary at 109 Arlington Avenue, Crew secured new 
chain fink fencing to existing wooden fence at 507 Hamilton A venue. Met again with Mr. Chin from 408 Hamilton Avenue in attefT!Jt to 
obtain construction release sign-off. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew loaded out 2 Tandem DufT!l Trucks of asphalt scraped up from the parking area. At the direction of the 
USACE, Cape collected one soil safT!lle of the placed and COIT!Jacted borrow material for PCB analysis. The safT!lle was submitted 
to Kemron laboratories in tvlarietfa, Ohio. 

109 Arlington A venue: Crew raked and seeded where necessary. 

507 Hamilton Boulevard: Crew secured new chain fink fencing to existing wooden fence at 507 Hamilton Avenue. 

4081-familton Boulevard: ~t with Mr. Chin in atterf4Jt to obtain construction release sign-off. Mr. Chin was informed that the tree 
located to the left of his derivewat out near the front sidewalk wil not be cut back in any way as part of this project. Mr. Chin was 
also informed that the grassed area he is requesting additional sod be placed was sparse of grass prior to the this round of soil 
excavation work being performed. Mr. Chin corrmented that he would like to see our photographs 1 video prior to agreeing to sign off 
on the construction release form 

Job Safety, IJ.ldicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today: " Material Handling". 
-Lightning was observed on-site during field activities. Consequently, the SSHO instructed all site personnel to discontinue site 
work until lightning or thunder has not been observed for a minimum of 30-minutes. 
-Airborne dust monitoring were coll'pleted with the completion of the soil excavation activities on 4/26/07. 
- Ei::Juiprrent decontamination release authorization forms were completed for the mini-excavator. A representative of Binder 
Machinery was on-site to inspect and give approval that the mini-excavator was properly decontaminated. 

Did Anything Develop that May Lead to a Change Order/Claim? 
At the request of the USACE, Cape collected a soil safT!Jie of the borrow material and submitted the safT!Jie to Kemron laboratories 
in Marietta, Ohio for analysis. Upon obtainment of the analytical data package from Kemron, the data will be submitted for data 
validation. 

Verbal Instructions Given by Gov't 
- USAGE representative requested that a soil sample of the borrow material placed and compacted on the 321 Spicer Avenue 
property be collected and sent for FCB analysis. One soil sample was collected and submitted for PCB analysis to Kemron 
laboratories in Marietta, Ohio 

Delivery of Equipment and Materials 
Materials Denvered Today: None 

Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control log. 
Daily Superintendents Report. 
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Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
8:}uipment Decontamination release Form (Mini-Ex:cavator) 
Chain of Custody Form for Soil Sample 
FedEx Tracking Form for Sample Shipment. 
Heavy Equipment Inspection Logs (for equipment used). 
Daily Cost Tracking Report. 

PR!P/IMTIAL DATES (A-eparatory and in~ial dates held and advance notice) 

No preparatory or initial inspections Vll'9re held today 

ACTIVITY START/FIMSH 

No activities were started or finished today 

QC REQUIR814ENTS 

No QC requirements vvere coinpleted today 

QAIQC PUNCH LIST (Describe QC Punch List items issued, Report QC and OA Punch List items corrected) 

No QC Punch list items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on s~e) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: 

Errployer~--- _._. Labor aassificatioll__ ____ _ 

Cape CCNTRACTOR 

Total hours worked to date: 5,343.0 

EQUIPMENT HOURS 

The folloWing equipment hours Vv"ere Reported today: 

Serial Number ------------
United Rentals 
Binder R004 
Binder R008 
Binder R009 
Unled Rentals R010 
United Rentals R012 
Unoed Rentals R013 
United Rentals R014 
United Rentals R015 
LOR 
Dozer 
Hertz 00027 
UR00028 

~~cription _________ _ 

l\llason DufTll Truck 
FC-138 Excavator 
SD-250 Roller w/42" Drum 
A:;-40 Mni-E'xcavator 
Utility Tow Behind Trailer 
5,000-watt generator 
185 Air Compressor 
Vibratory Plate Tamper 
lWo-inch Submersible Pump woh two Lenghts of Hosing 
924G Loader w~h Bucket and Forks 
D21PDozer 
2500 Pickup Truck- White 
Jumping Jack 

Total operating hours to date: 1,590.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

Number of 
Errployees . 

11.0 
Total --f[Q-

Standby 
Hours 
--·-

0.0 
0.0 
0.0 
0.0 
8.0 
8.0 
8.0 
8.0 
8.0 
0.0 
0.0 
0.0 
8.0 ·---

Total 48.0 

Hours 
Worked 

Operating 
Hours 
----~ 

8.0 
8.0 
8.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
8.0 
8.0 
8.0 
0.0 -----

48.0 

CONiRACTOR CERTIFICATION On behalf of the contractor, 1 certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

OcREP. RESEN-f..ATive.·s srGN}TU. RE-·- ---- ~

1
; DAT~ ~-- -- - - TsUPERINTENDENrs INITIALS -- [DA.TE - ~ --· -

~ .... /-L. /17~..A{ '1r:;oJo7 1 CJ1?, 3d,,4.£J'"''h:>iL 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR} 
DAILY LOG OF CONSTRUCTION - MILITARY 

Cornei~Dubifer Bectronics OU-1 

CONTRACTOR WEATHER 
Cape Elwironmental Services Weather Caused No Delay 

REPORT NUMBER 
668 

DATE 

Page 1 of 2 

30 Apr 2007- Monday 

CONTRACT NUMBER 
W912DQ.05-D-0001 0001 

Terrperature Mn 44 °F, Max 78 oF; 0.02 IN Preciprration; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE StteSuperintendent, CQCSM, SSHO, Project Controls, Project Engineer, Adrrinistrative Assistant, Foreman, Two Operators 
and Three Laborers- at 321 Spicer Avenue, the crew continued grading borrow material, llGA and 3/4" clean stone. Parformed 
corrpac!ion testing on all placed and corrpacted lifts of material. Crew started forrring front walkways and pad at tlle back¥ard 
shed. At 109 Ar6ngton the crew saw cut areas of the driveway to be repaired and installed the chain link fence posts. Crew also 
1nstalled an 8-foot section of wooden stockade fencing along the rear property line of 109 and 117 Arlington. At 507 Hamlton the 
'?rew installed a new section of 4-foot picket fencing at the back end of the right hand side of the garage and installed a landscaping 
t1e at the HVAC untt. 

LANGAN: One Surveyor and Rod Man performed layout and as-buirrs at 321 Spicer. 

Mr GROUP: One denstty technician was on stte to perform denstty testing of all corrpacted lifts of materials. 

Description & location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew continued grading borrow material, DGA material and 3/4-inch stone. Crew formed front walkways a~d 
pad at shed area. Received and spread out approximately 50.35 tons of llGA material. Surveyors performed layout and as-bUIIts 
where applicable. Denstty technician performed denstty testing in the area of the walkways, logs attached. 

The tenant requested Cape realign the stockade fencing s6ghtly to increase the square footage of the back¥ard area. This change 
does not appear to be increasing costs, only fence location. Cape to discuss wtth the USAGE 

109 Arfingt?n Avenue: Crew saw cut areas of driveway to be repaired. Installed applicable chain link fence posts. Installed an 
8-foot sect1on of wooden stockade fencing along the rear property line of 109 and 117 Arlington. 

507 Hanllton Boulevard: Crew installed a new section of 4-foot picket fencing between the garage and 511 Hamilton. Installed a 
landscaping tie at the HVAC unit. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today: "Hazard Identification". 
- There were no safety conditions that required corrective action observed. 

Did Anything Develop that May Lead to a Change Order/Claim? 
Nothing developed that may lead to a change order I claim on this day. 

Verbal Instructions Given byGov't 
-There were no verbal instructions given by the USACE 

Delivery of Fquipment and Materials 
Materials Delivered Today: 
Weldon Materials- 21oads of llGA (50.35 tons). 
Home Depot - 8' Stockade Fencing, 4' Acket Fencing and Landscaping T1e. 
Allen and Bubenick, Inc.- 12 Belgium Blocks. 
Quick Chek- Ice for Water Cooler. 

Equipm:mt DelfVered Today: None The equiprrent trailer and jurrping jack were picked up and removed from the site. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Stte Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION ·MILITARY 

Cornell-llJbilier Bectronics OIJ.1 

CONTRACTOR WEAlliER 
Gape Environmental Services Weather Gaused No Delay 

REPORT NUMBER 
669 

DATE 

Page 1 of 2 

01 May 2007- Tuesday 

CONTRACT NUMBER 

VV912~05-~0001 0001 

Terrperature Mn 50 "F, Max 65 "F; 0.5 IN A-ecipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of ResponsibiH:y 
CAPE: SHe Superintendent, CQCSM, SSHO, A-eject Controls, Admnistrative Assistant, Foreman, Two Qperators and Three Laborers 
-Crew graded borrow material, DGA and 3/4' clean stone, poured and finished concrete walkways and pads and relocated the 
Barbato conn ex box back onto 321 property. Crew set Belgium Blocks and reattached chain link fencing. 

MT GROUP. One densny technician was on site to perform densny testing of all corrpacted lffts of materials, collecting concrete 
cylinders for laboratory testing and performed a slurrp test on the delivered concrete. 

Description & location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew continued grading borrow material, DGA material and 3/4-inch stone. Approximately 44.14 tons of DGA 
and 19.03 tons of 3/4' clean stone deflvered to the site, spread out and corrpacted. Crew poured and finished front concrete 
walkways and pad at shed area. Crew prepared a small Belgium Block curb between the house and the walkway. Dens tty 
technician performed densny testing on the lifts of DGA, collected concrete cyfinder sarrples for laboratory testing and performed a 
slurrp test on the concrete delivered to the site. 

Gape delivered a letter to the tenant informng him of the proposed schedule for asphalt placement and fencing installation and 
provided a date when material and equipment needs to be off of Township property and stored on 321 property. 

109 Arlington A venue: Crew corrplete the chain link fencing along the rear property line. 

A-operty owner, lilts. Demeo corrplained of her unhappiness with the proposed plan to repair the asphalt driveway. She believes 
the depressed areas caused by the heavy trucks placed in her driveway require a larger area to be reln:)ved and replaced. M-s. 
Demico stated she had already left a massage for Peter Mannino of the USEPA and is requesting no repairs be performed until she 
speaks with M-. Mannino. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today:" Rre A-otection". 
-'There were no safety conditions that required corrective action observed. 

Did Anything Develop that May Lead to a Change Order/Claim? 
Nothing developad that may lead to a change order I claim on this day. 

Verbal Instructions Given by Gov"t 
-The USACE representative cornnented taht there would be a meeting torrorrow {Wednesday) ITK)rning to review the corrplaints of 
M-s. Demico. Cape to have R-e-Construction photographs and video available for review prior to rreeting_ 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Weldon Materials- One load of DGA (19.03 tons) and two loads of 3/4" clean stone (44.14 tons) and 4 cubic yards of 4,000 psi 
Concrete. 
Taylor Oll- 23.5 gallons of dyed diesel fuel. 
Sunoco- 22.8 gallons fuel (Superintendent's Truck). 

Eljuipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments., 

Site Control Log. 
Daily Superintendents Report. 
Deily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 669 Page 2 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

"--· 
01 May 2007 - Tuesday 

--
PROJECT CONTRACT NUMBER 

Corne/Hlubilier Bectronics OU-1 W912DQ.05-D-0001 0001 

Density Soil Testing log. 
Concrete Cyflnder testing log 
Heavy Equipment Inspection Logs (for equipment used). 
Deily Cost Tracking Report. 

PREP/INITIAl DATES (A-eparatory and inttial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARTIANSH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH liST (Describe QC Punch List oems issued, Report QC and QA Punch List ttems corrected) 

No QC Punch list items were issued today 

No Punch List items v.ere corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

lABOR HOURS 

The following labor hours ""'re Reported today: Nurrber of Hours 
Errployer Labor Oassification Errjlloyees Worked 

Cape OONIRACTOR 11.0 92.0 
Material Testing Grp DITCH INSPECTOR 1.0 3.5 

Total hours worked to date: 5,582.5 Total 12.0 ~ 95.5 

EQUIPMENT HOURS 

The following equipment hours \Wre Reported today: Standby Operating 
Serial Nurrber Description 1-!ours Hours 

Unoed Rentals Mason Durrp Truck 0.0 8.0 
Binder R004 PC-138 Excavator 0.0 8.0 
Binder R008 SD-250 Roller w/42" Drum 0.0 8.0 
Unoed Rentals R012 5,000-watt generator 8.0 0.0 
Untted Rentals R013 185 Air Corrpressor 8.0 0.0 

Untted Rentals RD14 Vibratory Aate Tarrper 8.0 0.0 
Untted Rentals R015 Two-inch Submersible Purrp wtth two Lenghts of Hosing 0.0 0.0 
LOR 924G Loader wtth Buckel and Forks 0.0 8.0 
DJzer D21PDozer 0.0 8.0 
Hertz 00027 2500 Ackup Truck - Whoe 0.0 8.0 --
Total operating hours to date: 1 ,686.0 Total 24.0 48.0 

ACCIDENr REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, 1 certify that this Report is complete and correct and all equipment and 

material used and work pertormed during this Reporting period are in compliance with the contract 

1-------
plans and specifications. to the best of my knowledge, except as noted above. 

TDATE t/3 SUPERfNTENDENl'S INITIALS 

. y ~~~/ tfl-. 
QC RE~ESENTATIVE'S ZRE 

S' 3/&7 (?,fll ~Jt::.~ 
I 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

CorneiHlubilier Electronics OU-1 

CONTRACTOR WEATHER 
Cape 8wiron!TJ3ntal Services Weather caused No Delay 

REPORT NUMBER 
670 Page 1 of 2 

~~~------~~~--~-------
DATE 

02 May 2007 -Wednesday 

CONTRACT NUMBER 

W912DQ-05-D-0001 0001 

Terrperature Min 50 °F, Max 68 oF; No A"ecipttation; No Wnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Res pons iblity 
CAPE: Site Superintendent, CQCSM, SSHO, A"oject Controls, A"oject Engineer, Admnistrative Assistants, Foreman, Two Operators 
and Three Laborers - Crew continued grading borrow material, DGA and 3/4" clean stone. Crew reestabl~hed the subgrade in the 
terrporary parking area. Crew received and placed topsoil, relocated the Barbato Corrpany sign. Crew removed additional 
terrporary fencing, started preparing area for fence installation. Crew laid out and saw cut the driveway at 109 Arlington as per 
USEPA and USAGE direction. 

One Union Operator derrobilized from the site today. 

PAVE RITE One Manager on site to price out additional paving at 109 Arlington. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew continued grading borrow material, D3A material and 314-inch stone. 
Crew reestablished the subgrade in the terrporary parking area. Crew received and placed topsoil Approximately 54 cubic yards 
of topsoil were delivered to the site. Crew relocated the Barbato Corrpany sign, removed additional terrporary fencing and started 
preparing area for fence installation. 

109 Arlington Avenue: Crew re-cut asphali driveway in preparation for asphatt replacerrent tentatively scheduled for Thursday, 
5/3/07. 

A"operty owner, Mrs. Demeo rret wtth USEPA and agreed upon plan of action for repairs to driveway. Both Mr. and Mrs. Damico 
signed construction release statement agreeing to the revised plan of action. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was perforrred today: " Fall Hazard Awareness". 
- SSHO observed equiprrent operator using the loader carrying an overloaded arrount of wooden planks to a new staging area. 
This incident was corrected when the SSHO provided instructions that overloading of material is an unsafe work practice and 
provided clear instruction on the anDunt of wooden planks to be transferred per load .. 

Did Anything Develop that May Lead to a Change Order/Claim? 
-The asphalt repair at the 109 Arlington property has been increase in size at the request of the USEPA. 

Verbal Instructions Given by Gov't 
-The USEPA and USACEdirected Gape to increase the size of the asphalt repair being perfonred at 109 Arlington to include 
additional cracked and depressed areas of the driveway. 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Country View- 31oads of Topsoil (54 cubic yards). 

Equiprrent Delivered Today: None 
The R)-40 Mini Excavator was picked up from the site. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Heavy Equiprrent Inspection Logs (for equipmant used). 
Daily Cost Tracking Report. 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 670 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

02 May 2007 -Wednesday 

PROJECT CON1RACT NUMBER 

Corneii-DJbilier Electronics ou-1 W91200-05-D-0001 0001 

PRB"/INITIAL DATES (A"eparatory and inttial dates held and advance notice) 

No preparatory or initial inspections VoJere held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIRB>'I ENTS 

No QC requirements were completed today 

OA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List ttems corrected) 

No QC Punch List items 1JIIere issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

No labor hours were Reported today 

Total hours worked to date: 5,582.5 

EQUIPMENT HOURS 

No equipment hours \Wre Reported today 

Total operating hours to date: 1,686.0 

ACCIDENT Re'ORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor,l certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESENTA11VE'S SlGZE 

--Y'....Jt. ,.,:. C. ~4- I DATE fj., .5/ 3' 07 
I SUPERINTENDENi'S IN~LS 

,_YIJ. $7Jq~~-
I 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

Cornei~Dubilier Bectronics Ot.J-1 

CONlRACTOR WEATHER 
Cape Environrrental Services Weather Caused No Delay 

REPORT NUMBER 

1 
__ 6_7_1 _____ Page 1 of 2 

DATE 

03 May 2007- Thursday 

CONTRACT NUMBER 

W912DQ-05-D-0001 0001 

Terrperature Mn 53 "F, Max 70 "F; No Precipttation; No \Mnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslbllty 
CAPE: Site Superintendent, CQCSM, SSHO, Project Controls, Project Engineer, Adrrinistrative Assistants, Foreman, One Operators 
and Three Laborers -At 321 Spicer Avenue crew continued relocating Barbato material back onto the property, rem:>ved the 
damaged stone step in preparation for replacement, received and stockpiled approximately 18 cubic yards of topsoil, removed 
concrete walkway forms. At 408 Harri"on Blvd., crew placed addttional SOD to fill in the bare spot. At 109 Arlington Avenue, the 
crew replaced one slat of the board on board fencing. Crew cleaned up the Roller. 

PAVE RITE: One Foreman and Four Laborers - At 321 Spice A venue, the crew placed and corrpacted approximately two-inches of 
both base and top asphalt in the parking lot. At 109 Arlington Avenue the crew placed and corrpacted approximately two inches of 
top material at the rear end of the driveway. 

JOHNNY ON lHE SPOT: Disrnentied the toilet system from Trailer #2 and removed tt from the site. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew continued relocating Barbato material back onto the property, rerrnved the damaged stone step in 
preparation for replacement, received and stockpiled approximately 18 cubic yards of topsoil, rerooved concrete walkway forms. 
Pave Rite crew placed and COJ1llacted approximately two-inches of both base and top asphatt in the parking lot. 

At 408 Hamkon Blvd., crew placed additional SOD to fill in the bare spot. 

At 109 Arlington Avenue, the crew replaced one slat of the board on board fencing. The Pave Rite crew placed and corrpacted 
approximately two inches of top material at the rear end of the driveway. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today: "Asphalt Paving arid Subcontractor Traffic Hazards". 
-There were no safety conditions requiring corrective actions. 

Did Anything Develop that May Lead to a Change Order/Claim? 
-None. 

Verbal Instructions Given by Gov't 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Country View -11oad of Topsoil (18 cubic yards). 

Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Stte Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Maeting Record. 
Daily Safety Inspection Report. 
Heavy Equipment Inspection Logs (for equipment used). 
Daily Cost Tracking Report. 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

671 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

03 May 2007- Thursday 

PROJECT CONTRACT NUMBER 

Cornelf.Dubil<>r Bectronics OIJ-1 \N912DQ-05-D-0001 0001 

PREP/INITIAL DATES (A"eparatory and inttial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List ttems issued, Report QC and QA Punch List ilems corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first day on site today 

Today was the last day on site for the following contractor: 
Pave Rile Asphalt 

LABOR HOURS 

The following labor hours were Reported today: Nurrtler of Hours 
Errployer Labor Class ificatlon Errployees Worked 

Cape CONTRACTOR 11.0 107.0 
Pave Rile Asphatt PAVING-M<\CH OFER, ASP/BITM 5.0 45.0 

Total hours worked to date: 5,734.5 Total 16.0 152.0 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Nurrber Description Hours Hours 

Unfted Rentals Mason Duflll Truck 0,0 8.0 
Binder R004 PC-138 Excavator 0.0 8.0 
Binder R008 SD-250 Roller w/42" Drum 8.0 0.0 
Untted Rentals R012 5,000-watt generator 8.0 0.0 
Untted Rentals R013 185 Air Co"lJressor 8.0 0.0 
Untted Rentals R014 Vibratory Plate Taflller 8.0 0.0 
LOR 924G Loader wtth Bucket and Forks 0.0 8.0 
Dozer D21PDozer 0.0 8.0 
Hertz 00027 2500 Ackup Truck - Whtte 0.0 --"--

8.0 

Total operating hours to date: 1,726.0 Total .32.0 40.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

---------·--·- . ---- ··--·-

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

mate rial used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knt?wledge, except as noted above. 
------ -----· I DATE - . I suPERINTENDENrs INITIALS ~-ATE ----·---

QCR~~c7~~ i s/1'1/07 _C,JY! !Ymt~rL c:Kl 
/ 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 

~ Page 1 of 2 
DAILY LOG OF CONSTRUCTION· MILITARY DAlE 

04 May 2007 • Friday 

PROJECT CONlRACT NUMBER 
Cornei~Dubilier Bectronics OU-1 W912DQ-05-D-0001 0001 

CONTRACTOR WEAlHER 
Cape Environrrental Services Weather Caused No Delay 

Terrperature Mn 49 "F, Max 72 "F; No Precipttation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslbltty 
CAPE: Site Superintendent, CQCSM, SSHO, Project Controls, Project Engineer, Adrrinlstrative Assistants, Foreman, One Operators 
and Three Laborers- At 321 Spicer Avenue crew continued relocating Barbato material back onto the property, coflllleled laying 
topsoil to finished grade and grouted the Belgium Block located to the left of the front door. Barbato errployees moved the two office 
trailers onto the paved parking lot area. Construction Release Letter signed by property owners of 109 Arlington Avenue. Crew 
corrpieted cleaning of the PC-138 Excavator, the Roller and the Mason Durrp. 

One Gall Electric - Two electricians removed the power drop from feeding bath trailers. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew continued relocating Barbato material back onto the property, corrpleted laying topsoil to finished grade 
and grouted the Belgium Black located to the left of the front door. Barbato e!Tployees moved the two office trailers onto the paved 
parking lot area. 

109 Arlington Avenue- Obtained signed Construction Release Letter from property owners. 

Lay-Gown Area- Crew corrpleted cleaning of the PC-138 Excavator, the Roller and the Mason Durrp. One Gall8ectric removed the 
power drop from both trailers. 

Job Safety,lndicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performad today: " Corrplacency". 
-There were no safety conditions requiring corrective actions. 

Did Anything Develop that May Lead to a Change Order/Claim? 
-None. 

Verbal Instructions Given by Gov't 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: None. 

Equipmant Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" J 

Stte Control Log. 
Daio/ Superintendents Report. 
Daily Tailgate Safety Maeting Record. 
Daily Safety Inspection Report. 
Heavy Equipmant Inspection Logs (for equipmant used). 
Daily Cost Tracking Report. 

PRe'/INITIAL DATES (A-eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/ANISH 

No activities were started or finished today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

672 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DAlE 
04 May 2007- Friday 

---
PROJECT CONTRACT NUMBER 

Cornelf-Dubilier Bectronics OU-1 W912DQ-05-D-0001 0001 

QC REQUIREMENTS 

No QC requlrem ents were com plated today 

QA/QC PUNCH LIST (Describe QC Punch List ttems issued, Report QC and QA Punch List ttems corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first day on site today 

Today was the last day on site for the following contractor: 
One Gall Elec Svcs 

LABOR HOURS 

The following labor hours were Reported today: Nuni:>er of Hours 
En-player labor Classification Errployees Worked 

Cape CONTRACTOR 11.0 88.0 

One Gall Elec Svcs ELECTRIC~N 2.0 2.0 

Total hours worked to date: 5,824.5 Total --13.0 90.0 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 

Serial Nurrber Description Hours Hours 

Untted Rentals Mason Durrp Truck 0.0 8.0 

Binder R004 PC-138 Excavator 8.0 0.0 

Binder R008 SD-250 Rolier w/42" Drum 8.0 0.0 

United Rentals R012 5,000-watt generator 8.0 0.0 

United Rentals R013 185 Air Corrpressor 8.0 0.0 

United Rentals R014 Vibratory Plate Tarrper 8.0 0.0 

LDR 924G Loader w~h Bucket and Forks 0.0 8.0 

Dozer D21PDozer 8.0 0.0 

Hertz 00027 2500 Ackup Truck - White 0.0 8.0 

Total operating hours to date: 1,750.0 Total 48.0 24.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

j 

-- ---- -------~----- -· . --------- ·- -- ·-~-----------

CONTRACTOR CERTIFICATION On behalf of the contractor,l certify that this Report Is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 
--· ---------------------·. 

1 
DAlE .s-;/<f;:-;rSUP-ERINlENDENTS;T:--~11 ;;:o}--QC REPRESENTATIVE'S SIGNA~ 

~~uJ c:. . e-d-
/ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

675 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

07 May 2007 - Monday 
~----- -

PROJECT CONTRACT NUMBER 
Cornelf.Dubilier Bectronics OU-1 W912DQ-05-D-0001 0001 

CONTRACTOR WEAlHER 
Cape Environmental Services Weather Caused No Delay 

Terrperature Mn 40 "F, Max 78 "F; No Precip~ation; No Wnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibllty 
G.A..PE: Site Superintendent, SSHO, Project Controls, Foreman, One Operators and Three Laborers- At 321 Spicer Avenue crew 
corrpleted relocating Barbato material back onto the property, cofll)leted repair/replacement of rear step. Crew reestablished the 
fence layout and removal of all remaining terrporary fencing. Crew corrpleted cleaning out of the Gape office trailer and 
Wlliam-Scotsman picked up the trailer and deroobilized ~from the site. United Rentals picked up the Mason Durrp and the Air 
Corrpressor. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Crew corrpleted relocating Barbato material back onto the property and corrpleted repair/replacement of rear 
step. Crew reestablished the fence layout and rerroval of all remaining teiYlJorary fencing. 

Lay-Down Area- Crew corllJieted cleaning out of the Gape office trailer and William-Scotsman picked up the trailer and derrobilized it 
from the site. United Rentals picked up the rv1ason Durrp and the Air Corrpressor. 

Job Safety,lndicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was perforrred today:" ~e fll:"otection". 
-There were no safety conditions requiring corrective actions. 

Did Anything Develop that May Lead to a Change Order/Claim 7 
-None. 

Verbal Instructions Given by Gov't 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: None. 

Equipment Delivered Today: None 
The rv1ason DurJl) and Air Co!TlJressor were demobilized from the site. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Maeting Record. 
Daily Safety Inspection Report. 
Heavy Equipment Inspection Logs (for equipment used). 

PREP/INITIAL DATES (A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 675 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY 1---- -"--
DATE 

07 Miy 2007 - 1\'onday 

PROJECT CONTRACT NUMBER 
Cornelf-Dubilier Bectronics OU-1 W912DQ-OS..D-0001 0001 

QA/QC PUNCH LIST (Describe QC R.mch List tterm issued, Report QC and QA Punch List tterm corrected) 

No QC Punch List items were issued today 

The following Punch List item was corrected today: 

ttemNo Location Description 

QD-00015 321 Spicer Damage done to rear steps at 321 Spicer Avenue. Steps will need to be repaired 
after soil excavationand backfilling activities corrpleted. 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 

Errployer Labor Classification Errployeas Worked 
---·-----· 

Cape CONTRACTOR 8.0 64.0 

Total hours worked to date: 5,888.5 Total 8.0 64.0 

EQUIPMe/T HOURS 

The following equipment hours were Reported today: Standby Operating 

Serial Nurriler Des~ription Hours Hours 

Untted Rentals fv1ason Dutlll Truck 0.0 0.0 
Binder R004 PC-138 Excavator 0.0 8.0 

Binder RODS SD-250 Roller w/42" Drum 8.0 0.0 
Untted Rentals R012 5,000-watt generator 8.0 0.0 
Untted Rentals R013 185 Air CofllJressor 0.0 0.0 

Untted Rentals R014 Vibratory Plate Tampar 8.0 0.0 
LOR 924G Loader wtth Bucket and Forks 0.0 8.0 

Dozer D21PDozer 8.0 0.0 
Hertz 00027 2500 Pickup Truck- Whtte 0.0 8.0 

Total operating hours to date: 1,774.0 Total 32.0 24.0 

ACCIDe/T REPORTING (Describe accidents) 

No accidents reported today 

-------~------·--·- - ---------------·-· ---------------------------- - -- ----·- ------ ---------------
____ , ___ 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 
r---------------- -- ·-------- -·-----~- -------·---~----- ·-·--- ·- --·foi\rf: ________ 
QC REPRESENTATIVE'S SIGNA/a, j DATE r/"e SUPERINTENDENTS INITIALS 

-~c. a.-~-e:_ ! .£};-r. o 7 (')?) I )~t// 0·'?--
/ 



REPORT NUMBER 
676 Page 1 of 2 CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION· MILITARY 
- --~-----------~~----

DA1E 

08 May 2007- Tuesday 
t----- ------~---·-···--------------- ··---··-- ---· 

PROJECT CONlRACT NUMBER 
Cornei~Dubilier 8ectronics OIJ-1 W912[)Q-05-D-0001 0001 

rWEATHER ------' --------·---

Weather Caused No Delay 
Telll'erature Mn 50 'F, Max 78 'F; No Precipttalion; No Wnd 

-~-~---------~-

CON1RACTOR 
Gape Bwironrrental Services 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslblity 
Ct\PE: Site Superintendent. SSHO, Project Controls, Foreman, One Operators and Three Laborers -The pre-final inspection was 
performed at all four properties wtth the USAGE and USEFA representatives. 

At 321 Spicer Avenue crew placed grass seed where applicable on township property. 

At507 Harrdllon Blvd crew received the property release form sign off by the property owner. 

At the lay-down area the crew began restoration grading operations, and rerrx:wed project signage. 

Description & Location of Work (Also Indicate days of no work and reasons) 
The pre-final inspection was performed at all four properties with the USACE and USEPA representatives. 

At 321 Spicer Avenue crew placed grass seed where applicable on township property. 

At 507 Hamilton Blvd crew received the property release form sign off by the property owner. 

At the lay-down area the crew began restoration grading operations, and rerooved project signage. 

Job Safety,lndicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today: " Hand Protection Safety". 
-There were no safety cond~lons requiring corrective actions. 

Did Anything Develop that May Lead to a Change Order/Claim? 
-None. 

Verbal Instructions Given by Gov't 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: 
Weldon Materials: 3-loads (73.88tons) of 3/4" stone. 
Country View: One load (20 cubic yards) of topsoil. 

Equipment Delivered Today: None 

Addtional Activities and Remarks {i.e., Submittal Actions, Mise Rem arks) 
Attachments" 

Site Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Daily Cost Control Report. 

PREF/INITIAL DATES {A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

Corneii-Dubilier Eleclronics OU-1 

ACTIVITY START/ANISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

REPORT NUMBER 
676 

DATE 

Page 2 of 2 

08 May 2007 - Tuesday 
--------~-

CONTRACT NUMBER 

VV912Dee05-~0001 0001 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List Items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: 

Etrployer =L=ab::o::r__:C:::Ia:::s::s:::if-,ic::a,.,tio,..n.___ _____________ _ 

Cape CONTRACTOR 

Total hours worked to date: 5,952.5 

EQUIPMENT HOURS 

The following equipment hours were Reported today: 

Serial Nurrber 

Binder R004 
Binder R008 

United Rentals R014 
LOR 
Dozer 

Hertz 00027 

_Description 

PC-138 Excavator 
S~25D Roller w/42" Drum 

Vibratory Plate Ta~rper 
924G Loader wnh Bucket and Forks 
D21PDozer 

2500 Pickup Truck- White 

Total operating hours to date: 1,814.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today. 

Nurrber of Hours 
Etrployees Worked 

8.0 64.0 
.. 

Total 8.0 64.0 

Standby Operating 

Hours Hours 

0.0 8.0 
0.0 8.0 

8.0 0.0 
0.0 8.0 
0.0 8.0 

0.0 8.0 
Total --a:o 40.0 

1--------- ---·----- --------------------- ---------------------- -------·--·-- --
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

~zn;:/a~;----- -·--~;;~--:)~; -~SuPERiNTE~%1TiALs ---;;~-::-~-



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

REPORT NUMBER 
677 

DATE 

Page 1 of 2 

09 May 2007- Wednesday 
--~~-----------------~------------~----------~---------~------

PROJECT 
Corneii--Dubilier 8ectronics OU-1 

CONTRACTOR 
Gape Environrrental Services 

WEATHER 
Weather Caused No Delay 

CONTRACT NUMBER 

V\1912DQ-05-D-0001 0001 

Te"""erature Mn 50 °F, Max 83 OF; No Precip~ation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibllty 
CAPE: Site Superintendent, SSHO, Foreman, One Operators and Two Laborers- Perforrmd punch Jist operations, demobilization of 
equiprrent and rraterials and placed addilional3/4" stone at Factory Street and the lay-down area. 

MA.R-CA FBJCE:. Foreman and Two Laborers- Install wooden and galvanized steel fence posts at 321 Spicer Avenue. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- the crew provided downspouts, cut exposed roots and placed additional3/4" stone on Factory Street. 

408 Hamilton Blvd. - Removed shrub lines. 

507 l-lamilton Blvd. - Reset landscape ties in the playground and cleaned the Belgium Block of asphaH and grout. 

lay-Down Area- fv1oved out excess stone and graded out 3/4" stone and topsoil. Area restoration corrplete. Transferred 
government property to the Federal Creosote site in Manville, NJ. 

Demobilized Gape union crew. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was performed today: "Activ~ Hazard Analysis". 
-There were no safety conditions requiring corrective actions. 

Did Anything Develop that May Lead to a Change Order/Claim 7 
-None. 

Verbal Instructions Given by Gov't 
-None. 

Delivery of Equipment and Materials 
Jv\:l.terials Delivered Today: 
Taylor Fuel- 17.7 gallons of diessel fueL 

Equiprrent Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions. Mise Remarks) 
Attachrrents" !. 

Sile Conlrol Log. 
Daily Superintendents Report 
Daily Tailgate Safety Meeting Record. 
Daily Safety Inspection Report. 
Heavy Equipment Inspection Reports. 
Daily Cost Control Report 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

677 Page2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DA1E 
09 May 2007- Wednesday \ 

PROJECT CONTRACT NUMBER 

Co rnei~Dubilier Electronics OU-1 W912DQ-05-D-0001 0001 

QC REQUIREMENTS 

No QC requirements were completed today 

QAIQC PUNCH LIST (Describe QC Fl.mch List ttems issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were issued today 

The following Punch List Item was corrected today: 

ttemNo Location Description 

QC-00014 321 Spicer Stock piles of DGA, 2.5" stone, 3/4" stone, borrow material and topsoil durrped at the 
trailer lay down area were not placed on poly plastic sheeting as required. The 
intent is to leave a couple of inches of material on the ground and use to grade area 
during deiTK)bilization activities. This approach is acceptable to the USEPA and 
USACE but it needs to be docurrented as a punch list item that will be corrected 
during demobilization. Additionally, USAGE reiterated need for Cape to stay on top of 
operators to make sure they do not dig into virgin soil while loading out material. 

COI>ITRACTORS ON SITE {Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
Errployer Labor Classification Errployees Worked ----
Cape CONTRACTOR 6.0 42.0 

Mar -Ca Fence Corrpany FENCE ERECTOR 3.0 18.0 

Total hours worked to date: 6,012.5 Total 9.0 60.0 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Nunber Description Hours Hours 

Binder R004 FC-138 Excavator 0.0 8.0 

Binder R008 SD-250 Roller w/42" Drum 0.0 8.0 
United Rentals R014 Vibratory Plate TalllJer 8.0 0.0 

LDR 924G Loader with Bucket and Forks 0.0 8.0 
Dozer D21PDozer 0.0 8.0 
Hertz 00027 2500 Pickup Truck- Whtte 0.0 8.0 

Total operating hours to date: 1 ,854.0 Total 8.0 40.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today j 

------ ··-·---------------·-------·-- -··-- ·-----------------· ------- - - ------------ -----

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

~a~J~s'/::;__:;------TA;;/J~~/o J ruPERiN1ENDEN~;;Ls 
----,------------

, DATE 

.2_ J_IJ?Jerv6f--
/ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

678 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY 
--------

DATE 

-·-------·---
10 May 2007 - Thursday 

r-------~-----------.-

PROJECT CONTRACT NUMBER 

Cornei~Dubilier Electronics OU-1 W912DQ-05-D-0001 0001 
---

CONTRACTOR WEATHER 

Gape Environmental Services Weather caused No Delay 
Teflllerature IVin 50 "F, Max 83 "F; No A"ecipilation; No Wnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibiity 
CAPE: Site Superintendent and One Laborer- Oversight of Mar-Ga Fence and conduct final inspection of the lay-down area 
restoration with the Borough's Superintendent and US EPA representative. 

Mt\R-CA FB'JCE: Foreman and Two Laborers- h1stall wooden and galvanized steel fence posts at 321 Spicer Avenue. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- oversight of Mar-Ca Fence installing fencing. the crew provided downspouts, cut exposed roots and placed 
additional3/4" stone on Factory Street. 

Lay-Down Area- Conducted final inspection of restoration with Borough's Superintendent and USEPA representative. Condition 
were accepted without corTil16nt. 

Demobilization of equiprrent continued with one Port-O-John, the excavator, loader , dozer and roller being rem:wed from the site. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was perfonred today: "Auger Operations". 
-There were no safety conditions requiring corrective actions. 

Did Anything Develop that May Lead to a Change Order/Claim 7 
-None. 

Verbal Instructions Given by Gov•t 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: None 

Equiprrent Delivered Today: None 

Addtlonal Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Sile Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Maeting Record. 
Daily Cost Control Report. 

PREP/INITIAL DATES {A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List iterrs corrected) 

No QC Punch List items were issued today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

678 Page 2 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY 
·--~~-~---~---

DATE 

10 May 2007 -·Thursday 
-------

PROJECT CONTRACT NUMBER 
Cornei~Dubilier Electronics OU-1 W'912DQ-05-D-0001 0001 

No Punch List Items were corrected today 

COr-ITRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
Err-player Labor Classification Errployees Worked 

Cape CONTRACTOR 2.0 14.0 
Mar-Ga Fence Co"l'any FENCE ERECTOR 3.0 17.0 

Total hours worked to date: 6,043.5 Total 5.0 31.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 1 ,854.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

! 

--- --------- -- -. ----·-------- -·---- -----------·-------------·------------------ .. ···-·-·---- ··----·--· ---·-·------~--------- ------------~--
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are incompliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

oc eef'R-EsENTATive·ssz~RE -- --- ----·--·- ------~DATE-------- -- -
-\ SUPERINTENDENT'S INITIALS 'I DATE 

···-----

~-u/-L. .e--~d- ! 4?-£-/e>7 i ('.»;,_ ll A?~. c;f--
' ' 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

679 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY 
--

DA1E 

11 May 2007- Friday 
·~·-~·-----

PROJECT CONTRACT NUMBER 

Cornei~Dubilier Electronics OLJ-1 VI/91200-05-D-0001 0001 
·-

CONTRACTOR WEATHER 
Cape 8wironmental Services Weather Caused No Delay 

TerTllerature Mn 47 oF, Max 76 OF; No Precipfiation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibllty 
CAPE: Site Superintendent- Oversight of Mar-Ca Fence installing fencing at 321 Spicer Avenue. 

fv\1\R-CA. FEJ~,K;E: Foreman and Two Laborers -Install wooden and galvanized steel chain link fencing at 321 Spicer Avenue. 

Description & Location of Work (Also Indicate days of no work and reasons) 
321 Spicer Avenue- Installation of wooden and chain-link fencing by fvlar-Ca Fence. 

Deroobilization of 20 cubic yard construction and deiTKJlition duflllster. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was perfor""d today:" Material Handling". 
-There were no safety conditions requiring corrective actions. 

Did Anything Develop that May Lead to a Change Order/Claim? 
-None. 

Verbal Instructions Given by Gov't 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: None 

Equipment Delivered Today: None 

Addtlonal Activities and Remarks (i.e., Submittal Actions, Mise Rem arks) 
Attachments" 

Site Control Log. 
Daily Superintendents Report. 
Daily Tailgate Safety Meeting Record. 
Daily Cost Control Report. 

PREP/INITIAL DATES (A-eparatory and initial dates held and advance notice) 

No preparatory or initial inspectiohs were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List iterrs issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were issued today 

No Punch list items were corrected today 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

Cornei~Dubilier Bectronics OU-1 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: 

Errployer ::L=ab::o::.r_:C:::Ia::s:::sccifc:ic=a"tio::.n:_ _____________ _ 

Gape CONTRACTOR 
Mar-Ga Fence Company FENCE ERECTOR 

Total hours worked to date: 6,077.5 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 1,854.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

REPORT NUMBER 
679 DATE Page 2 of 2 

11 May 2007 - Friday 

CONTRACT NUMBER 

W912DQ-05-D-0001 0001 

Nun-Der of Hours 
Errployees Worked 

1.0 10.0 
3.0 24.0 

Total 4.0 34.0 

1----------------------------------- -------------------------- --------
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

a~:7~?~ --------r~~-~;-rsUPERiNTEND?:s;;;TIALS -----h;~:6~--



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 684 Page 1 of 2 

DAILY LOG OF CONSTRUCTION - MILITARY 
r--~---~~-~~--~-· 

DATE 
16 May 2007 ~Wednesday 

~ ~~ -------~--~~-----·---

PROJECT CONTRACT NUMBER 

Corneii~Dubilier Sectronics OU-1 W912DQ-05~D-0001 0001 

CONTRACTOR WEATHER 
cape Environrrental Services Weather Caused No Delay 

Terrperature Mn 56 "F, Max 80 "F; No Precipttation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibllty 
CAPE: Site Superintendent- Oversight of Mar~Ca Fence installing fencing at 321 Spicer Avenue. 

Ml\R-CA FBJCE: Foreman Laborer- Install wooden and galvanized steel chain link fencing at 321 Spicer Avenue. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Note that no work was perfonred on Monday, 5/14/07 or Tuesday, 5/15/07. Cape's Superintendent was on sne Tuesday for two 
hours in anticipation of work conmencing. 

321 Spicer Avenue- Installation of wooden and chain~link fencing by Mar-Ga Fence. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
~Toolbox safety talk was perforrred today: " Proper L~ting". 
-There were no safety conditions requiring corrective actions. 

Did Anything Develop that May Lead to a Change Order/Claim? 
-None. 

Verbal Instructions Given by Gov't 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: None 

Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Rem arks) 
Attachments" 

Site Control Log. 
Daily Tailgate Safety Maeting Record. 
Daily Cost Control Report. 

PR&IINITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today i 

ACTIVITY START/ANISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were Issued today 

No Punch List items were corrected today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

REPORT NUMBER 
684 Page 2 of 2 

1-------·--··-----------
DATE 

16 May 2007 - Wednesday 
---------------------------------~-- ____ _:_ ______ __:__ ________ _ 

PROJECT 
Corneii-Dubilier Bectronics OU-1 

CONTRACTORS ON SITE (Reporl first and/or last day contractors were on sne) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: 

Errployer ::La_.b._.o::_r_:C:::Ia::so:sc.ifi,--c=.at:::io::_n, _______________ _ 

Cape CON1RACTOR 
Mar-Ca Fence Corrpany FENCE ffiECTOR 

Total hours worked to date: 6,098.5 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 1 ,854.0 

ACCIDENT REPORTING (Describe accklents) 

No accidents reported today 

CONlRACT NUMBER 
W912DQ-05-D-0001 0001 

NurrtJer of Hours 
Errployees Worked 

1.0 8.0 
2.0 13.0 

Total 3.0 21.0 

CONlRACTOR CERTIFICATION On behalf of the contractor,! certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

fac~yrAr;~G~:u--- -r;;-;;
1 
:-7 -~sUPERIIi'IDi~~Ls- -~~ ~:~~~---

' 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

686 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

18 May 2007 - Friday 
-----~-

PROJECT CONlRACT NUMBER 
Corneii-Dubilier Electronics OLI-1 V\1912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 

Cape Bwironrrental Services Weather Caused No Delay 
Terrperature Mn 49 "F, Max 72 "F; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslblity 
CA.PE: A-eject Controls- Oversight of Mar-Ga Fence corrpleting Installation of fencing and gates at 321 Spicer Avenue. 

Ml\R-CA FBK::E: Foreman Laborer- Corrplete installation of galvanized steel chain link fencing and gates at 321 Spicer A venue. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Note that no work was performed on Thursday, 5/17/07. Gape's Superintendent was on site Thursday for approximately four hours. 

321 Spicer Avenue- Corrpletion of fencing and gate installation by Mar-Ga Fence. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was not perforrred today: 
- There were no safety conditions requiring corrective actions. 

Did Anything Develop that May Lead to a Change Order/Claim? 
-None. 

Verbal Instructions Given by Gov't 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: None 

Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachrrents" 

Daily Cost Control Report. 

PRe>/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/ANISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC A.mch list items Issued, Report QC and QA Punch list items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first day on site today 

Today was the last day on site tor the following contractor: 

j 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

686 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DA1E 

18 May 2007 - Frk:lay 
- ----

PROJECT CONTRACT NUMBER 
Cornei~Dubilier Electronics OLI-1 W912DQ..05-D-0001 0001 

Mar-Ga Fence Cofll'any 

LABOR HOURS 

The following labor hours were Reported today: Nunt>er of Hours 
~layer Labor Classification ~layees Worked 

Cape CONTRACTOR 1.0 6.0 
Mar-Ga Fence Cofll'any F8'1CE ERECTOR 2.0 10.0 ----
Total hours worked to date: 6,114.5 Total 3.0 16.0 

EQUIPMENT HOURS 

No equlpm ent hours were Reported today 

Total operating hours to date: 1 ,854.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

--------- ---- _" ______ --- - ------- - --"- ------------------------- ------------------ -- -.------------- ---

CONlRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are incompliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

-----· --------- -------------"- -- --·--TDATE ------ --- ---------[-SUPERINlENDENrs i-NITIALs ·-- roATE 
Q~ESENTATIVE'SZATURE 

~- c. ~-<---- I ..s1;;.3Jo7 I r_n ).] Jt'~,/ o7-I 
I 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 690 Page 1 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY r- ----------~----- --· 
DATE 

22 May 2007 ·Tuesday 

rpRoJECT 
-------------------------------

CONTRACT NUMBER 

CorneleDubilier Bectronics OU-1 W91200-05-0-0001 0001 

rcoNTRACTOR 
-

WEATHER 

Gape 8wironmental Services Weather Caused No Oelay 
Terrperature Mn 49 "F. Max 69 "F; No Precip~ation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE Site Superintendent- Oversight of Kaiser Landscaping planting shrubs, mulch and SOD at 321 Spicer Avenue. 

KAISER LANDSCAPING: Foreman and Four Laborers- Started and corrpieted installation of shrubs, bushes, mulch and SOD 
materials at 321 Spicer Avenue. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Note that no work was perforrred on M:>nday, 5/21/07_ 

321 Spicer Avenue- Started and corrpleted installation of shrubs, bushes, mulch and SOD materials at 321 Spicer Avenue. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
-Toolbox safety talk was not perforrred today: 
-There were no safety conditions requiring corrective actions. 

Did Anything Oevelop that May Lead to a Change Order/Claim? 
-None. 

Verbal Instructions Given by Gov't 
-None. 

Delivery of Equipment and Materials 
Materials Delivered Today: None 

Equipment Delivered Today: None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Daily Cost Control Report. 

PREP/INITIAL DATES (A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/ANISH i 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were issued today ' 
No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first day on site today 

Today was the last day on site for the following contractor: 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 690 Page 2 of 2 

-·· 
DAILY LOG OF CONSTRUCTION- MILITARY DA1E 

22 May 2007 - Tuesday 

P-ROJECT 
- -

CONTRACT NUMBER 

Cornei~Dubilier Bectronics OLI-1 \i\191200-05-D-0001 0001 

Kaiser Landscaping 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 

Errployer Labor Classification ------------ Efrl>loyees Worked 

Gape CONTRACTOR 1.0 8.0 
Kaiser Landscaping LANDSCAPE CONTRACTOR 5.0 30.0 ·------
Total hours worked to date: 6,152.5 Total 6.0 38.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operaling hours to dale: 1,854.0 

ACCIDENT REPORTING (Describe accidents} 

No accidents reported today 

' 

--------··----- -··-----------------------------·-·-- ---------·-· --------· ---- ----------
CONlRACTOR CERllFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 
--~------~--------- -·--

--- I "4';s!o? --rSUPE?,TE;;N"'"'N'T'"Ls-~· 
·----~·oATE-

---------
QC REPRESENTATIVE'S SIGNATIJRE 

.:;;g&L<_d!_c. /~L 2tr/J<evcJ~ 
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CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

136 Page 1 of 2 
DAILY LOG OF CONSTRUCTION -CIVIL DATE . 

14 Nov 2005 - fv'onday 

PROJECT CON1RACT NUMBER 
Olrneii-Dubilier Sectronics Superfund W91200-05-D-0001 0001 

CONTRACTOR WEAn-IER 
Gape Environlll3ntal Services Wealher caused No Delay 

Ten-perature Mn 55 "F, lv'ax 65 "F; 0.1 IN R-ecipitation; 4 M'H Wnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CA.F£- A"irrary contractor responsible for overall project 

Description and Location of Work (Also indicate days of no work and reasons 
-tvbbllization to site to setup project offices and receive equipment and supplies that will be utilized during rerredial activities. 
-CA.PE rrarked out excavation extents at each of the properties using white spray paint. 
-Decision was rrade to start excavation at 109 Arlington. 

FoHow-Up Phase Inspection Performed, Results and Corrective Action Taken 
No Follow-up Alase Inspections perfonred today. 

Job Safety, Indicate What Was Checked, Results, Corrective Actions Taken 
-SSHO Ken Beatty and Safety Manager Glen Mayekawa conducted the safety review meeting and all attendees signed the 
acknowledgement forrm as required. 
-Acnivity Hazard Analysis (AHA) were briefly discussed and will be discussed in detail during A-eparatory Meetings. 

Did Anything Develop That May Lead to a Change OrderiClalm? 
No developrrents occurred today thot rrny lead to a charge order. 

Verbal instructions Given -by Gov't 
No verbal instructions given by the governerrent. 

Delivery of Equipment and Materials 
CA. FE received: 
- Stone for the laydown yard, 49.6 taos 
~ Wheeled Front-end Loader 
- Rubber track Mni Excavator 
- 30 yard roll-off container 
- 20 yard roll-off container 
-lngersoi-Rand 50 Kw Generator (Replaces generator received previous week) 
- Site office trailers received previous week 

~. 

Additional Activities and Remarks (I.e., Submittal Actions, Mise Ram arks) 
None 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/ANISH 

The following activity was started today: 

Activity No [):>.,.scription 
0260 M:lbilization 

No activities were finished today 

QC RmUIREMINrS 

No QC requirements were completed today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

136 Page2of 2 
DAILY LOG OF CONSTRUCTION -CIVIL DA 

( 14 Nov 2005- Monday ~ 
PROJECT CONlRACT NUMBER 

Corneli-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

QAIQC PUNCH LIST (Describe QC F\Jnch List [e/T6 issued, Report QC and OA F\Jnch List ne!T6 corrected) 

The follmving 2 QC Punch List Items were issued today: 

ftemNo Location Description 

QC-00001 Laydown Area Install Ffoject Signs 
QC-00002 Laydown Area Secure site trailers and fenced in areas. 

No Punch List items -were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on sile) 

Today was the first day on site for the following 3 contractors: 
Gape 
Langan Engineering 
WID inc. 

No contrac.tors had their last day an site today 

LABOR HOURS 

The following labor hours were Reported today: Number of !-burs 
Errployer Labor Oassification Errployees Worked 

cape LABORERS 2.0 17.5. 
Gape SAFElY ENGINEER- ON SITE 2.0 10.0 

Gape SUFffi.- CONSTRI.JCJlON 1.0 9.5 
Gape CONTRACTOR 4.0 30.0 
Langan Blgineering SURVEYOR 2.0 10.0 

Total hours worked to date: 77.0 Total 11.0 77.0 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Number Description 1-burs !-burs 

01 Excavator 9.5 0.0 

02 Front End Loader 9.5 0.0 
03 110 Kw Generator 0.0 0.0 

Total operating hours to date: 0.0 Total 19.0 0.0 

ACCIDENT RE'DRTING (Describe accidents) 

No accidents reported today 

"· 
GONlRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted-above. 

;QC REPRESENTATIVE'S SIGNA lURE DATE I SUPERINTENDENTS INITIALS DATE 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

REPORT NUMBER 
137 

DATE 

Page 1 of 2 

15 Nov 2005 - Tuesday 

PROJECT 
Cornaii-Dubilier Bectronlcs Superfund 

CONTRACTOR 
Gape Environmental Services 

WEATHER 
Weather Caused No Delay 

CONTRACT NUMBER 
W912DQ..05-D-0001 0001 

Temperature Mn 52 'F, Max 68 'F; No Precipitation; 5 M'!-1 V\llnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CAPE- Primary contractor responsible for overall project 

Description and Location of Work (Also Indicate days of no work and reasons 
-Move to 109 Arlington Property and prepare for soil excavation. 
-Install Sitt Fencing 
-Laydown plastic sheeting on driveway and areas surrounding the excavation area 
-Receive one 30 yard roll-off container which could not be used because of the limited space at the 109 Arlington property. 
-Receive a 20 yard roll-off and begin excavation at 109 Arlington 
-Remove l-lemlock tree from 109 Arlington excavation area 
-Collect confirmation samples from 507 Hami~on (Day Care). 
-Begin excavation at 109 Arlington. 

Follow-Up Phase Inspection Performed, Results and Corrective Action Taken 
Follow-up inspection performed on Mobilization task. Deficiences noted were installation of signs. 

Job Safety, Indicate What Was Checked, Results, Corrective Actions Taken 
-SSHO Ken Beatty conducts morning tailgate meeting. Safety topic was Personal Protective Equipment (PPE) 
-Acitivity Hazard Analysis (AH.t\) were briefly discussed and will be discussed in detail during Preparatory ~etings. 

Did Anything Develop That May Load to a Chango Order/Claim? 
-Lawn at 109 Arlington was leveled to make the ro!l-off containers earier to load and elirT'inate a possible safety issue. 
-CAPE crew removed a concrete patio from the northwestern corner of 190 Arlington without authorization. 

Verbal Instructions Given by Gov"t 
-USACE rquested that poly sheeting be laid down beneath roll-off containers at each property to guard against spillage. 

Delivery of Equipment and Materials 
CAPE received: 
- Four 20 yard roll-off containers 

Additional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

S<e Control Log 
Tailgate Safety Meeting 
Safety Inspection Report 
Equipment Inspection Reports 
Daily Cost Report 

PREPnNJTIAL CATES (Preparatory and initial dates held and advance notice) 

Preparatory inspections were held today for the following 2 features: 
Erosion & Sedirrent Control 
Establishing Sfte Control 

No initial inspections were hold today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

137 Page 2 of 2 
DAILY LOG OF CONSTRUCTION- CIVIL DATE 

15 Nov 2005- Tuesday 

PROJt::CT CONlRACT NUMBER ' 
Corneii-DJbnier Sectronics Superfund W912DQ-05-D-0001 0001 

0230 Pre-Excavation SafTIJiing (4 Pro 

QC RmUIREMENTS 

No QC requirements were completed today 

QAIQC PUNCH LIST (Describe QC R.mch List nerrs issued, REport QC and QA Fl.mch List ilerrs corrected) 

No QC Punch List Items were issued today 

The following Punch List item was corrected today: 

Rem No Location Description 

QC-00002 Laydown Area Secure site trailers and fenced in areas. 

COI>ITRACTORS ON SITE (REport first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of !-burs 
EfTI'Ioyer Labor Oassification EfTI'Ioyees Worked 

Gape LABORERS 2.0 17.5 

Gape SAFETY ENGINEER- ON SITE 2.0 10.0 
Gape SUFtR- CONS1RI.JC110N 1.0 9.5 
Gape CON'TAAGTOR 4.0 30.0 
Langan Engineering SURVEYOR 2.0 10.0 

Total hours worked to date: 154.0 Total 11.0 77.0 

EQutPM ENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial NJrrber Description Hours !-burs 

01 Excavator 0.0 10.0 
02 Front End Loader 0.0 10.0 

03 11 0 Kw Generator 0.0 10.0 

Total operating hours to date: 30.0 Total 0.0 30.0 

ACCIDENT REPORTING {Describe accidenls) ; 

No accidents reported today 

CONTRACTOR CERllFICAllON On behalf of the contractor,l certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 
plans and s pacifications, to the best of my knowledge, except as noted above. 

QC REPRESENTATIVE'S SIGNAlURE I DATE 
SUPERINlENDENl'S INITIALS DATE 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION· MILITARY 

PROJECT 

Corneii-Dubilier Bectronics Superfund 

CONTRACTOR WEATHER 

Gape Environrrental Services Weather Caused No Delay 

REPORT NUMBER 
138 

DATE 

Page 1 of 2 

16 Nov 2005- Wednesday 

CONTRACT NUMBER 

W912DQ-05-D-0001 0001 

Ten-perature Mn 45 'F, Max 55 'F; No Precipitation; 10 MPHVI'Jnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CAPE- Primary contractor responsible for overall project 

Description and Location of Work (Also indicate days of no work and reasons 
-Continue excavation at 109·Arlington Property. 
-Load three 20 yard roll-offs at 109 Arlington. 
-COllect confirmation sarrples at 109 Arlington. 
-Store three errpty 20 yard roll-offs inside fenced are at trailers. 
-Install A"oject signs at trailers. 
-An addit!ona 3 cu yd of material was excavated from 109 ArUngton because the field PCB test result at that location showed that 
PCB >1 ppm existed. The area in question was the southeastern corner. Additional sarrpling resulted in PCB <1 ppm after the 
additonal material was excavated. 

Follow-Up Phase Inspection Performed, Results and Corrective Action Taken 
Follow-up inspection performed on Soil excavation and Silt Fencing tasks. Deficiences noted were rerroving the patio and sidewalk, 
damaging the corner of the asphalt driveway, and damaging the sod in the above memtioned areas at 109 Arlington. 

Job Safety, Indicate What Was Checked, Results, Corrective Actions Taken 
-SSHO Ken Beatty conducts rrorning tailgate meeting. Safety topic was vehicle and equipment traffic. 
-Acitivity Hazard Analysis (AHA) were briefly discussed and will be discussed in detail during all Preparatory ~etings. 

Did Anything Develop That May Lead to a Change Order/Claim? 
-lawn at 109 Arlington was leveled to make the roll-off containers earier to load and eliminate a possible safety issue, in doing so 
this area was damaged. 
-Patio and sidewalk at 109 Arlington was damaged during excavation activities. 
-A 10x10' patio was removed from northwestern caner of the 109 Arlington property during excavation, this was not authorized. 
~Asphalt repair will be needed at the rear of the 109 Arlington Property due to damage caused by truck traffic. 

Verbal Instructions Given by Gov't 
No verbal instructions given by the governement. 

Delivery of Equlpm ent and Materials 
CAPE received: 
-Two 20 yard roll-off containers 

Additional Activities and Remarks (I.e., Submittal Actions, Mise Remarks) 
Attachments: 

Site Control Log 
Tailgate Safety Meeting 
Equipment Inspection Reports 
Daily Cost Report 

PRS>nNITIAL DATES (Preparatory and initial dates held and advance notice) 

A preparatory Inspection was held today for the following feature: 
Soil Excavation 

Initial inspections were held today for the following 3 features: 
Erosion & Sediment Control 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

138 Page2 of2 

DAILY LOG OF CONSTRUCTION ·MILITARY DATE 

16 Nov 2005 - Wednesday 

PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

Establishing Site Control 
Soil Excavation 

ACTIVITY STARr/FINISH 

No activities were started or finished today 

QC REQUIREMBIITS 

The following QC requirem on! was com ploted today: 

Requirement No Type Description ResuHs 

CT-00001 QCTesting CReed collected three post-excavation confirmation sarrp/es at 109 Arlington. Awaiting Results 
The back sidewall san-pie result Indicated PCB above the 1.0 ppm ~t detection 
limit. The bottom confirmation sarrple resuH indicated PCB below 0.5 ppm. The 
front sidewall salll)le result indicated PCB above 0.5 ppm A second front 
sidewall sarrple was collect 5 feet beyond the previous location. The result of 
the second front side wall Sartllle indicated PCB below 1.0 ppm, the kit detection 
lirrit. Each sarrple was sent to the Tier II CLP Laboratory for analysis with 14 day 
TAT. 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List tlems corrected) 

No QC Punch List items were issued today 

The following Punch List Item was corrected today: 

Item No Location Description 

QC-00001 Laydown Area Install A-oject Signs 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nuni:Jer of Hours 
8rployer labor Classification 8rployees Worked 

Cape LABORERS 2.0 22.0 
Cape SAFETY ENGINEER- ON SITE 1.0 12.0 
Cape SUPER- CONSTRUCTION 1.0 12.0 
Cape OPERATING ENGINEER 1.0 12.0 
Cape CCNTRACTOR 2.0 24.0 

Total hours worked to date: 236.0 Total 7.0 82.0 

EQUIPMENT HOURS 

Tho following equipment hours were Reported today: Standby Operating 
Serial Nurrber Description Hours Hours 

01 Excavator 0.0 10.0 
02 Front End Loader 0.0 10.0 
03 110 Kw Generator 0.0 10.0 

Total operating hours to date: 60.0 Total 0.0 30.0 

ACCIDENT RB'ORriNG (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, 1 certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are In compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESEr:ATIVE'S SIGNA lURE 

X'l--- Vl-uJ..__. I DATES {?o {6~ I suPERINTENDENrs INITIALS I DATE 

(/ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

139 Page 1 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

17 Nov 2005- Thursday 

PROJECT CONTRACT NUMBER 

CorneU-Dubilier Electronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 

Gape Environmental Services Weather caused No Delay 
TeJllleralure Min 35 'F, Max 45 'F; 0.251N Precip~alion; 10 MPH \Mnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CAFE- Primary contractor responsible for overall project 

Description and Location of Work (Also indicate days of no work and reasons 
-CoJllllele excavation al109 Arlington Property. 
-Load one 20 yard rol"off a11 09 Arlington. 
-Store one errpty 20 yard roll-off inside fenced are at trailers. 
-Complete Project Sign Installation at trailers. 
-Begin backfilling at 109 Arlington. 

Follow-Up Phase Inspection Performed, Results and Corrective Action Taken 
Follow-up inspection performed on Soil excavation and Silt Fencing tasks. 

Job Safety, Indicate What Was Checked, Results, Corrective Actions Taken 
-SSHO Ken Beatty conducts morning tailgate meeting. Safety topic was ermrgency response procedures. 
-Acitivity Hazard Analysis (A HI\) were briefly discussed and will be discussed in detail during all Preparatory !VIeetings. 
-No air monitoring exceednances noted 

Did Anything Develop That May Lead to a Change Order/Claim? 
None 

Verbal Instructions Given by Gov't 
No verbal instructions given by the governement. 

Delivery of Equipment and Materials 
CAPE received: 
-Approximately 60 cu yd of backfill material from Tomkat Construction 
-Approximately 20 cu yd of topsoil material from Country View 

Additional Activities and Remarks (i.e., Submittal Actlo·ns, Mise Remarks) 
Attachmomls: 

S~ Control Log 
Tailgate Safety MeeHng 
Safety b'lspeclion Report 
Equipment Inspection Reports 
Daily Cost Report 

PREP/INITIAL llA TES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/RNISH 

No activities were started or finished today 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 139 Page 2 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

17 Nov 2005 ·Thursday 

PROJECT CONTRACT NUMBER 
Corneii~Dubilier Bectronics Superfund VV912~05-C>0001 0001 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List ~ems issued, Report QC and OA Punch List items corrected) 

Th·e following QC Punch List item was Issued today: 

ttemNo Location Description 

QG-00003 109A Install survey markers in excavated area so that the surveyors can survey In the 
confirmation sai'I1Jiing point and excavation limits. 

The following Punch List item was corrected today: 

ttemNo Location Description 

QG-00003 109A Install survey markers in excavated area so that the surveyors can survey in the 
confirmation sampling point and excavation limits. 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nuntler of Hours 
Errployer Labor aassificatian Employees Worked 

Cape LABORERS 2.0 21.0 
Cape SAFETY ENGINEER· ON SITE 1.0 11.0 
Cape SURER-CONSTRUCTION 1.0 11.0 
Cape OFffiA TING ENGINEER 2.0 20.0 
Cape CONTRACTOR 4.0 37.0 

Total hours worked to date: 336.0 Total 10.0 100.0 

EQUIPMENT HOURS 

The following equlpm ent hours were Reported today: Standby Operating 
Serial Nuntler Description Hours Hours 

01 Excavator 0.0 10.0 
02 Front End Loader 0.0 10.0 
03 11 0 Kw Generator 0.0 10.0 

Total operating hours to date: 90.0 Total 0.0 30.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICAllON On behalf of the contractor,! certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are In compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESEN

0
~1GNn I DATE l f~ s 3tr of,? 

I SUPERINTENDENl'S INillALS I DATE 

{/ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION ·MILITARY 

PROJECT 

Corneii-Dubiller Bectronics Superfund 

CONTRACTOR WEATHER 

Cape Environmental Services Weather caused No Delay 

REPORT NUMBER 
140 Page 1 of 2 

DATE 
16 Nov 2005 - Friday 

CONTRACT NUMBER 

W912DQ-05-D-0001 0001 

Te~erature Min 30 "F, Max 41 "F; No Precipitation; 9 M'I-!Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Rssponslblllty 
CAPE- Primary contractor responsible for overall project 
Bob's Landscaping - Backfill/Topsoil hauling 
Toto Brothers -Backfill supplier 
Country View- Topsoil supplier 
Materials Testing- Co!11'action testing 

Description and Location of Work (Also Indicate days of no work and reasons 
-Remove backfill at 109 Arlington that became water saturated from water that was in the excavation 
-Co~lete backfilling at 109 Arlington. 
-Placed topsoil at 109 Arlington. 
-Receive backfill and topsoil for the 507 Hamilton excavation scheduled for Saturday and Sunday. Fill materials were stockpiled in 
the South F1alnfield Borough yard on a temporary basis. CAPE received pernission to stockpile from the Borough maintanence 
manager. 
-CAPE collected the following sa~les from 109 Arlington: 1 09A-SO-BSW/B3J59 and 1 09A-SO-BT2/B3J60 
-CAPE collected the following samples from 507 Hamlton: 507H-SO-BT/B3J61 and 507H-SO-PYBT/B3J62. 

Follow-Up Phase Inspection Performed1 Results and Corrective Action Taken 
Follow-up inspection performed on Soil excavation and Sill Fencing tasks. 

Job Safety, Indicate What Was Checked, Results, Corrective Actions Taken 
-SSHO Ken Beatty conducts morning tailgate m::!eting. Safety topic was site controls. 
-Acitivity Hazard Analysis (A I-V\) were briefly discussed and will be discussed in detail during all Preparatory fvleetings. 

Did Anything Develop That May Lead to a Change Order/Claim? 
None 

Verbal Instructions Given by Gov't 
No verbal instructions given by the governement. 

Delivery of Equipment and Materials 
CAPE received: 
~Approximately 60 cu. yd. of Backfill material from Torri<:at Construction 
~Approximately 25 cu. yd. Topsoil material from Country View 
~ WTDI arranged for a Case 350 Backhoe and a Ford F750 Durrp Truck to haul fills materials from the stockpile to the properties. 

Additional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

S[e Control Log 
Tailgate Safety Meeting 
Equipment Inspection Reports 
EPACOC 
Daily Cost Report 

PREP/INITIAL DATES (Preparatory and initial dates he!d and advance notice) 

A preparatory Inspection was held today for the following feature: 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 140 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

18 Nov 2005- Friday 

PROJECT CONTRACT NUMBER 
Corneii--Dubilier Bectronics Superfund V\191200-05-D-0001 0001 

Site Restoration 

An Initial inspection was held today for the following feature: 
S~e Restoration 

ACTIVITY START/ANISH 

No activities were started or finished today 

QC REQUIREMENTS 

The following QC requirement was completed today: 

Requirement No Type Description Results 

CT-00002 QCTesting Materials Testing perform compaction testing at 109 Arlington. Backfilled area Awa~ing Results 
passed CJ.\PE required 90% corrpaction. A detailed report will be prepared by 
Materials Testing for subnittal at a later date. 

QAIQC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

The following QC Punch List item was Issued today: 

Hem No Location Description 

QC-00004 109A Remove saturated backfill in the 109 Arlington excavation and replace with new 
backfill. 

The following Punch List item was corrected today: 

Item No Location Description 

QC-00004 109A Remove saturated backfill in the 109 Arlington excavation and replace with new 
backfill. 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurriler of Hours 
En-player Labor Classification Erqlfoyees Worked 

Cape LABORffiS 2.0 23.0 
Cape SAFETY ENGINEER- ON SITE 1.0 11.5 
Cape SUPER- CONSffiUCllON 1.0 11.0 
Cape OPERA llNG ENGINEER 2.0 21.0 
Cape CONTRACTOR 2.0 23.0 

Total hours worked to date: 425.5 Total 8.0 89.5 

~IPMENT HOURS 

The following equipment hours 'W9re Reported today: Standby Operating 
Serial Nurrber Description Hours Hours 

01 Excavator 0.0 10.0 
02 Front End Loader 0.0 10.0 
03 110 Kw Generator 0.0 10.0 

Total operating hours to date: 120.0 Total 0.0 30.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor,! certify that this Report Is complete and correct and all equipment and 

material used and work performed during this Reporting period are In compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESE~h:. Sl::;:;;t.. DATE -f. s- }O./o(:; 
I suPERINTENDENrs INillALS I DATE 

..f/ ~ 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 141 Page1 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

19 Nov 2005 - Saturday 

PROJECT CONTRACT NUMBER 
Corneii-Dubiner Bectronics Superfund VV912D(}05-C>0001 0001 

CONTRACTOR WEATHER 
Cape Environmental Services Weather caused No Delay 

Terrperature Min 33 °F, Max 48 °F; No Precipitation; 10 MPH Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CAPE- Primary contractor responsible for overall project 
WJDI- Waste Transport and Soil Hauling 

Description and Location of Work (Also Indicate days of no work and reasons 
-Begin excavation at 507 Hamilton. CC\PE has twa mini excavators working at the time to Increase productivity 
-Finish small side yard excavation and begi backfilling. 
-Receive backfill and topsoil for the 507 Hamilton excavation scheduled for Saturday and Sunday. 
-Collect two confirmation samples at 507 Hamilton, which resulted in excavaUng to 1' bgs·in a portion of the excavation. This was 
marked by survey points. 

Follow-Up Phase Inspection Performed, Results and Corrective Action Taken 
Follow-up inspection performed on Soil excavation and Slit Fencing tasks. 

Job Safety, Indicate What Was Checked, Results, Corrective Actions Taken 
-SSHO Ken Beatty conducts morning tailgate meeting. Safety topic was material handling 
-AcltiVity Hazard Analysis (Af-Ll\) were briefly discussed and will be discussed in detail during all Preparatory tv1eetings, 

Did Anything Develop That May Lead to a Change Order/Claim 7 
None 

Verbal Instructions Given by Gov't 
No verbal instructions given by the governerrent. 

Delivery of Equipm ant and Materials 
CAPE received: 
- Backfill material from Torrkat Construction 
-Topsoil material from Country View 
- Backhoe and Durrp Truck for backfilling arranged by WTDI 

Additional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachrrents: 

Daily Cost Report 

PREPnNITIAL DATES (Preparatory and initial dates held and advance notice) 

A preparatory inspection was held today for the following feature: 
Waste Disposal 

No Initial Inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREM errs 
No QC requirements were completed today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

141 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 
19 Nov 2005 - Saturday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Electronics Superfund IN912DQ-05-D-0001 0001 

QAIQC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List Items were Issued today 

No Punch List Items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: NuiT'ber of Hours 
Employer Labor Classification Employees Worked 

Cape LABORERS 2.0 23.0 
Cape SAFETY ENGINEER- ON SITE 1.0 11.5 
Cape SUPER- CONSTRUCTION 1.0 11.0 
Cape OPERATING ENGINEER 2.0 21.0 
Cape CONTRACTOR 2.0 23.0 

Total hours worked to date: 515.0 Total 8.0 89.5 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Number Description Hours Hours 

01 Excavator 0.0 10.0 
02 Front End Loader 0.0 10.0 
03 11 o Kw Generator 0.0 10.0 

Total operating hours to date: 150.0 Total 0.0 30.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report Is complete and correct and all equipment and 
material used and work performed during this Reporting period are Incompliance with the _contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QCREPRES~w I DA~(lo foe, I SUPERINTENDENl'S INITIALS I DATE 

?/ '-



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 142 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

20 Nov 2005 - Sunday 

PROJECT CONTRACT NUMBER 
Corneii-Dubiliar Bactronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 

cape Environmental Services Weather Caused No Delay 
Terrperature Mn 30 'F, Max 45 'F; No Precipilation; 10 IVFH\Mnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CI\PE- Primary contractor responsible for overall project 
WJDI- Waste Transport and Soil Hauling 

Description and Location of Work (Also Indicate days of no work and reasons 
-CoCJl)lete excavation at 507 Hanllton. 0\PE has two mini excavators working at the time to increase productivity 
-Place backfill and topsoil at 507 Harrilton. 
-Ccrrplete the yard on the right side of the 507 Harrilton property. 
-Corrplete excavation on the right side of the garage. 
-Place gravel along right side of the garage at 507 Hamilton. 

Follow-Up Phase Inspection Performed, Resurts and Corrective Action Taken 
Follow-up Inspection performed on SoH excavation and Slit Fencing tasks. 

Job Safety, Indicate What Was Checked, Results, Corrective Actions Taken 
-SSHO Ken Beatty conducts m;,rning tailgate meeting. Safety topic was heavy equipment operation. 
-Acitivity Hazard Analysis (AHA) were briefly discussed and will be discussed in detail during all Preparatory r.J'eetlngs. 

Did Anything Develop That May Lead to a Change Order/Claim? 
Chuck Reed and Patrick Nejand review with 507 Harrilton property owner the items that have been rem:~ved and are to be replaced, 
see attached 507 Hamilton Construction Release. 

Verbal Instructions Given by Gov't 
USAGE Rep Patrick Nejand gave CAF£ permission to remove one live pine tree and one dead plne tree along the right slde of 
driveway iil order to gain access to excavation along the right side of the garage. 

Delivery of Fqulpm en! and Materials 
0\PE received: 
-None 

Additional Activities and Rem arks (I.e., Submittal Actions 1 M isc Rem arks) 
Attachments: 

Site Ccntrollog 
Tailgate Safety Meeting 
Safety Inspection Report 
Fquiprrent Inspection Reports 
Signed Construction Release Form 
Daily Ccst Report 

PREPnNITIAL llA TES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARr/ANISH 

No activities were started or finished today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

142 Page 2 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

20 Nov 2005 - Sunday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund VV912~05-C>0001 0001 

QC REQUIRBJI ENTS 

No QC requirements 'W8re completed today 

QA/QC PUNCH LIST (Describe QC Punch List ~ems issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were Issued today 

No Punch List Items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on s<e) 

No contractors had their first or last day on silo today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
Bll>loyer Labor Classification Brployees Worked 

Cape LABORERS 2.0 23.0 
cape SAFETY ENGINEER- ON SITE 1.0 11.5 
cape SUPER-CONSTRUCTION 1.0 11.0 
cape OPERA T!NG ENGINEER 2.0 21.0 
cape CONTRACTOR 2.0 23.0 

Total hours worked to date: 604.5 Total 8.0 89.5 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Nurrber Description Hours Hours 

01 Excavator 0.0 10.0 
02 Front End Loader 0.0 10.0 
03 11 o Kw Generator 0.0 10.0 

Total operating hours to date: 180.0 Total 0.0 30.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf ~f the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Psporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESEN,,llVE'S SJGNATIJRE 

'I ~tlU\. 1 

DATE r )r~ v 1D 6& 
I SUPERINTENDENTS INITIAlS I DATE 

l 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

143 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

21 Nov 2005 - Monday 

PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superlund \N912DQ-05-D-0001 0001 

CONTRACTOR WEATI-lER 
Gape Environrrental Services Weather caused No Delay 

Temperature Min 39 'F, Max 50 'F; 0.51N Precipitation; 10 MPH Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CAPE~ Primary contractor res pons lble for overall project 
WTDI- Waste Transport and Soil Hauling 

Description and Location of Work (Also Indicate days of no work and reasons 
-Complete backfilling and topsoil at 507 Hamlton. 
-MfTesting Completes co~action testing at 507 Hamilton (Passed), see attached test results. 
-Clean up at 507 Hamilton 
~Move to 408 Hamilton and set-up to begin excavation along the curb and on the right side of the driveway. 
~Co!Tplete excavation of the curb area and begin backfilling. 
-The material begin excavated from the 408 Hamilton property is crushed shale, which resulted in approximately double the 
weightper unit compared to the other properties. CAPE determined truck weight based on the wieght gauge located inside the 
trucks. 

Follow-Up Phase Inspection Performed, Results and Corrective Action Taken 
Follow~ up inspection performed on Site Restoration, Soil excavation and Silt Fencing tasks. 

Job Safety,lndicate What Was Checked, Results, Corrective Actions Taken 
~SSHO Ken Beatty conducts morning tailgate rreeting. Safety topic was traffic safety. 
-Acitivity Hazard Analysis (AHA.) were briefly discussed and will be discussed in detail during all Preparatory r.Aeetings. 

Did Anything Develop That May Lead to a Change Order/Claim? 
Rain began falling at approximately 1530. This weather condition irrpacted CAPE's productivity rate and the overall schedule. CAPE 
SSI-IO determined that weather conditions made further excavation unsafe. CAPE decided to cover the excavation with plastic 
sheeting and sand bags to prevent the excavation from filling with rain resulting in waste water disposal. 

Verbal instructions Given by Gov't 
None 

Delivery of Equipment and Materials 
CAPE received: 
~ 8 tons of gravel 
- Light Tower 

Additional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Site Control Log 
Tailgate Safety IVeeting 
Equipment Inspection Report- Mini Trac-Hoe 
Equipment Inspection Report- Front End Loader 
Material Testng Report 

PREPnNITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or Initial Inspections were held today 

ACTIVITY STARr/FINISH 

No activities were started or finished today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
RE;PORT NUMBER 

143 Page 2 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

21 Nov 2005 - Monday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

QC RB:IUIREM ENTS 

No QC requirements ware com plated today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List ~ems corrected) 

The following QC Punch List Item was Issued today: 

Item No Location Description 

QC-00005 408 Hamlton Crew did not follow proper decontamnat!on procedures during excavation at 408 
Hamilton property. Laborer walked from a contaminated area to clean area wHhout 
deconning boots. QCSM imnediately notified the SSHO and crew that proper wet 
decontamination Is required. 

The following Punch List Item was corrected today: 

ffemNo Location Description 

QC-00005 408 Harrilton Crew did not follow proper decontamination procedures during excavation at 408 
Hanilton property. Laborer walked from a contaminated area to clean area without 
deconning boots. QCSM il1'1116diately notified the SSHO and crew that proper wet 
decontamination is required. 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
Employer Labor Classification Employees Worked 

Gape LABORERS 2,0 23.0 
Gape SAFETY ENGINEER- ON SITE 1.0 11.5 
Gape SUPER- CCNSTRUCTlON 1.0 11.0 
Gape OPERA llNG ENGINEER 2.0 21.0 
Gape CCNTRACTOR 2.0 23.0 

Total hours worked to date: 694.0 Total 8.0 89.5 

E'QUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Nurrber Description Hours Hours 

01 Excavator 0.0 10.0 
02 Front End Loader 0.0 10.0 
03 110 Kw Generator 0.0 10.0 
004 Excavator 0.0 10.0 
005 Mni Excavator 0.0 10.0 
06 Light Tower 0.0 2.0 

Total operating hours to date: 232.0 Total 0.0 52.0 

ACCIDB>IT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor,! certify that this Report Is complete and correct and all equipment and 
mate rial used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

ac REPRE~TY sw_ I DATE -I: .r '36 o(:, 
I SUPERINTENDENTS INITIALS I DATE 

F ' 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION· MILITARY 

Corneii-Dubilier 8ectronics Superfund 

CONTRACTOR WEATHER 

REPORT NUMBER 
144 

DATE 

Page 1 of 3 

22 Nov 2005- Tuesday 

CONTRACT NUMBER 

W912DQ-05-D-0001 0001 

cape Environmental Services Weather caused Non-Critical Delay 
Temperature Mn 34 °F, Max 46 °F; 0.5 IN Precipitation; 7 MPH Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CA.PE- Primary contractor responsible for overall project 
WIDI- Waste Transport and Soil Hauling 
Bob's Landscaping- Backfill hauling 

Description and Location of Work (Also Indicate days of no work and reasons 
-Clean up at 507 Hanilton 
-CAPE and USAGE Rep. evaluated site conditions at 408 Hamilton and decided that due to weather conditions that no additional 
excavation should be perforrred today. CAPE prepared the excavation for the holiday period by laying down additional plastic 
sheeting, installing security fencing, and installing safety fence/caution tape around excavation area. 
-Finish backfllfing the excavated are along the curb at 408 Hamilton using gravel. 
-Prepared each property and laydown yard for the holiday period. 
-Work will resume on 1\Jbnday, Noverrber 28, 2005. 

Follow-Up Phase Inspection Performed, Results and Corrective Action Taken 
Follow-up Inspection performed on Site Restoration, Soil excavation and Silt Fencing tasks. 

CA.PE CQCSM Chuck Reed and USAGE Rep. Patrick Nejand performed a walk through inspection at each property and the Jay down 
yard prior to leaving the site. ~ems lhat needed attention included locking the cabs of heavy equipment at 408 Hamilton, install 
additional construction fencing at 408 Hamilton, secure sidewalk at 507 Hamilton. Other items discussed included the driveway 
asphalt cutting at 109 Arlington and the topsoil thickness at 507 Hamilton. 

Job Safety,lndicate What Was Checked, Results, Corrective Actions Taken 
-SSHO Ken Beatty conducts rn:Jrning tailgate meeting. Safety topic was work zones 
-Ac~ivity Hazard Analysis (AHA.) were briefly discussed and will be discussed In detail during all Preparatory fv'leetings. 
-All work performed in level D 
~No exceedances were noted 

Did Anything Develop That May Lead to a Change Order/Claim? 
-Rain began falling at approximately 1530 of the previous evening and continued through today. This weather condition has impact 
CAPE's productivity rate and the overall schedule. No excavation was performed today. l\llost of the day was used to secure the 
site for the extended holiday and weather proofing the excavated area and material stockpiles. 
-Site operations continued 

Verbal Instructions Given by Gov't 
During the weekly Project Meeting, USACEAlt. COR Kolb identified that the material stockpiles were not cover the stockpiles 
sufflcently. CA.PESuper. Jerry Hackworth irrmediately had crew memebers cover the material. 

Delivery of Equipment and Materials 
CAPE received: 
~ a tons of gravel 
- Light Tower 

Additional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Site Control Log 
Tailgate Safety Meeting 
Safety Inspection Report 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 144 Page 2 of 3 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

22 Nov 2005 - Tuesday 

PROJECT CONTRACT NUMBER 

Corneii-D.Ibilier Bectronics Superfund V\191200-05-D-0001 0001 

Equipment Inspection Report- Mini Trac-Hoe 
Equipment Inspection Report- Front Bld Loader 
Rol~off Tracking Log 
Dai~ Cost Report 

PREPnNITIAL DATES (Fteparatory and initial dates held and advance notice) 

No preparatory or Initial Inspections were held today 

ACTIVITY START/ANISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requlrem ents were completed today 

QA/QC PUNCH LIST {Describe QC Punch list items issued, Report QC and QA Punch List [ems corrected) 

The following 3 QC Punch List items were Issued today: 

[em No Location Description 

QC-00006 Laydown Yard rvtaterial Stockpiles need to be covered fully. 
QC-00007 408 Harrilton Security fencing needs installed at property. 
QC-00008 507 Harrilton Caution tape and posts need to be placed at the 507 Hamilton property to prevent 

pedestrians from walking on the broken sidewalk. 

The following 3 Punch List items were corrected today: 

Item No Location Description 

QC-00006 Laydown Yard tv\aterial Stockpiles need to be covered fully. 
QC-00007 408 Hamilton Security fencing needs installed at property. 
QC-00008 507Hamlton Caution tape and posts need to be placed at the 507 Hamilton property to prevent 

pedestrians from-walking on the broken sidewalk. 

CONTRACTORS ON SITE {Report first and/or last day contractors were on site} 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of J-lours 
Ei11>1oyer Labor Classification Employees Worked 

Cape LABORERS 2.0 23.0 
Gape SAFETY ENGINEER- ON SITE 1.0 11.5 
Gape SUPER- CONSTRLCTION 1.0 11.0 
Gape OPERATING ENGINEER 2.0 21.0 
Gape CCNTRACTOR 2.0 23.0 

Total hours worked to date: 783.5 Total 8.0 89.5 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Nuni>er Description Hours Hours 

01 Excavator 0.0 10.0 
02 Front End Loader 0.0 10.0 
03 110 Kw Generator 0.0 10.0 
004 Excavator 0.0 10.0 
005 Mini Excavator 0.0 10.0 
06 LightTower 0.0 0.0 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

144 Page 3 of 3 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

22 Nov 2005- Tuesday 

PROJECT CONTRACT NUMBER 

Cornell-Dubilier Bectronics Superfund VV9120C.05-D'0001 0001 

Total operating hours to date: 282.0 Total 0.0 50.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in.com pliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRES(Il:;:ir::~e TATE~/ ,ft SUPERINTENDENT'S INITIALS I DATE 
J 70 ~(, 

7J T 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 145 Page 1 of 1 

DAILY LOG OF CONSTRUCTION • MILITARY DATE 

23 Nov 2005-

PROJECT CONTRACT NUMBER 

Corneli-Dubilier 8ectronics Superfund W9121JQ-05-D-0001 0001 

CONTRACTOR WEATHER 

cape Environmental Services Weather caused No Delay 
Ten-perature fvin 27 'F, Max 36 'F; No Precipttation; 15 MPH\Mnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CAPE- Prime Contractor 
Langan- Surveyor surveyed 109 Arlington and 507 Hamilton 

Description and Location of Work {Also Indicate days of no work and reasons 
No site work performed today. 
Site was staffed by two CAPE management personnel. 

Verbal Instructions Given by Gov't 
During an afternoon conference call, CAPE was informed by USAGE that the material stockpiles were not properly covered. CAPE 
had Scott Schillermann return to the site at approximately 1600 to secure the covers. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Site Control Log 
Daily Cost Report 

PREPRNITIAL DATES (Preparatory and Initial dates held and advance notice) 

No preparatory or Initial Inspections were held today 

ACTIVITY START/ANISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements vvere completed today 

QAIQC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were Issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nunber of Hours 
Errployer Labor Classification Errployees Worked 

Cape CONTRACTOR 2.0 16.0 

Total hours worked to date: 799.5 Total 2.0 16.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 282.0 

ACCIDENT REPORTING (Describe accidents) 

I ' .v'tl'n behalf of the ,I t thi~ Reoort Is enm nloto and cand all' cand 

material used and work performed during this Reporting period are in compliance with the contract 

plans and speclflcatlons 1 to the best of my knowledge, except as noted above. 

QC 

··~viJ\ I oAr~ 1~ c lo 1. I 
I ,J INITIALS I DATE 

tJ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

146 Page 1 of 1 

DAILY LOG OF CONSTRUCTION • CIVIL DATE 

24 Nov 2005 - Thursday 

PROJECT CONlRACT NUMBER 
CornellaDubiller 8ectrbnics Superfund W912DQ·05·D-0001 0001 

CONTRACTOR WEAlHER 

G::lpe Environmental Services Non WorkDay 
Terrperature Min 0 °F, M>x 0 °F; No Precipitation; No Wind 

QC NARRATIVel 

No QC Narratives were reported today 

PREP/INITIAL DATel (Preparatory and initial dates held and advance notice) 

No proparatory or initial Inspections were held today 

ACTIVITY START/FIIIISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

No labor hours were Reported today 

Total houra worked to date: 799.5 

"EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 282.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are incompliance with the contract 
plans and specifications, to the best of my knowledge. except as noted above. 

QG REPR[I~TATIV~RE J"A} ?<>{ot; 
I SUPERINTENDENT'S INITIALS DATE w . 

v 



CONTRACTORS QUALITY CONTROL REPORT (QCR} 
REPORT NUMBER 

147 Page 1 of 1 

DAILY LOG OF CONSTRUCTION - CIVIL DATE 
.·. 25 Nov 2005- Friday 

PROJECT CONTRACT NUMBER 
Cornell-CUbiti&- Bectronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 
Cape Environrrental Services Non WorkDay 

T errperature Min o 'F, Mix 0 'F; No A"ecipitation; No Wind 

QC NARRATIVES 

No QC Narratives were reported today 

PREP/INITIA~ DATES (A"eparatory and initial dates held and advance notice) 

No preparatory or Initial inspections were held today 

ACTIVITY STARI"/RNISH 

No activities were started or finished today 

QC REQUIREMENTS . 

No QC requirements were completed today 

QAIQC PUNCH LIST (Describe QC F\Jnch List Items issued, Report QC and QA F\Jnch List ttems corrected) 

No QC Punch List Items vvere Issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on stte) 

No contractors had their first day on s lte today 

Today was the last day on site for the following contractor: 
Langan Engineering 

LABOR HOURS 

No labor hours were Reported today 

Total hours worked to date: 799.5 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 282.0 

ACCIDENT REPORI"ING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of tha contractor,! certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are In compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

ac REPREsC:vG! I OATEs' ho /o /.. 
SUPERINTENDENT'S INITIALS DATE 

u· t ' 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

148 Paget of 1 

DAILY t.O~ OF CONSTRUCTION • CIVIL DATE 
~-::' . 

26 Nov 2005- Saturday "· 

PROJECT CONTRACT NUMBER 
Corneii·D.Jbil!er Sectronics Superfund W912DQ-05-D-0001 0001 

CON1RACTOR WEA1HER 
Cepe Environmental Services Non WorkDay 

Terrperature Min 0 "F, lvbx 0 "F; No A-eclpitatlon; No Wind 

QC NARRATIVES 

No QC Narratives ware reported today 

PREP/INITIAL DATES (A-eparatory and Initial dates held and advance notice) 

No preparatory or Initial inspections were held today 

ACTIVITY STARr/ANISH 

No activities were started or finished today 

QC RWUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Rmch List items issued, Report QC and QA F\.Jnch Ust iterrs corrected} 

No QC Punch List Items were issued today 

No Punch List Items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or las-t day on site today 

LABOR HOURS 

No labor hours were Reported today 

Total hours worked to date: 799.5 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 282.0 

ACCIOENT REPORI"ING (Pascribe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of tho contractor,! certify that this Report Is complete and correct and all equipment and 
material used and work performed during this Reporting period are fn compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QG REPRES~h/ttl. DA~ht' {b& I SUPERINTENDENTS JNillALS I DATE 

I ' ' 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 149 Paget of 1 

DAILY LOG OF CONSTRUCTION • CIVIL DATE 
27 Nov 2005 - Sunday 

.. · .. • 

CONTRACT NUMBER ·PROJECT 
· OJrneiHJubHier !3ectronlcs Superfund W912DQ-05-D-0001 0001 

CONlRACTOR WEATHER 
Gape Environmental Services Weather Not Entered 

QC NARRATIVES 

No QC Narratives were reported today 

PREP/INITIAL DATES (A"eparatory and initial dates held and advance nolloe) 

No preparatory or initial inspections wer& h&ld today 

ACTIVITY START/FINISH 

No activities were startad or finished today 

QC REQUIRai/IB'lTS 

No QC requirements were completed today 

QAIQC PUNCH LIST (Describe QC A.mch List nerrs issued, Report QC and OA F1.mch List lterrs corrected) 

No QC: Punch List items were issued today 

No Punch List Hems were corrected today 

CONTRACTORS ON SITE (Report firs I and/or last day contractors were on sile) 

No contractors had their first or last day on site today 

LABOR HOURS 

No labor hours were Reported today 

Total hours worked to date: 799.5 

EQUIPMENT HOURS 

No equipment hours wore Reported today 

Total operating hours to date: 282.0 

ACCIDENT RS'ORTING (Describe accidents) 

No accidents reported today 

CONlRACTOR CERllF/CATION On behalf of the contractor, I certify that this Report is complete and correct and aJI equipment and 
material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above.· 

QC REPR!i~'ll':~ArE I DATE 1 SUPERINTENDENT'S INITIALS DATE 

5" lrf (J£, 

p 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

150 Page 1 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 
26 Nov 2005 - M:Jnday 

PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund Wil1200-05-D-0001 0001 

CONTRACTOR WEATHER 

Gape Environmental Services Weather Caused No Delay 
Terrperature Min 46 'F, Max 64 'F; No Precipoation; 3 rvPH Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CAPE- Primary contractor responsible for overall project 
WTDI- Waste Transport and Soil Hauling 

Description and Location of Work (Also Indicate days of no work and reasons 
-Clean up at 507 Hamilton 
-CA..FE and USAGE Rep. evaluated topsoil thickness at 507 Hamilton and decided that additional topsoil is needed and that some 
backfill in front of the steps needs to be rerroved to maintain the original grade. CAPE proceeded to rerrove approximately 1-2 
inches of backfill material from this area and placed additional topsoil to acheive the desired 6 inch topsoil thickness requirement. 
-Saw cut approximately 1 ft. of the asphalt driveway at 109 Arlington. The area that was saw cut is adjacent to the backyard. 
~Inspected 109 Arlington topsoil thickness, CAPE found that the topsoil thinkness was in corrpliance. 
-Bob's Landscaping-began saw cutting the concrete sidewalk at 507 Hamilton. 

Follow-Up Phase Inspection Performed, Results and Corrective Action Taken 
Follow~up inspection performed on Site Restoration, Soil excavation and Silt Fencing tasks. 

Job Safety,lndlcate What Was Checked, Results, Corrective Actions Taken 
~SSHO Ken Beatty conducts morning tailgate rreeting. General Safety 
~Work activities conducted in modified level D. 
~CAF£ conducted air m::mitoring for site. No exceedance noted. 

llid Anything Develop That May Lead to a Change Order/Claim? 
None 

Verbal Instructions Given by Gov't 
None 

Dalivery of Equipment and Materials 
CA.FE received: None 

Additional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Soe Control Log 
Daily Cost Report 

PREPRNITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or Initial inspections wore held today 

ACTIVITY STARr/ANISH 

No activities were started or finished today 

QC REQUIREM BIITS 

No QC requirements were com plated today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

150 Page 2 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

28 Nov 2005 - Monday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronlcs Superfund Vl/a12DQ-05-D-0001 0001 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

The following QC Punch List Item was issued today: 

Item No Location Description 

QC-00009 507 Hanilton Addoional topsoil needed at 507 Hanilton. Noted on Sunday. 

The following Punch List item was corrected today: 

oamNo Location Description 

QC-00009 507 Hamilton Additional topsoil needed at 507 Hamilton. Noted on Sunday. 

CONTRACTORS ON SITE (Report first and/or last day contractors were on stte) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 
Errployer Labor Classification Errployees Worked 

Cape LABORERS 1.0 10.0 
Cape SAFETY ENGINEER· ON SITE 1.0 0.0 
Cape SUPER· CONS1RUC110N 1.0 6.0 
Cape OPERA llNG ENGINEER 1.0 10.0 
Cape CON1RACTOR 2.0 20.0 

Total hours worked to date: 845.5 Total 6.0 46.0 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 
Serial Number Description Hours Hours 

02 Front End Loader 0.0 8.0 

Total operating hours to date: 290.0 Total 0.0 8.0 

ACCICENT RB'ORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICAllON On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPnNTATlVE'S lGNA'ij RE 

~Jrv- . h j I DATE J o/t s- 30f)f.:, 
I suPERINTENDENrs INITIALS I DATE 

·-p ~ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

152 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- CIVIL DA1E 
30 Nov 2005- Wednesday 

PROJECT CONTRACT NUMBER 

OJrnell-D.Jbilier Bectronics Superfund W91200-05-D-0001 0001 

CONTRACTOR WEATHER 

Cape 8wironrrental Services Weather caused No Delay 
Terrperature Mn 41 'F, lolax 63 'F; No Frecipitatbn; 8 IvA-i Wind 

QC NI'.RRA TIVES 

List Contractors and Subs Working This Day & Area of Responsibility 
CAFE- R"irrary contractor responsible for overall project 
WTDI- Waste Transport and Soil Hauling 

Description and Location of Work (Also Indicate days of no work and reasons 
-aean up at 507 Harrilton 
-CAFE and USACE Rep. evaluated topsoil thickness at 507 Harrilton and decided that additional topsoil is needed and that soms 
backfill is an area in front of the steps needs to be rerroved to rraintain the orfginal grade. CAFE proceeded to rerrove approxirrn.tely 
1-2 inches of backfill rraterial from this area and placed additional topsoil to acheive the desired 6 inch topsoil thickness requirerrent. 
-Saw cut the asphalt driveway at 109 Arlinglon. 
-Inspected 109 Arlington topsoil thickness, USACE Rep and CAFE found thai the topsoil thinkness was in corrpliance. 
-Subcontractor began saw cutting the concrete sidewalk at 507 1-ia.rrilton. 

Follow·Up Phase Inspection Parformod, Results and Corrective Action Taken 
Follow-up inspection perfonred on Site Restoration, Soil excavation and snt Fencing tasks. 

Job Safety, Indicate What Was Checked, Results, Corrective Actions Taken 
-SSHO Ken Beatty conducts rrorning tailgate meeting. General Safety 

Did Anything Develop That May Lead to a Change Order/Claim? 
None 

Verbal Instructions Given by Gov't 
None 

Delivery of Equipment and Materials 
CAPEreceWed:None 

Additional Activities and P.emarks (i.e., Submittal Actions, Mise Remarks) 
None 

PREP/INITIAL DATES (R"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START /ANISH 

No activities were started or finished today 

QC RB:!UIRBIIEN!'S 

No QC requirements were completed today 

QNQC PUNCH LIST (Describe QC Punch List [errs issued, Report QC and OA F\Jnch List [errs corrected) 
' 

No QC Punch List Items were issued today 



CONTRACTORS QUALITY CONTROL REPORT (QCR} 
REPORT NUMBER 

152 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- CIVIL DA"TE 

30 Nov 2005- Wednesday 

PROJECT CONTRACT NUMBER 

Corneii~D..Ibilier Bectronics Superfund W912D0-05-D-0001 0001 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of !-burs 
En-pi oyer Labor aassification 8rployees Worked 

Cape LABORERS 1.0 10.0 

Cape SAFETY ENGINEER- ON SITE 1.0 0.0 

Gape SUFER- CONSTRUC110N 1.0 6.0 

Cape OFERA TlNG ENGINEER 1.0 10.0 

Cape CONTRACTOR 2.0 20.0 

Total hours worked to date: 937.5 Total 6.0 46.0 

EQUIPMENT HOURS 

The following equipment hours were Reported today: Standby Operating 

Serial Nurrber Description Hours 1-burs 

01 Excavator 0.0 B.O 

02 Front End Loader 0.0 B.O 
03 11 0 Kw Generator 0.0 12.0 

004 Excavator 0.0 8.0 

005 Mni Excavator 0.0 B.O 

Total operating hours to date: 378.0 Total 0.0 44.0 

ACCIDBIT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CER11FICA110N On behalf of the contractor, I certify that this Report Is complete and correct and all equipment <ind 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESENTATIVE'S SIGNATURE I DA"TE I SUPERIN"TENDENTS INITIALS I DA"TE 



' 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 

REPORT NUMBER 
171 Page 1 of 1 

DAILY LOG OF CONSTRUCTION -CIVIL DATE 

19 Dec 2005 - tvbnday 

PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 

~pe Environm:mtal Services Weather Caused No Delay 
Terrperature Min 28 'F, Max 39 'F; No A-ecipitation; 4 MPH Wind 

QC NARRATIVES 

Description and Location of Work (Also indicate days of no work and reasons 
CAFE CQCSM Chuck Reed (CR) traveled to the G.RO.W.S. Landfill to pick up rnmifests for the non-hazardous waste being 
transported from the Freehold Cartage storage yard. CR then traveled to the Freehold Cartage yard to oversee the transport and 
disposal. 1-bwever, due to account scheduling issues on Freehold Cartage's part, the transport was delayed. The transport 
process will begin on Tuesday rrorning. 

PREP/INITIAL DATES (A"eparatory and initial dates held and advance notice} 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Rmch List items issued, Report QC and QA A.mch List iterrs corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of f-burs 
Employer Labor Classification Employees Worked 

Gape OONTRACTOR 1.0 10.0 

Total hours worked to date: 1,039.5 Total 1.0 10.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFJCATlON On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QCREP8~~t1 I DATE SUPERINTENDENTS INITIALS I DATE 

'J#./!- 1 17--&3 ·-o~ 
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CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

172 Page 1 of 1 

DAILY LOG OF CONSTRUCTION ·CIVIL DATE 

20 Dec 2005- Tuesday 

PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 

Cape Environmental Services Weather Gaused No Delay 
Terrperature Min 19 °F, Mlx 35 oF; No Frecipitation; 6 MPH Wind 

QC NARRATIVES 

Description and Location of Work (Also indicate days of no work and reasons 
CAFE COCSM Chuck Reed was at Freehold Cartage's yard to oversee the transport of the non-hazardous soil from storage to the 
G.RO.W.S. Landfill in Morrisville, PA. A total of nine roll-offs were shipped to the landfill today. 

Chuck Reed followed the last load as a QC check. No issues were noted. 

PREP/INITIAL DATES {A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QAIQC PUNCH LIST (Describe QC R .. mch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were Issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of l-lours 
Errployer Labor Oass ification Errployees Worked 

Gape CON1RACTOR 1.0 12.0 

Total hours worked to date: 1,051.5 Total 1.0 12.0 

EQUIPM EMf HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor,! certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 
-·-

QC RIT[NTATIVE'S~TU~ I DATE I SUPERINTENDENT'S INITIALS I DATE 

I 12.·'-3·05""" I I /r /1 ---'" -[~ I I 



CONTRACTORS QUALITY CONTROL REPORT (QCR) i 
REPORT NUMBER 

173 Page 1 of 1 

DAILY LOG OF CONSTRUCTION- CIVIL I DATE 
1 21 Dec 2005- Wednesday 

PROJECT I CONTRACTNUMBER 
Cornell-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 

Gape 8wironrrental Services Weather caused No Delay 
Temperature Min 19 'F, Max 33 'F; No A"ecipitation; 4 MPH Wind 

QC NARRATIVES 

Description and Location of Work (Also indicate days of no work and reasons 
CAPE COCSM Chuck Reed was at Freehold cartage's yard to oversee the transport of the non-hazardous soil from storage to the 
G.RO.W.S. Landfill in lvbrrisville, PA. A total of six (6) roll-offs were shipped to the landfill today. Ten (10) rerrain at the storage 
yard. 

Chuck Reed followed the last load as a QC check. No issues were noted. 

PREP/INITIAL DATES (Fteparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QCR.mch List items issued, Report QCand QA F\mch List items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of !-lours 
Employer Labor Oassification Employees Worked 

Gape CONTRACTOR 1.0 12.0 

Total hours worked to date: 1,063.5 Total 1.0 12.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor,! certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRES(l:J: SiGNfl~ 
I DATE I SUPERINTENDENT'S INITIALS I DATE 

..-- v c. jljJ_ o( I n-Z-5 -o C"" I I 
I 
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I 
REPORT NUMBER 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 174 Page 1 of 1 
DAILY LOG OF CONSTRUCTION ·CIVIL DATE 

22 Dec 2005 • Thursday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 
Gape 8wironrrental SeP{ices Weather Caused 1\b Delay 

Ten-perature Min 24 'F, M3x 37 'F; 1\b Frecipitation; 7 MPH Wind 

QC NARRATIVES 

Description and Location of Work (Also indicate days of no work and reasons 
CAFE COCSM Chuck Reed was at Freehold cartage's yard to oversee the transport of the non-hazardous soil from storage to the 
G.RO.W.S. Landfill in M>rrisville, PA. A total of six (6) roll-offs were shipped to the landfill today. Four (4) rerrnin at the storage 
yard. 

Chuck Reed followed the last load as a QC check. No issues were noted. 

PREP/INITIAL DATES (A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QAJQC PUNCH LIST (Describe QC F\.mch List items issued, Report QC and QA Punch Ust items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of !-lours 
Errployer Labor Oassification Errployees Worked 

Cape CONTRACTOR 1.0 12.0 

Total hours worked to date: 1,075.5 Total 1.0 12.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING {Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor,! certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

ac REPRESENhs s1G:£HE A DATE ! SUPERINTENDENTS INinALS j DATE 

I ; ;;2 -:rs -o c:;- I I ~ ,( I 

~ 



I REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) ' 175 Page 1 of 1 I 

DAILY LOG OF CONSTRUCTION· CIVIL 

I 
DATE 

23 Dec 2005 • Friday 

PROJECT ! CONTRACT NUMBER 

Cornell-Dubilier Bectronics Superfund I W91200-05-D-0001 0001 

CONTRACTOR 

I 
WEATHER 

Gape Environrrental Services Wea !her caused i'b Delay 
Tef11lerature Min 31 'F, Wax 47 'F; No Ffecipitation; 5 MPH Wind 

QC NARRATIVES 

Description and Location of Work (Also indicate days of no work and reasons 
CAPE COCSM Oluck Reed was at Freehold cartage's yard to oversee the transport of the non-hazardous soil from storage to the 
G.RO.W.S. Landfill in Morrisville, PA. A total of six (4) roll-offs were shipped to the landfill today. i'b roll-offs rerrain at the storage 
yard. 

Chuck Reed followed the last load as a QC check. No issues were noted. 

PREP/INITIAL DATES (A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QAJQC PUNCH LIST (Describe QC Amch List items issued, Report QC and OA A.mch List items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
Errployer Labor Oassification Errployees Worked 

Gape CONTRACTOR 1.0 8.0 ----
Total hours worked to date: 1,083.5 Total 1.0 8.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CON1RACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPR(l__:_~;c:;_ cZ I DATE I SUPERINTENDENTS INI11ALS I DATE 

! ----;?..---z.-z, -os I 
fl 



CONTRACTORS QUAUTY CONTROL REPORT (QCR) 
REPORT NUMBER 

200 Page 1 of 2 
DAILY LOG OF CONSTRUCTION ·CIVIL ' .. ···- ·-

DAlE 

17 Jan 2006- Tuesday ·-· ............ ' .. .. ... ... ,_ ..... 
PROJECT CONTRACT NUMBER 

1- Corn~II-Ou_b.Ril>r Eleclronlcs Suporfund -- W912DQ.05·0.0001 0001 
····-·--- ... 

CONTRACTOR WEA"THER 
Cape Envlronmenlal Services Weather Caused No telay 

Te.....,r:rture M'n .46 'F, Mo~ 66 "F": No ""'•lpHotJon: No 'Mnd 

QC NARRATIVES 

Li8t contractors and SuDs working This O&y & Area of R&sponslblllly 
CAF'Ewas on sile loday lo collectsoUsa.,..:>lings from the 321 Spicer Avenue property. CAPE collecled 20 son sa.,..:>les from 10 
saJ1'!)1ing locations al321 Spicer. 

Doscription and Location or Work (Also indicate days of no ""'k and reason" 
CAF'Eco"'cled son s8J1'!)Jes from 321 Spicer Avenue. 

Follow-Up Phasa lnspactlon Performed, RssuiiS and Corrective Action Taken 
NonC~o. 

Job Safety, lndicata What was Ch&ck&d, Rsaults, Corrective Actions Takan 
Tallgale mee~ng topic was SoO Sarq~lfng and was condw;t by Chuc~ - and attended by Scott Sch!Derman. 

Did Anvthinallovoloo That May Lead to a ChanQe Order/Claim? 
None. 

Verbal Jnatruc:tion.s Given by Gov"t 
CAfE and USACEagreed to sarq~ling locations and methods on 01119/06. 

Delivery of Equipment and Materials 
CAPE roc@hted M"l'le bottlewa"' via FEI.li;X. 

Additional Activities and Remarks (i.e~ Submittal Actions, Mise Remarks) 
None. 

PAEPRNITIAL DATES (R'ep;natory and inoial dates held and advance notiCe) 

A prA~J=~r::story lnl5pt'letion was hold tod~ tor th~t fnDnwlna f(lo:;~tnra: 
Sarq~ling 

An lnillallnspectlon was held today for the following feature: 
Sampling 

ACTIVITY STARriFINISH 

The following actiVIty was staneu today: 

Aclivily No Descripfun oaio ····-- 321 Spicor. Confirmation Sa.,..:> ·---- ·---·-""'--

Pia activities """'refinished today 

QC Rml.JIRe/IENTS 
No QC requirements were complatad today 

QA/QC PUNCH LIST (Describe QC Punch List items issued. Report QC and QA Punch List oems corrected) 

No QC Punch List Items_,., Issued today 

No Punch List items WBre corrected today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

200 Page2 of 2 
DAILY LOG OF CONSTRUCTION· CIVIL OAT& 

17 Jan 20015 - TUesday ·-· 
PROJECT CONlRACTNUMBER 

Corneii-DubHi!!r Electronics Superfund W9120Q-Q5-0.0001 0001 

CONTRACTORS ON SITE (Report first and/or last day conltactors were on sfte) 

No contr::aetore: had thoirfiret or lac:t day OJJ s-ft9 tod.:l)l 

LABOR HOURS 

The foDowlng labor hour.c woro Aoportod tod~•)t: NUntler or HOurs 
Einployer Labor ClassWication ~~ees Worked -- .. 
Cspe CONTPACTOR 2.0 24.0 --
Total hours worked to dale: 1,107.5 Total 2.0 24.0 

EQUIPMENT HOURS 

No equipment hours Mre Reported today 

Total operating hours to date: 466.0 

ACCUlBIT RB'ORTING (llescrile accidenls) 

No accidents reported today 

.. 
•'• ·····-·-·····-

CON1RACTOR CER11FJCA110N On behalf of the contractor,! certify that !his Report is complete and correct and all equipment and 
material used and -rk perform11d during this Reporting period are In compliance with the contract 
plans and specifi~ons, to the best of my knowledge, except as noled above, 

----- . ·-··--··- .. ... T ____ 
--~i:il."!E QC REPRESENTA'~~·s SIC)NAllJ';: 

1 
0

~:/ra/J"-
I SUPERINTENDEN1'S INillALS 

C.... tf_yo 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

201 Page 1 of 2 
DAILY LOG OF CONSTRUCTION -CIVIL -~- .. -- ...... 

DA'!t! 

18 Jan zoos. weonesday ·-·· .... .. ·-··· .......... ·--·--··-- ·--.. " 
PROJECT CON1RACT NUMBER 

Comeii-Dubif&r Electronics Superfund W912DQ.Q5..0.0il01 0001 ··-·-.... . .... 
CONTRACTOR WEAlHER 

caps Env~onmental Services Wealher caused No Delay 
Te,_...,tu,... Mn AD "!', Mox 50 'F: ~ IN l'roclp!atlon: 20 Mi'H Wind 

QC NARRATIVES 

List Contractors and Subs working This Day & Area of Aosponslblllly 
CAFE was on sile today to collect soH sarrplings from the 321 Splcor Avenue property. CAI'E collected 22 soD sarrples from 10 
saiTI'IinQ locations at 321 Spicer. 

Dascrlpllon and Location of Work (Also Indicate days of no -rk and reasons 
CAFE collected sofl sarrples from 321 Spicer Avenue. 

Follow-Up Phase Inspection Pllrformed, Results and Corrective Action Taken 
None. 

Job Safety,lndicat& What Was Checked, RDsult9, Co"ective Actions Taken 
Tallgit'flt mee11ng topic was SoH ~arrplingM'eelher end was c.onduc;.t by Chuck Reed and attemled by Scou S.;;hine:rman. 

Did Anything Davelop That May Lead to a Change Order/Claim? 
None. 

Vorb:~IIR$.truotion~ Given by Gov"t 
CAf'Eand USACEagreecl to safll!ling locations and rmlhods on 01119106. 

Delivery Of l:quipm ent and Materials 
None. 

Additional Activities and Rom arks (i.e, Submittal Actions, Mise RDmarks) 
~ne_ 

PREPnNfTIAL DA Tel (A"eparafmy and initial dates hetl and advance noti::e) 

No preparatory Inspections were held today 
An fnftlal inspection was held today for th1> following featurg: 

Field Sa!TI'Ing 

ACTIVITY STARTJFIMSH 

No activities were started or finished today 

QC REIUJREMENTS 

No QC requiremen!S were completed today 

QAJQC PUNCH LIST (Describe ac Flmch List Items issued, Report QC and QA Flmch List ilems corrected) 

No QC Punch Ll$t Items ...,re Issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on sile) 

NO contractors had !hair first or fast day on site today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
~~POf't.T NUMBE:R 

201 Page 2 of 2 
DAILY LOG OF CONSTRUCTION -CIVIL ·- ... 

DATii 
18 Jan 2006 • Weclnesaay -- .. ... ,_ --- -·· ····-···· ...... 

PROJECT CONTRACT NUMSEI! 
Corneii-Oubirer Electronics Superfund V\1912DQ.OS..O.OD01 0001 

LABOR HOURS 

Th" foHowtno labor houre ...,r .. R!!port..d today' Nurrinn of '""'""' ~Ioyer L.abor CJassWieatlon ~loyoos Worked 

Cope CONTRACTOR 2.0 20.0 
Total hours worked to dale: 1,127.5 Total 2.0 20.0 

B:lJJIPMBfT HOURS 
No equipment hours 1Mire Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Oescrlbe acci!ents) 

No accidents reported today 

--
CONTRACTOR CeRTIFICATION On behalf ofthe contractor, I certify thattllis Aaport ia com ple!a and correct and all equipment and 

material usad and work performed during this Reporting period are In compliance with the contract 
plans and speelflcallons, to the best of my knowledge, except as noted above. 

.....• .. . . . . . . -~~1E . --- .. I suPeFtJNT&NOENT'StNmALS I CA1E QC REPRESENTAT1VE'S SIGNAi\.IRe 

{l_b,. f1...t.<_ d ~ Jt.:>./o<. 
-



CO.NTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMaER 

202 Page 1 of 2 
DAILY LOG OF CONSTRUCTION -CIVIL ~--· 

DATE 
19 Jan 2006- 111ursaay ... .. . -·· . ... ----..... ·····----···· . ···--· PROJECT CONTRACT NUMIIER 

,__~neiJ.OU~.!J!r!~ Electronics Superfund •. W912DQ-05-0.0001 0001 .. ··- ...... , ... -
CONTRACTOR WEATHER 

cape Environmental Services Weather Caused No Delay 
Temperature Min 35 'F, Mox 45 'F; No l'reclpnetion; 20 MI'H Wmd 

QC NARRATIVES 

LiSt contractors and Subs working ThiS Day & Area or l'ilesponslblllty 
Co\ !twas on sfte today to collect soP samplings from tho 321 Spicer Avenue proper1y. 0\PE collected 18 soli samples from a 
sampling locations at321 Spicer. 

Description and Location of Work (Also indicate days of no work and reasons ' 

CAPE collected sollsampleo from321 Spicer Avenue. 

Follow-Up Phase Inspection Perform ad, Rasulbo and Corrective Action Taken 
Soa Sa""fmg. 

Job Safety,lndicate What Was Checked, Rnsulbo, Corrective Actions Taken 
Tl!Jljale Tll!etlng topiC was Slle securll}' and was conduct by Chuck- and an..nded by Scott Schll-.rman. 

Did Anything Develop That May Lead to a Change Order/Claim? 
None. 

Verballnatruc;tloo& Olven by GoY't 
CAPE and USACEagreed to samprmg lOCations ana methods on 01/19/06. 

Delivery of fquipment and Materials 
None. 

Additional Activities and Remarks (I.a., SubmiHal Actions, Mise ~marks) 
None. 

PREP/INITIAL DATES (l'l'eparatory and initial dates hek1 and advance noto:e) 

No pr(t-par.etory or initial ingpectio"s: 1119re held to~;hay 

ACTIVITY STARTJRNSH 

No activities waro startod today 

The following activity WllS finished today: 

Activity No Description ....... , . - ----· ... . . '"'"''' ..... , ,- .. ·-~----- .. -··· ----- .•.. -·.-·-------- ~- ... ·---~-
0370 321 Spicer- Confirmatiln Sar"l. 

QC RB:IUIREMENTS 

No QC requirements ware completed today 

QA/QC PUNCH LIST (lla$crlbe QC PUnch List ilems iSsued. Report QC and QA PUnch List ~ems corrected) 

No QC Punch List items were issued today 

No Punch List llems were corrected today 

CONTRACTORS ON SITE (Raporlf"ostand/or last day contractors were on sile) 

No contractors had their first or last day on site today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

202 Page2 of 2 
DAILY LOG OF CONSTRUCTION -CIVIL 

~~._-

DATE 

1---··- ........ 19 Jan 2006. fnursoay 
·-- ··-··· ___ , .... 

PROJECT CONTRACT NUMIIER ' 
Oornall-Dlbllior Electronics Superfund IN912DQ-05-0-0001 0001 

LABOR HOURS 

The fnllowfng labor hou"' -re Rtoport9d Wd"l'' NurriJ-er of Hours 
E~Jllloyer Labor Classfflcalion Employees Worked -
Cape CONTRACTOR 2.0 24.0 
Total hours worklld to date: 1,151.5 Total 2.0 24.0 

B:llRPM EHT HOURS 
No equipment hours.,.,. Rltported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe acci!enls) 

No accidents r&ported today 

-----·-···---
CONTRACTOR CERTIFICATION On behalf of the contractor,l certify that this Report Is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specification$, to the best of my knowledge, except as noted above • 

------ .. ... 
IPA;'j,~jo c:; 

i'i;uPEiiiifiENDENTS fNifi.A.rs-- I DATE QC REPRESENTAT1VE'S SIGNATURE 

er-A."- lf.J.-<- e( 
\,./ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
ru:PORT NUMD~ 

217 Page 1 of 2 
DAILY LOG OF CONSTRUCTION -CIVIL OA'II! 

... ____ 

- .. _, ~ 

03 1'\Jb 2ooe - Friday 
~~··" 

PROJECT CONTRACT i'IUMEIER 
Corneii-DubHier Eloctronics Superfund W912DQ.05·[).0001 0001 - -···· ... 

CONTRACTOR W&AiHER 
C.pe Ehvironmental Services Weather Caused Nt> Delay 

Terr.,orJOturP. Mn :'Ill 'F. ~~ 50 "1': 0.5 IN Pl'oclpllation: 10 MI'H Wmd 

QC Mo\RRATIVES 

List Contractono ood Subs Working This Day a Area of Responsibility 
CAR: was on sft& today to collect additional soil volume for the waste characterizalim anaty:o:es. 

Description and Location of Worlt (Also indicate days of no -rk and reasons 
CAR: collected additional soH for lh& 3215-50-NONH and 3215-$0-HI\Z waste characterization sarr.,los. 

Follow-Up Phase Inspection Performed, Results and Corrective Action Token 
Soil Sa"1'1ing. 

Job Safely, Indicate What Was Checked, Results, Corrective Actions Token 
Nt> Taigate rooeting was conducted because only one CAR: 8"1'1oyee was on site. 

Did Anything Develop That May Lead to a Change OrdarJCialm? 
None. 

Verbal Instructions Given by Gov"l 
CAFE ancl USACE agreed to aa""ling location a and RElhods on 01/19106. 

Delivery of Equipment and Mat& rials 
Nona. 

Additional ActivitiP-51: and RAmark31 (i_a., S••hmitbl Ar.tinmt~ MIKe Ram~rlu;:) 
Nona. 

PRS'/INITIAL DA 1B (Preparatory and inftiai dates held and advance notice) 

No preparatory or Initial inspections -re held today 

ACTIVITY STARTIFINSH 

No activities Mre started or finished today 

QC REIIJIREMEHTS 

Nt> QC requirements .... re completed today 

QA/QC PUNCH LIST (Describe QC F\Jnch List items issued, Repon QC and QA F\Jnch List items corrected) 

No QC Punch List items -re Issued today 

NO Punch LiSE Items VIBre corrected today 

CONTRACTORS ON SITI! (Report first and/or last day conlracltm; were on site) 

No contractors had their first or last day on s:ll& today 

LABOR HOURS 
The ronoWing labor hours ware Reported today: Nurroer or Hours 

e"rployer Labor Ciassifocation E"1'1oyees Worked 
·~··· ··-· .. ·-··~·--. -----

C.:.pc- CONTRACTOR 1.0 o.o 
Total 1.0 -··a:o 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
RiPOIU NUMtJ!::tt 

217 Page 2 of 2 
DAILY LOG OF CONSTRUCTION -CIVIL --· 

DAlE 
03 FeD 2006 • Fri!ay _, .. , .. 

··~--· 
PROJECT CQNlRACT NUMBER 

Comeii-Oubilior Efoctronico Supelfund W9120Q.05·D-0001 0001 

To!sl hours worked to date: 1,159.5 

a:llJIPMI!NI' HOURS 

No equipment houra ""'e Rltported todey 

Total operating hou.- 10 d:ote: 486.0 

ACCICENT REPORJ'ING (llescribe accileniS) 

No ;~ecldontc r•portod today 

... ·---- ····~·-' 

CONTRACTOR CJ;R11FICA110N On behalf oflhe contractor,! certify lhallhls Report Is complete and correct and all equipment and 
material used and work performed during this Reporting period are In com pl~nce With the contract 
plans and sp&cifiCSIIons, to"'" bast or my kn-Cfga,e,.cept as noted aDove. 

Qc RfT'i:TA'#:s·;;,iiNA-iiiR"e · -·- · ·---- I DAlE 
J SUPERINTENDENl'S INITIALS·-·········-·····ro'Ji.'re 

~ ·, IJJ..I ;,.j ,:;cjoc.-
L.../ 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

374 Page 1 of 2 

DAILY LOG OF CONSTRUCTION ·MILITARY DATE 
10 Jul2006- Monday 

PROJECT CONlRACT NUMBER 
Corneii-Dubilier Bectronics Superfund VV91200-05-D-0001 0001 

CONTRACTOR WEATHER 
Cape Environmental Services Weather caused No Delay 

TeJl1lerature Mn 65 °F, Max 85 oF; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslblity 
No subconractors on-site today 

Description & Location of Work (Also Indicate days of no work and reasons) 
Work activtties consisted of locating and demarking the areas to be saJl1lled at 109 Arlington Ave, 408 & 507 Hamilton Blvd. 

CAPE purchased and installed two rose bushes and one lilac bush at 507 Hamilton Blvd. The property owner showed CAPE the 
desired location of the plantings. CAFE installed the planting and spoke with the property owner and showed them the plantings. 
The property owner indicated that the plantings were acceptable. 

The work was conducted in modified level D. 

Job Safety,.lndicate What Was Checked, Results, Corrective Action Taken 
- W. Torres conducted a tailgate safety meeting- General Safety 

Did Anything Develop that May Lead to a Change Order/Claim? 
None 

Verbal Instructions Given by Gov't 
None 

Delivery of Equipment and Materials 
None 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Stte Control Log 
Daily Cost Tracking Log 
Receipts for work al507 Hami~on Blvd. 

PRS>nNJTIAL DATES (Preparatory and initial dates held and advance notice} 

No preparatory or initial inspections were held today 

ACTIVITY STARJ/FINISH 

No activities were started or finished today 

QC REQUIREMBIITS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were Issued today 

No Punch List items were corrected today 

-



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 374 Page 2 of 2 

DAILY LOG OF CONSTRUCTION ·MILITARY DATE 

1 0 Jul 2006 - Monday 

PROJECT CONTRACT NUMBER 
Corneii~Dubilier Electronics Superfund W91200-05-D-0001 0001 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurmer of Hours 
Employer Labor Classification Employees Worked 

Cape CONTRACTOR 2.0 20.0 

Total hours worked to date: 1 '194.5 Total 2.0 20.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

u/:lbATI~SI~RE D~~'Z-t!l! 
SUPERINTENDENT'S INITIALS DATE 

7: '2--t ~ - -
I I " 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 375 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

11 Ju/2006- Tuesday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Super_fund \N912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 

Gape Environmental Services Weather caused No Delay 
Temperature Min 65 'F, Max 85 'F; 2 IN Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
No subconractors on-site today 

Description & Location of Work (Also Indicate days of no work and reasons) 
Work activities consisted of sample collection at 109 Arlington Ave and 507 Hamilton Blvd. 

CAPE mobilized to 109 Arlington Ave to collect excavation verification sarrples {see attached map). CAPE collected 13 soil san-pies 
from 109 Arlington Ave. CAPE also collected one field blank and one equiprrent blank (see attached chain-of-custody). 

CAPE attempted to utilize a GPS unit to locate the borings at 321 Spicer Ave. The coordinates utilized from the base map and 
prograrrmld into the GPS unit do not locate the borings correct~. (off by 3-5 feet in the SSE direction). CAPE utilized the GPS to 
locate several hard points and will rectify the discrepancy with the base map. CAPE measured and marked the sample locations at 
321 Spicer using a steel tape. 

CAPE mobilized to 507 Hamilton Blvd to collect excavation verification samples (see attached map). 0\PE collected 25 sarrples from 
507 Hamilton Blvd. CAPE also collected 2 equipment blanks (see attached chain-of-custody). 

Job Safety,lnd/cate What Was Checked, Results, Corrective Action Taken 
- R. Hernandez conducted a tailgate safely meeting- General Safely Topics included Vehicle & Equipment Traffic, Driver Safely, 
Tools and machinery use, Heat Stress 

Did Anything Develop that May Lead to a Change Order/Claim? 
None 

Verbal Instructions Given by Gov't 
None 

Addtional Activities and Remarks {i.e., Submittal Actions, Mise Remarks) 
Attachl'mnts: 

Stte Control Log 
Tailgate Safely Meeting Record 
Daily Cost Tracking Log 
Chain-of-Custody Forms 
Maps of 109 Arlington Ave and 507 Hamitton 
Copy of log Book 

PREPnNIT/AL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QAJQC PUNCH LIST {Describe QC Punch List items issued, Report OC and QA Punch List items corrected) 

No QC Punch List Items were issued today 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 375 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

11 Jul2006- Tuesday 

PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund Vv912DQ-05-D-0001 0001 

No Punch List Items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrller of Hours 
Errj:lloyer Labor Classification Errj:lloyees Worked 

Gape CONTRACTOR 6.0 68.0 

Total hours worked to date: 1,262.5 Total 6.0 68.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are incompliance with the contract 
plans and specifications, to the best of my knowledge. except as noted above. 

QC REPRESENTATIVE'S SIGNAnJRE DATE SUPERINTENDENl'S INITIALS DATE 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

376 Page 1 of 2 

DAILY LOG OF CONSTRUCTION • MILITARY DATE 

12 Jul2006- Wednesday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Seclronics Superfund W9120Ce05-C.0001 0001 

CONTRACTOR WEATHER 
Gape Environmental Services Weather Caused No Delay 

Tef11Jerature Min 70 °F, Max 90 oF; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
No subconractors on-site today 

Description & Location of Work (Also Indicate days of no work and reasons) 
Work activ[ies consisted·of saf11Jie collection al321 Spicer Ave and 408 Hartilton Blvd. 

CAPE mobilized to 321 Spicer Ave to collect excavation verification sarrples (see attached map). CAPE utilized a Geoprobe 
subcontractor to collect SBnlJies at depths greater than 6 inches below ground surface. CAPE: collected 75 soil sarrples (including 
FIBid and Lab QA/QC saf11Jies) from 321 Spicer Ave. 

CAPE did not cof11Jiele saf11'ling al321 Spicer and mobilized to 408 Hamilton Blvd. to utilize the Geoprobe to collect excavation 
verification sarrples. CAPE collected 42 soil sallllles from 408 Hanilton Blvd (see attached map and chain-of-custody). CAFE 
collected Field and Lab QA/QO saf11Jies. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
• R Hernandez conducted a iailgate safety meeting • General Safely • Drill Rig safety • Biological hazards 

Did Anything Develop that May Lead to a Change Order/Claim? 
None 

Verbal Instructions Given by Gov"t 
None 

Delivery of Equipment and Materials 
Tabasco Drilling Co. mobilized a geoprobe unit mounted on Taro powered unit. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Site Control Log 
Tailgate Safety M3eling Record 
Daily Cost Tracking Log 
Chain-of-Custody Forms 
Maps of 321 Spicer Ave and 408 Hamilton 
Copy of log Book 

PREPRNITIAL IJI'. TES (Preparatory and initial dates heid and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were issued today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

376 Page 2 of 2 

DAILY LOG OF CONSTRUCTION -MILITARY DAlE 

12 Jul2006 - Wednesday 

PROJECT CONTRACT NUMBER 
Cornell-Dubilier 8ectronics Superfund W91200-05-D-0001 0001 

No Punch List Items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

Today was the first day on site for the following contractor: 
Tabasco Drilling 

No contractors had their last day on s lte today 

LABOR HOURS 

The following labor hours were Reported today: Nurrl:ler of Hours 
Employer Labor Classification Employees Worked 

Cape CO!IfTRACTOR 5.0 57.0 
Tabasco Drilling DRILLER OPERA TOR 1.0 B.O 

Total hours worked to date: 1,327.5 Total 6.0 65.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

. 

CONTRACTOR CERTIFICAllON On behalf of the contractor, I certify that tbis Report Is complete and correct and all equipment and 
material used and work performed during this ReportinQ period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

t:t'~TIVE'S SIGNATURE 
DATE SUPERINTENDEN1'S INlTlALS DAlE 

~~ --;f-zr/~ 

I 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

377 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

13 Jul2006- Thursday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Electronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 
Gape Environmental Services Weather Caused No Delay 

Terrperature Min 70 'F, Max 90 'F; No Precipitation; No IJIJ1nd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Rssponslblity 
No subconractors on~site today 

Description & Location of Work (Also Indicate days of no work and reasons) 
Work activities consisted of sample collection at 321 Spicer Ave. 

CAPE mobilized to 321 Spicer Ave to collect excavation verification sarrples (see attached map and chain-of-custody). 
collected 31 sarrples from 321 Spicer Ave. CAPE also collected Reid and Lab QAIQC sarrples. 

CAPE 

Job Safety,lndlcate What Was Checked, Results, Corrective Action Taken 
- R Hernandez conducted a tailgate safety meeting- Hand Equipment, Biological hazards, and heat stress 

Did Anything Develop that May Lead to a Change Order/Claim? 
None 

Verbal Instructions Given by Gov't 
None 

Delivery of Equipment and Materials 
None 

Addtlonal Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachmants: 

Site Control Log 
Tailgate Safety Meeting Record 
Daily Cost Tracking Log 
Chain-of -Custody Forms 
Map of 321 Spicer Ave 
Copy of log Book 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial Inspections were held today 

ACTIVITY STARJ"IANISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List ilems issued, Report QC and QA Punch List items corrected) 

No QC Punch List Items were Issued today 

No Punch List Items were corrected today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

377 Page 2 of 2 

DAILY LOG OF CONSTRUCTION -MILITARY DATE 

13 Jul 2006 - Thursday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund VV912DQ-05-D-0001 0001 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrller of Hours 
Errployer Labor Classffication Employees Worked 

Gape CONTRACTOR 5.0 36.0 

Total hours worked to date: 1,355.5 Total 5.0 36.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCtOENT REPORTING (Describe accidents) 

No accidents reported today 

CONlRACTOR CERTIFICA110N On behalf ofthe contractor,l certify thatthis Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REb.'-~Tiv:·s SIGNATURE DATE SUPERINTENDENTS INI11ALS DATE 

7/?r/ot l&-'f ~ ~ 
/ I 



·-·-

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

409 Page 1 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 

14 Aug 2006- Monday 

PROJECT CONTRACT NUMBER 

COrnelt-Dubilier Bectronics Superfund V\191200-05-D-0001 0001 

CONTRACTOR WEATHER 

Gape Environmental Services Weather Caused No Delay 
TeiT~Jerature Min 70 "F, Max 90 "F; No Precipitation; 3 WPH Wnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslbllty 
No subconractors on-site. today 

Description & Location of Work (Also Indicate days of no work and reasons) 
Work activities consisted of locating and demarking the areas to be saiTIJied at 109Arlington Ave, 408 & 507 Hamilton Blvd, 321 
Spicer Ave, and 112 Delmore Ave. 

The work was conducted in modified level D. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
- W. Torres conducted a tailgate safety meeting- General Safety 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change orderlclaim 

Verbal Instructions Given by Gov't 
No verbal instructions received from the govermrent. 

Delivery of Equipment and Materials 
No equipment/materials delivered, inspected and accepted. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Site Control Logrrailgate Safety Meeting 
Daily CostTracking Log 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARTIFINISH 

No activities were started or finished today 

QC RBlUtREM 81/TS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List Items were Issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrt>er of Hours 

Errployer Labor Classification Errployees Worked 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

409 Page 2 of 2 

DAILY LOG OF CONSTRUCTION • MILITARY DATE 

14 Aug 2006 - Monday 

PROJECT CONlRACT NUMBER 

Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

Cape CONTRACTOR 2.0 8.0 

Total hours worked to date: 1,371.5 Total 2.0 8.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Oescribe accidents) 

No accidents reported today 

C9NTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report Is complete and correct and all equipment and 
material used and work performed during this Reporting period are incompliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC, R~~TIVE;!> SIGNA1URE DATE SUPERINTENDENTS INITIALS DATE 

tJtr, c......- C- J lo/-;/M 
I ' 



CONTRACTORS QUALITY CONTROL REPORT (QCR} 
DAILY LOG OF CONSTRUCTION • MILITARY 

REPORT NUMBER 
410 

DATE 

Page 1 of 2 

15 Aug 2006- Tuesday 
--::-::-::-=::------------~---------~ ~-~ ~ -----+-====-=-=-:..::C:::C------l 
PROJECT CONTRACT NUMBER 

CorneiHlubilier Electronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 
Cape Erwironmantal Services Weather Caused No DelaY. 

Terrperature Mn 0 'F, Max 0 'F; No Precipoation; No IMnd 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsibllty 
No subconractors on-site today 

Description & Location of Work (Also Indicate days of no work and reasons) 
Work activ•ies consisted of sarrple collection at 321 Spicer Ave, 109 Arlington and 507 Harrilton Blvd. 

CAFE IT<lbilized to 109 Arlington Avenue to collect excavation verification sarrples (see attached map and chain-of-custody). CAFE 
collected 4 sarrples at 109 Arlington. Two are to be analyzed irrrrediately and two were marked as extract and hold. 

CAFE mobilized to 321 Spicer Ave to collect excavation verification sarrples {see attached map and chain-of-custody). CAPE 
collected 42 sarrples from 321 Spicer Ave. 31 are to be analyzed irrrrediately and 11 were marked as extract and hold. CAFE will 
collect the remaining sarrpling at 321 Spicer on 8/16/06 utilizing the GeoProbe. 

Follow up inspections for the collection of verification salll=lles and the equipment decontamination were conducted for the San-piing 
effort at 321 Spicer Ave. 

CAPE m:>bilized to 507 Hamilton Blvd. colle·ct excavation verification sarrples (see attached map and chain~of-custody). CAPE 
collected 16 samples from 321 Spicer Ave. 13 are to be analyzed itrrn"3diately and 3 were marked as extract and hold. 

CAFE also collected Reid and Lab QA/QC sarrples. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
~ R Hernandez conducted a tailgate safety meeting- Hand Equiprrent. Biological hazards, and heat stress 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developrrents that would lead to a .change order/claim. 

Verbal Instructions Given by Gov't 
CAPE was instructed by the Government to collect sarrp!es on the northern side Factory Street on the Borough property and on the 
CDEproperty (the other side of the fence line). C4.PEand the USAGE discussed the nurrber of samples and the locations (see 
attached map of 321 Spicer). 

Cape was further instructed by the Government to relocate sorre sarrp/es at 507 Hamilton Blvd, (see attached map of 507 Hamilton 
Blvd). CAPE was instructed not to collect saf1llles in the asphalt area of the parking lot. 

Delivery of Equipm en! and Materials 
No equiprrenUmaterials delivered, inspected and accepted. 

Addtlonal Activities and Remarks (I.e., Submittal Actions, Mise Remarks) 
Attachrrents: 

s•e Control Log 
Tailgate Safety Meeting Record 
Cally Cost Tracking Log 
Chain-of-Custody Forms 
Mep of 321 Spicer Ave sarrple locations 
Map of 507 Hamilton Bivd. sarrple locations 
Map of 109 Arlington Avenue sarrple locations 
Copy of log Book 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

410 Page 2 of 2 

DAILY LOG OF CONSTRUCTION -MILITARY DATE 

15 Aug 2006- Tuesday 
---

PROJECT CONTRACT NUMBER 

Cornei~Dubilier Bectronics Superfund \l\i912DQ-05-D-0001 0001 

PREPnNITIAL OATES (Preparatory and initial dates held and advance notice) 

No preparatory. or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List Items were Issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on sHe) 

No contractors had theirflrst or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrller of Hours 
Employer Labor Classification Employees Worked 

Cape CONTRACTOR 5.0 60.0 

Total hours worked to date: 1,475.5 Total 5.0 60.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are In compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

QC REPR~~VE'S SIGNATURE DATE SUPERINTENDENl'S INITIALS DATE 

/~ ~z:;::; Le; /7 J tJJ6 

I ' ( 



., 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

411 Page 1 of 2 
DAILY LOG OF CONSTRUCTION· MILITARY DATE 

16 Aug 2006- Wednesday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Electronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 
Cape Environmsntal Services Weather Caused No Delay 

Terrperature Mn 0 'F, Max 0 'F; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslbllty 
Tabasco Drilling Co. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Work activities consisted of sarrple collection at 321 Spicer Ave and 408 Hamilton Blvd. 

CAPE mobilized to 321 Spicer to collect excavation verffication sarrples (see attached map and chain-of-custody records). CAPE 
collected 37 sarrples at 321 Spicer, three sarrples from the adjacent Borough property, and six samples from the CDE property north 
of the Factory Street right-of-way. 

Follow up inspections for the collection of verification sarrples and the equipment decontamination were conducted for the sarrpRng 
effort at 321 Spicer Ave. 

CAPE mobilized to 408 Hamilton Blvd to collect excavation verification sarrples (see attached map and chain-of-custody records). 
CAPE collected 11 sarrptes at 408 Hamilton Blvd. 

CAPE also collected field and lab QA/QC sarrples. 

Job Safety,lndicate What Was Checked, Results, Corrective Action Taken 
- R Hernandez conducted a tailgate safety meeting- Hand Equipment, Biological hazards, and heat stress 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order/claim 

Verbal Instructions Given by Gov't 
CAPE was instructed to collect 9 samples on the two adjacent properties, three on the Borough property (lot 13, Block 256) and 6 
on the other side of the fence on CDE property. 

Delivery of Equipment and Materials 
Tabasco Drilling Co. mJbilized a geoprobe unit mounted on Toro powered unit. 

Addttonal Activities and Remarks (I.e., Submittal Actions, Mise Remarks) 
Attachments: 

Site Control Log 
Tailgate Safety M3eling Record 
Daily Cost Tracking Log 
Chain-of-Custody Forms 
Map of 321 Spicer Ave 
408 Hamilton Blvd 
Copy of log Book 

PREPRNITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STAIU/ANISH 

No activities were started or finished today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

411 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 
16 Aug 2006- Wednesday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

QC REQUIREMBIITS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List Items were Issued today 

No Punch List Items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 
-_, 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 
Employer Labor Classification Employees Worked 

Cepe CONTRACTOR 5.0 40.0 
Tabasco Drilling DRILLER MACHINE 1.0 8.0 

Total hours worked to date: 1,523.5 Total 6.0 48.0 

EQUIPM 8IIT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are In compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC RJ~ATIV~lURE k;/7/eG SUPERINTENDENT'S INITIALS DATE 

11 ./_ v <::..--

I I I 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

412 Page 1 of 2 

DAILY LOG OF CONSTRUCTION ·MILITARY DATE 

17 Aug 2006- Thursday 

PROJECT CONlRACT NUMBER 

Corneii-Dubilier Electronics Superfund W912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 

Cape Environrrental Services Weather Caused No Delay 
TefllJerature Min 0 'F, Max 0 'F; No Precipitation; No \/Vind 

'.~ 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslblity 
No subconractors on-site today 

Description & Location of Work (Also Indicate days of no work and reasons) 
CAPE returned to the four properties saflllled to rerrove the sample flags and installed surface markers to allow for the property 
owners to maintain the·lawn while also allowing the surveyors to survey the points at a later date. 

Job Safety, Indicate What Was Checked. Results, Corrective Action Taken 
- W. Torres conducted a tailgate safety meeting- Vehicle safety 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order/claim. 

Verbal Instructions Given by Gov't 
No verbal instructions received from the governrrent. 

Oellvery of Equipment and Materials 
No equiprrenUmaterials delivered, inspected and accepted. 

Addtlonal Activities and Remarks (i.e., Subm lttal Actions, Mise Remarks) 
Attachrrents: 

S~e Control Log 
Tailgate Safety Weeting Record 
Daily Cost Tracking Log 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 
. 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were Issued today 

No Punch List itEJms were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrber of Hours 

Errployer Labor Classification Errployees Worked 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

412 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 
17 Aug 2006- Thursday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Electronics Superfund W912DQ-05-D-0001 0001 

Cape CONTRACTOR 2.0 12.0 

Total hours worked to date: 1,491.5 Total 2.0 12.0 

EQUIPMEINT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report Is complete and correct and all equipment and 

material used and work performed during this Reporting period are in com pllance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REP~~ATIVE'S SIGNA lURE DATE SUPERINTENDENTS INITIALS DATE 

//h.-. " L. ___., /~7/.?6 
I 



' -
CONTRACTORS QUALITY CONTROL REPORT (QCR) 

REPORT NUMBER 
466 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 
10 Oct 2006- Tuesday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund VI/912DQ-05-D-0001 0001 

CONTRACTOR WEATHER 
Gape Environmental Services Weather caused No Delay 

Terrperature Mn 65 "F, Max 78 "F; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responslblity 
No subconractors on-site today 

Description & Location of Work (Also Indicate days of no work and reasons) 
Work activities consisted of locating and demarking the areas to be sarrpled at 408 & 507 Hamilton Blvd, and 321 Spicer Ave. 

The work was conducted in modified level D. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
conducted a tailgate safety meeting-

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order/claim. .. 

Verbal Instructions Given by Gov't 
The Government VS-201, VS-203, VS-204, and VS-207 from 321 Spicer. 

Removed 4 locations from 408 Hamilton 

Added 12-18" and 18-24" sarrple intervals to VS-206 at507 Hamilton. 

Delivery of Equipment and Materials 
No equiprrent/materials delivered, inspected and accepted. 

Addtlonal Activities and Remarks (i.e., Subm lttal Actions, Mise Rem arks) 
Attachrrents: 

Site Control Log 
Tailgate Safety Maeting Record 
Daily Cost Tracking Log 
Map of 321 Spicer Ave 
Map of 408 Hamilton Blvd 
Map of 507 Hamilton Blvd 
Copy of log Book 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial Inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QAIQC PUNCH LIST (Describe QC Punch List items issued, Report QC and OA Punch List items corrected) 

No QC Punch List Items were issued today 

No Punch List items were corrected today 



-
REPORT NUMBER "' 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 466 Page 2 of 2 

DAILY LOG OF CONSTRUCTION • MILITARY DATE 

10 Oct 2006- Tuesday 

PROJECT CONTRACT NUMBER 

Oorneli-Dubilier Sectronics Superfund V\191200-05-D-0001 0001 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nuni:>er of Hours 
Employer Labor Classoication . Employees Worked 

Gape CONTRACTOR 2.0 6.0 

Total hours worked to date: 1,499.5 Total 2.0 6.0 

EQUIPMENT HOURS 

No equlpm.ent hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor,! certify that this Report Is complete and correct and all equipment and 

material used and work performed during this Reporting period are In compliance with the contract 
plans and specifications, to the best of my knowledge-, except as noted above. 

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENTS INITIALS DATE 



·-.--___________ ___;, _______ ___, _________ _, 
CONTRACTORS QUALITY CONTROL REPORT (QCR) . 

DAILY LOG OF CONSTRUCTION- MILITARY 

PROJECT 

Cornell-iJl!bilier Bectronics Superfund 

CONTRACTOR WEATHER 
Cape Environmental Services Weather Caused No Delay 

REPORT NUMBER 
467 

DATE 

Page 1 of 2 

11 Oct 2006 - Wednesday 

CONTRACT NUMBER 
W912DQ-05-D-0001 0001 

Tell1lerature Min 55 'F, Max 65 'F; 1 IN Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
Tabasco Drilling Co. 

Description & Location of Work (Also Indicate days of no work and reasons) 
CAFE conducted Initial and Preparatory Inspections for the sa!l1lling effort because of the change in sall1lling personnel. Attached 
to the daily is the Initial Inspection Checklist for soil sarrpling and the Preparatory Inspection Meeting Minutes 

CAPE mobirrzed to 321 Spicer Ave. to collect excavation verification sarrp!es (see attached map and chain-of-custody records). 
CAFE collected a total of 48 sall1lles at 321 Spicer Ave. (including QCsall1lles). Of the 48 sall1lles, 4 sarrples, 1 duplicate and 2 
lvlS/MSD samples were designated as 'analyze imnediately' (3-day TAT). 41 sai'Jl)les were designated as 'extract & hold', these 
samples will only be released for analysis after reviewing the results from the 'analyze inmediately' sat1lJies. 

CAPE mobilized to 408 Hamilton Blvd, to collect excavation verification sarrples {see attached map and chain-of-custody records). 
CAFE collected a total of 17 sall1lles at 408 Hamilton Blvd. (including QC sall1lles). Of the 17 sa!l1lles, 2 sall1lles, 1 duplicate 
samples were designated as 'analyze inmediately' (3-day TAT). 4 sall1lles were designated as 'extract & hold', these sall1lles will 
only be released for analysis after reviewing the resuHs from the 'analyze irrrrediately' safl1)1es. 

CAPE mobilized to 507 Hamilton Blvd, to collect excavation verification saflllles {see attached map and chain-of-custody records). 
CAFE collected a total of 12 sall1lles at 507 Hamilton Blvd. (including QC sall1lles). Of the 12 sa!l1lles, 4 sall1lles, 1 MS/MSD sall1lle 
were designated as 'analyze irrmediately' (3-day TAT). 6 sall1lles were designated as 'extract & hold', these sall1lles will only be 
released for analysis after reviewing the results from the 'analyze irrrrediately' sarrples. 

CAFE collected on Reid Blank and one E!luipment Blank during the sall1lling event. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
- Ken Beatty conducted a tailgate safety rreeting- Activity !-Iazard Analysis for Sampling activities 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developrrents that would lead to a change order/claim 

Verbal Instructions Given by Gov"t 
No verbal instructions received from the government. 

Delivery of Equipment and Materials 
Tabasco Drilling Co. mobilized a geoprobe unit rrounted on Taro powered unit. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachrnsnts: 
Site Control Log 
Tailgate Safety Meeting Record 
Daily Cost Tracking Log 
Chain-of -Gus tody Forms 
Map of 321 Spicer Ave 
Mep of 408 Hamilton Blvd 
Map of 507 Hamilton Blvd 
Copy of log Book 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or Initial Inspections were held today 



-

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

467 Page2of 2 

DAILY LOG OF CONSTRUCTION ·MILITARY DATE 

11 Oct 2006 - Wednesday 

PROJECT CONTRACT NUMBER 
Corne/1-Dubi/ier Bectronics Superfund W912DQ-05-D-0001 0001 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QAIQC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were Issued today 

No Punch List Items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nunber of Hours 
Employer Labor Classification Employees Worked 

Cape CONTRACTOR 4.0 40.0 
Tabasco Drilling DRILLER, MACHINE 1.0 8.0 

Total hours worked to date: 1,547.5 Total 5.0 48.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING {Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE 



-. 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

468 Page 1 of 2 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 
12 Oct 2006- Thursday 

PROJECT CONTRACT NUMBER 

Corneli-Dubilier Bectronics Superfund VV91200-05-D-0001 0001 

CONTRACTOR WEATHER 

Cape Environrrental Services Weather Caused No Delay 
Ten-perature Min 55 'F, Max 65 'F: 0.5 IN Precipitation: 5 MA-IWnd 

QCNARRATN6 

List Contractors and Subs Working This Day & Area of Responslbllty 
Tabasco Drilling Co. 

Dascrlption & Location of Work (Also Indicate days of no work and reasons) 
CAPEm::Jbilized to 321 Spicer Ave. to collectexcavation verification sarrples (see attached map and chain-of-custody records). 
CAPE collected a total of 55 sarrples at 321 Spicer Ave. (including QC sarrples). Of the 55 sarrples, 6 sarrples, 3 duplicates and 1 
MS/MSDwere designated as 'analyze irrmediately' (3-day TAT). 44 sarrples were designated as 'extract & hold', these sarrples will 
only be released for analysis after reviewing the results from the 'analyze imrediately' SB!lllles. 

CAPE also collected 2 waste characterization sarrples from 321 Spicer Ave. CAPE placed a 30x30 foot grid over the property and 
collected the two corrposite sarrples from separate locations each. 

CAPE also collected one Reid Blank and One Equipment Blank during the sa~ling activities_ 

. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
- Ken Beatty conducted a tailgate safety meeting- Activity Hazard Analysis for Sarrpling and Analysis 

Did Anything Davelop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order/claim. 

Verbal Instructions Given by Gov't 
No verbal instructions received from the governrrent 

Delivery of Equipment and Materials 
Tabasco Driling Co. mobUized a geoprobe unit mounted on Tore powered unit. 

Addtional Activities and Remarks (I.e., Submittal Actions, Mise Remarks) 
Attach!T'ents: 

Site Control Log 
Tailgate Safety Meeting Record 
Daily CostTracking Log 
Chain-of-Custody Forms 
Map of 321 Spicer Ave 
Copy of log Book 

PREP/INITIAL DAT6 {Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Dascribe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List Items were issued today 

No Punch List items were corrected today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

468 Page 2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY DATE 

12 Oct 2006- Thursday 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Electronics Superfund \1\/91200-05-D-0001 0001 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nuni:Jer of Hours 
Errployer Labor Classification Errployees Worked 

cape CONTRACTOR 4.0 40.0 
Tabasco Drilling DRILLEIR, M<\CHINE 1.0 8.0 

Total hours worked to date: 1,595.5 Total 5.0 48.0 

!:QUI PM ENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENTS IN111ALS DATE 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

PROJECT 

Corneii~Dubifier Bectronics Superfund 

CONTRACTOR 
-----~~--- -·· 

WEATHER 

Cape Environrrental Services i Weather Oaused No Delay 

i REPORT NUMBER 
' 480 Page 1 of 2 
~. ---

DATE 
j 

24 Oct 2006 - Tuesday 

l CONTRACT NUMBER 

W912DQ-05-[).0001 0001 

1 TelllJerature Min 65 °F, Max 70 oF; No Precip[ation; No Wind 

QC NARRA TIVE5 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE: Oversight of surveyors at four locations and concrete coring at 321 Spicer Avenue. 

LANGAN: marking out property lines at 321 Spicer Ave., 408 Hamilton Avenue, 507 Hamilton Avenue and 109 Arrrngton Avenue. 

Description & location of Work {Also Indicate days of no work and reasons) 
CAPE 
- Performed oversight of Langan Engineering and Environmental Services (Langan) surveying in property line locations at the four 
properties where additional soil excavation is proposed 
- Prepared and perforrred Preparatory Inspection for Concrete Coring Activities with the USAGE On-site representative. 
- Mobilized to 321 Spicer Avenue. Cored and collected seven concrete samples for laboratory (FCB) analysis. 
- Performed initial/ follow up inspection for the concrete coring activities 

LANGAN: 
-Surveyed and staked in property lines at 321 Spicer Avenue. 109 Arlington Avenue,408 Hamilton Avenue and 507 Hamilton 

Avenue. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
- Robert Landle conducted a tailgate safely meeting with the field crew. Daily topic was "Traffic Safely". 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order/claim. 

Verbal Instructions Given by Gov't 
No verbal instructions received from the government. 

Delivery of Equipment and Materials 
CJ\.PE rented a small generator and a concrete coring machine from a local Home l:epot. Equipment returned by end of day. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Site Control Log; 
Tailgate Safety Meeting Record; 
Daily Safely Report; 
Daily CostTracking Report 
Chain-of-Custody Form for Concrete Samples; 
Copy of log Book for concrete coring activities; 
Copy of A"eparatory Inspection Outline (including figure of grid depicting core locations, procedures followed in performing the field 
activities and a copy of hte Al-IA for Geoprobe rig sarrp!ing that was followed for coring operations.) 
Copy of Initial/ Follow Up concrete coring report. 

PREP/INITIAL DA TE5 {Preparatory and initial dates held and advance notice) 

Preparatory inspections were held today for the following 2features: 
Concrete coring/sampling 
Prep Meeting 

Initial inspections were held today for the following 2 features: 
Concrete coring/sampling 
Prep Maeting 

- -



' ' REPORT NUMBER 
' CONTRACTORS QUALITY CONTROL REPORT (QCR) 480 Page 2 of 2 
' -·--·- --- ·---- -·-

DAILY LOG OF CONSTRUCTION- MILITARY 
', 

DA1E 

24 Oct 2006- Tuesday 
--- -· --- ·- ··- --·-------- ----- .- _.)____ ·-· ---------- - --

PROJECT ' CONTRACT NUMBER 

Corneii-Dubirter Bectronics Superfund i W912DQ-05-0.0001 0001 

ACTIVITY START/ANISH 

The following activity was started today: 

Activity No -· -
Description ----- -------

002004 RA----=-·EXcavStiion 
--·- ·- ------ - --·--- .. - ·-· ·-· 

The following activity was finished today: 

Activfty No 
-

Description --------- ·- - - ·----- ---- -------· -- - -
002004 - RA - EXCaVatiion -

QC REQUIREIIII ENTS 

No QC requirements vvere completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch List items were issued today 

No Punch list items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 
E1ntJicJYer Labor Classification J:mployees. Worked -------- -·------------ ------ - -- - - - -· 
Cape LABORERS 1.0 10.0 
Cape SAFETY ENGINEER- ON SITE 1.0 10.0 
Cape SUPER-JOB 0.0 0.0 
Cape CONTRACTOR 1.0 6.0 
Cape QUALITY CONTROL MANAGER 1.0 5.0 
Langan Engineering SURVEYOR 2.0 10.0 

---- - --

Total hours worked to date: 1,576.5 Total 6.0 41.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

··- - - .. -· - - -· ---- - - - -----~------ ---- ---~---------- ---------------- -·· 
CONTRACTOR CERllFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowleiexcept as noted above. 

fc£ R-E-PRESENTATIVE-'s SICON7E - -:-- - -- -' DATE ---- - -:sue .R v~I;;tt;; ~TO ATE -~ -· ·- -

.~ .f-L'_ ~ • . I I · ~ • v/ ,6~ _ . .,;-a -- : ,;P~B-07 : l · ' d./u- / . . 



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 584 Page1 of 2 

--
DAILY LOG OF CONSTRUCTION - MILITARY DAlE 

05 Feb 2007 - Monday 
~-~---· -----------

PROJECT CONlRACT NUMBER 

Corneii-DubHier Bectronics Superfund \1\191200-05-D-0001 0001 
----~ ----

CONTRACTOR WEA1HER 
Gape B1vironrrental Services Weather Gaused No Delay 

Terrperature Mn 0 'F, Max 0 'F; No Precip~ation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE: Site Superintendent and CQCSM on s~ to rreet w~ USACE and USEPSA representatives. Project team also visited four 
properties to show superintendent proposed excavation·areas. Team did not enter prc;~perties but inspected areas from street. 

Description & Location of Work (Also Indicate days of no'WOrk and reasons) 
A-oject team inspected all four properties scheduled for additional excavation activities. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. A daily safety talk was not performed on this day. 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I clairn 

Verbal Instructions Given by Gov't 
No verbal instructions received by the governmant. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Deily Site Control Log 

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY START/FINISH 

No activities were started or finished today 

QC REQUIRB'IIENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC F\mch List ~ms issued, Report QC and QA Punch List ooms corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on sfte) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurrt>er of Hours 
~_yer Labor aassification Errployees Worked ---- -~- ----·-
Gape CONlRACTOR 4.0 29.0 ----- ··---
Total hours worked to date: 1,605.5 Total 4.0 29.0 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION • MILITARY 

REPORT NUMBER 
584 

DATE 

Page 2 of 2 

1---- ~~ 
05 Feb 2007- Monday ____ -~ _ 

PROJECT 
Corneii-Dubilier Bectronics Superfund 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIOBfl' REPORTING (Describe accidents) 

No accidents reported today 

CONTRACT NUMBER 
W912DQ-05-D-0001 0001 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

OCR::-:E::P:::Rc=es=·e''Ncc,cA.·n=vc=e=·s==srG="N.,-A-:Rc::E-- --·----=oA~TE=-------~fS'JPERINTENDENl'S INITIALS 

~ L .MlCC . .,&~ ,:2-;Jp-OJ I 1'. fYJ. 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION· MILITARY 

; REPORT NUMBER 
587 Page 1 of 2 

~--- -- ---- -- ~· 

\ DATE 

i 08 Feb 2007 • Thursday 
-·--1·-·- -----------,....-

PROJECT 1 CONTRACT NUMBER 

' W912DQ-05-D-0001 0001 
·-·-- - .. _ - - - - - -~ ·-

Corneii-Dubilier Bectronics Superfund 
1------------- - - - .-- ,- ·- -- -- --

WEATHER CONTRACTOR 

Gape Environmental Services i Weather Caused No Delay 
Tefr!lerature rvln 18 °F, Max 25 OF; No Precipttation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE: CQCSM and project scientist collected samples of the proposed backfill material and topsoil for chemical analysis and grain 
size analysis. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Samples were collected of the topsoil and backfill material proposed for use during backfilling operations. The topson material ·Is 
being provided by Country View Inc., a landscapping company located in Somerset, NJ. The source of the topsoil is a site being 
developed in Monroe, NJ. 

The backfill material proposed for use in re-filling the excavations is from a borrow pit located at 3230 Shafto Road (Lot- 4.02; Block 
- 144), Tinton Falls, Monroouth County, NJ 

Soil samples were submitted to Valley Forge Labs located in Valley Forge, PA for geotechnical (grain size) analysis, Kemron 
Environmental Services located in rv1arietta, OHfor chemical analysis and to GB.. Labs, located in South Caronna for Radium analysis. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I claim. 

Verbal Instructions Given by Gov't 
No verbal instructions received by the government 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Daily Cost Tracking Form 
Chain of Custody Form for the analysis of the topsoil and the borrow material. 

PREP/INITIAL DATES {Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections VJere held today 

ACTIVITY START/FINISH 

The following activity was started today: 

Activity No D:!scription 
oo1oo<r - - RD-.: soil samt>ilns- -- - - - - --

The following activity was finished today: 

Activity No Description 
ilo1od4 -- - · RD ~ Soil sarrpling - - - - - -

QC REQUIREMENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC F\mch List items issued, Report QC and QA Punch List items corrected) 

No QC Punch list items VI/ere issued today 

No Punch List items were corrected today 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

Corneii-Dubilier Bectronics Superfund 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours \\'ere Reported today: 

~p~y~ _ _ _ _ ~abor qassific_~~ _ _ ··- ~-

Cape LABORER GROUP 1 
Cape QUALfTY CONTROL IW\NAGER 

Total hours worked to date: 1,589.5 

EQUIPMENT HOURS 

No equipment hours VJere Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

REPORT NUMBER 
587 

DATE 

Page 2 of 2 
- ~---

08 Feb 2007- Thursday 
- ------

I CONTRACT NUMBER 
; W912DQ-05-D-0001 0001 

Number of Hours 
Employee~ Worked 

- ----
1.0 8.0 
1.0 5.0 

~2:0-
- '13.0-Total 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

oc~EsENTAnVE·s-siGNA.lURE- ~--- - -- ~DATE . -·~- -- -- ; su-PERINTENDENTs-iNITIALS- - ·-· -;-DA-TE-- - -- -

f~__;pc d'£1-udL i ~-fl-o/, i (!_ }1'J :'7 h£ e>']. 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

588 Page 1 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY -- -------
DATE 

09 Feb 2007 - Friday - ~~ ------

PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund V\191200-05--D-0001 0001 
-·-- ---- -----

CONTRACTOR WEAlHER 
Cape Environmental Services Weather Causep No Delay 

Terrperature Mn 0 "F, Max 0 "F; No Preclp~ation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Dey & Area of Responsiblity 
CAPe Site Superintendent and CQCSM on site preparing for future field activities. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Site Superintendent and CQCSM worked from sne trailer in preparation of field actlvnies. Q-ew coordinated and met with equipment 
vendors and material suppliers. . 
Site superintendent went to day care center and inspected the area around the air condnioner unit. II appears the unn Will need to be 
disconnected and moved to gain access to the soil beneath the unit. 
Please note that Johnny On The Spot, the vendor for purJl)ing out the bathroom tanks and refilling the water tanks was on site 
217107 to purrp out the lavatory tanks for both trailers. 

Job Safely, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily actlvnies. A daily safety talk was not performed on this day_ 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I claim. 

Verbal Instructions Given by Gov't 
No verbal instructions received by the government 

Addti~nal Activities and Remarks (i.e., Submittal Actions. Mise Remarks) 
Attachments: 

Deily Site Control Log 

PRB>/INITIAL DATES (Preparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTNITY START/FINISH 

No activities \'Ve_re started or finished today 

QC REQUIRBIIIENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC F\mch List items issued, ReportQCand OA Punch Listttems corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Nurriler of Hours 

Eirjllo~------ labor Classification Eirjlloyees Worked 
-~----

--~ --··-

Cape CONTRACTOR 2.0 16.0 

Total hours worked to date: 1,644.5 Total 2.0 --16.0 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

588 Page2 of 2 

DAILY LOG OF CONSTRUCTION- MILITARY 
--·· 

DATE 

09 Feb 2007 • Friday 
---

PROJECT CON1RACT NUMBER 

Cornei~Dubilier Bectronics Superfund V\1912DQ-05-0.0001 0001 

EQUIPMB'lT HOURS 

No equipment hours ""re Reported today 

Total operating hours to date: 466.0 

ACCIDI3'ff REPORTING (Describe accidents) 

No accidents reported today 

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

QC REPRESENTATIVE'S SIGNAltiRE DATE SUPERINTENDENTS INITIALS DATE 

~£4.C: ~ /4 .2 -.;?t? ··CTJ f'. J"J • lu,cL-w7 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

592 Page 1 of 2 
DAILY LOG OF CONSTRUCTION ·MILITARY DAlE 

13 Feb 2007- Tuesday 
--·- ---

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund V\191200-05-D-0001 0001 -- ·-

CONTRACTOR WEATHER 
Cape Environmental Services Weather Caused No Oalay 

Terrperature Mn 0 •f, Max 0 •f; No A"ecipnation: No Wind 

QC NARRATIVES 

list Contractors and Subs Working This Clay & Area of Responsiblity 
G'\PE: 000, A"ogram Manager, A"oject Manager, Site Superintendent, CQCSM, A"oject Controls and A"oject B1gineer on site to 
participate in b~weekly progress meeting wnh USACEand USEPA. 

Description & Location of Work (Also Indicate days of no work and reasons) 
A"oject Team worked from site trailer in preparation of field activities and meeting with clfent. 
Aainfield Municipaltty. · 

Acked up tax maps from South 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activtties. A daily safety talk was not performed on this day. 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I claim. 

Verbal Instructions Given by Gov•t 
No verbal instructions received by the government. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments: 

Oaily Site Control Log 

PREP/INITIAL DATES (A'"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections "Were held today 

ACTIVITY START/FINISH ' 
No activ_ities were started or finished today 

QC RfQUIRBIII ENTS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QCand QA Punch List items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today . 

CONTRACTORS ON SITE (Report first and/or last day contractors were on sne) 

I No contractors had their first or last day on site today 

LABOR HOURS 

----·-l The following labor hours were Reported today: Number of Hours 
Srployer Labor Classification Elrploye~ Worked -- -·-

Cape CONTRACTOR 7.0 45.0 

Total hours worked to date: 1,689.5 Total 7.0 --45.0 



·r------------------------------.--------------1 REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION ·MILITARY 
592 Page 2 of 2 

1------------~----- --·-·-
DATE 

13 Feb 2007- Tuesday 
--~~,-----------------------------------------~~~~==~-~----------

PROJECT CONlRACTNUMBER 
Corneii-Dubilier 8ectronics Superfund W912DQ-05-D-0001 0001 

B:lUIPMENT HOURS 

No equipment hours Mre Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

------------------ --- -~---·-

CONTRACTOR CERTIFICATION On behalf of the contractor, 1 certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 
·------

DATE SUPERINTENDENrS INITIALS 

.f-k-07 t".m. ~~~ff 



'" 
REPORT NUMBER 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 595 Page 1 of 2 
.•. .. 

DAILY LOG OF CONSTRUCTION· MILITARY DATE 
16 Feb 2007- Friday 

-· 

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund w912DQ.05-D-0001 0001 

~--. .. 
CONTRACTOR WEATHER 

Cape Environrrental Services Weather caused No Delay 
Te111Jerature fvln 12 'F, Max 27 'F; No Precip~ation; No Wind 

QC NARRA TIVBS 

List Contractors and Subs Working This Day & Area of Responsibllty 
CAPE S~e Superintendent on s~e working from site trailer preparing for field activities. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Project site superintendent worked from site trailer in preparation of field activities. 

Job Safety, Indicate What Was Checked, Results, Cor'rective Action Taken 
There were no safety issues observed during the daily activ~ies. 

Did Anything Develop that May Lead to a Change Order/Claim? 
No develaprrents that would lead to a change order I claim 

Verbal Instructions Given by Gov't 
No verbal instructions received by the governrrent 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 

PREP/INITIAL DATBS (A"eparatory and initial dates held and advance notice) 

No preparatory or initial inspections were held today 

ACTIVITY STARr/RNSH 

No activities were started or finished today 

QC REQUIRBI'IBIITS 

No QC requirements were completed today 

QA/QC PUNCH LIST (Describe QC A.mch List items issued, Report QC and QA PUnch List items corrected) 

No QC Punch List items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours were Reported today: Number of Hours 
Errployer Labor aassification Errployees Worked ----
cape CQ(I[!RACTOR 1.0 8.0 

Total hours worked to date: 1,697.5 Total 1.0 8.0 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION -MILITARY 

REPORT NUMBER 
595 Page 2 of 2 

1---------=------. 
DATE 

16 Feb 2007 - Friday 
- ---··------------------------+~:.:_::_=-=-,::-::-c::=--'-----·- -
PROJECT CON1RACT NUMBER 

Cornei~Dubilier Bectronics Superfund W912DQ-05-D-0001 0001 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

----·----~---,-------------------------:--:-::------:--:----:-1 
CONTRACTOR CERTIFICATION On behalf of the contractor, 1 certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications. to the best of my knowledge, except as noted above. 

-::Q-::C·-:R-::EccP:=-RE::cS:::E:cN=TAccll::cV-::Ec:'S--,Sc-IG,-N-~A-lU ,-v_:/RE_____ !DATE SUPERINTENDENl'S INillALS 

~-Le..% C-Aa-.ci'L .t./..zo!P7 /".7n 

-----1 
DATE 

u_fa1d}; 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

600 Page 1 of 2 
DAILY LOG OF CONSTRUCTION- MILITARY 

-
DATE 

21 Feb 2007 - Wednesday 
- -
PROJECT CONTRACT NUMBER 

Corneii-Dubilier Bectronics Superfund V\1912DQ-05-D-0001 0001 
-· --

CONlRACTOR WEATHER 
Cape Environmental Services Weather Caused No Delay 

TelllJerature Min 27 'F, Max 55 'F; No Precip~ation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
G'\PE Site Superintendent CQCSM, Project Controls, Project Engineer/SalllJier and Project Scientlst/SalllJier. Q-ew on she 
performing confirmatory soiiSalllJIIng activities at 109 Arlington Avenue (4-SalllJieS) and 112 Delmore Avenue 3-salllJies). The soil 
SalllJies were collected from the 0-6" increment below ground surface and submitted to Kenron Laboratories for FCB analysis. 

Prior to starting safll)ling activities a preparatory inspection was performed including USACE personnel. Sarrpllng procedures were 
discussed. SoilsalllJiing AHA was reviewed. During soil salllJiing activ~ies an lnttiaYFollow-
up Inspection was performed to insure that all procedures discussed during the Preparatory Phase Inspection were being 
performed. Copies of the Preparatory and Initial Inspections are attached along wtth the AHA and COC documentations. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Reid crew collected seven soil SaJTllles from the 0-6,. inch depth encrement at 109 Arlington A venue and 112 Delrrore A venue. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
Although a toolbox safety talk form was not corrpfeted, the sar-f1Jiing team reviewed the sarrpling Activity Hazard Analysis (AHP.) as 
the daily safely tralk during the Preparatory Inspection. 
There were no safety issues observed during the daily activities. 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would lead to a change order I claim 

Verbal Instructions Given by Gov't 
USACErepr.esentative reiterated the illllortance and need to perform the Initial Rlase Inspection even if the Corp. personnel do not 
return during SalllJiing activities. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments 11 

Site Control Log 
Daily Cost Tracking Form 
Preparatory Inspection Form 
lnitiaYFollow-Up Inspection Form 
Activtty Hazard Analysis for SalllJiing Activities 
Chain of Custody Record 
US EPA QR Generic Chain of Custody 

PRB'/INITIAL DATES (A-eparatory and initial dates held and advance notice) 

A preparatory inspection was held today for the following feature: 
SalllJiing - Confirmation 

An initial inspection was held today for the following feature: 
Sarrpling - Confirmation 

ACTIVITY START/FINISH 

The following activity was started today: 

Activtty No Description ·----- ~~-

002002 · RA- Site Manageme~ 

No activities were finished today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
REPORT NUMBER 

600 Page2 of 2 
~-

DAILY LOG OF CONSTRUCTION- MILITARY DATE 
21 Feb 2007- Wednesday 

------ --------
PROJECT CONTRACT NUMBER 

Corneii-Dubilier 8ectronics Superfund W91200-05-D-0001 0001 

QA/QC PUNCH LIST (Describe QC A.mch List items issued, Report QC and QA PUnch List items corrected) 

No QC Punch List Items were issued today 

No Punch List items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

No labor hours were Reported today 

Total hours worked to date: 1,697.5 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIOBIIT REPORTING (Describe accidents) 

No accidents reported today 

1------ -- -·-

CONTRACTOR CERTIFICATION On behalf of the contractor,! certify that this Report is complete and correct and all equipment and 
material used and work performed during this Reporting period are in compliance with the contra~t 

plans and specifications, to the best of my knowledge, except as noted above. 
f-----·------·- -

DATE SUPERINTENDENT'S INITIALS DATE QC REPRESENTATIVE'S SZRE 

~u./C: -~IU~ .2 -;ZC-· 07 t!JYJ . :lCP;::Bo)r-



REPORT NUMBER 
CONTRACTORS QUALITY CONTROL REPORT (QCR) 602 Page 1 of 2 ---

DAILY LOG OF CONSTRUCTION - MILITARY DATE 

23 Feb 2007 - Friday --------
PROJECT CONTRACT NUMBER 

Corne/1--Dubilier Bectronics Superfund VV912DQ-05-D-0001 0001 -~- . 
CONTRACTOR WEATHER 

Cape 8wironrrental Services Weather Caused No Delay 
Terrperature Min 18 °F, Max 43 OF; No Precipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE Site Superintenden~ CQCSM and Project Controls: Crew on site preparing for field activities. Site Superintendent met with 
USACE representatives and the tenant of 321 Spicer Avenue to discuss the proposed work schedule and the needed relocation of 
the tenants equipment, materials and supplies at the property. 

Description & Location of Work (Also Indicate days of no work and reasons) 
Cape and USACE met with Mr. Gary Barbato, Sr. (the tenant at 321 Spicer Avenue). Mr. Barbato stated his concerns pertaining to 
his responsibility for rmnpower and costs associated with relocating his equipment, materials and supplies td provide access for 
performing the remediation activities. 

USAGE suggested Mr. Barbato contact the USEPA representative to discuss these concerns. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developrnents that would lead to a change order I claim. 

Verbal Instructions Given by Gov't 

Addtional Activities and Remarks (I.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control Log 
Daily Superinlendenfs Report 

PREP/INITIAL DATES {A-eparatory and initial dates held and advance notice) 

No preparatory or initial inspections vvere held today 

ACTIVITY START/FINISH 

No activities vvere started or finished today 

QC REQUIR8111ENTS 

No QC requirements V~tere completed today 

QA/QC PUNCH LIST (Describe QC A.Jnch List tlerrs issued, Report QC and QA A.Jnch List tlerrs corrected) 

No QC Punch List items were issued today 

No Punch List Items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on stte) 

No contractors had their first or last day on site today 

LABOR HOURS 

No labor hours were Reported today 

Total hours worked to date: 1,697.5 



PROJECT 

CONTRACTORS QUALITY CONTROL REPORT (QCR) 

DAILY LOG OF CONSTRUCTION ·MILITARY 

Cornei/-Dubi/ier Sectronics Superfund 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDe.IT REPORTING (Describe accidents) 

No accidents reported today 

REPORT NUMBER 
602 Page 2 of 2 !-_:.:: _______ -= 

DATE 
23 Feb 2007 - Friday 

--''----------
CONTRACT NUMBER 

V\191200-05-D-0001 0001 

-------·-----------..,-----:·--c:-~-c:--:--c:--:-:::------:--~---:--·-----:··--:--::- -------·-
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and 

material used and work performed during this Reporting period are in -compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above. 

1--;:-:c:-::::-====---==-:-:-----------..=,.-------,-========--·-r;;-DA;TE ----_ 
QC ~ENTATIVE'S SIGN7E DATE• / SUPERINTENDENTS INITlALS - > 

' /_ ,gt£':.#f'~k.. .2p:qp7 (l JYJ. bVJ-L7l.YJ: '= 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION- MILITARY 

REPORT NUMBER 
607 

DATE 

Page 1 of 2 

28 Feb 2007 - Wednesday 
-----~----·----------~-----~~------~-----------------

PROJECT CONTRACT NUMBER 
Corneii-Dubilier Bectronics Superfund V\1912DQ-05-D-0001 0001 

----------~----~ ----~------------ ------~-- ---- -~--

CONTRACTOR WEATHER 

Cape Environmental Services Weather Caused No Delay 
Telll'erature Min 32 •F, Max 43 •F; No Ftecipitation; No Wind 

QC NARRATIVES 

List Contractors and Subs Working This Day & Area of Responsiblity 
CAPE Srre Superintendent, CQCSM and Project Controls: Crew on srre preparing for field activities. Site Superintendent met with 
USACEand USEPA representatives plus the tennant at 321 Spicer Avenue (Mr. Barbato Sr.) to discuss the relocation of materials 
and equipment stored in the yard at 321 Spicer Avenue required to allow for the remediation effort. 

Conclusion reached between Mr. Barbato and the USEPA: The tennant will store materials wrrhing the stabilized Factory Road area 
set up by Cape. The tennant will supply all disposal containers and Cape personnel will load outthe debris. Cape personnel will 
assist the tennant with the relocation of applicable items. The tennalnt declined the construction of the concrete pad and requested 
clean stone be placed in lieu of the concrete. The tennant also requested and additional double gate within the stockade fence line to 
replace the gate that currently exists exrring to Factory Road. 

USEPA I USACE instructed Cape to install the chain-link-fence along the northwest property line in accordance to grade elevation. 

Cape verified that the proposed fencing for 321 Spicer Avenue wlll meet South Plainfield zoning requirements. 

Cape performed a site walk with Silver Qeek Landscaping at all properties. 

Description & Location of Work (Also Indicate days of no work and reasons) 
A meeting was conducted betvveen USEPA, USAGE, Gape and Mr. Barbato at 321 Spicer Avenue. 

A site walk was conducted between Gape and one oft he potential landscaping vendors. 

A biweekly A-ogress Meefing was conducted on 2126/07 at the site trailer. 

Job Safety, Indicate What Was Checked, Results, Corrective Action Taken 
There were no safety issues observed during the daily activities. 

Did Anything Develop that May Lead to a Change Order/Claim? 
No developments that would read to a change order 1 claim. 

Verbal Instructions Given by Gov't 
USACE/ USEPA instructed Cape to install the replacement fencing in accordance with grade elevation. 

Addtional Activities and Remarks (i.e., Submittal Actions, Mise Remarks) 
Attachments" 

Site Control Log 
Site Control Log for 2126/07 and 2127/07 (no field work performed) 
uperintendent's Report 

PREP/INITIAL DATES (Preparatory and inrrial dates held and advance notice) 

No preparatory or initial inspections 1A'ere held today 

ACTIVITY START/ANISH 

No activities were started or finished today 

QC REQUIRBV/ ENTS 

No QC requirements vvere completed today 



CONTRACTORS QUALITY CONTROL REPORT (QCR) 
DAILY LOG OF CONSTRUCTION - MILITARY 

REPORT NUMBER 
607 Page 2 of 2 

1---~---------~- ~ ~-
DATE 

28 Feb 2007 - Wednesday 
----~-~--~--~-------~~-----~-~------ :--------- ~--- -·-·-
PROJECT CONTRACT NUMBER 

Corneii-Dubilier 8ectronics Superfund W912DQ-05-D-0001 0001 

QA/QC PUNCH LIST (Describe QC A.mch List ~errs issued, Report QC and QA Punch List ~errs corrected) 

No QC Punch List items were issued today 

No Punch list items were corrected today 

CONTRACTORS ON SITE (Report first and/or last day contractors were on site) 

No contractors had their first or last day on site today 

LABOR HOURS 

The following labor hours \\'&re Reported today: 

:§11Pioy~------ .!:_.abor Classification ---~ ----~--__ 
Cape CCIIITRACTOR 

Total hours worked to date: 1,721.5 

EQUIPMENT HOURS 

No equipment hours were Reported today 

Total operating hours to date: 466.0 

ACCIDENT REPORTING (Describe accidents) 

No accidents reported today 

Number of 
&nployee~ 

3.0 
Total- 3.0 

Hours 
Worked 

c(;NlRACTOR CERll~lcATioN -On behalf ~f the conl~actor~·e;.tify that .thi~ Report is c~~plei~ -~nd c~r~ect and all equiPme~l a-nd 
material used and work performed during this Reporting period are in compliance with the contract 

plans and specifications, to the best of my knowledge, except as noted above. 

ac REPREsENTATIVE's s!JNATURE- -- ··--· ---~DATE- -- --~ 1 suPERINTE~Nr~ INITIALs-----~ o~y-;:; -
~4c..,ca~-£ r;-;r;~c;; I { ·- n 3!!1/&f. 



M a -a a m Driven by service and Science 
·~,,.lyUcs one -----------------------------=ww..:...;.;w...;;.;,;.ID...;;a.:;;.x...;;x...;;a;_;ID..::.:;.:an;.;a:.:l:.;.y:..:ti::.c:.:s.::.c;.;.o:.:m:.. 

Attention: Will Torres 
Cape Environmental 
180 Gordon Dr 
Suite 102 
Exton,PA 
USA 19341 

MAXXAM JOB #: A5C1823 
Received: 2005/11/29, 13:00 

Sample Matrix: Filter 
# Samples Received: 6 

Site: CORNELL 

Report Date: 2005/12/13 

CERTIFICATE OF ANALYSIS 

Date 
Analyses 
Particulate Weight from a Filter01 

PCBs on filters by GC/ECD''' 

Quantity 
Date 
Extracted Analyzed Laboratory Method 

Method 
Reference 

( 1) This test was performed by Maxxam Analytics Burlington 

MAXXAM ANALYTICS INC. 

MIKE CHALLIS, CET, B.Sc, C. Chern 
Customer Service Manager, US Air Toxics 

MDC/mdc 
encl. 

3 
3 

2005/12/09 
N/A 

Total cover page~: 1 

2005/12/12 
2005/12/06 SOP ORG 406 EPA SW 846/8082/CFR 

Burlington:5555 North Service Road, Burlington, Ontario L7L 5H7 Telephone(905) 332-8788 Fax(905) 332-9169 
Page 1 of 6 

This document is in electronic format, hard copy is available on request. 



M a -/::i a m Driven by service and Science · M,,,.,yucs Inc ----------------------------....:::-w..:;.w;;.;w...;;,;,;;.m...;;a;.::;:xx...;;·:..;;a;,.;m..;;..;..;an::....:;;al:;.:y;;.,.ti;::.e.:;;s.;,:;;c:..;,.o.:;;ln:.. 

Maxxam Job#: A5C1823 
Report Date: 2005/12/13 

Cape Environmental 
Client Project #: 
Project name: CORNELL 
Sampler Initials: 

RESULTS OF ANALYSES OF FILTER 

Maxxam ID 
Sampling Date 

Units 

Particulate Weight on Filter I mg I 
RDL = Reportable Detection Limit 
QC Batch = Quality Control Batch 

J67417 
2005/11/21 

13:46 
5103116 

PM10 NO 1 

35.3 I 

Page2 of6 

J67419 J67420 
2005/11/21 

14:04 
5103118 5103117 RDL QC Batch 

PM10 N02 PM10 FB 

37.1 I <0.1 1 o.11 885029 



M a ...N a m Driven by service and Science 
~'"''Y""s '""' -----------------------------=w-=w=w=.:::rn::;a::=:x=:x=:a:;.:rn::::=an::;a:::;l~y~ti;:.c::.::s.;:;c:.:.o:.;rn::... 

Maxxam Job#: A5C1823 
Report Date: 2005/12/13 

Cape Environmental 
Client Project #: 
Project name: CORNELL 
Sampler Initials: 

POLYCHLORINATED BIPHENYLS BY GC-ECD (FILTER) 

Maxxam ID J67440 J67441 J67442 
Sampling Date 2005/11/21 2005/11/21 

13:46 14:04 
Units J32654-01R J32653·01R J32652·01R RDL QC Batch 

PUF NO 1 PUF N02 PUFFB 

Aroclor 1016 ug <0.06 <0.06 <0.06 0.06 877902 

Aroclor 1221 ug <0.1 <0.1 <0.1 0.1 877902 

Aroclor 1232 ug <0.05 <0.05 <0.05 0.05 877902 

Aroclor 1242 ug 0.75 0.60 <0.06 0.06 877902 

Aroclor 1248 ug <0.07 <0.07 <0.07 0.07 877902 

Aroclor 1254 ug 0.12 0.10 <0.04 0.04 877902 

Aroclor 1260 ug <0.05 <0.05 <0.05 0.05 877902 

Aroclor 1262 ug <0.04 <0.04 <0.04 0.04 877902 

Aroclor 1268 ug <0.02 <0.02 <0.02 0.02 877902 

Total PCB ug 0.9 0.7 <0.1 0.1 877902 

Surrogate Recovery(%) 

Decachlorobiphenyl % 105 108 96 877902 

4,4'Dibromooctafluorobiphenyl % 89 91 85 877902 

RDL = Reportable Detection Limit 
QC Batch = Quality Control Batch 

Page 3 of6 



Maxxam Job#: A5C1823 
Report Date: 2005/12/13 

Maxxam ID 
Sample ID 

Matrix 

Maxxam ID 
Sample ID 

Matrix 

Maxxam ID 
SampleiD 

Matrix 

MaxxamiD 
Sample ID 

Matrix 

Maxxam ID 
Sample ID 

Matrix 

Maxxam ID 
Sample ID 

Matrix 

Test Summary 

J67417 
5103116 PM10 NO 1 
Filter 

Instrumentation Batch 
BAL 885029 

J67419 
5103118 PM10 NO 2 
Filter 

Instrumentation Batch 
BAL 885029 

J67420 
5103117 PM10 FB 
Filter 

Instrumentation Batch 
BAL 885029 

J67440 
J32654-01 R PUF NO 1 
Filter 

Instrumentation Batch 
GC/ECD 877902 

J67441 
J32653-01R PUF NO 2 
Filter 

Instrumentation Batch 
GC/ECD 877902 

J67442 
J32652-01R PUF FB 
Filter 

Instrumentation Batch 
GC/ECD 877902 

Page4 of6 

Driven by service and Science 
"Www.maxxamanalytics..com 

Cape Environmental 
Client Project #: 
Project name: CORNELL 
Sampler Initials: 

Collected 2005/11/21 
Shipped 

Received 2005/11/29 

Pre ared Anal zed 
2005/12/09 2005/12/12 

Collected 2005/11/21 
Shipped 

Received 2005/11/29 

Pre ared Anal zed 
2005/12/09 2005/12/12 

Collected 
Shipped 

Received 2005/11/29 

Pre ared Anal zed 
2005/12/09 2005/12/12 

Collected 2005/11/21 
Shipped 

Received 2005/11/29 

Pre ared Anal ed 
2005/12/01 2005/12/06 

Collected 2005/11/21 
Shipped 

Received 2005/11/29 

Pre ared Anal zed 
2005/12/01 2005/12/06 

Collected 
Shipped 

Received 2005/11/29 

Pre ared Anal zed 
2005/12/01 2005/12/06 



M a -/::i a m Driwm by service and Science 
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Maxxam Job #: A5C1823 
Report Date: 2005/12/13 

GENERAL COMMENTS 

Cape Environmental 
Client Project #: 
Project name: CORNELL 
Sampler Initials: 

Sample J67420-01: Particulate Weight from a filter: Sample had sdie parts tom from filter. 

Results relate only to the items tested. 

Page 5of6 
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QNQC 
Batch 

Num lnit QCTvoe 
877902 DGB Spiked Blank 

Spiked Blank DUP 
Spiked Blank 
Spiked Blank DUP 
Spiked Blank 
Spiked Blank DUP 
Spiked Blank 
Spiked Blank DUP 
Spiked Blank 
Spiked Blank DUP 
Spiked Blank 
Spiked Blank DUP 
Method Blank 

SPIKE = Fortified sample 

Quality Assurance Report 
Maxxam Job Number: GA5C1823 

Attention: Will Torres 
Client Project #: 
P.O.#: 
Project name: CORNELL 

Date 
Analyzed 

Parameter vvvv/mm/dd Value %Recovery 
Decachlorobiphenyl 2005/12/06 138 
Decachlorobiphenyl 2005/12/06 115 
4,4'Dibromooctafluorobiphenyl 2005/12/06 93 
4,4'Dibromooctafluorobiphenyl 2005/12/06 83 
Aroclor 1221 2005/12/06 0.8, DL=0.1 101 
Aroclor 1221 2005/12/06 0.7, DL=0.1 90 
Aroclor 1248 2005/12/06 0.82, DL=0.07 103 
Aroclor 1248 2005/12/06 0.78, DL=0.07 97 
Aroclor 1268 2005/12/06 0.80, DL=0.02 100 
Aroclor 1268 2005/12/06 0.75, DL=0.02 94 
Total PCB 2005/12/06 1.6, DL=0.1 101 
Total PCB 2005/12/06 1.5, DL=0.1 94 
Decachlorobiphenyl 2005/12/06 99 
4,4'Dibromooctafluorobiphenyl 2005/12/06 90 
Aroclor 1016 2005/12/06 <0.06 
Aroclor 1221 2005/12/06 <0.1 
Aroclor 1232 2005/12/06 <0.05 
Aroclor 1242 2005/12/06 <0.06 
Aroclor 1248 2005/12/06 <0.07 
Aroclor 1254 2005/12/06 <0.04 
Aroclor 1260 2005/12/06 <0.05 
Aroclor 1262 2005/12/06 <0.04 
Aroclor 1268 2005/12/06 <0.02 
Total PCB 2005/12/06 <0.1 

Units 
% 
% 
% 
% 
ug 
ug 
ug 
ug 
ug 
ug 
ug 
ug 
% 
% 
ug 
ug 
ug 
ug 
ug 
ug 
ug 
ug 
ug 
ug 

Burhngton:5555 North Serv1ce Road, Burlington, Ontano L7L 5H7 Telephone(905) 332-8788 Fax(905) 332-9169 

Page 6 of6 

This document is in electronic format, hard copy is available on request. 

QC Limits 
58- 138 
58- 138 
31 - 128 
31 - 128 
49- 137 
49- 137 
49- 137 
49- 137 
73- 129 
73- 129 

N/A 
N/A 

58- 138 
31 - 128 



109 ARLINGTON CONSTRUCTION RELEASE 



CONSTRUCTION RELEASE 

EQR 
109 ARLINGTON 

CORNELL DUBILIER ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Prior to CAPE's activities at the 109 Arlington, the following items must be removed or may be 

impacted for CAPE to complete soil excavation at your property: 

Item Description Trimmed/ Leave as-is or Property 
Removed Replace in kind Owner Initials 

Shrubs west offence line Trimmed - /"Cl/'_ 
Tree north of fence line Removed Replace g:;? 
Fence along west property boundary Removed - ~// 

Being the owner of 109 Arlington, I/We do hereby agree that the U.S. Army Corps of 

Engineer's Contractor, CAPE ENVIRONMENTAL, has fulfilled its obligations for the work in 

I amiW e are satisfied with the completeness and quality 

Daniel Demico 
Printed Name 

109 Arlington, South Plainfield, New Jersey 07080 
Address 

PrinedName 

180 Gordon Drive, Sulle 102 ,t, Exton, Pennsylvania 19341 
(610) 594·8606 J. Fax (610) 594-8609 

;1/u /o) 
Date 

Date 



CONSTRUCTION RELEASE 

FOR 

109 ARLINGTON 

CORNELL DUBILIER ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Prior to CAPE's activities at the 109 Arlington, the following items must be removed or may be 

impacted for CAPE to complete soil excavation at your prope1ty: 

Item Description Trimmed/ Leave as-is or Property 
Removed Replace in kind Om er Initials 

All applicable fencing Remove Re-Install -~ 
Sod Remove Re-Install 'Ib;) 
As Pfl ,P,L:r- "Rr:PL A<!. c As. s Jf."_.t.o 13<~"'" '"R.Ii!PLI'r<.f" IN J<:; ~ ~16} 

0~ JA,.-.o...rJ.l-4 .... EJGLL!l.E 
I 

Being the owner of 109 Arlington, I/We do hereby agree that the U.S. Army Corps of 

Engineer's Contractor, CAPE ENVIRONMENTAL, has fulfilled its obligations for the work in 

and around th® above stated property. I am/We are satisfied with the completeness and quality 

oft~e · ur_-;/~ 
Daniel Demico s-}.; /tJ 7 

Au~ PrintedName 1Date 
Signatore 

109 Arlington, South Plainfield, New Jersey 07080 
Address 

CAPE Represehlatfve 

Title 

~ IJE/I.:r" c. L~tJJ I> 1..1!' 
Printed Name 

180 Gordon Drive, Suite 102 A. Exton, Pennsylvania 19341 
(610) 594-8606 4 Fax (610) 594-8609 

Date ~ ' 



CONSTRUCTION RELEASE 

FOR 

112 Delmore Ave. 

CORNELL DUBILIER ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Prior to CAPE's activities at the 112 Delmore Ave, the following items must be removed or may 

be impacted for CAPE to complete soil excavation at your property: 

Item Description 
Trimmed/ Leave as-is or Property 
Removed Replace in kind Owner Initials 

All applicable fencing Remove Re-Install ct ---v 
Grass Remove Re-Install Sod v, '£ 
Remove Trees :fi·om Southeast corner of the Remove No Replacement J:t backyard 

Being the owner of 112 Delmore Ave, I/We do .hereby a 

lL,A .·~ 
e th~ the U.S. Anny Corps of 

Engineer's Contractor, CAPE ENVIRONMENTAL, has fulfilled its obligations for the work in 

and around the above stated property. I am!W e are satisfied with the completeness and quality 

Joseph Zekas 
Printed Name 

'C'}-:z Jo 7 
----;--j'Date 

112 Delmore Ave .. South Plainfield. New Jersey 07080 
Address 

CAPE Representative 

Title 

z!Jc.p.:r C. L!rf.Joi.-E!: 
Printed Name 

180 Gordon Drive, Suite 102 A Exton, Pennsylvania 19341 
(610) 594-8606 A Fax (610) 594·8609 

Date 



CONSTRUCTION RELEASE 

FOR 

117 ARLINGTON AVE 

CORNELL DUBILIER ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFIELD. NEW JERSEY 

Prior to CAPE's activities at the 117 Arlington, the following items must be removed or may be 

impacted for CAPE to complete soil excavation at your property: 

Item Description 
Trimmed/ Leave as-is or Property 
Removed Replace in kind Owner Initials 

All applicable fencing Remove Re-Install 1-.._T; g 'q; 
Grass Remove Re-Install Sod -::;-,(;1.5 
Remove Trees from the Northwest comer Remove I G=<IDt-

of the backyard 
Pia ~F .f. f'u.J 

~-C1·5, O.a..k @. C.,R.JJ~Ffl. 

~ 
1
5 ee:h ~ S/=1-.-...d ~- F'fM.-(,£... 1<~ R .,p J ll...L .e.. OVl NJ~7~S 

r~'P "-rry. 
I 

"U.A-I'J ...__J Gf! " "";;> I G I 

Being the owner of 117 Arlington Ave, JJWe do hereby agree that the U.S. Army Corps of 

Engineer's Contractor, CAPE ENVIRONMENTAL, has fulfilled its obligations for the work in 

and around the above stated prope1ty. I am/We are satisfied with the completeness and quality 

Juan Silva 
Printed Name 

109 Arlington Ave, South Plainfield, New Jersey 07080 
' Address 

CAPE Representative 

Title 

1f'.,J5ePA' C . .Lr~»~t.-t!"" 
· Printed Name 

180 Gordon Drive, Suite 102,;., Exton, Pennsylvania 19341 
(610) 594-8606 4 Fax (610} 594-8609 

Date 

-;·-

" 4 



408 HAMILTION CONSTRUCTION RELEASE 



CONSTRUCTION RELEASE 

FOR 

408 HAMILTON BOULEY ARD 

CORNELL DUBILffiR ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFffiLD, NEW JERSEY 

Prior to CAPE's activities at the 408 Hamilton Blvd., the following items must be removed or may be 

impacted for CAPE to complete soil excavation at your property: 

Trimmed/ Leave as-is or 
Property 

Replace in ·Owner 
Item Description Removed kind Initials 

i:S M ,o,-, reen ..Jh,J, ~ 'h /:-A.,.,,.p p,c, 
hf'r.L'i:\ V h, b.')JJ ~-( 

408 Hamilton, I/We do hereby agree tbat the U.S. Anny Corps of Engineer's 

IRONMENTAL, has fulfilled its obligations for the work in and around the above 

e are satisfied with the completeness and quality of the w4/Mrk. 

-:---:-\~-:::-----::::---:\__ Don Chin I Z I OT' 
Authorized Property Owner's Printed Name D te 
Signature 

408 Hamilton Blvd., South Plainfield, New Jersey 07080 
Address 

CA~ Chuck Reed 

Printed N arne 

CQCSM 
Title 

180 Gordon Drive, Suite 102 4 Exton, Pennsylvania 19341 
(610) 594-8606 ..l Fax (610) 594-8609 

11121105 

Date 



C:~'-PG"' 

CONSTRUCTION RELEASE 

EQE 
408 HAMILTON BOULEVARD 

CORNELL DUBILIER ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Prior to CAPE's activities at the 408 Hamilton Blvd., the following items must be removed or 

may be impacted for CAPE to complete soil excavation at your property: 

Item Description 
Trimmed/ Leave as-is or Property 
Removed Replace in kind Owner Initials 

Stone in parking area Remove Replace in Kind ]>.C' 
Sod Remove Replace in Kind /). ~ 

Being the owner of 408 Hamilton, I/We do hereby agree that the U.S. Army Corps of 

Engineer's Contra tor, CAPE ENVIRONMENTAL, has fulfilled its obligations for the work in 

stated property. I am/We are satisfied with the completeness and quality 

Auth ri 
Signature 

Don Chin 
Printed Name 

408 Hamilton Blvd .. South Plainfield, New Jersey 07080 
Address 

180 Gordon Drive, Suite 102 ~Exton, Pennsylvania 19341 
(610) 594-8606 Jo. Fa< (610) 594-8609 

~;f,tJM-
Date c. r(), q, ril.yt9'T 



507 HAMIL TION CONSTRUCTION RELEASE 



CONSTRUCTION RELEASE 

FOR 

507 HAMILTON BOULEVARD 

CORNELL DUBILIER ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Prior to CAPE's activities attbe 507 Hamilton Blvd., tho following items must be removed or may be impacted for 

CAPE to complete soil excavation at your property: 

.. 
Trbnmed/ Lea 'Vi! as4s or ·Erope:tty 

Replacl) (in . Owller 
Item :Qeserlpti!l!l aemoyed k;itrill . .. e lniti~·~ 

Two rose bushes beside house Removed Replace P::. 
One Lilac bush in side lawn Removed Replace fl. 
Mulch around rose bushes Removed Replace -"'-
Stone gravel on side of garage •.- ' Removed Replace k 
Vegetation beside Lilac Bush Removed --- /L.. 

Replace white gravel with grey gravel on Removed Replace ~-left side of'house ;. f' 1 '1:31' 
Chain-link fence on left side of house Removed Replace 'J. y 

~ tad0\ v.r-ARA -;..J..e..;,~ t!. ·'· .. J, ~ 
C.rn.usl u~L,... ~ ~ _.... {) nnPIH"_, fo_ 
~~) r'- -+n:e-~_~.ae-~ ·iru' -...... I '.#(_. 

Being the owneinf;;U7~iitiiifton, I/We do hereby agree that the U.S. Anro/'Co!Jls ofBngineer's Cdlttractor, CAP E 

ENVIRONMENTAL, has fulfilled its obligations for the work in aod around the above stated. property. I am/We 

sfie loteness and quality oftbe work. ~ 
Michele & Steven Cataldo _ J /. ~ tiJr 

:Authorized Property Owner's Printed Name ate 
Signature 

507 Hamilton Blvd., South Plainfield, New Jersey 07080 
Address 

Title 

Printed Name 

180 Gordon Drive, Sul!a 102 J. Exton, Pennsylvania 19341 
(610) 594-8606 J. Fax (610) 594-8609 



CONSTRUCTION RELEASE 

EQR 
507 HAMILTON BOULEVARD 

CO tNELL DUBILIER ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Prior to CAPE's activities at fthe 5G7 Hamflton Blvd .. the following items must be removed or may be impacrted for CAPE fo complete soil 

m:cavation at your property: 

Item escrlption 

AU applicable fencing_£_ 

Asphalt driveway approx 5 v. de x 75 long from the garage to 
Hamilton Blvd 
Belgium block curbing 

Arborvitae trees Sea 

Combination NC & Heater uRit 

4' wooden picket fence 

Play mulch 

Yardmulch f 

Trimmed/ 
Removed 

Remove 

Remove 

Remove 

Remove 

Remove 

Remove 

Relocate 

Relocate 

cf011wve 

Leave aswis or 
Replace in kind 

Re-Install 

rl"'!"' ~~ ~,"~,.. 
Re-Install As is in Kind 

11:0 J J/?T;fJ~ "/" .. 
· Re-Iilstall ' 
Re-Install 

Re-Install 

Re-Ins tail 

u'-" JJ,-.1 /?aJ)Jfl"" 
' 

Property Owner 
~Initials 

Being the owner of S071Hamilton, JJWe do hereby agree that the U.S. Army Corps of Engineer's Contractor, CAPE 

ENVIRONMENTAL, ~as fulfilled its obligations for the work in and aronnd the above stated property. I am/We 

thorized r pe Owner's 
Michele & Steven Cataldo 
Printed Name 

Signature 

Address· 

JZ-4/c. ~< 1? R GPX t!- /.. .).-IJ 1:7/..£ 
Printed Name CAPE Representati e 

Title 

180 Gordon Drive, Suite 102 A Exton, Pennsylvania 19341 
1610\ 594-8606 .._ Fax (61 0\ 594-8609 

~7 

nk;' 



CONSTRUCTION RELEASE 

FOR 

511 HAMILTON BLVD. 

CORNELL DUBILIER ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Prior to CAPE's activities at the 511 HAMIL TON BLVD, the following items must be removed 

or may be impacted for CAPE to complete soil excavation at your property: 

Item Description 
Trimmed/ Leave as-is or Property 
Removed Replace in kind Owner Initials 

Chain link Fence line between 501 and 511 Remove Do Not Replace Fr 
Sod Remove Replace in Kind ;:::'.! 

Being the owner of 511 Hamilton Blvd, I/We do hereby agree that the U.S. Army Corps of 

Engineer's Contractor, CAPE ENVIRONMENTAL, has fulfilled its obligations for the work in 

and around the above stated property. I am/We are satisfied with the completeness and quality 

( 

S/1 )I b fl.. /I. 1/t'{ 1.-r> R. 
of work. \ ~ 6 ~ 1; ,.....;-:. j 
C~\C.kb~(JJ,l~b.h.- TM~t£. /4j;fYZ_ ~117J 

Authorized Property Owner's Printed Name Date 
Signature 

511 Hamilton Blvd, South Plainfield, New Jersey 07080 
Address 

ZW:e.~t. 1.fbae:r.;r C!. i.nNoU! 
CAPE Representative 

Title 

Printed Name 

180 Gordon Drive, Suite 102 .A. Exton, Pennsylvania 19341 
(610) 594-8606 J.. Fax (610) 594·8609 

~.r¢>z 
D te 



321 SPICER CONSTRUCTION RELEASE 



CONSTRUCTION RELEASE 

FOR 

321 SPICER AVE 

CORNELL DUBILIER ELECTRONICS SUPERFUND SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Prior to CAPE's activities at the 321 Spicer Ave. the following items must be removed or may be impacted for CAPE to complete soil 

excavation at yotlr property: 

Item Desel'iption 

Stockade Fence in reur of property 

Asphnlt Parking Area 

Trimmed/ 
Removed 

Remove 

Remove 

Shrub Line in :front of property Remove 

Flower and Mulch beds in front of property Remove 

front and Side Concrete Walkways Remove 

Concrete Pads located in d1e rear of property Remove 

Wooden Deck located in the rear of property Remove 

Company Sign located in the front of property Remove 

Existing ouldoor ground surface spot light located in the ftont of Remove 

property 

Mail Box: Remove 

Stop Sign located in fiunt of parking areR Remove 

Down Spout Subsurface drainage pipes Remove 

Subsurface drainage piping exiting tl1e foundation Remove 

Grass Areas Remove 

Leave .as~fs or 
Replace in .kind 

Rep(ace in lGnd witll·in 

property lines 

Replace with an additiona[ 

1 ,400sf area extending into 

the rear of the property, the 

construction of the new 

asphalt is 2" base .and 2" of 

top as indicated in the 

attached drawing 

Re-Place in Kind 

Re-Place in Kind 

Re-Pla~:.e in Kind 

Re-Place w/ W' C[ean 

Stone 

Re--Place w/ ¥-!"Clean 

Stone 

Re-Install with-in property 

line where located by 

owner 

No Replacement;. 

Re-Install 

Re-rnstall 

Replace with 3" pvc pipe 

sleeve. Owner to make 

finul connections 

Pipes to be cut at the 

foundation and stubbed 

nbove grade. Owner to 

rnnke final connections 

Replace with Top Soil and 

Sod 

180 Gordon Drive, Suite 102 A Exton, Pennsylvania 19341 
(61 0) 594-8606 _.. Fax (610) 594-8609 

Authorized 
Representative of 
Property Owner 

Initials 

J 

AfF/.1, 

At'7/ 

/_ 



Being the Authorized Representative of the 321 Spicer Ave •. property owner, I hereby agree that the above list 

at ill be conducted on the 321 Spicer Ave. property. l .I J ~· . J 
lZ;.er 4. &LI fkclo7 

Authorized Representative of the Property Owner Printed Name Date v 
Signature 

321 Spicer Ave .. South Plainfield. New Jersey 07080 

Address 

CAPE Representative 

Title 

Printed Name Date 

I hereby agree that the U.S. Army Corps of Engineer's Conb·actor, CAPE ENVIRONMENTAL, has fulfilled its 

obligations for the work in and around the above stated property. 1 am satisfied with the completeness and quality 

oftheworjC ~ 

Authoriied Representative of the Property Owner 
Signature 

321 Spicer Ave., South Plainfield New Jersey 07080 

Address 

CAPE R%fresentative 

rSvpm:k.LI= 
Title 

.25t/l24f o'f-
Date 



USACE I USEPA FINAL INSPECTIONS 



Cornell Dubilier Electronics Superfund Site 
OU-1 Remedial Action 

South Plainfield, Middlesex County, New Jersey 
Contract Number W912DQ-05-D-0001 Task Order 001 

Pre-Final Inspection 
Date: 8 May 2007 
Participants: CAPE, USACE, and USEPA 
Location: 109 Arlington A venue, 408 Hamilton Boulevard, 507 Hamilton Boulevard, and 
321 Spicer Avenue 

Punch List 
• 321 Spicer Avenue 

o Provide downspouts where needed 
o Cut exposed roots 
o Place additional %'' clean stone on Factory Street 
o Complete fence installation 
o Reinstall the shrub line and mulch beds 
o Place sod 

109 Arlington A venue 
o No punch list items 

408 Hamilton Boulevard 
o Remove the shrub line 

507 Hamilton Boulevard 
o Reset the landscape tie in the playground 
o Clean the Belgium block border of asphalt and grout 



Cornell Dubilier Electronics Superfund Site 
OU-1 Remedial Action 

South Plainfield, Middlesex County, New Jersey 
Contract Number W912DQ-05-D-0001 Task Order 001 

Final Inspection 
Date: 24 May 2007 
Participants: CAPE, USACE, and USEPA 
Location: I 09 Arlington Avenue, 408 Hamilton Boulevard, 507 Hamilton Boulevard, and 
321 Spicer Avenue 

There were no punch list ~terns at any of the 4 properties. 
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